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GRC   Grievance Redress Committee 

GRM   Grievance Redress Mechanism 

HH   Household 

IDO   Infrastructure Development Office 

IR   Involuntary Resettlement 

LAA   Land Acquisition Act 

MoPIUD  Ministry of Physical Infrastructure and Urban Development 

NA   Not Applicable 

PAH   Project Affected Household 

PAP   Project Affected Person 

PG   Province Government 
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PLRIP   Provincial and Local Roads Improvement Program 

PPMU   Provincial Program Management Unit 

RAP   Resettlement Action Plan 

RM   Rural Municipality 

RPF   Resettlement Policy Framework 

WB   World Bank 

 

WEIGHTS AND MEASURES 

ha. – hectare 

km – kilometer 

m – meter 

m2 – square meter 

 

LAND AREA CONVERSION 

Hilly Regions 

1 Ropani 508.72 square meters 

1 Aana  31.80 square meters 

1 Paisa 7.95 square meters 

1 Daam 1.99 square meters 

Terai Regions 

1 Bigha 6772.63 square meters 

1 Kattha 338.63 square meters 

1 Dhur 16.93 square meters 
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GLOSSARY 

Terms Description 

Compensation 

Compensation is the payment to the PAPs in cash or kind for private property acquired 

by the project, based on replacement value as defined by the Compensation Determination 

Committee (CDC). However, the depreciation and salvage value will not be deducted 

while computing the compensation with respect to the replacement value.  

Compensation 

Determination 

Committee 

The district-level committee will be established in each road district under Section 13(2) 

of the Land Acquisition Act, 203 4B.S. (1977), to determine replacement value and 

compensation rates against the property acquired under the Act.  

Cultural heritage 
Resources with which people identify as a reflection and expression of their Constantly 

evolving values, beliefs, knowledge and traditions.  

Cut-off Date  
The cut-off date is the date after which no further enumeration or claims can be made to 

affected land and/or associated assets.  

Entitled Person 
Any person who is entitled to get compensation due to loss of privately-owned Assets and 

other rehabilitation assistance.  

Forced Eviction 

The permanent or temporary removal against the will of individuals, families, and/or 

communities from the homes and/or land which they occupy without the provision of, 

and access to, appropriate forms of legal and other protection, including all applicable 

procedures and principles. 

 

Involuntary 

Resettlement 

Project related land acquisition or restrictions on land use may cause physical 

displacement (relocation, loss of residential land or loss of shelter), economic 

displacement (loss of land, assets or access to assets, including those that lead to loss of 

income sources or other means of livelihood), or both. The term involuntary resettlement 

refers to these impacts. Resettlement is considered involuntary when affected persons or 

communities do not have the right to refusal and acquisition nor restrictions on land use 

that result in displacement.  

Land Acquisition 

All methods of obtaining land for project purposes, which may include outright purchase, 

expropriation of property, and acquisition of access rights, such as easements or rights of 

way. Land acquisition may also include: (a) acquisition of unoccupied or unutilized land 

whether or not the landholder relies upon such land for income or livelihood purposes; 

(b) repossession of public land that is used or occupied by individuals or households; (c) 

project impacts that result in land being submerged or otherwise rendered unusable or 

inaccessible. Land includes anything growing on or permanently affixed to land such as 

crops, buildings and other improvements, and appurtenant water bodies.  

Livelihood 

Livelihood refers to the full range of means that individuals, families, and communities 

utilize to make a living, such as wage-based income, agriculture, fishing, and other natural 

resource-based livelihoods, petty trade, and bartering.  

Project Affected 

Person 

Any person directly affected by the project through the acquisition of assets belonging to 

him/her of his/her household or community. This includes any person whose rights, 

standard of living, subsistence and income-generating capacity are adversely affected 

through the acquisition of assets, whether full/partial, or permanent/temporary.  



  

iv 

 

 

Terms Description 

Project Affected 

Household 

The group of people residing in one house and operating as a single economic unit, who 

are affected by the project. The project affected families are included widow or unmarried 

daughters (biological or adopted), matured son, adopted son over the age of 18 years who 

is looking personal business as livelihood management and or acting as household head 

in absence of parents, will be entitled to rehabilitation measures.  

Restriction on 

Land use 

Limitations or prohibitions on the use of agricultural, residential, commercial or other 

land that are directly introduced and put into effect as part of the project. These may 

include restrictions on access to legally designated parks and protected areas, restrictions 

on access to other common property resources, restrictions on Land use within utility 

easements or safety zones.  

Rehabilitation 

The measures taken to mitigate identified social impacts, including compensation, 

displacement assistance, rental stipend, trade disturbance allowance and support 

allowance  

Replacement Cost 

Replacement cost is defined as method of valuation yielding compensation sufficient to 

replace assets, plus necessary transaction costs associated with asset replacement. 

Transaction costs include administrative charges, registration or title fees, reasonable 

moving expenses and any similar costs imposed on affected persons. To ensure 

compensation at replacement cost, planned compensation rates may require updating in 

project areas where inflation is high or the period of time between calculation of 

compensation rates and delivery of compensation is extensive. The Replacement Cost is 

utilized by the Compensation Determination Committee to calculate the replacement 

value of the asset. 

Titleholders 

The person who owns the project-affected land and/or building and has ownership 

certificate and the person who is authorized by law to receive the compensation Granted 

for the acquisition of land.  

 

Negotiated 

Settlement    

An agreement for land acquisition based on mutual consent, through a transparent 

documented negotiation process ensuring that affected parties are not coerced and that 

agreements are formalized, notarized and implementation monitored. Compensation 

determined through negotiations should reflect the full replacement cost, encompassing 

market value, transaction costs, and any other associated expenses. Valuation should 

include land, structures, crops and other assets, and non-physical losses such as income 

loss and relocation costs.   

Non-Titleholders Individuals residing on rented or encroached land.  

Poverty 

The national poverty line is the aggregate of the food and the non-food poverty lines. The 

revised official poverty line in 2022-23 is estimated at NRs. 72,908 per person per year 

as per the Nepal Living Standards Survey (NLSS) IV, 2022-23. "Poor" can be referred if 

any local government issued the poverty identification card.  

Tenant 

 

A person who does not have legal ownership of a property and is occupying/using the 

property of a titleholder according to the stipulations of the Land Act, 2021 (1964).  

 

Vulnerable 

Groups 

Vulnerable refers to those individuals or groups who, by virtue of, for example, their age, 

gender, ethnicity, religion, physical, mental or other disability, social, civic or health 

status, sexual orientation, gender identity, economic disadvantages or indigenous status, 

and/or dependence on unique natural resources, may be more likely to be adversely 

affected by the project impacts and/or more limited than others in their ability to take 

advantage of a project’s benefits. Such an individual/group is also more likely to be 
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Terms Description 

excluded from/unable to participate fully in the mainstream consultation process and as 

such may require specific measures and/or assistance to do so. This will take into account 

considerations relating to age, including the elderly and minors, and including in 

circumstances where they may be separated from their family, the community or other 

individuals upon whom they depend. 

 

 

Voluntary Land 

Donation 

The ceding of property by an owner who is: (a) appropriately informed; and (b) can 

exercise free will, that is, can refuse to donate. “Appropriately informed” means that the 

owner has all available information regarding the proposed activity and its impacts, its 

land requirements, and its alternative activity sites, as well as his or her rights to 

compensation. “Free will” means that the owner can reject the proposal to give up his or 

her land, because, for example, there are viable alternatives available to the project (such 

as rerouting a water main if an owner refuses access to his or her property), or where no 

viable alternatives are available, the donation is to the benefit of the owner. 
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EXECUTIVE SUMMARY 

Project Background: The Government of Nepal with the support of the World Bank is 

implementing the Provincial and Local Roads Improvement Program (PLRIP) for the 

development and maintenance of the provincial and local roads. The PLRIP intends to 

empower the Provincial Governments and Local Governments to connect local-level centers 

with appropriate all-weather road connections, upgrade the current road network, and connect 

the local-level centers that are currently unconnected. The Federal government through a 

dedicated Central Program Coordination Unit (CPCU) under the Department of Local 

Infrastructure Development (DoLID) serves as the Program Coordinating Agency responsible 

for overall coordination and monitoring and the Provincial Program Management Units 

(PPMUs) under provinces serve as the primary Program Implementing Agencies responsible 

for program management and implementation of works.  

The proposed road length is 7.915 km which covers ward number 5 and 6 of the Dungeshwor 

Rural Municipality. The road passes through Mathaillo Dungeshwor, Sano Wairi, Batasedada, 

Thulo Wairi, Pathisaura, Naulapani, Kotdewal, Baskoti and Dandaparajul settlements. This 

road has been used by the local people for the last twenty years. This road is proposed for 

upgradation to single lane standard with CGPC surfacing and average formation width is 6.25 

m including shoulders and drain.  

Objectives of the RAP: The Draft Resettlement Action Plan (RAP) has been prepared after 

the completion of the census and socioeconomic survey based on the detailed design and 

detailed measurement survey. The RAP identifies and assesses project related land and 

livelihood impacts, establishes eligibility and entitlements, and defines measures to avoid, 

minimize, and mitigate adverse impacts in accordance with the World Bank’s Environmental 

and Social Standard 5 (ESS 5). The methodology of the RAP preparation includes data 

collection through primary and secondary sources. The primary data were collected through 

impact assessment and inventory loss surveys, community consultation, census and socio-

economic surveys, and interview with both primary and secondary stakeholders. The RAP 

documents the application of VLD where relevant. VLD is applied only for minor land impacts, 

based on consultation and informed consent, with the right to refuse and no displacement or 

livelihood impacts. A VLD Mitigation Plan verifies voluntariness, documents consent, ensures 

donors are not worse off, and provides support measures, including for vulnerable households 

and deed transfer facilitation. This is addition to the benefits of improved roads, compensation 

for impacted fixed assets, CI facilities, life skill training, deed transfer allowance etc. that the 

land donor will receive. 

Land Acquisition and Resettlement Impacts: The scope of land acquisition is determined 

based on the field visits to the project road location and transect walk along the alignment of the 

roads and proposed drainage works to be constructed. The road sections under improvement 

have existed for a decade or more and is earthen and graveled, and traverse through forest land, 

agricultural/settlement and barren lands. It is a single lane road and proposed to upgrade to 

CGPC pavement with formation width of 6.25 m including carriage way, shoulders and tick 

drain along the hill side. The proposed road project with the total length of 7.915 km. The road 
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construction work will be carried out mostly within the existing road corridor/road right-of way 

under the jurisdiction of Karnali Province. Some road section will require widening and minor 

realignments which will require narrow strips of land. The detailed assessment of impact during 

household survey shows that 149 private plots belonging to 91 households will be required to 

road improvement and drainage works.  Total land requirement for upgradation of this road is 

around 52942.23 m2 of which 29832.32 m2 land is currently under use of the dirt road while 

21192.73 m2 of additional land is required during up-gradation of proposed road. Similarly, 

1917.18 m2 of land is required from public/GoN land. Out of 91 affected HHs, one HH could 

not be contacted during socioeconomic survey. Hence, of 90 surveyed HH, land acquisition 

approach of five (5) HHs will be the negotiated settlement as loss of land of these HH's is more 

than 10% of their total land holding (land used by the existing road + additional adjacent land 

requirement). Similarly, five (5) households fall under vulnerability (BPL+ Dalit + Single 

woman) and the VLD will not be applied for these HHs. Land acquisition modality will be the 

compensation payment as a replacement value decided by the CDC coupled with negotiation 

with land owners on the compensation amount. The VLD will be applied for rest of the 80 

households. Municipal and local road investments are often characterized by relatively low 

economic returns under standard Cost-Benefit Analysis. However, land requirements under the 

project will be addressed in full compliance with ESS5 principles.  In the cases where land is 

provided through Voluntary Land Donation (VLD), it is applied only where it meets strict 

eligibility criteria, including that: (i) the land requirement is minor and does not affect the 

donor’s livelihood or residential status; (ii) the landowner is fully informed of their right to 

refuse; and (iii) refusal does not result in any adverse consequences. Further, around 30 numbers 

of VLD consent papers have already been taken. Besides a VLD impact mitigation plan are 

documented through a transparent process, including written consent, independent verification, 

and Grievance Redress Mechanism access. The detailed household survey has confirmed the 

exact area to be donated by each landowner. In summary: 

1. The VLD has been accepted by landholders who are all beneficiaries of all-

weather roads lead to increase in land value, transportation and livelihood 

benefits 

2. All impacts on private affected structures are being compensated (3 private 

structures). 

3. The land donation is minor: Small narrow strips of private land are being utilized 

(in all cases around or less than 1 percent of the affected parcel) 

4. Vulnerable households also get full compensation at replacement cost, and all 

households get access to training for livelihood support 

5. Written consent is documented and should be attached to the finalized and 

disclosing the RAP as demonstration of awareness. 

The design team have explored the possibility of reducing the corridor of impact to minimize 

the impacts during the detailed design. A detailed measurement study has been carried out to 

confirm the scale of impacts both on land parcels and structures based on final design and 

detailed household survey, based on which the draft resettlement action plan has been prepared 
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accordingly. The landowners highlighted that the improved road and drainage infrastructures 

would enhance accessibility, particularly by providing easy access during emergencies and 

facilitating the efficient transport of local produce, and contribute to overall community 

development. Land acquisition modality for this sub project will be mainly through negotiation 

for compensation, negotiated settlement and VLD. 

Under the road and drain upgradation works, impact assessment also identified partial/minor 

impact on 3 structures (2 residential structures of balcony and one secondary structure of toilet). 

Thus, three privates’ structures will be partially affected by the project intervention. The impact 

on 3 private structures with 14 family members will not have any physical/economic 

displacement or relocation. The overall structure loss will be minor and minimal not exceeding 

to more than 10% of loss.  

Socio-economic Information and Profile: The socio-economic survey captured 90 

households comprising 482 populations (274 males-56.85% and 208 females-43.15 %). The 

average family size of surveyed households is 5.36. The caste/ethnic composition of the 

households is dominated by Janjati (57.47%), Dalit (23.44%). Likewise, Brahmin, Chhetri and 

Thakuri constitute 7.47%, Chhetri 2.07% and 9.54% respectively of the total population. The 

average sex ratio is 131.73. Out of 90 households, 5 households identified as vulnerable 

households which fall under Below Poverty Level, Dalit, Single women, IP and losing land 

more than 10% of the total land holding. Besides a VLD impact mitigation plan will be 

implemented to address the impact on VL donors. One household is not surveyed because all 

the people of the household are not in contact of any neighbors or municipal authorities.  

All IP households and Dalits are eligible to participate in the socioeconomic development 

program which will offer livelihood and skills development training for those who express 

interest. The budget has been incorporated into the resettlement action plan budget. The PPMU 

with the support of the CPCU will take the lead in conducting training needs assessment during 

the implementation phase. 

Socioeconomic Profile of Voluntary Land Donors: Dalits make up 20.00% (16) of the total 

respondents. Based on socioeconomic survey, Dalits households are economically stable, with 

the per capita income of Rs. 96208.33 living above the national poverty level (72908). They 

also do not fall under social vulnerability criteria (having member/s with persons with 

disability, or being a woman-headed household, or meeting other social and/or economic 

vulnerability criteria. The average land to be donated constitutes only 4.22% of their total 

landholdings.  

According to the socio-economic survey of 80 land donors, there are 48 Janajati (60%) 

households consisting of Magar and Gurung. The survey identified narrow strips of lands 

owned by 48 Janajati/IP landowners (252 household members) comprising of 86 registered 

land parcels. The average land to be donated constitutes only 3.53% of their total landholdings. 

The average per capita income of IP donors is NPR 119,071.43, which is well above the below 

poverty line (BPL) income threshold of NPR 72,908 per person. The surveyed indigenous 

peoples head of households are into agriculture, business/ trade, service, pension holder, 

foreign employment and are engaged in daily wage works.  
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VLD Mitigation Measures: The project will offer better road (black top) to the donors which 

can pave way to various opportunities such as; easy access to the basic services (school, heath 

post, veterinary center, local market, local government offices etc.). The other benefits for the 

donors may include life skill development training to be parted by the project based on their 

choice and demand, complimentary infrastructures like; cold storage, health post, school 

building, water reservoir tank and so on. The CI will be demand driven considering the demand 

of land donors and other beneficiaries. The donors will also receive the compensation amount 

at replacement value for the loss of their physical assets or will repair in a better condition as 

compared to the previous one. Besides, project will bear the deed transfer cost of donated 

parcels (administrate cost, logistics, transportation etc.). The project will also create 

employment opportunities for land donors and local residents, facilitated through contractors, 

based on their skills in construction activities. This approach ensures that the donation is not 

seen as purely voluntary, but rather as part of a mutually beneficial, give-and-take arrangement. 

A lump sum budget NPR 10,000 will be provided to each HHs which is included in this RAP 

(budget table). By this initiative, the donors will not have to pay the tax for land used by the 

road and land under additional requirement. Project will also facilitate to contractors for local 

employment in construction works based on their skills. This is how the donation may not be 

seen as an absolutely voluntary rather it is taken as a give and take approach. 

Legal Framework: The policy, legal framework, resettlement principles and entitlements in 

the PLRIP are guided by the WB’s ESS 5, and Government of Nepal’s Acts, laws and 

regulation related to land acquisition, compensation disbursement, and involuntary 

resettlement. The Resettlement Policy Framework of the project is the guiding document to 

prepare this RAP. 

Entitlements, Assistance and Benefits: In keeping with the entitlement matrix, compensation 

and resettlement assistance for various types of loss will be provided to affected persons in the 

project area. In general, the affected people impacted by this road will be entitled to the 

following types of compensation and assistance: (i) assistance for loss of livelihood; (ii) 

compensation for lost assets/ structures at full replacement cost; and (ii) additional assistance 

to vulnerable groups. The detailed Entitlement Matrix for Resettlement Impacts of the Project 

is given in Table 1. 
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Table 1: Entitlement Matrix for Resettlement Impacts of the Project 

Type of Loss Application Definition of PAPs Compensation Entitlements 

Land  

Permanent loss of 

agricultural and non-

agricultural land  

 PAPs permanently losing 

private land, both 

agricultural or 

residential/ non-

agricultural and 

regardless of impact 

severity 

 Titleholder/ Registered 

owners  

 Compensation at full replacement cost (current market rate plus 

associated transaction costs1)  
 If residual land (remaining after the land acquisition process) 

becomes unviable for productive use, the whole land plot will be 

acquired at replacement value. 

 In the case of farmland, the PAP will be entitled to the harvest crop 

or disruption allowance equal to one-crop-cycle production will be 

paid. 

 Private land to be acquired through VLD only where all VLD 

conditions are met, including informed consent, absence of 

coercion, minor land take with no livelihood impact, and the right 

to refuse without adverse consequences.  

 Vulnerable households will not be requested to donate land. 

 Landowner and Tenant by a 

written agreement 

 

 

 

 

 

 

 

 Not applicable for this sub-project 

 Renters/Lease holders 

 Non-formal occupiers 

without registration or title. 

 

Loss of Guthi (Trust) 

Land 

Land owned by Guthi 

Corporation as per the Guthi 

Corporation Act 2033. 

Entitled Person/ institutions and 

tenant in accordance with the 

Guthi Corporation Act 2033. 

Temporary loss of 

private land or 

restrictions on land use  

PAP not losing their land, 

but unable to cultivate the 

land due to either temporary 

 Titleholder/ Registered 

landowners 

                                                 

 

1 Transaction cost include Disconnecting/Reconnecting Utilities, Permits and approvals, Capital gains taxes/ income tax, Title Transfer/Registration, Inheritance 

Documents, Notary Public. 
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Type of Loss Application Definition of PAPs Compensation Entitlements 

 occupation of land by project 

activities or restrictions in 

the use of that land triggered 

by construction-related 

activities 

 

 Tenants/ 

sharecroppers/users with 

recognizable use rights.   

Buildings and Structures  

Loss of privately-owned 

residential 

buildings/structures 

The private land to be 

acquired for project related 

to construction 

 

All titleholder/PAPs regardless 

of legal status, including 

informal occupiers and users of 

public land, renters/Lease 

holders, and Tenants and 

landlord both being the owner 

of equal 

 Compensation for full or partial loss of house and other structures 

at the full replacement cost of materials and labor according to 

house/structure type, with no deduction for depreciation. 

 50% compensation will be paid in advance and remaining 50% 

will be paid after dismantling the structure. 

 For partial loss, the engineer will assess and confirm that the 

structural integrity of the structure is not affected otherwise full 

compensation will be provided. 

 All titleholder/PAPs regardless of legal status are free to take and 

use the salvaged materials extracted after demolition of the 

building or structure as per their wish 

 For minor damages like veranda, parapet wall, ramp other than 

the main structure, Project may undertake all repair and 

maintenance works.  

 Advance notice of 35 days to vacate. 

 Allowance as appropriate based on household characteristics and 

extent of impact. These include transition allowance, rental 

allowance, transportation allowance, transaction costs coverage 

 For 80 affected HHs VLD land acquisition modality through 

VLD.  

Loss of privately-owned 

non-residential 

buildings/structures, 

animal sheds, storage 

facilities, fences, etc. 

The private land to be 

acquired for project related 

to construction  

 

All Titleholder/PAPs regardless 

of legal status, including 

Informal occupiers and users of 

public land, renters/Lease 

holders, and Tenants and 

 Compensation at full replacement cost for lost structures without 

depreciation in addition of compensation for loss of land. 

 All titleholder/PAPs regardless of legal status are free to take and 

use the salvaged materials extracted after demolition of the 

building or structure as per their wish 
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Type of Loss Application Definition of PAPs Compensation Entitlements 

landlord both being the owner 

of equal 

 Eligible for compensation at the full replacement cost of all 

structures built by the informal occupiers and users of public land 

 For minor damages like a veranda, parapet wall, ramp other than 

the main structure, Project may undertake all repair and 

maintenance works.  

Loss of Community Infrastructure/Common Property Resources 

Loss of community 

buildings/ structures, 

cultural assets, or loss of 

access to such assets 

Community/Public Assets 

 

Community/Local 

Government/Provincial 

government/federal 

government and User’s group 

 Not applicable for this sub-project 

Loss of public land or 

access to such assets 

Community/Public Assets 

 

Local municipality or 

community/ User’s group 

 Not applicable for this sub-project 

Loss of Income and Livelihood 

Loss of Non-perennial 

crops 

Standing crops affected or 

loss of planned crop incomes 

 

 All Titleholder/PAPs, 

regardless of legal status 

 

 Advance notice of 35 days  to harvest crops 

 Where harvesting is not possible, the loss of non-perennial crops 

(standing seasonal crops) will be paid in accordance with the 

output value 

 The net value of existing crops as determined by the Compensation 

Determination Committee (CDC), which as per Clause 16 (2) of 

the Land Acquisition Act of 1977 is required to consider prevailing 

market rate while determining compensation for crops. 

Loss of Trees & 

Perennial Crops 

Perennial Crops or Trees 

affected  

 

 All PAPs, both titled and 

non-titled  

 

 Not applicable for this sub-project 

Loss of business or 

employment 

Business/employment loss 

 

Business owner 

 

  Workers/employees 

 

Allowances 

Transportation and 

displacement allowance 

Transport/transition costs 

 

 All PAPs, regardless of 

legal status 

 

 All displaced households will receive a fixed transportation 

allowance as spelt out in the sub-project RAP. 
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Type of Loss Application Definition of PAPs Compensation Entitlements 

for physical relocation of 

houses 

 

 Every physically displaced household is entitled to a displacement 

allowance,   

Rental Allowance Rental cost for physically 

displaced 

 All PAPs  Rental allowance will be determined through consultation with 

PAP and spelt out in the sub-project RAP. 

 

Additional vulnerable 

Allowance 

 

Additional vulnerable 

allowance to be paid to 

affected vulnerable PAPs 

 

PAPs with income below the 

poverty line, landlessness, 

female-headed with orphans, 

low caste (Dalits) with evidence 

of exclusion, and households 

with chronically ill household 

heads, among others. 

Allowance aimed at preventing 

further vulnerability due to 

displacement 

 Vulnerable PAPs will be given additional allowance for 90 days at 

the rate of local unskilled agricultural labor rate/day as per current 

district rate for their livelihood restoration. This is one time cash 

assistance  

Transaction Allowance Allowance to cover all 

transaction costs associated 

with the acquisition and 

registration of new lands and 

other assets including 

business. 

All PAPs. This transaction allowance include:  

 Disconnecting/Reconnecting Utilities 

 Permits and approvals 

 Capital gains taxes/ income tax  

 Title Transfer/Registration 

 Inheritance Documents 

 Notary Public 



i 

 

 

Consultations and Participation: Consultations were carried out with various stakeholders 

such as community residents/project beneficiaries including the poor, women, and indigenous 

peoples, and representatives of local level from 18 December 2024 to 16 March 2025. A total 

of 7 consultation meetings were conducted of which 88 people (15 female, 73 males) attended 

the meetings. Consultations will continue throughout the project implementation. The 

Resettlement Action Plan particularly Entitlement Matrix will be disclosed in local language 

with the affected families in the project areas and entire RAP will be disclosed to a wider 

audience through the Department of Local Infrastructure Development (DoLID), PPMU and 

WB websites.  

Grievance Redress Mechanism: A project-specific grievance redress mechanism (GRM) has 

been established to receive, evaluate, and facilitate the resolution of affected person concerns, 

complaints, and grievances. The GRM aims to provide a time-bound and transparent 

mechanism to voice and resolve project related concerns. Grievance Redress Committees 

(GRCs) has been formed at three levels; (i) Sub-project level, ii) IDO level, and iii) PPMU 

level. There has been provision of one-woman and one-man representatives among the affected 

persons in the sub-project level GRC as an invitee. Dissemination of Grievance Redress 

Mechanism will be ensured to community and affected people through different means 

(Meetings, leaflets, notice board, social media etc.)  

Institutional Arrangement and Monitoring: The resettlement action plan will be 

implemented by PPMU, IDO and Local Government in line with the approved RAP. The 

PPMU will facilitate the implementation of the resettlement activities. The RAP 

implementation will be monitored by the PPMU, CPCU, local level to effectively assess the 

resettlement progress and identifying potential difficulties and problems. Monitoring will be 

undertaken by the CPCU, PPMU and local level. Monitoring will involve administrative 

monitoring to ensure that implementation is on schedule and problems, if any, are dealt with 

on a timely basis. Socio-economic monitoring will focus on baseline information established 

through the detailed measurement survey of affected persons undertaken during project 

preparation, and overall monitoring. Besides, third party monitoring will also be conducted for 

RAP implementation on semi-annual basis. 

Resettlement Budget: The budget item includes compensation for land and structure loss, 

vulnerable allowance, livelihood enhancement training cost. The budget also includes deed 

transfer cost for existing and additional land and administrative cost. The total estimated cost 

for implementation of resettlement action plan is NPR 4,083,674.40. PPMU will facilitate the 

disbursement process and opening bank accounts for the affected persons who do not have 

bank accounts.   
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कार्यकारी साराांश 

आर्ोजनाको  पषृ्ठभमू िः नेपाल सरकारले विश्ि बैंकको सहयोगमा प्रादेशिक तथा  स्थानीय सडक सधुार 
काययक्रम (PLRIP) लाग ू गरररहेको छ । PLRIP ले प्रादेशिक सरकारहरू र स्थानीय सरकारहरूलाई 
स्थानीय स्तरका केन्द्रहरूलाई उपयकु्त रुपमा सिययाम सडक सञ्जाललाई जोड्न, हालको सडक सञ्जालको 
स्तरिदृ्धध गनय, र हाल सडकको पहुुँच नभएका स्थानीय- तहका केन्द्रहरूलाई जोड्ने लक्ष्य राखेको छ। 
सघंीय सरकारले स्थानीय पिूायधार विकास विभाग (DoLID) अन्द्तगयत केन्द्रीय काययक्रम समन्द्िय इकाई 
(CPCU) मार्य त समग्र समन्द्िय र अनगुमनको लाधग जजम्मेिार रहह काययक्रम समन्द्िय ननकायको रूपमा 
काम गदयछ र प्रदेिहरू मातहतको प्रादेशिक काययक्रम व्यिस्थापन एकाइहरू (PPMUs) ले काययक्रम 
व्यिस्थापन र कायायन्द्ियनको लाधग प्राथशमक काययक्रम कायायन्द्ियन इकाईको रूपमा काम गदयछन।् 

डुङ्गेश्िर गाउुँ पाशलकाको िडा नम्बर ६ र ५ जोड्ने (डुङ्गेश्िर-डाुँडापराजुल सडक) प्रस्तावित सडक ७+९१५ 
ककलोशमटर रहेको छ ।यो सडक माधथल्लो डुङ्गेश्िर,सानोिईरी, बतासेडाुँडा, ठुलोिईरी ,पनतसौउरा, 
नाउलापानी, कोतदेिल, बास्कोटी र डाुँडापराजुल बस्ती हुुँदै जान्द्छ र यसलाई  विगत बीस िर्यदेखख 
स्थानीयिासीले प्रयोग गदै आएका छन ्। प्रस्तावित सडक कालोपत्र ेमापदण्डमा स्तरोन्द्ननतको लाधग 
प्रस्ताि गररएको छ र सडकको चौडाइ ६.२५ देखख ८.० शमटर सम्म रहेको छ। 

RAP का  उद्दशे्यहरू: विस्ततृ डडजाइन र विस्ततृ मापन सिेक्षणमा आधाररत क्षनत गणना र सामाजजक 
आधथयक सिेक्षण सम्पन्द्न भएपनछ पनुिायस कायय योजना (RAP) मस्यौदा तयार गररएको छ । यस RAP 

मस्यौदाले उपआयोजनाको प्रभाि, काययविधध, र सडक उपआयोजनाको सम्भावित अस्िजैछछक पनुिायस 
प्रभािहरूलाई सम्बोधन गदयछ। RAP तयारीको क्रममा प्राथशमक र द्धधतीय स्रोतहरू मार्य त तथयांक 
सङ्कलन गररएको छ। प्राथशमक तथयाङ्कहरू प्रभाि मलू्याङ्कन, क्षनत सिेक्षण, सामदुानयक छलर्ल, 

सामाजजक-आधथयक सिेक्षणहरू, प्राथशमक र द्धधतीय दिु ैसरोकारिालाहरूसुँगको छलर्ल मार्य त सङ्कलन 
गररएको धथयो। :j}lR5s hUuf bfg af6 kg]{ k|efjx?nfO Go"lgs/0f ug{sf] nflu :j}lR5s hUuf 

bfg Go"lgs/0f of]hgf agfpg' klg o; RAP sf] उद्देश्य  leq kb{5 h'g of]hgf o;} b:tfj]hdf ;dfj]z 

ul/Psf] 5 . o; of]hgfn] :j}lR5s hUuf bfgnfO nfesf] cfbfg k|bfgsf] ?kdf lnPsf] 5 h; cGtu{t hUuf 

bftfx?n] ;'wfl/Psf] sfnf] kq] ;8s af6 lng] kmfO{bf, lzk ljsf; tflnd, 3/ tyf cGo ;+/rgfx?sf] Iflts] 

Ifltk"lt{, CI dfkm{t cGo ;]jfx? cflb .    

 

जग्गा अधिग्रहण र पनुर्ायसको प्रभार्: यस उपआयोजनाको लाधग  आिश्यक थप जग्गा ननजी  र  
साियजननक जग्गाबाट परूा  गररनेछ । प्रस्तावित सडकको प्रभाि क्षते्र (CoI) ननजी जग्गाको प्रभाि क्षते्र 
शभत्र पदयछ। विस्ततृ अध्ययन र सामाजजक आधथयक सिेक्षणको क्रममा परामियदाताहरूको टोलीले  विशभन्द्न 
परामिय बठैकहरू सञ्चालन गरेको धथयो। विस्ततृ डडजाइनमा आधाररत क्षनतगणना र सामाजजक आधथयक 
सिेक्षणको सचूीले ९१ जग्गाधनीहरूको १४९ ककत्ताहरुमा प्रभाि पने पहहचान गरेको छ जसमा 
२१४८४.४८.मी. थप र हाल सडकले चचकेो ३०२५६.८८ ब.मी. सहहत कुल ५१७४१.३६ ब.मी. ननजी जग्गा 
आिश्यक पदयछ।डडजाइन टोलीले विस्ततृ डडजाइनको क्रममा  प्रभािहरू न्द्यनूीकरण गनय प्रभाि हुन सक्ने 
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क्षेत्रलाई कम गने सम्भािनाको  खोजी गरेको छ। अजन्द्तम रुप हदईएको डडजाइन र विस्ततृ मापन 
सिेक्षण (DMS) को आधारमा जग्गा र सरंचना  दिुमैा प्रभािको मापन गनय विस्ततृ अध्ययन गररएको 
धथयो। स्तरोन्द्ननत गररने सडक र ढल ननकास पिूायधारले सडक पहुुँचमा बदृ्धध गनेछ, वििरे् गरी 
आपतकाशलन समयमा सजजलो पहुुँच प्रदान गरेर र स्थानीय उत्पादनहरूको सहज ढुिानीलाई सवुिधा 
हदनकुा साथै समग्र सामदुानयक विकासमा योगदान परु् याउुँ ने छ । 

सडक र नाली स्तरोन्द्ननत कायय अन्द्तगयत, विस्ततृ अध्ययनले देखाए अनसुार उपआयोजना काययन्द्ियन 
गनय २ िटा व्यजक्तगत बादयली र १ िटा ननजी िौचालयमा प्रभाि पने पहहचान गरेको छ। १४ पररिार 
सदस्यहरू भएका ३ ननजी सरंचनाहरूमा कुन ैपनन ककशसमको भौनतक/आधथयक विस्थापन िा  स्थानान्द्तरण 
गनुयपने अिस्था देखखएको छैन।  

सा ाजजक-आधथयक जानकारी र प्रोफाइल: सामाजजक-आधथयक सिेक्षणले जम्मा ४८२  प्रभावित पररिार 
सखं्या (२७४ परुुर्-५६.८५% र २०८ महहला- ४३.१५%) देखाएको छ जसमा ९० घरपररिारहरूमा  प्रभाि 
परेको देखखन्द्छ। कुल ९१ प्रभावित घरधुरीहरु मध्ये, एक घरधुरीलाई क्षनतगणना तथा घरधुरी सिेक्षणको  
समयमा पहहचान गनय सककएको धथएन । त्यसलेै  यस पनुिायस कायययोजना मस्यौदाले ९० घरधुरीको 
मात्र  सामाजजक आधथयक तथयांक सकंलन गरेको धथयो । सिेक्षण गररएको घरपररिारको औसत आकार 
५.३६ रहेको छ। प्रभावित पररिारहरूको जातीय सरंचनामा, ब्राह्मण/क्षेत्री/ठकुरी (१९.०८%), दशलत 
(२३.४४%) र जनजाती समहू १ घरधुरी मात्र (५७.४७%) रहेको छ। विस्ततृ अध्ययनले औसत शलङ्ग 
अनपुात १३१.७३% रहेको देखाएको छ। सिेक्षण गररएका ९० घरधुरीहरूमध्ये ५ घरपररिारलाई जोखखममा 
परेका घरपररिारका रूपमा पहहचान गररएको धथयो (गररबीको रेखा मनुन र दशलत घरधुरीहरु)। 

सब ै दशलत र जनजाती  पररिारहरूलाई  सामाजजक-आधथयक विकास काययक्रम अन्द्तगयत उनीहरुको 
जीविकोपाजयनमा टेिा पयुायउन सीप विकास ताशलम प्रदान गररने छ। उक्त काययक्रमका लाधग यस पनुिायस 
कायय योजनामा बजेट समािेि गररएको छ। CPCU को सहयोगमा PPMU ले आयोजना कायायन्द्ियनको 
चरणमा  ताशलम आिश्यकता अध्ययन (TNA) सञ्चालन गनय नेततृ्ि शलनेछ ।  

काननूी  रूपरेखा: यस पनुिायस कायययोजना मस्यौदा विश्ि बैंक को  ESS 5,  नेपाल सरकारको ऐन, 

काननू, भशूम अधधग्रहण, क्षनतपनूत य वितरण, तथा अस्िजैछछक पनुिायस सम्बन्द्धी ननतीद्िारा ननदेशित छ । 
साथै यस आयोजनाको पनुिायस नीनत रुपरेखा (RPF) यो  RAP मस्यौदा तयार गनयको लाधग मागयदियक 
दस्तािेज हो। 

अधिकार (Entitlement), सहार्ता  र लाभहरू: Entitlement म्याहिकसको आधारमा रही आयोजना 
क्षेत्रका प्रभावित व्यजक्त तथा पररिारहरूलाई विशभन्द्न प्रकारको क्षनतको लाधग क्षनतपनूत य र पनुिायस 
सहायता प्रदान गररने छ। सामान्द्यतया, यस सडक उपआयोजनाबाट प्रभावित पररिारहरू  ननम्न प्रकारको 
क्षनतपनूत य र सहायताको लाधग योग्य हुनेछन:् (१) क्षनत भएको सम्पवत्त/सरंचनाको क्षनतपनूत य र (२) 
जोखखममा परेका घरघरुीहरूलाई थप आधथयक सहायता । यस खाकामा तीन ककशसमिाट जग्गा अधधग्रहण 
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गने प्रािधान रहेको छ; (१) जग्गा प्राजतत ऐन ्२०३४ मा प्रािधान भए अनरुुप औपचाररक रुपमा सम्पणूय 
प्रकक्रया पयुायई, (२) जग्गाधनी सगं िातायको माध्यमद्िारा र (३) स्िजैछछक जग्गादान प्रकक्रयाद्िारा। सडक 
उपआयोजनामा क्षनत हुने व्यजक्तगत तथा साियजननक सम्पवत्तहरुलाई यस RAP मस्यौदामा समािेि 
गररएको Entitlement म्याहिकसको आधारमा क्षनतपनूत य हदइने छ र क्षनतपनूत यको ननधायरण जग्गा प्राजतत 
ऐन २०३४ मा व्यिस्था भएको मिुाब्जा ननधायरण सशमनतको ननययण मार्य त िा आयोजनाको प्रादेशिक 
इकाईले ननययण गरे बमोजजम हुनेछ । lj:t[t Ifltk'lt{ ljt/0f lgtL vfsf tnsf] tflnsfdf k|:t't 

ul/Psf] 5 .  

 

परा शय र सहभाधगता: यस RAP मस्यौदा तयार गने क्रममा प्रभावित व्यजक्तहरु, महहला, जनजानत, 

स्थानीय तहका प्रनतननधधहरू, स्थानीय बाशसन्द्दाहरु तथा  विशभन्द्न सरोकारिालाहरूसुँग परामिय गररएको 
धथयो । कुल ७ िटा परामिय बठैक सम्पन्द्न भएका धथए, जसमा ८८ जना (१५ महहला, ७३ परुुर्) सहभागी 
धथए। परामिय तथा छलर्ल काययक्रम यस उपआयोजना कायायन्द्ियन अिधधभर जारी रहने छ। पनुिायस 
कायययोजना मस्यौदालाई उपआयोजना क्षते्रका साियजननक स्थानहरूमा प्रभावित व्यजक्तहरुबबच साियजननक 
गररने छ साथै DoLID, PPMU र WB का िेबपेजहरु मार्य त पनन साझा गररने छ । 

गनुासो  ननर्ारण  सांर्न्त्र: प्रभावित व्यजक्तका सरोकार तथा गनुासो प्रातत गनय र उक्त गनुासोहरुको 
सम्बोधन गनय आयोजना-वििरे् गनुासो ननिारण सयंन्द्त्र (GRM) स्थापना गररएको छ। GRM ल े
उपआयोजना तयारी तथा काययन्द्ियनका क्रममा आउने गनुासाहरुलाई समयम ैपारदिी र उधचत रुपमा 
सम्बोधन गने पररकल्पना गरेको छ। तीन तहमा गनुासो ननिारण सशमनत (GRCs) गठन गररएको छ; 

(१) उप-पररयोजना स्तर, (२) IDO स्तर र (३) PPMU स्तर। साथै उप-आयोजना स्तरको GRC मा 
आमजन्द्त्रतका रूपमा प्रभावित व्यजक्तहरूमध्ये एकजना महहला र एकजना परुुर् प्रनतननधध रहने व्यिस्था 
पनन गररएको छ । गनुासो ननिारण सयंन्द्त्रको िारेमा प्रभावित व्यजक्तहरु तथा अन्द्य सरोकारिालाहरुलाई  
विशभन्द्न माध्यम (आमभेला, पचाय, सचूना बोडय, सचंार माध्यम, सामाजजक सञ्जाल आहद) मार्य त सनुनजश्चत 
गररनेछ । 

सांस्थागत व्र्र्स्था र अनगु न: पनुिायस कायय योजना कायायन्द्ियनलाई PPMU, स्थानीय तह र CPCU 

ले पनुिायसको प्रगनतको प्रभािकारी मलू्याङ्कन गनय र सम्भावित कहठनाइ र समस्याहरूको पहहचान गनय 
प्रभािकारी अनगुमन गनेछन।् PPMU ले पनुिायस गनतविधधहरूको कायायन्द्ियनमा सहजीकरण गनेछ। 
पनुिायस कायययोजना काययताशलका अनसुार भएको सनुनजश्चत गनय प्रिासननक अनगुमन र समस्याहरूको 
पहहचान तथा समाधान उधचत रुपमा गररने छ। सामाजजक-आधथयक अनगुमनले उपआयोजना तयारीका 
क्रममा प्रभावित व्यजक्तहरूको आधाररेखा सिेक्षणको तथयांकमा आधाररत रही उपआयोजना काययन्द्ियनको 
प्रगनतको अनगुमन गनेछ । 

पनुर्ायस बजेट: RAP मस्यौदाको बजेटमा सरंचनाको क्षनतपनूत य, जोखखममा परेका घरधुरीहरुको आधथयक 
सहायता र जीविकोपाजयन ताशलम सम्बन्द्धी लागत समािेि गररएको छ। यसका साथसाथ ै बजेटमा 



  

v 

 

 

विद्यमान सडकले चचकेो जग्गा र थप जग्गाको स्िाशमत्ि हस्तान्द्तरण लागत र प्रिासननक लागत पनन 
समािेि छ। पनुिायस कायय योजना कायायन्द्ियनको लाधग कुल अनमुाननत लागत रुपयैा ४०८३६७४.४० 
रहेको छ। बैंक खाता नभएका प्रभावित व्यजक्तहरूको लाधग बैंक खाता खोल्न सहजीकारण गररने छ । 
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क्षतिको प्रकार of]Uotf आयोजना प्रभाविि व्यक्तिहरु 
को पररभाषा 

Ifltk"lt{ दाबीका clwsf/ 

जग्गा 
कृवष िथा गैर कृवष 
जग्गाको स्थायी क्षति  

 असरको गम्भीरिा जेसकैु 
भए पतन, आयोजना 
प्रभाविि Joक्तिहरु जसले 
तनजी जग्गा (कृवष िा 
आिासीय/गैर -कृवष) 
स्थायी रूपमा गमुाएका 
छन ्eg ] . 

 हकिाला/दिाा भएका 
जग्गाधनीहरू 

 जग्गाको पूर्ा प्रतिस्थापन मूल्यमा क्षतिपूतिा प्रदान गररनेछ (हालको 
बजार मूल्य र सम्पूर्ा सहायिा खर्ा2 सवहि)। 

  यदद अतधग्रहर् पश्चाि बााँकी रहेको जग्गा उत्पादनका लातग अयोग्य 
(उपयोग ljlxg) हनु्छ भन,े पूरै जग्गा प्रतिस्थापन मूल्यमा अतधग्रहर् 
गररनेछ। 

 कृवष जग्गाको हकमा, आयोजना प्रभाविि व्यक्तिहरुलाई बाली 
संकलनको अतधकार हनुेछ िा एक बाली र्क्रको उत्पादन बराबरको 
सहायिा प्रदान गररनेछ। 

 तलक्तखि सम्झौिाका आधारमा 
:yflkt जग्गाधनी र मोही 

 of] pk–cfof]hgfsf] nflu nfu" x'b}g . 

 भाडामा 
तलनेहरू/पट्टािालाहरू 

 of] pk–cfof]hgfsf] nflu nfu" x'b}g . 

                                                 

 

2 लेनदेन लागतमा उपयोधगताहरू काट्ने/पुनः जडान, अनुमनत र अनुमोदन, पुुँजीगत लाभ कर/आय कर, िीर्यक स्थानान्द्तरण/दताय, विरासत कागजातहरू, नोटरी पजब्लक समािेि 
छन।् 
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गठुी जग्गाको क्षति गठुी संस्थान ऐन, २०३३ 
अनसुार गठुी संस्थानको 
स्िातमत्िमा रहेको जग्गा 

गठुी संस्थान ऐन, २०३३ 
अनसुार हकिाला व्यक्ति/संस्था 
िथा मोही 

 

 of] pk–cfof]hgfsf] nflu nfu" x'b}g . 

तनजी जग्गाको अस्थायी 
क्षति िा जग्गा प्रयोगमा 
लाग्ने प्रतिबन्ध 

cfKfm\gf] hUuf gu'dfPtf klg 

आयोजनाका गतिवितधहरूले 
जग्गा अस्थायी रूपमा 
ओगटेकोn] गदाा उि 
जग्गाको उपयोगमा प्रतिबन्ध 
लागेका कारर् आयोजना 
प्रभाविि व्यक्तिहरूले  खेिी 
गना असमथा छन ्eg ]। 

 हकिाला/दिाा भएका 
जग्गाधनीहरू  

 मोही र जग्गाधनी दिैुको 
बराबर स्िातमत्ि 

 of] pk–cfof]hgfsf] nflu nfu" x'b}g . 

घर िथा संरर्नाहरू 

तनजी स्िातमत्िमा रहेका 
आिासीय 
3//संरर्नाहरूको क्षति 

तनमाार्-सम्बक्तन्धि कायाका 
लातग अतधग्रहर् गररने तनजी  
घर िथा संरर्नाहरू 

 

काननुी हैतसयिको परिाह नगरी 
सबै हकिाला/आयोजना प्रभाविि 
व्यक्तिहरू, जसमा अनौपर्ाररक 
बसोबास गनेहरू र सािाजतनक 
जग्गाका प्रयोगकिााहरू, भाडामा 
तलने/पट्टा िालहरू, र मोही िथा 

 घर र अन्य संरर्नाहरूको पूर्ा िा आंक्तिक क्षतिको लातग 
3//संरर्नाको प्रकार अनसुार सामग्री र श्रमको पूर्ा प्रतिस्थापन 
लागिमा ह्रासकट्टी नगरी क्षतिपूतिा 

 ५०% क्षतिपूतिा अतग्रम भिुानी गररनेछ र बााँकी ५०% संरर्ना 
भत्काएपतछ भिुानी गररनेछ। 

 आंक्तिक क्षतिको हकमा, इक्तन्जतनयरले संरर्नाको संरर्नात्मक 
अखण्डिामा असर नपरेको मूल्याङ्कन गरी पवुि गनेछ, अन्यथा पूर्ा 
क्षतिपूतिा प्रदान गररनेछ। 
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जग्गाधनी दिैुको बराबर स्िातमत्ि 
भएकाहरू । 

 काननुी हैतसयिको परिाह नगरी सबै हकिाला/आयोजना प्रभाविि 
व्यक्तिहरू घर िा संरर्ना भत्काएपतछ तनस्कने भत्काइएका 
सामग्रीहरू आफ्नो इच्छाअनसुार तलन र प्रयोग गना स्ििन्र 
हनुेछन।् 

 मखु्य संरर्ना बाहेक, दलान, प्यारापेट पखााल, र् याम्प जस्िा सामान्य 
क्षतिहरूको लातग, आयोजनाले सबै ममाि िथा सम्भार कायाहरू गना 
सक्नेछ।  

 खाली गनाका लातग ३५ ददनको अतग्रम सूर्ना। 

 घरपररिारको वििेषिा र प्रभािको हदका आधारमा उपयिु 
सहायिा। यसमा संक्रमर्कालीन सहायिा, भाडा सहायिा, यािायाि 
सहायिा, कारोबार लागि समािेि छन।् 

तनजी स्िातमत्िमा रहेका 
गैर-आिासीय 
3//संरर्नाहरू, पि ुगोठ, 

भण्डारर् सवुिधाहरू, बार, 
आदद को क्षति। 

तनमाार्-सम्बक्तन्ध काo{sf लातग 
अतधग्रहर् गररने तनजी जग्गा 

काननुी हैतसयिको परिाह नगरी 
सबै हकिाला/आयोजना प्रभाविि 
व्यक्तिहरू, जसमा अनौपर्ाररक 
बसोबास गनेहरू र सािाजतनक 
जग्गाका प्रयोगकिााहरू, भाडामा 
तलने/पट्टा िालहरू, र मोही िथा 
जग्गाधनी दिैुको बराबर स्िातमत्ि 
भएकाहरू । 

 जग्गाको क्षतिको अतिररि, घर/संरर्नाको पूर्ा प्रतिस्थापन लागिमा 
ह्रासकट्टी नगरी क्षतिपूतिा प्रदान गररनेछ। 

 काननुी हैतसयिको परिाह नगरी सबै हकिाला/आयोजना प्रभाविि 
व्यक्तिहरू घर िथा संरर्ना भत्काएपतछ तनस्कने भत्काइएका 
सामग्रीहरू आफ्नो इच्छाअनसुार तलन र प्रयोग गना स्ििन्र 
हनुेछन।् 

 सािाजतनक जग्गामा अनौपर्ाररक बसोबास गनेहरू र प्रयोगकिााहरूले 
तनमाार् गरेका सबै संरर्नाहरूको पूर्ा प्रतिस्थापन लागिमा क्षतिपूतिा 
पाउन योग्य। 

 मखु्य संरर्नाबाहेक, दलान, प्यारापेट पखााल, र् याम्पजस्िा सामान्य 
क्षतिहरूका लातग, आयोजनाले सबै ममाि िथा सम्भार कायाहरू गना 
सक्नेछ। 

सामदुावयक पूिााधार/साझा सम्पक्ति स्रोिहरूको क्षति 
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सामदुावयक भिन/संरर्ना 
सांस्कृतिक सम्पक्ति िा 
त्यस्िा सम्पक्तिहरूमा 
पहुाँर्को क्षति 

सामदुावयक/सािाजतनक 
सम्पक्तिहरू 

समदुाय/स्थानीय सरकार/प्रदेि 
सरकार/संघीय सरकार र 
उपभोिा समूह 

 of] pk–cfof]hgfsf] nflu nfu" x'b}g . 

सािाजतनक जग्गा िा 
त्यस्िा सम्पक्तिहरूमा 
पहुाँर्को क्षति 

सामदुावयक/सािाजतनक 
सम्पक्तिहरू 

स्थानीय नगरपातलका िा 
समदुाय/उपभोिा समूह 

 of] pk–cfof]hgfsf] nflu nfu" x'b}g . 

आय र क्तजविकोपाजानको क्षति 

अस्थायी बालीको क्षति बाली प्रभाविि भएमा िा बाली 
आम्दानी गमेुमा 

 काननुी हैतसयिको परिाह 
नगरी सबै हकिाला/ 

आयोजना प्रभाविि 
व्यक्तिहरू  

 बाली संकलनका लातग ३५ ददनको अतग्रम सूर्ना 
 बाली काट्न सम्भि नभएमा, अस्थायी बाली (मौसमी बाली) को क्षति 

उत्पादन मूल्यअनसुार भिुानी गररनेछ।  

 मौजदुा बालीको खदु मूल्य क्षतिपूतिा तनधाारर् सतमतिद्वारा िोवकनेछ, 

जसले बालीको क्षतिपूतिा तनधाारर् गदाा भ-ूअतधग्रहर् ऐन, २०३४ को 
दफा १६ (२) अनसुार प्रर्तलि बजार दरलाई विर्ार गनुापनेछ। 

रूख िथा बाह्र मासे 
बालीको क्षति 

बाह्र मासे बाली िा रूखहरू 
प्रभाविि भएमा  

 काननुी हैतसयि भएका र 
नभएका सबै आयोजना 
प्रभाविि व्यक्तिहरू  

 of] pk–cfof]hgfsf] nflu nfu" x'b}g . 

व्यिसाय िा रोजगारी  
व्यिसाय/रोजगारीsf] 

Iflt 

व्यिसाय/रोजगारी गमेुमा व्यिसाय धनी  प्रभाविि व्यिसाय भएको प्रत्येक विस्थावपि घरपररिारले गमेुको 
व्यिसाय पनु:स्थापना गनाका लातग एक पटकको एकमिु अनदुान 
प्राप्त गना कदार हनुेछg\ . व्यिसायको प्रकृतिअनसुार कम्िीमा िीन 
मवहनाको आम्दानी, व्यिसायलाई अस्थायी रूपमा िैकक्तल्पक पररसरमा 
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सानाका लातग एक मवहनाको भाडा बराबरको एक पटकको नगद 
सहायिा र व्यिसाय धनीसाँगको परामिामा केस-टु-केस आधारमा 
मूल्याङ्कन गररएका अन्य प्रकारका क्षतिहरू समािेि हनुेछन।् 

 Eff8fjfnfn] भाडामा तलएको िासस्थान गमुाएबापि भाडा सहायिा प्राप्त 
गg{{{ हकदार हनुेछg\। 

 जग्गाको अस्थायी भोगर्लनका कारर् संरर्नामा भएको क्षतिको लातग 
प्रतिस्थापन लागिमा नगद  Ifltk'tL{। 

 परामिाको क्रममा सहमति भएअनसुार जीविकोपाजान पनु:स्थापनाका 
लातग सीप ljsf; िातलम। 

  श्रतमक/कमार्ारी  न्यूनिम तनिााह आयको3 ३ मवहना बराबरको गमेुको ज्यालाको 
Ifltk'tL {। 

 रोजगारी प्राप्त गना र जीविकोपाजान गना मद्दि पगु्ने जीविकोपाजान र 
अन्य व्यािसावयक िातलममा सहयोग। 

सहायिाहरू 

घरको भौतिक पनुबाास का 
लातग यािायाि र 
विस्थापन सहायिा 

यािायाि/ tyf cGo 

;xfotfx? 

काननुी हैतसयिको परिाह नगरी 
सबै आयोजना प्रभाविि व्यक्तिहरू 

 सबै विस्थावपि घरपररिारले उप-आयोजनाको k"gjf{; sfo{ of]hgfdf 
उल्लेख भएअनसुार तनक्तश्चि यािायाि सहायिा प्राप्त गनेछन।् 

 प्रत्येक भौतिक रूपमा विस्थावपि घरपररिारले विस्थापन सहायिा प्राप्त 
गना हकदार हनुेछ। 

3/भाडा सहायिा भौतिक रूपमा विस्थावपिका 
लातग 3/भाडा खर्ा 

 सबै आयोजना प्रभाविि 
व्यक्तिहरू 

 of] pk–cfof]hgfsf] nflu nfu" x'b}g . 

                                                 

 

3 औद्योधगक श्रशमकहरूको लाधग नेपाल सरकारद्िारा स्िीकृत न्द्यूनतम ज्याला। 
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क्षतिको प्रकार of]Uotf आयोजना प्रभाविि व्यक्तिहरु 
को पररभाषा 

Ifltk"lt{ दाबीका clwsf/ 

अतिररि जोक्तखमयिु 
सहायिा  

जोक्तखमdf k/]sf  आयोजना 
प्रभाविि व्यक्तिहरूलाई 
भिुानी गररने अतिररि 
सहायिा 

 गररबीको रेखामतुन रहेका, 
भतूमहीन, टुहरुा afnjRrf 

;lxtsf] dlxnf g]t[Tjsf] 
घरधरुी, बवहष्करर्को 
प्रमार्सवहिका तनम्न जाति 
(दतलि), र दीघा रोगी 
g]t[Tjsf] घरधरुी भएका 
घरपररिारहरू लगायिका 
आयोजना प्रभाविि 
व्यक्तिहरू।  

 जोक्तखमdf k/]sf  आयोजना प्रभाविि व्यक्तिहरूलाई उनीहरूको 
जीविकोपाजान पनु:स्थापनाका लातग हालको क्तजल्ला Hofnf दर अनसुार 
९० ददनको अदक्ष कृवष श्रतमकको दैतनक Hofnf दरमा अतिररि 
;xfotf प्रदान गररनेछ। यो एक पटक lbOg ] नगद सहायिा हो। 

cGo ;xfotf नयााँ जग्गा र व्यिसाय 
लगायिका अन्य 
सम्पक्तिहरूको अतधग्रहर् िथा 
दिाासाँग सम्बक्तन्धि सबै cGo 
खर्ाहरू धान्नका लातग ददइने 
;xfotf । 

सबै आयोजना प्रभाविि व्यक्तिहरू cGo ;xfotdf तनम्न कुराहरू समािेि छन:् 

 सेिाहरू विच्छेद/पनु:जडान 

 अनमुति र स्िीकृतिहरू 

 पुाँक्तजगि लाभ कर/आयकर  
 स्िातमत्ि हस्िान्िरर्/दिाा 
 उिरातधकार सम्बन्धी कागजािहरू 

 नोटरी पक्तललक 
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1. PROJECT DESCRIPTION 

The Government of Nepal with the support of the World Bank is implementing the Provincial 

and Local Roads Improvement Program (PLRIP) for the development and maintenance of the 

provincial and local roads. The PLRIP intends to empower the Provincial Governments and 

Local Governments to connect local-level centers with appropriate all-weather road 

connections, upgrade the current road network, and connect the local-level centers that are 

currently unconnected. The Federal government through a dedicated Central Program 

Coordination Unit (CPCU) under the Department of Local Infrastructure Development 

(DoLID) serves as the Program Coordinating Agency responsible for overall coordination and 

monitoring and the Provincial Program Management Units (PPMUs) under provinces serve as 

the primary Program Implementing Agencies responsible for program management and 

implementation of works. 

1.1 Sub-project Description 

The Provincial Program Management Unit (PPMU) under the Ministry of Physical 

Infrastructure and Urban Development Karnali Province is upgrading the Dungeshwor to 

Dandaparajul road in Dungeshwor Rural Municipality of Dailekh district. The road starts from 

Maithaillo Dungeshwor of Dungeshwor Rural Municipality ward number 6 connecting Dailekh  

Highway and passes through ward number 6 and 5 and ends at ward number 5 at Dandaparajul 

of the same Rural Municipality. The road passes through different settlements like: Mathaillo 

Dungeshwor, Sano Wairi, Thulo Wairi, Pathisaura, Naulapani, Kotdewal, Baskoti and 

Dandaparajul. The total length of the proposed road is 7.915 km. The total formation width of 

the proposed road will be 5.50 m (without drain), a carriageway width of 3.75 m, and a shoulder 

width of 0.75 m on either side and a side drain of 1 m on either side in the settlement area. The 

location map of the Dungeshwor to Dandaparajul Road is given in Figure 1. 

  

Figure 1: Map showing road alignment along with the approach roads 



  

2 

 

 

 

Figure 2: Google earth map showing the proposed road alignment and land use 

1.2 Salient Features of the sub-project 

Table 2: Salient Features of the Sub-Project 

S.N. Description Main Features/ Characteristics 

1. Name of the project Upgrading of the Dungeshwor-Dandaparajul Road (7.915 Km) 

2. Project Locations 

Province Karnali 

District Dailekh 

Rural Municipality/ Ward Dungeshwor R.M.- 5 and 6 

Length 7.915 Km 

Starting 

Point

  

CH: 0+000, Upper Dungeshwor, Dungeshwor RM ward no- 6 

Easting: 564917.862 E (WGS 1984 UTM-44N) 

Northing: 3181539.794 N (WGS 1984 UTM-44N) 

Elevation: 740.043 m 

End Point CH: 7+914.663, Baskoti, Dungeshwor RM ward no-5 

Easting: 567755.784 E (WGS 1984 UTM-44N) 

Northing: 3179907.615 m (WGS 1984 UTM-44N) 

Elevation: 1408.811 m  

Elevation  740m -1409 m asl 

Affected municipalities Dungeshwor Rural Municipality 

major settlements Upper Dungeshwor, Sano Wairi, Thulo Wairi, Pathisaura, 

Naulapani, Kotdewal, Baskoti and Dandaparajul 

Geographic location proposed road project lies in hilly region 

climate/weather condition Sub-tropical climate 

Rainfall Mainly monsoon rain, winter rainfall is less, the annual avg. 

rainfall is 1500 mm. 

Temperature 150C to 290C (Average annual minimum and maximum)  

Type of road Rural road 

Existing surface Gravel and earthen 

Designed surface Close Graded Premix Carpet 

Sub base thickness 150 mm  

Base thickness 150 mm 

 Forest Type Community forest (Tunigaira C.F. and Lekhroti C.F.) 
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S.N. Description Main Features/ Characteristics 

3. Cross Section 

Formation Width 6.25 m including shoulder and drain 

Carriage Way Width 3.75 m  

 

Shoulder Width 0.75/ 0.75 m both sides 

Drain width 1 meter 

Total width of the road (including 

drain) 

Main road - 6.25 m 

Design Speed 30 Km/hr. 

Cross Drainage 

Hume pipe culvert (600 mm dia.) 21  

4. Earth Work 

Excavation 103,987.37 cum 

Filling 7,454 cum 

Probable Dumping Site Chainage 1+300 (Tharpu), Ch. 2+640 (Simalgairi), Ch. 
6+440 (Thulo Wairi)  

5 Total Project Cost in NPR NRs. 506,249,562.89 

Source: DPR, 2024 
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2. OBJECTIVES OF RAP 

The proposed road upgrading activities require acquiring private assets such as land, structures, 

and trees (Timber/Fruit). Asset acquisition and compensation, resettlement, and rehabilitation 

measures are needed for the Project Affected Persons (PAPs) and for these activities 

preparation of the Resettlement Action Plan (RAP) is mandatory. The PLRIP has prepared a 

Resettlement Policy Framework (RPF) in line with the World Bank Environmental and Social 

Standard (ESS 5) on Land Acquisition, Restrictions on Land Use and Involuntary Resettlement 

and GoN’s laws on land acquisition to guide the resettlement planning process. Hence, this 

RAP for the proposed road has been prepared under the RPF of the program. The impacts were 

assessed within the Corridor of Impact (CoI) of the road. The main objectives of the preparation 

of RAP are as follows: 

 To avoid involuntary resettlement or, when unavoidable, minimize involuntary 

resettlement by exploring project design alternatives. 

 To avoid forced eviction. 

 To mitigate unavoidable adverse social and economic impacts from land acquisition or 

restrictions on land use by (a) providing timely compensation for loss of assets at 

replacement cost and (b) assisting displaced persons in their efforts to improve, or at 

least restore, their livelihoods and living standards, in real terms, to pre displacement 

levels or to levels prevailing prior to the beginning of project implementation, 

whichever is higher. 

 To improve the living conditions of poor or vulnerable persons who are physically 

displaced, through the provision of adequate housing, access to services and facilities. 

 To conceive and execute resettlement activities as sustainable development programs, 

providing sufficient investment resources to enable displaced persons in order to benefit 

directly from the project, as the nature of the project may warrant. 

 To determine the land acquisition approach and its implementation modality. 

 To ensure that resettlement activities are planned and implemented with appropriate 

disclosure of information, meaningful consultation, and informed participation 

of those affected families. 

 To address the impacts incurred by the voluntary land donation which is spelled out in 

the VLD mitigation plan. VLD mitigation plan includes the benefits (improved roads, 

compensation for impacted fixed assets, CI facilities, life skill training, deed transfer 

allowance etc.) that the land donor supposed to be received. The VLD mitigation plan 

is attached in this RAP. 
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3. METHODOLOGY 

3.1 Considerations for Avoidance and Alternative Options 

The proposed project aims to avoid involuntary resettlement and where this is unavoidable the 

project will show that it has worked to minimize involuntary resettlement by exploring project 

design alternatives4. To this end, analysis of alternatives was done for the proposed 

widening/upgrading of this road in accordance with the principle of mitigation hierarchy for 

the management of E&S risks and impacts. The mitigation hierarchy principles have been 

applied to explore likely impacts and to suggest the most suitable solutions including avoiding 

and minimizing adverse impacts. 

3.2 Methodology for the Preparation of the Draft Resettlement Action Plan (RAP) 

In the detailed design phase, due consideration was given to avoid  resettlement issues to the 

extent possible in accordance with the WB ESF, GoN Acts and policies and Resettlement 

Policy Framework (RPF). This Resettlement Action Plan (RAP) has been prepared based on 

ESS-5, RPF and adhering to relevant acts and policies of Nepal government and applicable 

methodology. These include a census, socio-economic survey, and public consultation. Details 

of the methodology used are elaborated upon below: 

Orientation to Field Team 

Before field mobilization, a field team including field enumerators, cadastral surveyor and 

assistant surveyor was recruited. Field enumerators are provided by the rural municipality. A 

start-up internal meeting was held for those involved in the field survey. Furthermore, internal 

study team meetings were held intermittently as per the field requirement. One-day orientation 

training was conducted for the survey team at Ward no. 6 Office of Dungeshwor Rural 

Municipality. All the relevant documents including project background, policy and guidelines, 

formats, questionnaires and checklists were discussed to share the necessary information 

during orientation training.   

Consultation Meetings 

Prior to the field visit, a consultative meeting with the Central Program Coordination Unit 

(CPCU) team was held by PPMU consultants.  This consultative meeting helped to ensure 

common understanding about the approach and methodology of the study and to explain the 

proposed course of action that was followed. 

Community-level consultation meetings at different wards and municipalities were also held 

to sensitize the affected persons, community people and representative of local levels etc. 

during these meetings. The issues raised during the meeting were recorded and included in the 

                                                 

 

4 The project has decided to follow COI of existing road and seek alternative design options to avoid the potential 

Involuntary Resettlement (IR). 

 



  

6 

 

 

RAP. The summary of the consultation meetings is in Section 7 and the consultation meeting 

minutes is attached in Appendix 6. 

Census Survey 

A census of affected households was carried out after identifying the affected assets in March 

2025. The objective of the census was to record the profile of project affected people and the 

anticipated loss of assets. The census helped to prepare a complete inventory of affected 

persons and their assets. 

Inventory Survey of Asset Loss 

As part of census of project-affected people, an inventory of affected assets was recorded. This 

was based on the cadastral survey of all affected households. The affected households were 

also participated during the assets inventory. The asset loss inventory was undertaken at the 

time of cadastral survey which was followed by the census and socio-economic surveys. The 

asset inventory and census of PAPs were verified and updated, where required, with changes 

influenced by revisions to detailed design, and relevant updated data/impacts. 

Socio-Economic Survey 

Household survey was conducted as part of socio-economic survey. During the survey, 90 HHs 

were interviewed (98.9% survey) and one household owner could not be traced out during the 

survey, hence treated as an absentee in this RAP. This survey helped to assess overall socio-

economic status, occupational status, educational status, caste and ethnic composition, 

vulnerability assessment and household income etc.  

Consultations with Public including PAPs 

Public consultations were carried out in different settlements during the project preparation. 

Individual consultations with rural municipality level authorities, ward representatives, 

women’s groups, project affected people and potentially project affected vulnerable people 

were conducted during the field study. The group consultations were held in a spread of 

different settlements.  While consulting with PAPs and vulnerable groups including women’s 

groups; their issues, interest, expectations, needs and demands were recorded and included in 

the RAP.  

3.3 Modalities for Land Acquisition 

The program has considered different modalities of taking land based on level of risks and 

impacts identified during the detail household survey and following the resettlement policy 

framework. The LA approach is as follows: 

 Compulsory Acquisition under applicable law and ESS 5 or through negotiating (article 

27, LAA 1977), ensuring that all affected persons receive compensation at replacement 

cost and applicable resettlement assistance 

 Acquisition through Negotiated Settlement 

 Voluntary Land Donation, subject to strict eligibility criteria consistent with ESS5, 

including: (i) the land requirement is minor and does not affect livelihoods or living 
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standards; (ii) the landowner is fully informed of their rights, including the right to 

refuse; and (iii) refusal does not lead to any adverse consequences. 

3.4 Cut-off Date 

The cut-off date will be the date by which the affected property has been surveyed/measured 

as part of the census to document an inventory of the affected assets. All affected households, 

individuals and groups identified during the census survey will be eligible for compensation 

and assistance as per entitlement matrix. Typically, the last date of census survey is considered 

as a cut- off date and affected people will be formally notified regarding the cut-off date at the 

end of the census survey. The cut-off date for this sub-project was determined as 14 March 

2025. The public disclosure of declaration of the cut-off date is widely disclosed in the sub-

project areas.   

3.5 Eligibility Criteria for compensation and resettlement/livelihood assistance 

Resettlement Policy Framework recognizes the need for providing timely compensation for the 

loss of assets of both titleholders and non-titleholders (informal settlers/informal occupiers) at 

replacement cost including R & R assistance to affected persons to improve, or at least restore, 

their livelihoods and living standards, in real terms, to pre-displacement. There is a recognized 

need to improve, as appropriate and feasible, the living conditions of poor and vulnerable 

persons who are physically displaced by the project.  

3.6 Basis for the Design and Budgeting 

As indicated, the RAP was developed following a number of consultations with the project 

affected households, vulnerable households and relevant stakeholders within the CoI, thereby 

evaluating the losses and assessing their needs. In case of residence, residence/business, 

business and other structures; replacement cost refers to the market cost of materials and labor, 

and the cost of transporting materials to the building site and other cost that may be incurred. 

The replacement cost further includes the cost of any registration and transfer taxes for land 

and building. The local government standard norms have been followed for valuation of these 

affected structures. 
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4. POLICY AND LEGAL FRAMEWORK 

This section provides a brief overview of the requirements influencing the process of land 

acquisition including preparation of Resettlement Action Plans (RAP), in terms of the national 

rules and regulations as well as the applicable requirements of the World Bank’s Environment and 

Social Standards (ESS). 

4.1 Laws and Regulations of the Government of Nepal 

Constitution of Nepal, 2072 BS (2015) 

The key references in the Constitution of Nepal are below: 

 Article 25(1) establishes the right to property for every citizen of Nepal, whereby every 

citizen is entitled to earn, use, sell and exercise their right to property under existing laws;  

 Article 25(2) states that except for public interest, the state will not requisition, acquire or 

otherwise create any encumbrances on property of a person; 

 Article 25(3) states that when the state acquires or establishes its right over private property, 

the state will compensate for loss of property and the basis and procedure for such 

compensation will be specified under relevant laws. 

Land Acquisition Act, 2034 BS (1977) 

The Land Acquisition Act 2034 (1977) is a key law which has provisions related to land acquisition 

and resettlement in Nepal. The Act empowers the Government of Nepal (GoN) to acquire land for 

development purposes by paying compensation to the landowners. Some of the key features of the 

Act are as follows: 

 The Act empowers the GoN to acquire any land required for public purpose or for operation 

of any government institution-initiated development project by giving compensation 

pursuant to the Act (Sections 3 and 4);  

 As per the prevailing government rules, the compensation to be provided for land acquisition 

should generally be in cash as per current market value.  However, there is also a provision 

under Clause 14 of the Act to compensate land for land, provided that government land is 

available in the area. 

 Under Land Acquisition Act 1977 "Notwithstanding anything contained elsewhere in this 

Act, Government of Nepal may acquire any land for any purpose through negotiations with 

the concerned landowner. It shall not be necessary to comply with the procedure laid down 

in this Act while acquiring lands through negotiations." 

 

Land Reform Act (1964) 

The Land Reform Act 1964 is also relevant as it establishes the rights of tillers and tenants over 

the land. As per the Act, a landowner may not be compensated for more land than he is entitled to 
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under the law. The Act additionally specifies the compensation entitlements of registered tenants 

on land sold by the owner or acquired for the development purposes. The Act amendment in 2001 

has established a rule that when the state acquires land under tenancy, the tenant and the landlord 

will each be entitled to 50 percent of the total compensation amount.   

Land Administration and Revenue Act 2034 

This Act is the main Act to carry out land administration including maintenance and updating of 

records, collection of land revenue and settlement of the disputes after completion of survey and 

handing over the records to the Land Revenue Office (LRO) by the Survey Parties. It authorizes 

the LRO to undertake registration, ownership transfer and deed transfer of land. This Act also 

authorizes the LRO to transfer ownership and deeds of individual land, if any person applied for 

the ownership and deeds of individual land, if any person applied for the ownership transfer of 

his/her land with mutual understanding for public use with recommendation of relevant committee.   

4.2 Applicable World Bank’s Environment and Social Standards (ESS) 

In addition to national regulations, the following international standards and requirements has been 

applied in the preparation and implementation of this RAP.  

ESS5:  Land Acquisition, Restrictions on Land Use and Involuntary Resettlement 

ESS5 puts in place various processes and systems to avoid and minimize the social and economic 

impacts related to land acquisition and resettlement. In cases where avoidance of such impacts is 

not possible, ESS5 requires the mitigation of impacts through compensation at replacement cost 

(which is defined as current market price plus transaction cost without depreciation) for the losses 

suffered and improvement of the living conditions of the affected communities in the form of 

provision of assistance for relocation and livelihood restoration and targeted support to vulnerable 

& disadvantaged groups. 

4.3 Comparison between National and WB ESS5 Requirements  

This section presents a gap assessment of Land Acquisition Act 1977 vis-à-vis requirements of 

ESS5 and indicates the measures to be taken by the Project to address gaps in relation to key 

aspects of RAP preparation and implementation.  
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Table 3 : Comparison of WB’s ESS5 and Land Acquisition Act 1977 

Theme Provision within the Land 

Acquisition Act (LAA), 

1977 

Requirements under WB 

ESS 5 

Gaps and measures to address 

gaps 

Avoidance or 

impact 

minimization 

The LAA allows land 

acquisition for “public 

purposes”. It does not specify 

avoiding or minimizing 

resettlement. 

ESS5 requires 

avoidance/minimizing of 

involuntary resettlement by 

exploring project design 

alternatives. 

The Project will avoid and 

minimize impacts wherever 

possible.  

An alternative analysis was 

carried out as a part of the ESIA.  

Impact 

Mitigation 

The LAA provides for 

compensation of land and 

assets and in certain cases of 

landlessness, for provision of 

replacement land. The CDC 

chaired by the Chief District 

Officer (CDO) determines 

criteria.  

Provision of compensation at 

replacement cost along with 

rehabilitation assistance and 

commitment to improve 

and/or restore livelihoods to 

pre-project levels. 

A series of consultation meeting 

with affected PAFs will take 

place in a group under the 

supervision of CDC to reach at a 

mutually acceptable 

compensation. This will not be 

below replacement cost.  If it 

fails, an independent assessment 

(through a subcommittee) of 

replacement cost will be 

conducted and provided this 

report for the CDC’s 

consideration. 

Timing of 

Compensation 

Executing agency may 

acquire land by depositing 

money with the competent 

authority for compensation 

determination.  

Possession of acquired land 

and related assets will be 

taken up by the project only 

after compensation has been 

made available and, where 

applicable, resettlement sites 

and moving allowances have 

been provided to the 

displaced persons in addition 

to compensation 

Land access will be initiated 

only after payment of full 

compensation (except in case of 

legally disputed cases, if any). In 

these cases, payments shall be 

held in an escrow account until 

the legal dispute has been 

resolved. Forced evictions will 

not be carried out. PAHs will be 

given reasonable time (up to 12 

months) to identify temporary 

accommodation within project 

area until they are able to build 

their new replacement houses. 

Eligibility Provisions are made for land 

owners and registered tenants 

under the Constitution and 

the LAA. However, there are 

no provisions for informal 

rights holders, unregistered 

land owners, squatters, 

Includes: those with formal 

legal rights to the land/assets; 

those with no legal rights but 

with a claim to land 

recognized under national or 

customary law; or those with 

no recognizable legal right to 

land or assets. 

This RAP considers all PAHs 

including those without any 

recognizable legal titles or rights 

(for compensation of affected 

structures and livelihood 

restoration support).   
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undocumented tenants, other 

family members or landless.  

Informed 

Consultation 

and 

Participation 

During the land acquisition 

process, the CDO is the 

appellate authority. 

Otherwise, the LAA does not 

require on-going 

consultations with affected 

persons and other 

stakeholders. 

Disclosure of relevant 

information; meaningful 

consultations with affected 

persons communities, and 

other stakeholders; 

consultations must be 

ongoing and inclusive. 

PAHs were informed about the 

intended acquisition of their land 

and consulted multiple times in 

this process of preparation of 

RAP. Their preferences for 

resettlement and rehabilitation 

options were incorporated in this 

RAP. Consultations with 

communities not affected by 

land acquisition were also 

carried out, detailed in this RAP. 

Livelihood 

Restoration 

The legal frameworks for 

resettlement provide for 

rehabilitation of displaced 

settlements and 

compensation to affected 

persons through land-based 

resettlement strategies. 

However, land-based 

livelihood is not used as a 

criterion for application of 

such land-based resettlement 

strategies wherever possible. 

Provision of compensation at 

replacement cost along with 

rehabilitation assistance and 

commitment to improve 

and/or restore livelihoods 

and standard of living to pre-

project levels. 

Both non-land and land-based 

livelihood restoration strategies 

are considered in this RAP. 

Grievance 

Redress 

Mechanism 

The affected entities may 

approach the CDO and/or the 

Ministry of Home Affairs 

within a defined period for 

compulsory expropriation. 

Under Clause 25.7, appeal 

against the compensation 

may be directly filed with the 

Ministry of Home Affairs. 

However, entities other than 

legally registered land 

The project is required to 

establish a grievance redress 

mechanism, which should 

seek to resolve concerns 

promptly, using an 

understandable and 

transparent consultative 

process that is culturally 

appropriate and readily 

accessible.  

The project has established a 

GRM which will be used for this 

purpose as well. The GRM also 

includes access to legal redress 

at any stage in the process. 
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owners and tenants are not 

considered.  

Special 

assistance for 

vulnerable 

households 

The landless families with 

legal ownership can get 

additional compensation at 

the discretion of the CDC. 

Particular attention will be 

paid to the needs of the poor 

and the vulnerable as a part of 

the resettlement process, 

however no specific package 

or entitlement for vulnerable 

groups. 

Vulnerable PAHs are identified 

in this RAP and specific benefits 

are included for them.   

Support 

during 

transition 

No such provision in the 

LAA. 

Transitional support should 

be provided as necessary to 

all economically displaced 

persons, based on a 

reasonable estimate of the 

time required to restore their 

income-earning capacity, 

production levels, and 

standards of living. 

The RAP makes provisions for 

transitional support for all PAHs 

who are physically and 

economically displaced.  

  



  

Page | 13  

 
 

4.4 Resettlement Policy Framework:  

The project’s RPF is the main guiding document for preparing this RAP. It has mainly discussed 

about the land acquisition modality, compensation modality and other associated activities related 

to land and fixed assets acquisition. It has also spelled out the implementation modality and 

monitoring plan of the RAP along with detailed entitlement matrix. 
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5. RESETTLEMENT IMPACTS 

The project impact assessment was undertaken as a part of the resettlement impact. The proposed 

road sub-project has impacts on land and residential structures as well as impacts on livelihood. 

Due to factors like existing road width and settlement patterns along the road alignment, the 

acquisition of private property i.e. lands and structures is required. Detailed HH and 

socioeconomic survey along with consultation with the PAPs reveal that, 149 private plots 

belonging to 91 households will be required to road improvement and drainage works.  Total land 

requirement for upgradation of this road is around 52942.23 m2 of which, area of land use by road 

is 29832.32 m2, additional land requirement is 21192.73 m2 and public/GoN land area is 1917.18 m2. 

One HH could not trace during census survey hence, the detailed socioeconomic survey has been 

conducted for 90 HHs. Of 90 HHs, five household falls under negotiated settlement and another 

five HHs are identified as vulnerability and remaining 80 HHs are under scope of VLD. These 80 

household are eligible for voluntary land donation as they meet all VLD protocol. 

 Historically, investment in rural and municipal roads by the Government of Nepal has been 

limited due to low EIRR identified through cost-benefit analyses. The financial viability of these 

projects is further constrained by land acquisition costs. In cases with a low EIRR, the projected 

government revenue is insufficient to justify expenditures for land compensation. Consequently, 

the development of many essential roads has been neglected and postponed, till they become 

economically viable.  However, land requirements under the project will be addressed in full 

compliance with ESS5 principles. In cases where land is provided through Voluntary Land 

Donation (VLD), this is applied only where it meets strict eligibility criteria, including that: (i) the 

land requirement is minor and does not affect the donor’s livelihood or residential status; (ii) the 

landowner is fully informed of their right to refuse; and (iii) refusal does not result in any adverse 

consequences. For PLRIP, this was enabled through a community-driven approach where local 

residents consented to the voluntary provision of the small land strips required. This is in addition 

to the benefits of an all-weather road as a basic necessity that will enhance the community's access 

to essential services. The benefits of such infrastructure are therefore accrued primarily at the local 

level, rather than directly benefiting provincial or local governments. 

The program has considered three different modalities (acquisition through formal procedure, 

acquisition through negotiation and voluntary land donation) of taking land based on the RPF.  

Voluntary land donation is used for 80 affected household where it meets strict eligibility criteria, 

including that: (i) the land requirement is minor and does not affect the donor’s livelihood or 

residential status; (ii) the landowner is fully informed of their right to refuse; and (iii) refusal does 

not result in any adverse consequences. In addition, the VLD Mitigation Plan has also been 

prepared for this sub-project so as to ensure that the donors are apprised of, and have access to all 

project benefits in return for their donations. They are documented through a transparent process, 

including written consent, independent verification, and Grievance Redress Mechanism access. 

Due to factors like existing road width and settlement patterns along the road alignment, the 
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acquisition of private property i.e. lands and structures is required. The summary of the impacts 

by the project is given in Table 4. 

Table 4: Summary of Impacts 

S.N. Categories of Impact Sub-categories No. of HHs Population 

A Impact on Land 

  

Private land: 51025.05 m2   

90 482 
Land use by existing earthen road: 

29832.32 m2 
 

Additional adjacent land requirement: 

21192.73 m2   
 

Public Land: 1917.18 m2   0 0 

Total Land: 52942.23 m2   90 482 

B Impacts on Households 

  

Title-holders   90 482 

Non-Title Holders 

Squatters and 

encroachers on 

public land 

0 0 

Renters 0 0 

Employees 0 0 

Total    90 482 

C Extent of Impacts 

  

Partially affected structures 

Baranda, 

Extended roof 

and toilet 

3 14 

Total    3 14 

Vulnerable HHs   5 23 

                                                              Source: Socio-economic Survey March 2025 

5.1 Impact on Land 

Land Acquisition: The scope of land acquisition is determined based on the field visits to the 

project road location and transect walk along the alignment of the roads and proposed drainage 

works to be constructed. The road sections under improvement have existed for a decade or more 

and is earthen and graveled, and traverse through forest land, agricultural/settlement and barren 

lands. This road was built by the local Government. It is a single lane road and proposed to upgrade 

to CGPC pavement with formation width of 6.25 m including carriage way, shoulders and tick 

drain along the hill side. The proposed road project with the total length of 7.915 km. The road 

construction work will be carried out mostly within the existing road corridor/road right-of way 

under the jurisdiction of Karnali Province. Some road section will require widening and minor 

realignments which will require narrow strips of land. The detailed assessment of impact during 

household survey shows that 149 private plots belonging to 91 households will be required to road 

improvement and drainage works.  Total land requirement for upgradation of this road is around 

52942.23 m2 of which, area of land use by road is 29832.32 m2, additional land requirement is 

21192.73 m2 and public/GoN land area is 1917.18 m2.  



  

Page | 16  

 
 

Out of 91 affected HHs, one HH could not be contacted during socioeconomic survey. Hence, of 

90 surveyed HH, land acquisition approach of five (5) HHs will be the negotiated settlement as 

loss of land of these HH's is more than 10% of their total land holding (land used by the existing 

road + additional adjacent land requirement). Similarly, five (5) households fall under vulnerability 

(BPL+ Single woman) and the VLD will not be applied for these HHs. Land acquisition modality 

will be the compensation payment as a replacement value decided by the CDC coupled with 

negotiation with land owners on the compensation amount. The VLD will be applied for rest of 

the 80 households. Though, around 30 numbers of VLD consent papers have already been taken. 

The summary of the land affected due to road upgradation in different category is presented in the 

Table 5 and detailed profile of affected people by required land is attached in Annex 1, 2 & 3 

(VLD: Annex 1; Negotiated Settlement: Annex 2; Vulnerability/compensation: Annex 3). 

Table 5: Summary of Land Requirement 

Type of land 
Number of 

Households 
Population 

Number of 

Affected 

Plots 

Land Area 

(m2) 
Remarks 

Private land under VLD 
80 

 

426 

 
130 

43195.79  

Private Land under 

Negotiated Settlement 
5 33 11 

5102.80  

Private Land under 

Vulnerability 

(compensation) 

5 23 8 

2726.46  

Public/GoN Land    
1917.18  

Total 90 482 149 
 

52942.23 

 

Source: Socio-economic Survey, March 2025 

5.2 Impact on Structures 

The loss inventory and socioeconomic survey identified partial and minor impact on structures (at 

chainage 6+430 to 6+490) comprising of residential and secondary structures. All impacts will be 

mitigated with appropriate compensation, and assistance based on the entitlement matrix. Total 3 

private structures are assessed to be affected which include: extended roof and baranda of 

residential house and one toilet including the ring septic tank. However, no physical displacement 

or relocation will take place as a result of project intervention. The details of impacts on private 

structures are given in Table 6 and details are provided in Annex 5 respectively.      
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Table 6: Impact on Structures 

Type of 

Ownership 

Type of Impacts No. of Households 

Private 

structures 

Partial impacts/loss on 2 residential 

structures 

 

2 affected households (11 family 

members)  

Full damage to toilet 1 household (4 family members)   

Source: Socio-economic Survey, March 2025 

5.3 Impact on Vulnerable Household 

Vulnerable groups refer to individuals who, due to existing challenges, may be disproportionately 

affected by the project and could potentially face increased hardship. These individuals often have 

special needs, and their circumstances may worsen as a result of the project. Vulnerable 

households will get one-time full compensation at replacement cost, including targeted restoration 

assistance to support their livelihood as indicated in the entitlement matrix. According to the 

household survey of the affected households, 5 households (23 family members) are vulnerable 

(Table 7). Detail list of vulnerable households is in Annex 3.  

Table 7: Affected Households as per Vulnerable Category 

SN Vulnerable Category Number of HHs 

1 BPL5 HHs 4 

2 Single woman (women headed HH) 1 

Total Vulnerable Households (HHs) 5 

                                        Source: Socio-economic Survey, March 2025 

  

                                                 

 

5 As per Nepal Living Standards Survey 2010-2011, below poverty line (BPL) income threshold is NRs19,262/ 

person/year. On adjusting for inflation, this is estimated at NRs 72,908 per person per year for 2022-2023 or NRs 

6075.7 per person per month. (https://nsonepal.gov.np/) 
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6. SOCIO-ECONOMIC INFORMATION AND PROFILE 

A socio-economic survey of the affected households was conducted from March 1st, 2025 to March 

15, 2025 by trained enumerators under the close supervision of the Social Specialist of the PPMU. 

The survey covered the whole stretch of the road i.e. 7.915 km within the CoI. The cadastral survey 

team identified the central line and proposed road formation width of the road as per the 

engineering design. After the completion of the cadastral survey and measurement of affected land 

areas, the survey team conducted the household survey of the identified PAPs. During the survey, 

the actual loss of the land and other assets was assessed.  

Population and Demography: The survey result shows that the proposed project area is inhabited 

of various caste having diversity of culture, customs, traditions and norms. Out of the total 

surveyed affected households (90), male represents 56.85 % whereas female is 43.15% and sex 

ratio is 131.73 males per 100 females. The average family size of the surveyed households is 5.36. 

Majority of the people in the area belongs to Janjati, Dalit, Brahmin, Chhetri and Thakuri ethnic 

groups. List of IPs declared by GoN is attached in Annex-6. The population of the surveyed 

households consists of Janjati 57.47 % (Magar and Gurung), Dalit 23.44, Thakuri 9.54%, Brahmin 

7.47% and Chhetri 2.07% (Table 8). 

Table 8: Household and Population by Caste and Ethnicity 

Number of HH 

Population Population by caste, community and ethnicity 

Male Female Total Brahmin Dalit Janjati Thakuri Chhetri 

90 274 208 482 36 113 277 46 10 

% 56.85 43.15 100 7.47 23.44 57.47 9.54 2.07 

Source: Socioeconomic survey, March 2025 

Age-wise Population Distribution: Out of the total population, the majority of the age group 

ranges 15-59 years (74.07%). The age group below 14 years and above 60 years represents 8.92% 

& 17.01 % respectively. The data shows that the youth population is higher in the project area 

(Table 9). 

Table 9: Age-wise Population Distribution of Affected Households 

HH Population by Age Group 

Below 14Yrs. 15-59 Yrs. Above 60Yrs 

No. % No. % No. % 

43 8.92 357 74.07 82 17.01 

Source: Socio-economic Survey, March 2025 

Literacy and Education: The literacy rate of the subproject affected households is 86.92% which 

is above the national standard (76.2%). Among the 419 literate population, 60.62 % are male and 
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39.38% are female whereas out of the 63 illiterate population, 31.75% are male and 68.25 % are 

female (Table 10).  

Table 10: Literacy Status of Affected Population 

Sex 

Education Status 

Literate Illiterate Total 

Nos % Nos % Nos % 

Male 254 60.62 20 31.75 274 56.85 

Female 165 39.38 43 68.25 208 43.15 

Total 419 100.00 63 100.00 482 100.00 

Source: Socio-economic Survey, March 2025 

Means of Livelihood: The detailed socioeconomic survey shows the means of livelihood of the 

affected households. The majority of the households involved in different kind of service/job and 

wage labor. The details are given in the table 11: 

Table 11: Households by means of Livelihood 

S

N 

Number of Households by Occupation 

Agriculture Service Wage 

Labor 

Foreign Employment / 

Remittance 

Trade/ 

Business 

Total 

1 7 33 32 12 6 90 

% 7.78 36.67 35.56 13.33 6.67 100 

  Source: Socio-economic Survey, February 2025 

Decision Making by Women: The Table 12 reveals the women's involvement in decision-making 

for fixed and household properties. The data shows that women did not have decision making 

power as compared to the man.  

Table 12: Involvement of Women in Decision Making 

SN Decision making Male Female Both 

1 Land/Structure 27 4 59 

2 Selling of household assets 31 12 47 

3 Selling of Livestock 31 12 47 

4 Selling of Cash crops/Food crops 29 19 42 

5 Selling of ornaments 29 19 42 

6 Others  0  0  0 

Source: Socio-economic Survey, March 2025 
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7. LAND ACQUISITION MODALITY 

The subproject will consider different modalities of taking land based on level of risks and impacts 

identified during the resettlement planning. These include the following:  

Acquisition through Negotiation:  

Negotiated settlement is considered as an alternative to formal expropriation proceedings. The 

project proponent negotiates directly with the owners over the terms of acquisition of the property 

deemed necessary for the public benefit. The owner retains the choice to either negotiate a 

satisfactory compensation amount or to contest eventual expropriation terms. The Land 

Acquisition Act (1977) includes a provision for acquisition of land through negotiations. Clause 

27 of the Act states that "notwithstanding anything contained elsewhere in this Act, the 

Government may acquire any land for any purpose through negotiations with the concerned land 

owner. It shall not be necessary to comply with the procedure laid down in this act when acquiring 

land through negotiations." For negotiated settlement, the Compensation Determination 

Committee (CDC) will form a committee comprising of following members; 

(i) Chief of IDO- Chair Person 

(ii) Chief of LLTU- Member 

(iii) Concerned Ward Chair Person- Member 

(iv) Social Mobilizer- Member 

(v) Social Development Consultant of PPMU- Member Secretary 

Above committee will also comprising of representation of respective municipalities. This 

committee will conduct the negotiation with the affected HHs whose land exceed 10% of their 

total land holding because of the project considered land used by earthen road too and the percent 

of loss go higher beyond the 10% threshold. This committee only for this purpose and conduct the 

negotiation as a give and take approach (benefit sharing). While, for those household who falls 

under the vulnerability and eligible for compensation, the CDC directly involve in that case and 

determine the compensation at a replacement value.  

Once the above committee conduct the negotiated settlement, the CDC will endorse the same. 

Formal expropriation: 

If acquisition through negotiations fail. Formal expropriation will be required ensuring that all 

affected persons receive compensation at replacement cost and applicable resettlement assistance. 

Voluntary Land Donation:  

Voluntary Land Donation (VLD) is also considered when only small strips of land are required 

with no economic or physical displacement. A VLD protocol (Annex 5) defining the circumstances 

under which it can be used along with principles and detailed procedure is prepared as part of a 

Resettlement Policy Framework (RPF). Any activities that do not meet the protocol will not qualify 

for VLD.  
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Among the 91 affected households the socio-economic census survey was conducted in 90 

households. One6 household was absent during socioeconomic survey.  Among 90 affected 

households, 5 household falls under vulnerability by different category and 5 households are in 

the scope of negotiated settlement as loss of land of these HH's exceed 10% threshold because 

project has considered earthen road land used by road plus additional adjacent land. These HHs 

are not neither vulnerable by nor donate the land as per VLD protocol. Hence project will apply 

negotiated settlement which will be based on benefit sharing approach. The settlement paper will 

be slightly different than that of VLD. And remaining 80 households land acquisition approach 

will be through Voluntary Land Donation (VLD). This RAP considered only 5 affected households 

for compensation and 5 households for the negotiated settlement for their affected land. 

The households along the alignment of the proposed road improvement have expressed to donate 

narrow portion of the land due to higher beneficial impact. The landowners highlighted that the 

improved road and drainage infrastructures would enhance accessibility, particularly by providing 

easy access during emergencies and facilitating the efficient transport of local produce and 

contribute to overall community development. Consultation and socioeconomic survey confirmed 

eligibility for donation of the 80 landowners, and that voluntary donation will not have adverse 

impacts as the land donation is limited to less than 10% of their total land holdings. The detailed 

household survey has confirmed the exact area to be donated by each landowner. The third-party 

certification of the voluntary land donation process will be carried out by an independent third 

party to confirm that: (i) voluntary donations do not severely affect the living standards of affected 

people, and are linked directly to benefits for the affected people; (iii) no coercion was involved 

in the process either by the government or by the community, (iii) third party’s assessment of 

vulnerability of the donor(s);  and (iv) voluntary donation is in fact voluntary through verbal and 

written record and verified by an Independent third party such as a designated individual 

consultant. The external/independent third-party verifier will document the process, including 

meeting minutes and photographs. The certification, along with supporting documentation, will be 

enclosed in the final RAP. All 80 land donors are have given verbal consent for voluntary land 

donation, process for written consent is currently underway. 

Socioeconomic Profile of Voluntary Land Donors (Dalits): Dalits make up 20.00% (16) of the 

total (80) respondents. Based on socioeconomic survey, Dalits households are economically stable, 

with the per capita income of Rs. 96,096.38 (Annex 4) which is above the national poverty level 

(72,908). They also do not fall under social vulnerability criteria (having member/s with persons 

with disability, or being a woman-headed household, or meeting other social and/or economic 

vulnerability criteria. The average land to be donated constitutes only 4.22% of their total 

landholdings. The landowners expressed the need for such road infrastructure and are more than 

willing to contribute small strips of their lands voluntarily. The minimal land donation will not 

                                                 

 

6 For one absentee HH, the project will trace the HH as far as possible and land compensation will keep in escrow 

account. 
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negatively affect the living standard of the landowners. Moreover, the donation is linked directly 

to their benefits, improving their access to transportation, improved connectivity to markets, 

increase valuation of land, and boost income-generating activities through new social 

infrastructures and skill-based training opportunities thus, enhancing their quality of life. 

Indigenous People: In Nepal the term Indigenous People (IP) denotes to Aadivasi, Janajati or 

ethnic groups with distinct identity in terms of their culture, language and social association from 

the prevalent dominant culture. National Foundation for Development of Indigenous Nationalities 

(NFDIN) Act, 2002 defines “nationalities” (Aadivasi) and indigenous people (Janajati) as people 

having their own mother tongue, distinct separate traditional cultural identities, and social 

structure. This definition apparently is very close to the WB definitions of the Indigenous People. 

There are disparities in terms of socio-economic standing in Aadivasi Janajati groups. The 

National Foundation of Indigenous Nationalities has declared 60 groups as ethnic nationalities. 

NFDIN-affiliated NGO–the National Federation of Indigenous Nationalities (NEFIN) has 

classified these groups into five categories based on their population size and other socio-economic 

paradigm. 

IP communities have their own social and cultural practices blended with different religious 

ideologies. All of them have distinct cultural practices and language followed by them. However, 

they respect and engaged in mainstream Hindu culture collaborating with non-IP communities like 

Brahmin and Chhetri. These IP communities are organized, maintained, and regulated through 

their social institutions. During the consultation and observation of road alignment, the consultant 

team did not identify any impact on cultural heritage sites such as built shrine structures, sacred 

places, monasteries, crematory sites etc. owned by IP community. 

The Constitution of Nepal recognizes the rights of Adivasi and Janajati to “participate in state 

structures on the basis of principles of proportional inclusion” (article. 51), and authorizes the state 

to implement special measures “for the protection, empowerment and advancement of indigenous 

nationalities” (art. 42). 

The affected IPs, Gurung and Magar (Thapa Magar Ale, Rana Magar) are considered as Janajati 

or under Indigenous category. However, analysis shows that at more than 85 percent of all affected 

indigenous households were well off by economic condition and part of the advanced IP category 

in the context of this RAP. The IPs belonging to the “advanced” category will not be required for 

the Indigenous People Plan (IPP) or trigger FPIC for this sub project. They are not only historically 

advantaged but politically and socio-economically too as compared to all other groups. Further, 

the socio-economic survey also confirmed that their socio-economic indicators were well above 

the national poverty level. The survey depicts that they have multiple sources of income, including 

major source of income (foreign remittance). Many of them are retired from the Nepal Army, 

Nepal Police and Indian military forces and have decent economic condition.  
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Project Impact on Indigenous People: According to the socio-economic survey of 80 land 

donors, there is (57.4%) households consisting of Magar and Gurung. The survey confirmed that 

none of the household belong to marginalized group categorized by Nepal Federation of 

Indigenous Nationalities (NEFIN). IP households are not socially and economically vulnerable. 

The survey identified narrow strips of lands owned by 48 Janajati/IP landowners (252 household 

members) comprising of 86 registered land parcels. The average land to be donated constitutes 

only 3.53% of their total landholdings. The average per capita income of IP donors is NPR 

119,071.43, which is well above the below poverty line (BPL) income threshold of NPR 72,908 

per person. The surveyed indigenous peoples head of households are into agriculture, business/ 

trade, service, pension holder, foreign employment and are engaged in daily wage works. The 

indigenous population (Janajatis) are very much assimilated with the general population and do 

not live collectively in a particular geographical location within the municipal limits. The 

indigenous communities in the project area have been utilizing transportation facilities for over 

one decade. Based on consultation during surveys, IP households have expressed their consent for 

land donation due to perceived higher beneficial impact. They expressed the need for such road 

infrastructure and are more than willing to contribute small strips of lands. None of them will be 

affected by structure losses. None of the affected households will be displaced from their current 

location. These IP HHs are not economically and/or socially vulnerable (i.e. having PWD member, 

WHH, and other vulnerability criteria). 

VLD Mitigation Measures: The project will offer better road (black top) to the donors which can 

pave way to various opportunities such as; easy access to the basic services (school, heath post, 

veterinary center, local market, local government offices etc.). Also, such all-weather roads in rural 

Nepal contribute immensely in raising private land prices (whether agriculture land or for 

settlement use). It is anticipated that once the road is complete, the absolute increase in land value 

will be 20%, while approximate increase in land value per annum will be 25%. The other benefits 

for the donors will include life skill development training to be parted by the project based on their 

choice and demand, community infrastructures (CI) like; cold storage, health post, school building, 

water reservoir tank and so on. The CI will be demand driven considering the demand of land 

donors and other beneficiaries. The donors will also receive the compensation amount as a 

replacement value for the loss of their physical assets or will repair in a better condition as 

compared to the previous one. Besides, project will bear the deed transfer cost of donated parcels 

(administrate cost, logistics, transportation etc.). A lump sum budget NPR 10,000 will be provided 

to each HHs which is included in this RAP (budget table). By this initiative, the donors will not 

have to pay the tax for land used by the road and land under additional requirement. Project will 

also facilitate to contractors for local employment in construction works based on their skills. This 

is how the donation may not be seen as an absolutely voluntary rather it is taken as a give and take 

approach. The detailed VLD Mitigation Plan is attached in Annex 7. 
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8. CONSULTATION, PARTICIPATION AND DISCLOSURE 

Public consultations took place at each settlement level as recently as late March 2025, where they 

were informed of the project and its land requirements, and confirmed their willingness. 

Documentation of VLD consent is ongoing. The participants of the meetings were PAPs, 

community people, and representatives of local level elected body, local level stakeholders, 

teachers including Women, Dalit, and Indigenous people. Major discussions were focused onto 

the project design, approach for land acquisition, policies and procedures. The minutes of the 

meetings is attached in Annex 7. 

The PPMU will ensure that that affected persons and other stakeholders are informed and 

consulted about the project, its impact, their entitlements, and options, and allowed to participate 

actively in the development of the project. This will be done particularly in the case of vulnerable 

affected persons, who will be encouraged to choose options that entail the lowest risk. This 

exercise will be conducted throughout the project during preparation, implementation, and 

monitoring of results and impacts. PPMU with its consultant will ensure that stakeholder 

consultation, participation and information disclosure activities are carried out in the project area 

throughout the project cycle. 

The PPMU will continue consultations, information dissemination, and disclosure. Draft 

Resettlement Action Plan with a Nepali version of the executive summary and entitlement will be 

disseminated to affected persons, community people, and other stakeholders. A summary of public 

consultations is provided in Table 13. 

Table 13: Summary of Public Consultation  

SN 

 
Date and place 

Number of 

Participants Key discussion points/issues raised 

Male  Female  Total 

1 

December18, 

2024 

Dungeshor RM-5, 

Dandaparajol 

20 2 22 

 Information about the project 

 Preparation of the RAP report  

 Planning for the preparation of the RAP 

with help of the LSO, LRO, RM, PLRIP, 

CPCU etc  

 Discussion about the cadastral survey with 

the likely land owner  

 Cadastral surveyor would produce report 

and submit to PPMU 

 The local people requested that the road 

should be constructed as earlier as possible. 

2 

January 3, 2025 

Land Survey office, 

Dailekh 

8 0 8 
 Information provided about the design 

parameters  
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SN 

 
Date and place 

Number of 

Participants Key discussion points/issues raised 

Male  Female  Total 

 Discussion for identification of the existing 

road alignment and additional area.  

 Planning for the field mobilization  

 Completion of the cadastral survey and 

submission of the survey report  

3 

March 4 2025 

Meeting hall of 

Ward no 6 Office 

Dungeshwor  

11 1 12 

 Orientation given to enumerators for census 

and household survey with a view to 

prepare RAP. 

 Consulted about GRM system  

4 
March 5, 2025 

Baskoti Tole 
6 3 9 

 Discussion about RAP consultation 

 Ownership transfer 

 Voluntary Land Donation (VLD) 

 Grievance Redress Mechanism 

 Loss of Land and structure 

 Livelihood enhancement 

 Participation of community people on 

project activities 

 People’s response:  

 Road construction should be constructed as 

soon as possible 

 Participants found positive on VLD 

approach 

5 
March 6, 2025 

Naula Panee Tole 
11 5 16 

 Discussion about RAP consultation 

 Ownership transfer 

 Voluntary Land Donation (VLD) 

 Grievance Redress Mechanism 

 Loss of Land and structure 

 Livelihood enhancement 

 People’s response:  

(i) Participants were of view that livelihood 

enhancement training should be provided 

to enhance their livelihood 

(ii) Participation of community people on 

project activities 

(iii) Willingness to transfer affected land  

6 
March 6, 2025 

Wairi Tole  
9 3 11 

 Discussion about RAP consultation 

 Ownership transfer 

 Voluntary Land Donation (VLD) 

 Grievance Redress Mechanism 
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SN 

 
Date and place 

Number of 

Participants Key discussion points/issues raised 

Male  Female  Total 

 Loss of Land and structure 

 Livelihood enhancement 

 Participation of community people on 

project activities 

7 

March 16, 2025 

Office of 

Dungeshwor RM 

8 1 9 

 Specially Discussion about preparation 

RAP report and Cutoff date of the HHs 

survey  

 Ownership transfer 

 Voluntary Land Donation (VLD) 

 Grievance Redress Mechanism 

 Loss of Land and structure 

 Participation of community people on 

project activities  
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9. INFORMATION DISCLOSURE 

A Nepali version of an executive summary of the resettlement action plan will be prepared for the 

benefit of the affected persons and other community people with a copy to be maintained by the 

PPMU and made available to affected persons. The final resettlement action plan will be made 

available in the PPMU office. A copy of the resettlement action plan (draft and final) will be 

disclosed on WB's, CPCU’s, and PPMU’s websites. Project information will be continually 

disseminated through the disclosure of resettlement planning documents. The documents will 

contain information on compensation, entitlement, and resettlement management for the project, 

and will be made available in the local language and distributed to Affected Persons. 

Information dissemination will be continued throughout the project implementation period through 

project-specific leaflets, public notices, and digital means. The sub-project-specific leaflets will be 

distributed to the affected communities for their information. The E&S team will be entrusted with 

the task of ensuring ongoing consultations and public awareness program during project 

implementation. This task will be carried out in coordination with the CPCU and contractors to 

ensure the communities are made fully aware of project activities in all stages of construction. An 

intensive information dissemination campaign for affected persons will be conducted by the 

PPMU at the outset of resettlement plan implementation. All the comments made by the affected 

persons will be documented in the project records and summarized in project monitoring reports.  

  



  

Page | 28  

 
 

10.  GRIEVANCE REDRESS MECHANISM 

The Project has set up a three-tier functional GRM to receive, evaluate, and facilitate the resolution 

of affected persons’ concerns, complaints, and grievances related to social, environmental, and 

other concerns related to the project. The GRM will allow affected persons and other related 

stakeholders to appeal any disagreeable decisions, practices, and activities that may arise during 

the preparation and implementation of the RAP and hence ensure greater accountability of the 

project authorities towards affected persons. The PAPs will be made fully aware of their rights and 

the procedures for filing the complaints and grievances verbally and in writing during the 

consultation, survey, and time of compensation. Information on the availability of the project 

Grievance Redress Mechanism will be disseminated at the first consultation meeting on the RAP 

to ensure that PAPs are aware of their avenues for submitting complaints and concerns related to 

the RAP process or the project more generally and the process for appeal and resolution. Three 

layers of GRC has been formed to address the likely grievances (Table 14). Following are the key 

steps and procedures of the GRM system: 

Step 1: Receive, register, and acknowledge the grievance 

The Project will ensure the availability of a variety of methods for stakeholders to lodge 

grievances. Affected people and other stakeholders can lodge a grievance at Level 1 by filling out 

complaint forms, sending emails, or calling the assigned number/s of the project office, using the 

project social media handles, and through postal service to PPMU. The acknowledgement of the 

complaints will be done within 5 working days through a phone call, text message, or a meeting 

with the complainant.  

Step 2: Review and investigate the grievance 

The grievance is screened and the significance of the grievance will be assessed within 15 days of 

receipt. If the grievance is admissible and related to the project or triggered by the project activities, 

the Level 1 GRM committee will start processing the complaint. If the grievance is not related to 

the project or not triggered by the project, it will be treated as non-project-related grievances and 

the complainant will be communicated along with an explanation. 

Step 3: Develop resolutions and respond to the complainant 

During investigation, the committee will propose a resolution as soon as possible, and in 

consultation with the complainant and others concerned, not later than one week (8 days) after 

screening and assessing the grievance at Level 1. The Level 1 GRM committee will ask the 

complainant for a written acceptance of the resolution if he/she is satisfied with the resolution. In 

that case, the agreed set of actions will be implemented and once the set of actions are completed, 

the grievance will be formally closed by using a Grievance Closure Form. 

Step 4: Scale up the grievance if the complainant remains dissatisfied 

If the complainant rejects the proposed resolution or the Level 1 GRM system fails to provide a 

resolution within the stipulated time, the Level 1 GRM system will refer the case to the grievance 
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to the Level 2 GRM system led by the Project Manager at the IDO Office. The four-member Level 

3 GRM committee, which also includes the Social and Environmental Officer of the PPMU will 

facilitate reaching an agreeable resolution and the committee will produce a resolution within two 

weeks or 15 working days. If the resolution is accepted by the complainant, it will be implemented, 

and the grievance will be closed once the implementation is completed.  

Step 5: Scale up the grievance to level 3 if the complainant remains dissatisfied 

If the complainant rejects the proposed resolution or the Level 2 GRM system fails to provide a 

resolution within the stipulated time, the Level 2 GRM system will refer the case to the grievance 

to the Level 3 GRM system led by the Project Manager at the PPMU at the provincial MoPID. 

The four-member Level 3 GRM committee, which also includes the Social and Environmental 

Officer of the PPMU will facilitate reaching an agreeable resolution and the committee will 

produce a resolution within two weeks or 15 working days. If the resolution is accepted by the 

complainant, it will be implemented, and the grievance will be closed once the implementation is 

completed.  

Step 6: Recourse to legal and other formal recourse 

If the complainant rejects the proposed resolution, the complainant is free to utilize legal and other 

formal mechanisms in place at the local or national level.  

Table 14: Structure of Grievance Redress Committee 

Tier-1 (Sub-project Level) Tier-2 (IDO level) Tier-3 (PPMU level) 

Chaired by: Site In charge of the 

sub-Project  

Members:  

 Municipality Ward 

Chief/Member 

 Nominee of the Road Users 

Committee (If existing)  

 Contractors Engineer  

 Representatives (one male and 

one female) from project-affected 

families nominated by 

themselves  

Social Mobilizer will act as 

Facilitator 

Chaired by: Chief of the 

Infrastructure Development Office 

(IDO) 

Members:  

 Nominee from each Municipality 

(if more than one) - elected 

representative  

 Site In charge of the sub-project 

 A nominee of the Road Users 

Committee (If existing)  

 Representatives (one male and 

one female) from project-affected 

families nominated by 

themselves 

Social Consultant/Social Mobilizer 

will act as Facilitator 

Chaired by: Program Manager, 

PPMU 

Members:  

 Nominee from each Municipality 

(if more than one) - elected 

representative 

 Chief of the Infrastructure 

Development Office (IDO) 

 Environmental Safeguard 

Specialist/ Social Safeguard 

Specialist, PPMU  

Environmental Safeguard 

Specialist/Social Safeguard 

Specialist of PPMU will act as the 

facilitator. 
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11.  INSTITUTIONAL FRAMEWORK 

The Government of Nepal has placed DoLI/PLRIP under the Ministry of Urban Development 

(MoUD). The Central Program Coordination Unit (CPCU) will be placed in the central office of 

DoLI for necessary coordination and policy-level works. There is a Ministry of Physical 

Infrastructure Development in the province. For the effective implementation of the RAP, there is 

a PPMU which is responsible in the province. The PPMU will directly involve in document 

control, quality assurance of the document, and approval of the document in financial management 

in coordination with the line ministry and Ministry of Finance in the province. The Infrastructure 

Development Office (IDO) is the project implementation unit at the bottom, which is responsible 

for RAP implementation. The following are the key agencies involved in the RAP implementation: 

 

Figure 3: Diagram of key agencies involved in RAP implementation 

The roles and responsibilities of related agencies/units for the implementation of the RAP is 

provided in Table 15. 

  



  

Page | 31  

 
 

Table 15: Roles and Responsibilities of RAP implementation Agencies/Units 

Key Agency/Unit Roles and Responsibilities Timeline 

Ministry of Urban 

Development  

 Coordination with Donors and other line ministry and department  

  Overall direction for the Program  

 Approval of policy-level documents  

Throughout 

preparation and 

implementation 

DoLI  Approval of Technical documents 

 Monitoring the program 

Throughout 

implementation 

CPCU  Overall management of the program and reporting to the 

Department, Ministry and DPs  

 Coordination with MoUD, DoLI, PPMU and DPs for financial, 

technical and other issues related to the program. 

  Preparation of technical and policy-level documents and 

recommends for approval 

 Overall monitoring of the implementation of RPF 

 Training and orientation on RPF 

 Follow up and support to implement RPF  

 Coordinate and monitor RPF/RAP activities with the partner 

municipalities and provinces  

 Update progress monthly and prepare progress reports  

 Periodic monitoring of resettlement-related activities  

Throughout 

implementation 

Province 

Government 

 Coordination with MoUD, DoLI, CPCU and concerned 

Municipality  

 Budget allocation for Compensation/Assistance  

 Approval of Provincial level policy issues  

Throughout 

implementation 

PPMU/IDD  Overall management of the project in the province  

 Review technical documents prepared by IDO and recommend for 

approval  

 Project-level monitoring and providing feedback for the provincial 

government and CPCU.  

 Support Social officer for RPF implementation and preparation of 

RAP and so on.  

 Approval of the RAP and other social plans and budgets in 

coordination with the provincial government.  

 Involve in grievance resolution 

 Carry out screening, guide assessments, and preparation of RAP,  

 Support for the implementation of all above mentioned social 

plans  

 RAP monitoring and supervision  

 Monitoring of RAP implementation and reporting  

Throughout 

implementation 

CDC  Determination of compensation for affected assets RAP 

implementation 

IDO  Support PPMU with DPR preparation with RPF compliance  

 Support PPMU with social screening, assessments, and 

preparation of RAP, as necessary.  

 Conduct periodic community consultation and disclosure of the 

RAPs and other activities. 

Throughout 

implementation 
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Key Agency/Unit Roles and Responsibilities Timeline 

 Project implementation/RAP  

 Ensure compensation payments before initiating construction 

works.  

 Supervision of the sub-projects  

 Coordination with PPMU and province government for the 

necessary budget,  

 Involve in grievance resolution 

Land Revenue and 

Survey Office 

 Cadastral survey of potential land plots 

 Detailed report preparation of cadastral survey 

 Deed transfer of affected plots 

 Issue the updated land registration certificate to the land owners 

Designing and 

implementation 

phase 

DPR consultants 

or independent 

specialist 

 Support for preparation of RAP Before the 

commencement of 

the detailed 

assessment 

Participating 

Municipality 

 Support PPMU and IDO in implementing RAP 

 Resolve resettlement-related issues of the road sub-projects 

 Involve in grievance resolution 

Throughout 

implementation 
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12.  ENTITLEMENTS, ASSISTANCE AND BENEFITS 

The project adopts an approach to compensate affected land, structures, based on the agreed 

entitlement matrix. The project will pay compensation and/or rehabilitation support/assistance for 

the affected structures following the replacement cost principle. The compensation for such 

structures will be determined by a committee chaired by the Chief District Officer as provisioned 

in LAA, 1977 {Clause 13 (2)}. The committee comprising of: 

i. Chief District Officer- Chair Person 

ii. Land Administrator or Chief of the Land Revenue Office- Member 

iii. Representatives of concerned Rural Municipality/Municipality- Member 

iv. The Project-in-chief, if the land has been acquired for a project- Member Secretary 

Type of Losses: The identified type of losses due to the proposed road interventions under PLRIP 

comprise of: 

i. Partial/minor structure loss such as residential (extended part of roof and baranda) 

and secondary structure (Toilet) 

ii. Impacts to vulnerable households 

iii. Cost for deed transfer of affected plots 

iv. Negotiated settlement  

The PPMU will deal with any unanticipated consequences of the project during project 

implementation. 

Damages/unanticipated losses caused during construction if any will be eligible for compensation 

and/or restoration based on the principles and procedures of this RAP. Such issues will be 

identified and closely monitored by the E&S team of the PPMU. Any damage during construction 

will be borne by the contractor. Unanticipated loss, if any, will be mitigated and/or compensated 

as per GoN policies and WB ESS 5. The project proposes the compensation and entitlements of 

different impact category through the project entitlement matrix in Table 16. The entitlement 

matrix provides guidance for compensation, resettlement, and rehabilitation assistance. The 

entitlement matrix lists various types of losses, defines eligibility criteria and entitlements and 

provides basic parameters for preparation of compensation and resettlement benefits. The 

entitlement matrix is prepared in accordance with GoN and WB ESS 5. 
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Table 16: Entitlement Matrix  

Type of Loss Application Definition of PAPs Compensation Entitlements Remarks 

Land  

Permanent loss of 

agricultural and 

non- agricultural 

land 

PAPs permanently 

losing private land, 

both agricultural or 

residential/non-

agricultural and 

regardless of impact 

severity  

Titleholder/Registered 

owners 

 Compensation at full replacement cost (current market rate plus 

associated transaction costs7)

 If residual land (remaining after the land acquisition process) 

becomes unviable for productive use, the whole land plot will 

be acquired at replacement value.

 In the case of farmland, the PAP will be entitled to the harvest 

crop or disruption allowance equal to one-crop-cycle 

production will be

paid. 

 VLD is also applicable for this sub project only where all VLD 

conditions are met, including informed consent, absence of 

coercion, minor land take with no livelihood impact, and the 

right to refuse without adverse consequences. 

 Vulnerable households will not be requested to donate land 

Applicable 

Landowner and Tenant 

by a written agreement 

 Both the landlord & the tenant will be entitled to 50 percent of 

land compensation amount each (As per 2058 B.S. amendment 

in Land Act). 

NA 

Renters/Leaseholders 

Non-formal occupiers 

without registration or title. 

 Non-eligible for land compensation; only for other losses 

indicated in the Entitlement Matrix. 

NA 

Loss of Guthi 

(Trust) Land 

Land owned by Guthi 

Corporation as per 

the Guthi 

Corporation Act 

2033. 

Entitled 

Persons/institutions and 

tenants in accordance with 

the Guthi Corporation Act 

2033. 

 As per Clause 42 of the Guthi Corporation Act, 2033 the 

government will replace land or provide replacement cost. 

NA 

                                                 

 

7 Transaction cost include Disconnecting/Reconnecting Utilities, Permits and approvals, Capital gains taxes/income tax, Title Transfer/Registration, Inheritance 

Documents, Notary Public. 
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Type of Loss Application Definition of PAPs Compensation Entitlements Remarks 

Temporary loss of 

private land or 

restrictions on land 

use 

PAP not losing their 

land, but unable to 

cultivate the land due 

to either temporary 

occupation of land by 

project activities or 

restrictions in the use 

of that land triggered 

by construction-

related activities 

 Titleholder/ Registered 

owners 

 Tenants and landowner 

both being the owner 

of equal. 

 Compensation for lost crop production and other property 

losses for the duration of temporary occupation. 

 Compensation for other disturbances & damages caused to 

property. 

 Project to ensure that real user/s of land affected because of 

temporary acquisition rather than the owners are compensated 

for the temporary period. 

Land to be returned to the owner at the end of the 
temporary acquisition period by restoring its original 
condition or improved 

as agreed with the owner. 

NA 

Building Structures  

Loss of privately-

owned residential 

buildings/structures 

The private land to be 

acquired for project 

related to 

construction 

All titleholder/PAPs 

regardless of legal status, 

including informal 

occupiers and users of 

public land, renters/Lease 

holders, and Tenants and 

landlord both being the 

owner of equal 

 Compensation for full or partial loss of house and other 

structures at the full replacement cost of materials and labor 

according to house/structure type, with no deduction for 

depreciation. 

 50% compensation will be paid in advance and remaining 

50% will be paid after dismantling the structure. 

 For partial loss, the engineer will assess and confirm that the 

structural integrity of the structure is not affected otherwise 

full compensation will be provided. 

 All titleholder/PAPs regardless of legal status are free to take 

and use the salvaged materials extracted after demolition of 

the building or structure as per their wish 

 For minor damages like veranda, parapet wall, ramp other 

than the main structure, Project may undertake all repair and 

maintenance works. 

 Advance notice of 35 days to vacate. 

 Allowance as appropriate based on household characteristics 

and extent of impact. These include transition allowance, rental 

allowance, transportation allowance, transaction costs 

coverage 

Applicable 
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Type of Loss Application Definition of PAPs Compensation Entitlements Remarks 

Loss of privately-

owned non-

residential 

buildings/structures, 

animal sheds, 

storage facilities, 

fences, etc. 

The private land to be 

acquired for project 

related to 

construction 

All Titleholder/PAPs 

regardless of legal status, 

including Informal 

occupiers and users of 

public land, 

renters/Leaseholders, and 

Tenants and landlords both 

being the owner of equal 

 Compensation at full replacement cost for lost structures 

without depreciation in addition of compensation for loss of 

land. 

 All titleholder/PAPs regardless of legal status are free to take 

and use the salvaged materials extracted after demolition of the 

building or structure as per their wish 

 Eligible for compensation at the full replacement cost of all 

structures built by the informal occupiers and users of public 

land 

 For minor damages like a veranda, parapet wall, ramp other 

than the main structure, Project may undertake all repair and 

maintenance works. 

Applicable 

Loss of Community Infrastructure/Common Property Resources  

Loss of community 

buildings/ 

structures, cultural 

assets, or loss of 

access to such 

assets 

Community/Public 

Assets 

Community/Local 

Government/Provincial 

government/federal 

government and User’s 

group 

 Cash compensation for restoring affected community and 

cultural resources. 

 Restoration of affected community buildings and structures to 

at least previous condition, or replacement in areas identified 

in consultation with affected communities and relevant 

authorities. 

 Restoration before commencement of the project where 

necessary, or to be determined in consultation with the 

community. 

NA 

Loss of public 

land or access to 

such assets 

Community/Public 

Assets 

Local municipality

 or community/ User’s 

group 

 Compensation to replace the land of equal quality in the 

surrounding area 

 The replacement land will be identified in consultation with 

affected communities and relevant authorities and the local 

municipality. 

 Restoration of access to the replaced land. 

NA 

Loss of Income and Livelihood  

Loss of non-

perennial crops 

Standing crops 

affected or loss of 

planned crop 

incomes 

All Titleholder/PAPs, 

regardless of legal status 

 Advance notice of 35 days to harvest crops 

 Where harvesting is not possible, the loss of non-perennial 

crops (standing seasonal crops) will be paid in accordance with 

the output value 

NA 
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Type of Loss Application Definition of PAPs Compensation Entitlements Remarks 

 The net value of existing crops as determined by the 

Compensation Determination Committee (CDC), which as per 

Clause 16 (2) of the Land Acquisition Act of 1977 is required 

to consider prevailing market rate while determining 

compensation for crops. 

Loss of Trees & 

Perennial Crops 

Perennial Crops or 

Trees 

affected 

All PAPs, both titled 

and non-titled 

  The loss of the privately owned timber trees will be 

compensated at replacement cost or the cost agreed upon by 

both the owner and the project. In land acquisition through 

appropriation, such trees will be compensated at the rate fixed 

by the Compensation Determination Committee (CDC), 

which is required to consider the prevailing market rate while 

determining compensation for trees. 

 The loss of the fruit-bearing trees will be compensated based 

on the annual income loss for 5 years. The compensation will 

also consider the planting and raising costs. 

 The loss of fodder trees and fuel wood trees will be 

compensated based on the value of 3 years of annual net 

production or as determined by the CDC. 

NA 

Loss of business or 

employment 

Business/employment 

loss 

Business owner  Every displaced household with a business affected will be 

entitled to receive a one-time lump sum grant for re-

establishing lost business; a minimum of three month’s 

income based on the nature of the business, one-time cash 

assistance equivalent to one month's rent for temporarily 

moving the business to alternative premises and the type of 

losses assessed on a case-to-case basis in consultation with the 

Business owner. 

 The household will be entitled to a rental stipend for the loss 

of rented accommodation 

 Cash compensation for damages to structures resulting from 

the temporary occupation of land at replacement cost. 

 Livelihood restoration skill training as agreed during 

consultation. 

NA 
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Type of Loss Application Definition of PAPs Compensation Entitlements Remarks 

  Workers/employees  Indemnity for lost wages equal to 3 months of 

minimum subsistence income3 

 Assistance with livelihood and other vocation training that 

would help in obtaining employment and/or earning livelihood. 

NA 

Allowances  

Transportation

 

and displacement 

allowance for 

physical 

relocation of houses 

Transport/transition 

costs 

All PAPs, regardless of 

legal status 

 All displaced households will receive a fixed 

transportation allowance as spelled out in the sub-project RAP. 

 Every physically displaced household is entitled to a 

displacement allowance. 

NA 

Rental Allowance Rental cost for 

physically displaced 

All PAPs Rental allowance will be determined through consultation with 

PAP and spelt out in the sub-project RAP. 

NA 

Additional 

vulnerable 

Allowance 

Additional

 vulnerable 

allowance to be paid 

to affected vulnerable 

PAPs 

PAPs with income below 

the poverty line, 

landlessness, female-

headed with orphans, low 

caste (Dalits) with 

evidence of exclusion, and 

households with 

chronically ill household 

heads, among others. 

Allowance aimed at 

preventing further 

vulnerability 

due to displacement 

Vulnerable PAPs will be given an additional allowance for 90 days 

at the rate of local unskilled agricultural labor rate/day as per the 

current district rate for their livelihood restoration. This is one time 

cash assistance 

Applicable 
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Type of Loss Application Definition of PAPs Compensation Entitlements Remarks 

Transaction 

Allowance 

Allowance to cover 

all transaction costs 

associated with the 

acquisition and 

registration of new 

lands and other 

assets including 

business. 

All PAPs. This transaction allowance includes: 

 Disconnecting/Reconnecting Utilities 

 Permits and approvals 

 Capital gains taxes/ income tax 

 Title Transfer/Registration 

 Inheritance Documents 

 Notary Public 

Applicable 
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13.  PERCEIVED VLD MITIGATION OUTPUTS  

 

Through the implementation of the project activities and this RAP, the following perceived outputs 

will be realized for all voluntary land donors: 

1. Fairness of the donation process  

a. Donors will receive complete, clear, and understandable information about the project’s 

purpose, the specific land needed, the absence of any obligation to donate, and their rights to 

refuse or negotiate. This includes information about the potential direct and indirect impacts 

on their livelihoods  

b. Donors will clearly understand and agree with the terms of their donation, and the agreement 

will accurately reflect their understanding of the process and any mutual commitments made  

2. Livelihood and well-being  

a. Donors will not face negative impacts on their household income, food security, or ability to 

maintain their livelihoods. If any minor impacts occur, they will be adequately addressed and 

donors will be compensated accordingly.  

b. The living standards of land donors will be maintained or improved, rather than diminished 

as a result of the donation and the project’s broader benefits.   

c. Any additional support or non-monetary benefits provided to donors will be adequate, and 

genuinely contribute to their well-being  

    3. Access to grievance redress and consultation  

a. Donors will have access to an accessible and transparent mechanism for grievance redress, 

and this mechanism will be responsive and capable of providing fair resolution  

b. Donors will be meaningfully engaged in consultations, and be given opportunities to 

participate in discussions and decisions related to the land donation  

4. Project related benefits  

a. Donors will have improved access to roads, public transport, and therefore better 

connectivity to markets, work opportunities, and other economic centers  

b. Donors will receive a tangible improvement in their ability to access essential services like 

healthcare, education, etc.  

c. The land value of parcels for which connectivity has been improved as a result of the road 

construction will increase 
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14.  VALUATION AND COMPENSATION FOR LOSSES 

The resettlement budget for the proposed road includes entitlements/compensation, as outlined in 

the entitlement matrix, and contingency provisions amounting to 4% of the total cost. The cost 

estimate includes compensation for land, private structures and associated costs. The budget also 

includes one-time vulnerable assistance for 5 vulnerable households, negotiation settlement cost 

for the 5 household, training cost for livelihood enhancement and administrative cost for RAP 

implementation. The resettlement cost is presented in Table 17. The IDO/PPMU will be involved 

in facilitating the disbursement process and will facilitate opening bank accounts for the affected 

persons who do not have bank accounts. The total resettlement cost for the project is NRs. 

4,083,674.40. This RAP includes a tentative estimate however, detailed estimates will be 

incorporated in the revised RAP.  

Provincial and local governments will be responsible for ensuring payment of compensation to 

affected persons. The amount/rate of compensation will be decided by the CDC chaired by the 

Chief District Office of Dailekh District (CDC is provisioned in LAA 1977). 

This resettlement action plan will be updated during the project implementation period if any 

unanticipated impacts are identified. Details of the resettlement action plan budget estimate are as 

follows: 

i. Budget for compensation of land: The estimated resettlement budget includes 

compensation for affected land of vulnerable households and those who are not met VLD 

protocol. Compensation will be provided to 8 parcels belonging to 5 households  

ii. Budget for structure loss (partial/minor/secondary): two balcony of the residential 

structures and one secondary structure (toilet) were identified as per detailed assessment. 

iii. Additional assistance will be provided to the 5 vulnerable affected persons -Vulnerable 

PAPs will be given additional allowance for 90 days for agricultural labor rate/day as per 

current district rate. This is one time cash assistance (Entitlement Matrix). Besides, 

livelihood enhancement training will also be provided to vulnerable people and land donors 

on the basis of training need assessment. The training will be conducted by a training 

institute certified by the Council for Technical Education and Vocational Training.  
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Table 17: Tentative Resettlement Budget 

S.N. Item Quantity 

(m2) 

Unit Rate 

(Rs/m2) 

Amount (in 

NPRs) 

A. Compensation/Assistance cost for land and structures 

1 Compensation for land  1231.7  8008  985,360 

2 Residential /Secondary structures 3 Lump sum 90,000 

Subtotal (A) 1,075,360 

B. One Time Vulnerable Allowance 

3 Additional allowance for 90 days at the rate 

of local unskilled agricultural labor rate/day 

as per current district rate 

5 825*/day X 

90 days 

371,250 

4 Training cost for livelihood 

enhancement program 

20 59,000 1,180,000 

 Subtotal (B) 1,551,250 

C. Deed Transfer Cost for VLD and Negotiated Settlement 

5 Deed transfer cost (Taxes/fees, 

Transportation, accommodation and lodging 

for land owner)  

90 10,000 900,000.00 

 Subtotal (C) 900,000.00 

D. Administrative Cost 

6 Consultations/Meetings   Lump sum 400,000.00 

Subtotal (D) 400,000.00 

Total (A+B+C+D) 3,926,610 

Contingencies @ 4% of Total Cost 157,064.40 

Grand Total 4,083,674.40 

 

  

                                                 

 

8 Rate for land is based on the Land Valuation Rate for fiscal year 2081/082 prepared by the District Land Revenue 

Office, Dailekh. Link:  https://dailekh.dolma.gov.np/office/dailekh 

https://dailekh.dolma.gov.np/office/dailekh
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15.  IMPLEMENTATION SCHEDULE 

An indicative schedule for implementing the RAP is shown in Table 18 assuming a sequential 

order of proposed activities. Some of these steps may overlap in timing and some will be repeated 

throughout the project cycle.  

Table 18: Implementation Schedule of the RAP 

SN Activities Time Period Responsibility 

1 Detailed design and survey January 2024- completed PPMU 

2 
Identification of project-affected land 

parcels 

December 2024- 

completed 

PPMU in coordination with 

the Survey Office and the 

Land Revenue Office 

3 Formation of GRC January 2025- completed PPMU 

4 
Recruitment of an External independent 

monitoring agency 

 February 2025- completed  CPCU 

5 Establishment of subproject office February 2025- completed PPMU 

6 Mobilization of the Supervision Consultant 
November 2024- 

completed 
PPMU 

8 
Conduct a socioeconomic survey of the 

influence area and a census survey of APs 
March 2025- completed PPMU 

10 Joint survey with the contractor April 2025- completed PPMU/IDO/Contractor 

11 

Dissemination of information, public 

consultation, and distribution of a summary 

of RP in Nepali 

June 2025- completed PPMU/IDO 

12 Formation of the CDC March 2026- completed 
PPMU/IDO/Participating 

Municipality 

13 
Determination of compensation for affected 

assets 
April 2026- completed 

CDC/PPMU/IDO/Participating 

Municipality 

14 Publish notice to collect compensation May 2026- completed 
IDO/Participating 

Municipality 

15 Distribution of compensation June 2026 
IDO/Participating 

Municipality 

16 
Ownership transfer of adjacent additional 

land 
October 2026 

IDO/Participating 

Municipality 
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16.  MONITORING AND EVALUATION 

The implementation of the RAP will be subject to internal and external monitoring, with the 

objective of identifying areas of difficulty and success and providing timely feedback to 

management in order to facilitate prompt corrective actions and adjustments to the implementation 

arrangements. The monitoring of the RAP ensures the restoration or improved standard of living 

of PAPs, compliance with the timeline for resettlement and compensation, assess the adequacy of 

compensation, rehabilitation measures, and social development support program, and the 

effectiveness of information dissemination, consultations, and engagements with PAPs, and 

functioning of GRM. It also helps to identify problems or potential social conflicts and establish 

methods of responding immediately to mitigate problems. 

For sub-projects where resettlement and land acquisition will be required, a specific monitoring 

and evaluation program will be implemented to (i) record and assess project impacts and the 

number of persons affected and compensated and (ii) confirm that former subsistence levels and 

living standards are being re-established. Land acquisition and transfer procedures, compensation 

payments, voluntary land donation process, information dissemination and engagements with 

PAPs, functioning of GRM, construction of replacement houses by displaced households, re-

establishment of displaced households and business enterprise, reaction of Project Affected 

Persons (PAPs) , in particular, to resettlement and compensation packages, re-establishment of 

income levels, and Impact on vulnerable and marginal groups including IPs and implementation 

of specific measures required to ensure their meaningful participation and targeted compensation 

and benefit packages are the range of activities and issues that need to be recorded and checked.  

There will be two main monitoring system in place:  

Internal Monitoring: This type of monitoring studies the ongoing process and the respective 

outputs, compared against established social indicators. The projects will be responsible for 

internal monitoring of RAP implementation. The PPMU/MoPID with the support of local level 

will supervise the land acquisition components of the RAP. The Social Development Expert in 

CPCU/DoLI under MoUD gives guidance on the monitoring and prepares quarterly reports on the 

findings of the monitoring reports received from the sub-projects. The quarterly monitoring reports 

will be disseminated through the websites of CPCU/DoLI, PPMU/MoPID of the concerned 

province governments (PGs) and participating local level under PLRIP.  

External Monitoring: The external monitoring to be conducted by an independent monitoring 

agency will assess the extent to which resettlement and rehabilitation objectives have been met or 

are being achieved. The CPCU, following the approval of the ToR for a specific task, will recruit 

an independent external firm/consultant for an independent annual review of RAP implementation 

and RAP completion audit to determine whether intended goals are being achieved, and if not, 

what corrective actions are needed. The independent agency will carry out field visits and hold 

consultations with the PAPs, including IPs and vulnerable communities. The findings of the 

external monitoring reports will be subject to public disclosure through a public consultation 
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meeting. External monitoring reports will be submitted to the CPCU/ DoLI. After review from the 

CPCU for public disclosure, the external monitoring reports will be disseminated through the 

websites of CPCU/DoLI, PPMU of concerned PGs and participating local level under PLRIP.  

Framework for monitoring of social issues related to Resettlement and Vulnerable Groups is 

presented in Table 19. 
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Table 19: Monitoring Framework of RAP Implementation 

Type Indicator Variables 

 

 

 

 

Process monitoring  

indicators  

PAP involvement in ongoing project work, 

Consultation, Participation, and 

Grievance Resolution 

 Number of consultations with the PAPs and issues discussed  

 Number of registered grievances, types, and resolution 

 Number of FDGs with IPs and or vulnerable groups on RAP issues 

 Number of PAPs who complain that they don’t understand entitlements 

 Number of PAPs receiving compensation and resettlement assistance 

 

 

Procedures in Operation 

 

 Census and CDC asset determination/verification procedures in place 

 Effectiveness of compensation payment/delivery system 

 Number of land transfers undertaken  

 Status of livelihood restoration activities.  

 Number of targeted beneficiaries provided support with employment and other income-generating 

activities, among others. 

 

 

 

 

 

 

Acquisition of Land 
 Area of private land acquired 

 Area of public/government land acquired 

 Compliance with established norms in land acquisition 

 Number of disputes resolved related to land acquisition 

Structures 
 Number, type, and size of private structures acquired 

 Number, type, and size of community structures acquired 

Trees and Crops 
 Number and type of private crops and trees removed 

 Number and type of government/community crops and trees removed 

 Crops destroyed by area, type, and number of owners 
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Type Indicator Variables 

Output and 

monitoring 

indicators 

Compensation and Rehabilitation 

 

 Number of households affected in terms of loss of land, buildings, trees, crops 

 Number of owners compensated by type of loss 

 Amount compensated by type and owner 

 Number and number of allowances paid 

 Number of replacement houses constructed by concerned owners 

 Number of replacement businesses constructed by owners 

 Number of owners requesting assistance for the purchase of replacement land 

 Suitability of entitlements to APs as per RAP objectives 

 Number of poor and vulnerable APs requesting assistance to allocate land and provide 

lease/temporary rights 

 Number of assistances made related to poor and vulnerable APs 

Reestablishment of community resources 
 Number of community buildings/facilities repaired/ replaced 

 Number of saplings supplied for plantation 

 Number of trees planted by government agency as compensatory plantation  

 

 

 

 

 

Outcome/ 

Impact and 

evaluation 

indicators 

Household Earning Capacity 

 

 Changes to agricultural income-earning activities – pre-and post-disturbance 

 Changes to off-farm income-earning activities - pre-and-post-disturbance 

 Amount and balance of income and expenditure 

 Number of vulnerable groups received livelihood opportunities  

 Number of APs received employment opportunities to restore pre-project income levels and maintain 

their original living standards. 

Changes to the Status of Women 

 

 Participation in training and livelihood programs, disaggregated by subject 

 Participation in construction employment contracts and payment 

 Change in ownership over assets 

 Change in status in decision making 

 Change in the mobility and participation in public affairs and user groups (if formed). 

Multiplier effect  Changes in the economic activities, enterprises, and functions of the market  

 Changes in the employment status of the population 

 Changes in the economic and social infrastructures 

 Changes in the pattern of consumption 
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17.  NEXT STEP ACTIONS  

This chapter presents the next step actions to be carried out which is shown in Table 20. 

Table 20: Next Step Actions 

SN Actions Agency 

Responsible 

Current Status 

1 Public meetings are to be arranged at each settlement 

level, requiring all land donors to be present. These 

meetings are to be used to distribute Nepali summary of 

the RAP (including the entitlement matrix) and to seek 

final consent for VLD.  Each affected donors will sign 

the VLD Consent Letter, and PPMU will distribute 

individual cheque as per RAP for compensating land 

mutation costs. 

PPMU in 

coordination with 

local level 

On going  

2 Compensation Committee needs to be notified and their 

meeting organized to endorse the compensations 

calculated in RAP as per entitlement matrix. 

PPMU Under process 

3 Compensations need to be paid to losing physical assets 

as per RAP. 

PPMU Under process 
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Annex 1: Profile of Voluntary Land Donors by Land Loss 

District: Dailekh,      Local Level: Dungeshwor Rural Municipality 
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1 
Dungeshwor 

RM 
6 Wairi Janjati 4 

Higher 

Secondary 

Wage 

labor 
288, 225 

          

300,000.00  

            

75,000.00  
3150 160 122.96 282.96        8.98  

2 
Dungeshwor 

RM 
6 

Thulo 

Wairi 
Janjati 5 Literate Service 199,286,304 

          

635,000.00  

          

127,000.00  
16095 731.22 517.05 1248.27        7.76  

3 

Dungeshwor 

RM 
6 Wairi Janjati 4 Illiterate 

Foreign 

Employm
ent/Remitt

ance  

268 
          
820,000.00  

          
205,000.00  

9579 263.74 142.6 406.34        4.24  

4 
Dungeshwor 

RM 
6 Wairi Janjati 5 Illiterate 

Wage 

labor 
283 

          

390,000.00  

            

78,000.00  
3395 194.7 120.89 315.59        9.30  

5 
Dungeshwor 

RM 
6 Gothpada Janjati 6 

Higher 

Secondary 
Service 353,357,361 

          

655,000.00  

          

109,166.67  
20310 350.68 192.82 543.5        2.68  

6 
Dungeshwor 

RM 
6 Gothpada Janjati 7 Basic Business 

334, 335, 

346, 263 

          

957,000.00  

          

136,714.29  
37129 439.97 297.95 737.92        1.99  

7 
Dungeshwor 

RM 
6 Wairi Janjati 6 Basic Business 272 

          

824,000.00  

          

137,333.33  
5762 145.22 116.02 261.24        4.53  

8 
Dungeshwor 
RM 

6 Wairi Janjati 2 Basic 
Wage 
labor 

336 
          
150,000.00  

            
75,000.00  

3425 131.4 89.41 220.81        6.45  

9 

Dungeshwor 

RM 
6 

Dungeshwo
r 

Janjati 6 Literate 

Foreign 

Employm
ent/Remitt

ance  

231 
          
520,000.00  

            
86,666.67  

19046 0 0.77 0.77        0.00  

10 
Dungeshwor 

RM 
6 Wairi Janjati 5 Illiterate Service 266, 270 

          

600,000.00  

          

120,000.00  
15290 514.46 339.1 853.56        5.58  

11 
Dungeshwor 

RM 
6 Gothpada Janjati 5 Literate Service 271 

          

920,000.00  

          

184,000.00  
31915 113.92 95.09 209.01        0.65  

12 

Dungeshwor 

RM 6 Wairi Janjati 6 Basic Business 

327, 356, 

330, 352, 

359 

          
728,000.00  

          
121,333.33  

33115 688.4 539.83 1228.23        3.71  

13 
Dungeshwor 
RM 

6 Wairi Janjati 3 Basic 
Wage 
labor 

198 
          
250,000.00  

            
83,333.33  

12255 369 246.61 615.61        5.02  

14 
Dungeshwor 

RM 
6 

Thulo 

Wairi 
Janjati 2 Literate 

Wage 

labor 

287, 290, 

224 

          

170,000.00  

            

85,000.00  
4085 159.54 104.57 264.11        6.47  

15 
Dungeshwor 
RM 

6 
Thulo 
Wairi 

Janjati 4 Basic 
Agricultur
e 

295, 293 
          
350,000.00  

            
87,500.00  

20618 147.33 93.26 240.59        1.17  
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16 
Dungeshwor 
RM 

6 Wairi Chhetri 6 Literate 
Agricultur
e 

195 
          
696,000.00  

          
116,000.00  

18630 192.92 118.95 311.87        1.67  

17 
Dungeshwor 

RM 
6 Gothpada Janjati 6 Basic Service 351, 259 

          

820,000.00  

          

136,666.67  
1625 39.16 113.00 152.16        9.36  

18 
Dungeshwor 

RM 
6 Wairi Janjati 8 Literate 

Wage 

labor 
318, 341 

          

755,000.00  

            

94,375.00  
11525 570.26 366.83 937.09        8.13  

19 
Dungeshwor 

RM 
6 Wairi Janjati 4 Illiterate 

Agricultur

e 
320 

          

420,000.00  

          

105,000.00  
11240 36.5 41.46 77.96        0.69  

20 
Dungeshwor 
RM 6 Wairi Janjati 6 Illiterate Service 276, 277 

          

550,000.00  

            

91,666.67  
21435 435.24 313 748.24        3.49  

21 

Dungeshwor 

RM 
6 Tharpu Janjati 7 

Higher 

Secondary 

Foreign 
Employm

ent/Remitt

ance  

146 

       

1,036,000.0
0  

          

148,000.00  
25580 1083.16 723.97 1807.13        7.06  

22 
Dungeshwor 

RM 
6 Wairi Janjati 5 Basic 

Wage 

labor 
340, 344 

          

420,000.00  

            

84,000.00  
41190 182.4 130.51 312.91        0.76  

23 
Dungeshwor 
RM 6 

Dungeshwo

r 
Janjati 9 Illiterate Service 

329, 354, 

358, 362 

       
1,300,000.0

0  

          

144,444.44  
17800 614.49 464.28 1078.77        6.06  

24 
Dungeshwor 
RM 

6 Wairi Janjati 5 
Higher 
Secondary 

Agricultur
e 

349, 381, 
346 

          
830,000.00  

          
166,000.00  

5315 256.08 179.85 435.93        8.20  

25 

Dungeshwor 

RM 
6 Wairi Janjati 5 Illiterate 

Foreign 

Employm
ent/Remitt

ance  

443 
          
800,000.00  

          
160,000.00  

5035 191.2 126.89 318.09        6.32  

26 
Dungeshwor 

RM 
6 Wairi Brahmin 7 Illiterate 

Agricultur

e 
141, 190 

          

520,000.00  

            

74,285.71  
27650 337.91 336.59 674.5        2.44  

27 
Dungeshwor 

RM 
6 Wairi Brahmin 3 Literate 

Wage 

labor 

496, 197, 

191 

          

330,000.00  

          

110,000.00  
17000 567.81 388.63 956.44        5.63  

28 
Dungeshwor 

RM 
6 Wairi Chhetri 4 Bachelor Service 196 

          

650,000.00  

          

162,500.00  
9165 126.57 82.83 209.4        2.28  

29 
Dungeshwor 

RM 
6 Wairi Janjati 3 Basic 

Wage 

labor 
265 

          

225,000.00  

            

75,000.00  
6910 242.68 159.59 402.27        5.82  

30 
Dungeshwor 

RM 
6 

Thulo 

Wairi 
Janjati 4 Literate Service 254, 257 

          

565,000.00  

          

141,250.00  
9065 188.64 126.21 314.85        3.47  
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31 
Dungeshwor 
RM 

6 Wairi Janjati 4 Literate 
Wage 
labor 

347 
          
325,000.00  

            
81,250.00  

20795 267.26 163.04 430.3        2.07  

32 
Dungeshwor 

RM 
5 Mairikandh Thakuri 4 Masters Service 708 

          

458,000.00  

          

114,500.00  
4542 106.11 115.31 221.42        4.87  

33 
Dungeshwor 

RM 
5 Kotibalne Dalit 3 Illiterate 

Wage 

labor 
437 

          

250,000.00  

            

83,333.33  
15945 115.46 67.02 182.48        1.14  

34 
Dungeshwor 

RM 
5 Kotibalne Dalit 9 Literate Service 438 

          

815,000.00  

            

90,555.56  
13740 448.28 811.74 1260.02        9.17  

35 
Dungeshwor 
RM 

5 Naulapani Thakuri 5 Basic Service 25 
          
900,000.00  

          
180,000.00  

14706 558.41 293.09 851.5        5.79  

36 
Dungeshwor 

RM 
5 Baskoti Dalit 9 Literate 

Wage 

labor 
141, 69 

          

800,000.00  

            

88,888.89  
8960 432.21 255.07 687.28        7.67  

37 
Dungeshwor 
RM 

5 
Pipalchauta
ra 

Thakuri 8 Basic Service 140 
          
822,000.00  

          
102,750.00  

29255 69.92 136.3 206.22        0.70  

38 
Dungeshwor 

RM 
5 Baskoti Thakuri 6 Illiterate Service 152 

          

543,920.00  

            

90,653.33  
11855 0 1.79 1.79        0.02  

39 
Dungeshwor 
RM 

5 
Bhairikadh
a 

Thakuri 5 
Higher 
Secondary 

Service 431 
          
600,000.00  

          
120,000.00  

15945 0 4.5 4.5        0.03  

40 

Dungeshwor 

RM 
5 Dhamdhina Thakuri 9 Masters 

Foreign 

Employm
ent/Remitt

ance  

73,374 

       

1,560,000.0

0  

          
173,333.33  

22300 930.82 413.69 1344.51        6.03  

41 

Dungeshwor 

RM 
5 Kotibalne Dalit 9 Illiterate 

Foreign 

Employm
ent/Remitt

ance  

416, 411 
          
905,000.00  

          
100,555.56  

10445 140.15 163.84 303.99        2.91  

42 
Dungeshwor 
RM 

5 Naulapani Dalit 8 Illiterate Service 90 
          
820,000.00  

          
102,500.00  

6405 0.43 3.74 4.17        0.07  

43 
Dungeshwor 

RM 
5 Naulapani Dalit 2 Literate 

Wage 

labor 
492 

          

150,000.00  

            

75,000.00  
8340 414.5 265.07 679.57        8.15  

44 

Dungeshwor 
RM 

5 Baskoti Thakuri 4 Literate 

Foreign 

Employm

ent/Remitt
ance  

148,150, 138 
       
1,050,000.0

0  

          

262,500.00  
18650 993.94 863.23 1857.17        9.96  
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45 

Dungeshwor 
RM 

5 Naulapani Dalit 6 Literate 

Foreign 
Employm

ent/Remitt
ance  

63 
          

710,000.00  

          

118,333.33  
8660 3.8 18.25 22.05        0.25  

46 
Dungeshwor 

RM 
5 Baskoti Thakuri 4 Literate 

Wage 

labor 
105, 106 

          

330,000.00  

            

82,500.00  
11120 501.3 338.35 839.65        7.55  

47 
Dungeshwor 

RM 
5 Baskoti Brahmin 7 Basic Service 91 

          

995,000.00  

          

142,142.86  
12795 464.25 305.23 769.48        6.01  

48 

Dungeshwor 

RM 
6 Paatisaura Janjati 7 Illiterate 

Foreign 
Employm

ent/Remitt

ance  

526, 485 
          

848,000.00  

          

121,142.86  
13645 248.03 204.29 452.32        3.31  

49 
Dungeshwor 

RM 
6 Batasedada Janjati 3 Literate Business 484 

          

332,000.00  

          

110,666.67  
13885 150.23 99.5 249.73        1.80  

50 
Dungeshwor 

RM 
6 Batasedada Janjati 4 Basic 

Wage 

labor 
537 

          

315,000.00  

            

78,750.00  
1150 0 0.11 0.11        0.01  

51 

Dungeshwor 

RM 6 Batasedada Brahmin 7 
Higher 

Secondary 
Service 481 

       

1,198,000.0
0  

          

171,142.86  
13900 716.54 640.99 1357.53        9.77  

52 
Dungeshwor 

RM 
6 Wairi Janjati 6 Basic Business 497, 149 

          

450,000.00  

            

75,000.00  
20990 924.05 541.33 1465.38        6.98  

53 
Dungeshwor 
RM 

6 Warpipal Dalit 8 Literate 
Wage 
labor 

494 
          
650,000.00  

            
81,250.00  

3747 85.69 57.35 143.04        3.82  

54 

Dungeshwor 

RM 6 Wairi Janjati 8 Basic Service 
144, 147, 

148 

       

1,000,000.0

0  

          
125,000.00  

27190 1074.42 711.05 1785.47        6.57  

55 

Dungeshwor 

RM 6 Thamithar Janjati 9 Illiterate Business 498 

       

1,150,000.0

0  

          
127,777.78  

34025 652.29 408.12 1060.41        3.12  

56 
Dungeshwor 
RM 

6 Warpipal Janjati 9 Illiterate Service 208 
          
700,000.00  

            
77,777.78  

28805 72.53 47.58 120.11        0.42  

57 
Dungeshwor 

RM 
6 Warpipal Janjati 9 Illiterate 

Wage 

labor 
495 

          

870,000.00  

            

96,666.67  
40468 136.01 113.48 249.49        0.62  

58 
Dungeshwor 

RM 
6 Warpipal Janjati 9 Basic Service 212, 213 

          

950,000.00  

          

105,555.56  
16584 954.61 615.84 1570.45        9.47  
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59 
Dungeshwor 
RM 6 Warpipal Brahmin 9 Basic 

Wage 

labor 

176, 178, 

221 

       
1,150,000.0

0  

          

127,777.78  
42015 585.01 484.77 1069.78        2.55  

60 
Dungeshwor 

RM 
5 

Pipalchauta

ra 
Dalit 4 

Higher 

Secondary 

Wage 

labor 
496 

          

325,000.00  

            

81,250.00  
805 33.97 31.76 65.73        8.17  

61 
Dungeshwor 

RM 
5 

Pipalchauta

ra 
Dalit 4 

Higher 

Secondary 
Service 472 

          

500,000.00  

          

125,000.00  
4124 202.28 100.91 303.19        7.35  

62 
Dungeshwor 

RM 
5 

Pipalchauta

ra 
Dalit 2 Literate 

Wage 

labor 
473 

          

148,000.00  

            

74,000.00  
5683 34.03 34.73 68.76        1.21  

63 
Dungeshwor 

RM 
5 

Pipalchauta

ra 
Dalit 4 

Higher 

Secondary 

Agricultur

e 
467 

          

474,000.00  

          

118,500.00  
4213 0 5.22 5.22        0.12  

64 
Dungeshwor 

RM 
6 Wairi Janjati 5 Illiterate Service 139 

          

550,000.00  

          

110,000.00  
8694 37.01 92.01 129.02        1.48  

65 

Dungeshwor 

RM 
6 Wairi Janjati 4 Illiterate 

Foreign 

Employm

ent/Remitt

ance  

232, 284 
          

530,000.00  

          

132,500.00  
18495 461.39 318.53 779.92        4.22  

66 

Dungeshwor 
RM 

6 Wairi Janjati 4 Illiterate 

Foreign 

Employm

ent/Remitt
ance  

407 
          

600,000.00  

          

150,000.00  
3211 0 1.22 1.22        0.04  

67 
Dungeshwor 
RM 

6 Wairi Janjati 4 Illiterate Service 348, 381 
          
548,000.00  

          
137,000.00  

27635 332.81 244.45 577.26        2.09  

68 
Dungeshwor 

RM 
6 Wairi Janjati 4 Illiterate Service 

220, 289, 

293 

          

800,000.00  

          

200,000.00  
12485 655.29 400.2 1055.49        8.45  

69 
Dungeshwor 
RM 6 Wairi Janjati 5 Basic Service 292 

       
1,100,000.0

0  

          

220,000.00  
16240 440.84 299.13 739.97        4.56  

70 
Dungeshwor 

RM 
6 Wairi Dalit 6 Illiterate 

Wage 

labor 
427 

          

598,000.00  

            

99,666.67  
11645 87.55 65.92 153.47        1.32  

71 
Dungeshwor 

RM 
6 Batasedada Brahmin 3 

Higher 

Secondary 
Service 143 

          

618,000.00  

          

206,000.00  
2554 49.09 29.32 78.41        3.07  

72 
Dungeshwor 
RM 

6 Wairi Dalit 2 Illiterate 
Wage 
labor 

142 
          
146,000.00  

            
73,000.00  

10945 619.14 386.77 1005.91        9.19  

73 
Dungeshwor 

RM 
6 Kuwaghare Janjati 6 Literate Service 203, 218 

          

480,000.00  

            

80,000.00  
6315 236.93 156.73 393.66        6.23  
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74 
Dungeshwor 
RM 

5 Naulapani Dalit 4 Basic 
Wage 
labor 

71 
          
395,000.00  

            
98,750.00  

2175 66.28 62.91 129.19        5.94  

75 
Dungeshwor 

RM 
5 Naulapani Dalit 3 Basic 

Wage 

labor 
60 

          

290,000.00  

            

96,666.67  
6080 69.37 69.3 138.67        2.28  

76 
Dungeshwor 

RM 
6 Maruni Janjati 2 Illiterate 

Wage 

labor 
216, 217 

          

200,000.00  

          

100,000.00  
7805 325.57 251.56 577.13        7.39  

77 
Dungeshwor 

RM 
6 

Thulo 

Wairi 
Janjati 3 Literate 

Wage 

labor 
287, 288 

          

300,000.00  

          

100,000.00  
9405 566.11 343.43 909.54        9.67  

78 
Dungeshwor 
RM 6 Wairi Janjati 4 Literate Service 380 

       
1,000,000.0

0  

          

250,000.00  
8537 171.74 113.9 285.64        3.35  

79 
Dungeshwor 

RM 
6 Wairi Janjati 5 Basic Service 274 

          

520,000.00  

          

104,000.00  
30940 202.43 138.34 340.77        1.10  

80 
Dungeshwor 

RM 
6 Warpipal Janjati 6 Literate 

Wage 

labor 
233 

          

448,000.00  

            

74,666.67  
13405 54.44 47.14 101.58        0.76  
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Annex 2: Profile of Negotiated Settlement by Land Loss 

District: Dailekh,       Local Level: Dungeshwor Rural Municipality 
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1 

Dungeshwor 
RM 6 Gothpada 7 Janjati 

Higher 
Secondary 

Service 

337, 350, 

380, 258, 

264 

     
643,000.00  

      
91,857.14  

7750 601.77 352.55 954.32   12.31  

2 
Dungeshwor 

RM 
5 Baskoti 8 Dalit Literate Service 87 

     

800,000.00  

    

100,000.00  
12670 901.11 579.22 1480.33   11.68  

3 
Dungeshwor 

RM 
5 Naulapani 5 Dalit Literate 

Agricult

ure 
539 

     

460,000.00  

      

92,000.00  
2650 306.8 198.63 505.43   19.07  

4 

Dungeshwor 

RM 6 Thamithar 8 Janjati Basic Service 
486, 150, 

482 

  

1,400,000.0

0  

    

175,000.00  
14375 

1056.1

6 
622.37 1678.53   11.68  

5 

Dungeshwor 
RM 6 Wairi 5 Janjati 

Higher 

Secondary 

Wage 

labor 
345 

     

376,000.00  

      

75,200.00  
2765 304.6 179.59 484.19   17.51  
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Annex 3: Profile of Vulnerable Households 

District: Dailekh,       Local Level: Dungeshwor Rural Municipality 
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1 Dungeshwor 

RM 

6 Thulo Wairi Janjati 5 Illiterate Wage 

labor 

333, 

328, 

324 

     

350,000.00  

  

70,000.00  

31145 629.76 682.82 

1312.58 

         

4.21  

Titled Agriculture   

2 Dungeshwor 
RM 

5 Bhairikadha Thakuri 1 Illiterate Allowance 760        
90,000.00  

  
90,000.00  

100 0.1 9.57 
9.67 

         
9.67  

Titled Agriculture   

3 Dungeshwor 

RM 

5 Naulapani Dalit 6 Literate Wage 

labor 

70,64      

300,000.00  

  

50,000.00  

10700 469.32 303.2 
772.52 

         

7.22  

Titled Agriculture  

4 Dungeshwor 

RM 

5 Naulapani Dalit 8 Basic Wage 

labor 

62      

400,000.00  

  

50,000.00  

1060 328.88 191.65 
520.53 

       

49.11  

Titled Agriculture  

5 Dungeshwor 
RM 

5 Naulapani Dalit 3 Literate Wage 
labor 

491      
230,000.00  

  
76,666.67  

350 66.7 44.46 
111.16 

       
31.76 

Titled Barren  
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Annex 4: Per Capita Income of Dalit HH (VLD Applicable) 
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1 Dungeshwor RM 5 Kotibalne Dalit 3 Illiterate Wage labor 437 250,000.00 83,333.33 15945 115.46 67.02 182.48 1.14 

2 Dungeshwor RM 5 Kotibalne Dalit 9 Literate Service 438 815,000.00 90,555.56 13740 448.28 811.74 1260.02 9.17 

3 
Dungeshwor RM 

5 Baskoti Dalit 9 Literate Wage labor 
141, 

69 
800,000.00 88,888.89 8960 432.21 255.07 687.28 7.67 

4 

Dungeshwor RM 

5 Kotibalne Dalit 9 Illiterate 

Foreign 

Employment/
Remittance  

416, 

411 
905,000.00 100,555.56 10445 140.15 163.84 303.99 2.91 

5 Dungeshwor RM 5 Naulapani Dalit 8 Illiterate Service 90 820,000.00 102,500.00 6405 0.43 3.74 4.17 0.07 

6 Dungeshwor RM 5 Naulapani Dalit 2 Literate Wage labor 492 150,000.00 75,000.00 8340 414.5 265.07 679.57 8.15 

7 

Dungeshwor RM 

5 Naulapani Dalit 6 Literate 

Foreign 

Employment/
Remittance  

63 710,000.00 118,333.33 8660 3.8 18.25 22.05 0.25 

8 
Dungeshwor RM 

5 Pipalchautara Dalit 4 
Higher 

Secondary 
Wage labor 496 325,000.00 81,250.00 805 33.97 31.76 65.73 8.17 

9 
Dungeshwor RM 

5 Pipalchautara Dalit 4 
Higher 
Secondary 

Service 472 500,000.00 125,000.00 4124 202.28 100.91 303.19 7.35 

10 Dungeshwor RM 5 Pipalchautara Dalit 2 Literate Wage labor 473 148,000.00 74,000.00 5683 34.03 34.73 68.76 1.21 

11 
Dungeshwor RM 

5 Pipalchautara Dalit 4 
Higher 

Secondary 
Agriculture 467 474,000.00 118,500.00 4213 0 5.22 5.22 0.12 

12 Dungeshwor RM 6 Wairi Dalit 6 Illiterate Wage labor 427 598,000.00 99,666.67 11645 87.55 65.92 153.47 1.32 

13 Dungeshwor RM 6 Wairi Dalit 2 Illiterate Wage labor 142 146,000.00 73,000.00 10945 619.14 386.77 1005.91 9.19 

14 Dungeshwor RM 5 Naulapani Dalit 4 Basic Wage labor 71 395,000.00 98,750.00 2175 66.28 62.91 129.19 5.94 

15 Dungeshwor RM 5 Naulapani Dalit 3 Basic Wage labor 60 290,000.00 96,666.67 6080 69.37 69.3 138.67 2.28 
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Annex 5: Details of Private Structures 

S

N 

participating 

Rural 

Municipality 

Address 
Chainag

e 

Ownershi

p Type 
Type of Structure 

Total 

Area 

(Sq. ft) 

Affecte

d area 

(Sq. ft) 

% 

Loss 
Image 

1 

Dungeshwor RM 

Dungeshwor RM-3 

Naulapani 
6+430 Title Baranda of Katchi House 460 45 9.78 

 

 

2 

Dungeshwor RM 

Dungeshwor RM-3 

Naulapani 
6+480  Title 

Extended roof of Katchi 

House 
300 24 8 

 

 

 

3 

Dungeshwor RM 

Dungeshwor RM-3 

Naulapani 
6+490 Title 

Toilet with ring safety 

tank  
32 32 

100

% 
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Annex 6: Voluntary Land Donation (VLD) Protocol 

Voluntary land donations will be accepted under the project as an approach to acquiring land for 

no compensation where project activities have been selected and agreed upon by community 

beneficiaries as donors. VLD are typically acceptable where there is community demand and/or 

community involvement in identifying, prioritizing and finalizing the sub-projects or preparation 

of PTMPs and MTMPs. VLD will be considered where alternative for sections of the alignment 

can be selected/changed for the project activities and/or where assistance is available in the event 

that there is no agreement to volunteer land which is necessary for project design. Assistance 

provided will ensure the affected landowner is not left worse off than the current level. 

Every case of voluntary land donation will be reviewed during implementation to verify the 

acceptability of the donation as per the requirements described in this protocol. 

VLD will be done within the ‘Corridor of Impact’ (COI) for proposed activity. Corridor of impact 

typically means the impact footprint, and may include the width of the road corridor from the line 

of cutting to the toe of embankment or in the case of Plain area, toe to toe of embankment, and 

setback distance from property line. 

Key Criteria for application of VLD:  

 Community led decision making for selection.  

 Involves little loss of private land or private structures and the remaining land and structure 

remain viable for continued and productive use. 

 Availability of alternatives to change sections of alignments and design modification to 

avoid land takes and associated impact. 

 The affected land donor (landowner) is expected to benefit directly from the project 

 Each affected land donor (including all adult family members) is informed of the choices 

available including option to refuse to donate and confirm in writing their willingness to 

donate land. 

 Land donated per each donor would be minor and limited to only 10 percent of the donor’s 

total landholdings and/or individual land parcel. The remaining land within the affected land 

parcel (after donation) should be viable for continued use. 

 The assessment of impacts on livelihood of the donor will also consider other livelihood 

activities and assets that the donor has or involved in. In situations where the assessment is 

based on land, the remaining land should be enough to maintain the donor’s livelihoods at 

current levels.  

 No physical displacement (household relocation) is involved. 

 Buildings/structures on the land donated are not accepted as donation. 

 Any donated land that is not used for its agreed purpose is returned to the donor.  
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 Affected landowner does not belong to the vulnerable group (e.g. households below 

poverty, marginal land holder, and others as identified during assessment) 

 Grievance Redress Mechanism is available, and donors have access to raise concerns 

associated with the application of this VLD protocol prior to entering into VLD. The GRM 

should also be available for determining eligibility for assistances for impacts on land and 

assets.  

PROCEDURE FOR VOLUNTARY LAND DONATION: 

Sub-project selection / E&S screening stage: 

 Conduct rapid impact assessment of households affected due to land taking:  

o Land loss – assessment of land taking  

o Impact on livelihood sources on both landowners and land users 

o Impact on other assets 

o Impact on vulnerable households 

 Project relevant information shared in advance (at least a week) with the affected 

community on overview of project, selection criteria, E&S risks and impacts, land 

acquisition approach and other provisions displayed on public notice boards and other 

public/community spaces, project information brochures, etc. The information (in Nepali 

and other local language) can be provided through the following means: 

o Project information brochure 

o Public consultations at several points along the proposed sub-project footprint 

o Social media pages of the concerned agency 

o Announcements from local radio stations 

o Mobilization of social mobilizers for information regarding consultation and 

distribution of brochures, door to door visits. 

 The time and date for the Environment and Social Screening exercise should be conveyed 

to the community. The community should be given prior notice at least a week ahead so 

that there is broad-based community participation during the actual E&S screening 

exercise.  

 Establish an effective Grievance Redress Mechanism (GRM). Ensure that information 

about the GRM is disseminated to all PAFs through different means including during 

consultations. 

 Conduct stakeholder consultations including information sharing to sensitize the affected 

community and affected households/landowners about the project, alignment and other 

specifications, project provisions through meetings, household level visits and FGDs to 

allow informed decision making in project selection (and voluntary land donation). Ensure 

each affected landowners are informed of the choices available. 

 Assess and document if there is a broad community support from the community  
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 Evidence through third party verification that sufficient information about project and its 

provision was provided, affected landowners/households actively participated in decision 

making consultation process and document their willingness to donate land and awareness 

of right to refuse. 
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Annex 7: VLD Mitigation Plan 

Sub-project: Dungeshwor-Dandaparajul Road, Dailekh 

Objective of Sub-project: Major objective is to serve the affected households and other local 

people by better infrastructure, easy access to the basic services, boost up of economic condition 

and ultimately reduce the poverty. 

Objective of VLDMP: The primary aims of this plan are to identify and mitigate any potential 

social or economic impacts on individuals or communities that may arise from the voluntary 

donation of land and to provide a fair and accessible process for addressing any disputes or 

concerns arising from the land donation process. 

Location of sub-project:   The proposed road length is 7+915 km which covers ward number 6 

and 5 of the Dungeshwor Rural Municipality of Dailekh districts, Karnali province. The road 

passes through Mathaillo Dungeshwor, Sano Wairi, Batasedada, Thulo Wairi, Pathisaura, 

Naulapani, Kotdewal, Baskoti and Dandaparajul settlements. This road has been used by the local 

people for the last twenty years. This road is proposed for upgradation with blacktop standard and 

the road width ranges from 6.25 to 8.0 m.  

Definition of ‘Corridor of Impact’: Corridor of Impact (COI) for the program means the impact 

footprint and include the width of the road corridor from the line of cutting to the toe of 

embankment or in case of plain areas, toe to toe of embankment, and setback distance for safety 

measure.  

Summary of alternatives:  The design team has explored the possibility of reducing the corridor 

of impact to minimize the impacts during the detailed design. A detailed measurement study has 

been carried out to confirm the scale of impacts both on land parcels and structures based on final 

design and Detail Measurement Survey (DMS). 

Summary of impacts: The inventory of loss, census and socioeconomic survey based on the 

detailed design identified 149 narrow strips of land parcels belonging to 91 landowners requiring 

51741.36 m2 of total land of which 30256.88 m2 of land is used by the road and 21484.48 m2 of 

additional land is required during up-gradation of proposed road.  Under the road and drain 

upgradation works, impact assessment also identified partial/minor impact on 3 structures (2 

residential structures of balcony and one secondary structure of toilet). Thus, three privates’ 

structures will be partially affected by the project intervention. The impact on 3 private structures 

with 14 family members will not have any physical/economic displacement or relocation. The 

overall structure loss will be minor and minimal not amounting to more than 10% of loss. 

Approximate land to be donated is 43195.79 m2. HHs under land donation has not impacted on 

livelihood, and business while one toilet and two (2) minor impacted structures that will be 

compensated as a replacement value.   The budget is included in this RAP for compensation.   
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Details of land users impacted by land donation: Out of 90 affected HHs, 80 HHs will fall under 

land donation meeting entire VLD protocol. Around 43195.79 square meter of land will be donated 

from the 80 HHs having 426 family members. The average per capita of the 80 land donors HHs 

is 101.40 whereas average land donation area and percent is 539.54-meter square and 3.70% 

respectively.  

VLD mitigation measures: The project will offer better road (black top) to the donors which can 

pave way to various opportunities such as; easy access to the basic services (school, heath post, 

vet nary center, local market, local government offices etc.). The other benefits for the donors may 

include life skill development training to be parted by the project based on their choice and 

demand, complimentary infrastructures like; cold storage, health post, school building, water 

reservoir tank and so on. The CI will be demand driven considering the demand of land donors 

and other beneficiaries. The donors will also receive the compensation amount as a replacement 

value for the loss of their physical assets or will repair in a better condition as compared to the 

previous one. Besides, project will bear the deed transfer cost of donated parcels (administrate 

cost, logistics, transportation etc.). A lump sum budget of NPR 10,000 per households was 

allocated for the logistics and other associated cost for the deed transfer which is included in this 

RAP (budget table). By this initiative, the donors will not have to pay the tax for land used by the 

road. Project will also facilitate to contractors for local employment in construction works based 

on their skills. This is how the donation may not be seen as an absolutely voluntary rather it is 

taken as a give and take approach.  

Summary of consultation will all PAFs/land donors: The table 1 presents the summary of 

consultation. Total participants are 88 (male- 73, female- 15) of which female participation is 

17.04%. 

Table 1: Summary of public consultation 

SN 

 
Date and place 

Number of 

Participants 
Key discussion points/issues raised 

Male  Female  Total 

1 

December18, 

2024 

Dungeshor RM-5, 

Dandaparajol 

20 2 22 

 Information about the project 

 Preparation of the RAP report  

 Planning for the preparation of the RAP 

with help of the LSO, LRO, RM, PLRIP, 

CPCU etc  

 Discussion about the cadastral survey with 

the likely land owner  

 Cadastral surveyor would produce report 

and submit to PPMU 

 The local people requested that the road 

should be constructed as earlier as possible. 
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SN 

 
Date and place 

Number of 

Participants 
Key discussion points/issues raised 

Male  Female  Total 

2 

January 3, 2025 

Land Survey office, 

Dailekh 

8 0 8 

 Information provided about the design 

parameters  

 Discussion for identification of the existing 

road alignment and additional area.  

 Planning for the field mobilization  

 Completion of the cadastral survey and 

submission of the survey report  

3 

March 4 2025 

Meeting hall of 

Ward no 6 Office 

Dungeshwor  

11 1 12 

 Orientation given to enumerators for census 

and household survey with a view to 

prepare RAP. 

 Consulted about GRM system  

4 
March 5, 2025 

Baskoti Tole 
6 3 9 

 Discussion about RAP consultation 

 Ownership transfer 

 Voluntary Land Donation (VLD) 

 Grievance Redress Mechanism 

 Loss of Land and structure 

 Livelihood enhancement 

 Participation of community people on 

project activities 

 People’s response:  

 Road construction should be constructed as 

soon as possible 

 Participants found positive on VLD 

approach 

5 
March 6, 2025 

Naula Panee Tole 
11 5 16 

 Discussion about RAP consultation 

 Ownership transfer 

 Voluntary Land Donation (VLD) 

 Grievance Redress Mechanism 

 Loss of Land and structure 



  

Page | 66  

 

 

SN 

 
Date and place 

Number of 

Participants 
Key discussion points/issues raised 

Male  Female  Total 

 Livelihood enhancement 

 People’s response:  

(iv) Participants were of view that livelihood 

enhancement training should be provided 

to enhance their livelihood 

(v) Participation of community people on 

project activities 

(vi) Willingness to transfer affected land  

6 
March 6, 2025 

Wairi Tole  
9 3 11 

 Discussion about RAP consultation 

 Ownership transfer 

 Voluntary Land Donation (VLD) 

 Grievance Redress Mechanism 

 Loss of Land and structure 

 Livelihood enhancement 

 Participation of community people on 

project activities 

7 

March 16, 2025 

Office of 

Dungeshwor RM 

8 1 9 

 Specially Discussion about preparation 

RAP report and Cutoff date of the HHs 

survey  

 Ownership transfer 

 Voluntary Land Donation (VLD) 

 Grievance Redress Mechanism 

 Loss of Land and structure 

 Participation of community people on 

project activities  

 

Cost and Budget: The budget is planned for mitigating the VLD which include; complementary 

infrastructure, life skill development training and one-time lump sum assistance for deed transfer. 

While complementary infrastructure cost will be the 5% total contract amount. Below table 2 

presents the VLD mitigation cost. 
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Table 2: Estimated Budget for VLD Mitigation 

S.N. Item Unit/Number 
Unit Rate 

(NPR) 

Amount 

(NPR) 
 

A. Compensation/Assistance Cost for Physical Assets  

1 Balcony & Toilet  3   90,000.00  

Subtotal (A) 90,000.00  

b. Livelihood Enhancement Training   

4 
Training Cost for Livelihood Enhancement 

Program 
20 59,000 1,180,000.00 

 

 

 

 Subtotal b 1,180,000.00  

C. Deed Transfer Cost  

5 

Deed transfer cost (Taxes/fees, 

Transportation, accommodation and lodging 

for land owner)  

80 HHs*10000 Lump Sum 800,000.00  

 Subtotal (C) 800,000.00  

D. Complimentary Infrastructure Cost  

6 Complimentary Infrastructure   

5% of 

contract 

amount 

281,275,937.79  

 Subtotal (D) 14,063,796.89  

E. Administrative Cost  

7 Consultations/Meetings   Lump sum 400,000.00  

Subtotal (E 400,000.00  

Grand Total (A+B+C+D+E) 16,533,796.89  
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Implementation schedule: Implementation schedule anticipating timing of initiation and 

completion of planned activities is given in Table 3. 

Table 3: Implementation Schedule 

SN Activities Time Period Responsibility 

1 Detailed design and survey January 2024- completed PPMU 

2 
Identification of project-affected land 

parcels 

December 2024- 

completed 

PPMU in coordination with 

the Survey Office and the 

Land Revenue Office 

3 Formation of GRC January 2025- completed PPMU 

4 
Recruitment of an External independent 

monitoring agency 

 February 2025- completed  CPCU 

5 Establishment of subproject office February 2025- completed PPMU 

6 Mobilization of the Supervision Consultant 
November 2024- 

completed 
PPMU 

8 
Conduct a socioeconomic survey of the 

influence area and a census survey of APs 
March 2025- completed PPMU 

10 Joint survey with the contractor April 2025- completed PPMU/IDO/Contractor 

11 

Dissemination of information, public 

consultation, and distribution of a summary 

of RP in Nepali 

June 2025- completed PPMU/IDO 

12 Formation of the CDC March 2026- completed 
PPMU/IDO/Participating 

Municipality 

13 
Determination of compensation for affected 

assets 
April 2026- completed 

CDC/PPMU/IDO/Participating 

Municipality 

14 Publish notice to collect compensation May 2026- completed 
IDO/Participating 

Municipality 

15 Distribution of compensation June 2026 
IDO/Participating 

Municipality 

16 
Ownership transfer of adjacent additional 

land 
October 2026 

IDO/Participating 

Municipality 

 

Grievance Redress Mechanism: Grievance redress mechanism is in place to address the 

grievance related to VLD and other grievances likely to arise during construction phase. The 

voluntary land donors have easy access to Grievance Redress Mechanism prior to donation 

process. RAP consultation has been carried out to the likely donors and informed about the VLD 

protocol including right to refuse for donation. And also clearly informed about the GRM whether 

they have any grievances on land acquisition procedure particularly on Voluntary Land Donation 

(VLD). The information regarding the benefits in lieu of donation has clearly been disseminated 

to the potential donors during consultations. And also distributed the project leaflet/brochure which 

have included adequate information on GRM and contact numbers of the key personnel of GRC 

to the potential land donors. 

Monitoring and Evaluation: For sub-projects where resettlement and land acquisition will be 

required, a specific monitoring and evaluation program will be implemented to (i) record and 
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assess project impacts and the number of persons affected and compensated and (ii) confirm that 

former subsistence levels and living standards are being re-established. Land acquisition and 

transfer procedures, compensation payments, voluntary land donation process, information 

dissemination and engagements with PAPs, functioning of GRM, construction of replacement 

houses by displaced households, re-establishment of displaced households and business enterprise, 

reaction of Project Affected Persons (PAPs) , in particular, to resettlement and compensation 

packages, re-establishment of income levels, and Impact on vulnerable and marginal groups 

including IPs and implementation of specific measures required to ensure their meaningful 

participation and targeted compensation and benefit packages are the range of activities and issues 

that need to be recorded and checked. 

There will be two main monitoring system in place:  

Internal Monitoring: This type of monitoring studies the ongoing process and the respective 

outputs, compared against established social indicators. The projects will be responsible for 

internal monitoring of RAP implementation. The PPMU/MoPID with the support of local level 

will supervise the land acquisition components of the RAP. The Social Development Expert in 

CPCU/DoLID under MoUD gives guidance on the monitoring and prepares quarterly reports on 

the findings of the monitoring reports received from the sub-projects. The quarterly monitoring 

reports will be disseminated through the websites of CPCU/DoLID, PPMU/MoPID of the 

concerned province governments (PGs) and participating local level under PLRIP. 

  

External Monitoring: The external monitoring to be conducted by an independent monitoring 

agency will assess the extent to which resettlement and rehabilitation objectives have been met or 

are being achieved. The TPM will monitor the VLD process and outcome of the VLD. Plus, the 

TPM also will monitor the benefits that are ensured by the project to the land donors. Framework 

for monitoring of social issues is presented in Table 4. 
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Table 4: Monitoring Framework  

Type Indicator Variables 

Process monitoring  

indicators  

PAP involvement in ongoing project work, 

Consultation, Participation, and 

Grievance Resolution 

 Number of consultations with the PAPs and issues discussed  

 Number of registered grievances, types, and resolution 

 Number of FDGs with IPs and or vulnerable groups on RAP issues 

 Number of PAPs who complain that they don’t understand entitlements 

 Number of PAPs receiving compensation and resettlement assistance 

Procedures in Operation 

 

 Census and CDC asset determination/verification procedures in place 

 Effectiveness of compensation payment/delivery system 

 Number of land transfers undertaken  

 Status of livelihood restoration activities.  

 Number of targeted beneficiaries provided support with employment and other income-generating 

activities, among others. 

Output and 

monitoring 

indicators 

Acquisition of Land 
 Area of private land acquired 

 Area of public/government land acquired 

 Compliance with established norms in land acquisition 

 Number of disputes resolved related to land acquisition 

Structures 
 Number, type, and size of private structures acquired 

 Number, type, and size of community structures acquired 

Trees and Crops 
 Number and type of private crops and trees removed 

 Number and type of government/community crops and trees removed 

 Crops destroyed by area, type, and number of owners 
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Type Indicator Variables 

Compensation and Rehabilitation 

 

 Number of households affected in terms of loss of land, buildings, trees, crops 

 Number of owners compensated by type of loss 

 Amount compensated by type and owner 

 Number and number of allowances paid 

 Number of replacement houses constructed by concerned owners 

 Number of replacement businesses constructed by owners 

 Number of owners requesting assistance for the purchase of replacement land 

 Suitability of entitlements to APs as per RAP objectives 

 Number of poor and vulnerable APs requesting assistance to allocate land and provide 

lease/temporary rights 

 Number of assistances made related to poor and vulnerable APs 

Reestablishment of community resources 
 Number of community buildings/facilities repaired/ replaced 

 Number of saplings supplied for plantation 

 Number of trees planted by government agency as compensatory plantation  

Outcome/ 

Impact and 

evaluation 

indicators 

Household Earning Capacity 

 

 Changes to agricultural income-earning activities – pre-and post-disturbance 

 Changes to off-farm income-earning activities - pre-and-post-disturbance 

 Amount and balance of income and expenditure 

 Number of vulnerable groups received livelihood opportunities  

 Number of APs received employment opportunities to restore pre-project income levels and maintain 

their original living standards. 

Changes to the Status of Women 

 

 Participation in training and livelihood programs, disaggregated by subject 

 Participation in construction employment contracts and payment 

 Change in ownership over assets 

 Change in status in decision making 

 Change in the mobility and participation in public affairs and user groups (if formed). 

Multiplier effect 
 Changes in the economic activities, enterprises, and functions of the market  

 Changes in the employment status of the population 

 Changes in the economic and social infrastructures 

 Changes in the pattern of consumption 
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Minutes of Consultation 
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Annex 8: Minutes of public consultation meetings 
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Annex 9: Indigenous Peoples (Indigenous Nationalities) of Nepal 

1. Mountain (18) 

1. Bara Gaunle            7.   Lhomi (Shingsawa)           13. Thakali 

2. Bhutia                     8.   Lhopa                                14. Thudam 

3. Byansi                     9.   Marphali Thakali               15. Tingaunle Thakali 

4. Chhairotan              10. Mugali                               16. Topkegola 

5. Dolpo                      11. Siyar                                  17. Sherpa 

6. Larke                       12. Tangbe                              18. Wallung  

19 Humlo 

2. 

            

HILL (24) 

  

1. Bankaria                  9.   Hayu                                 17. Newar 

2. Baramo                    10. Hyolmo                             18. Pahari 

3. Bhujel/Gharti          11. Jirel                                    19. Rai 

4. Chepang                  12. Kushbadia                         20. Sunuwar 

5. Chhantyal                13. Kusunda                            21. Surel 

6. Dura                        14. Lepcha                              22. Tamang 

7. Fri                            15. Limbu                                23. Thami 

8. Gurung                    16. Magar                                24. Yakkha 

3. INNER TARAI (7) 

1. Bote                        4. Kumal                                 7. Raute 

2. Danuwar                 5. Majhi 

3. Darai                       6. Raji 

4. TERAI (11) 

1.      Dhanuk           6. Meche                         11. Rana Tharu 

2.      Dhimal            7. Rajbanshi (Koch) 

3.      Gangai             8. Satar 

4.      Jhangad           9. Tajpuria 

5.      Kisan Santhal  10. Tharu 
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Annex 10: Photographs 

  

Photo 1: Consultation meeting for RAP preparation  Photo 2: Cadastral Survey  

  

Photo3: Verification of cadastral survey Photo 4: Orientation to Enumerators for HHs Survey 

  

Photo 5: Household Survey  Photo 6: Household Survey 
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Photo 5: Verification of HHs survey at ward office Photo 6: Measurement of affected structures 

  

Photo 7: Measurement of affected structures in the 

presence of rural municipal authorities 

Photo 8: Verification of affected structures in the 

presence of rural municipal authorities 

 

 

Photo 9: Meeting at Rural Muncipality regarding the cut 

off date  

Photo 10: Cut off Notice by the Rural Municipality 
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Annex 11: VLD Verification and Monitoring  

The implementation of the RAP will be subject to internal and external monitoring, with the 

objective of identifying areas of difficulty and success and providing timely feedback to 

management in order to facilitate prompt corrective actions and adjustments to the implementation 

arrangements. CPCU has hired a Third Party to conduct the following tasks:  

1. Verification of VLD procedure:  

a. Conduct third-party verification of VLD processes, confirming alignment with the 

VLD protocol  

b. Assess overall land and asset acquisition, identifying and verifying all VLD 

occurrences for consistency with the VLD protocol and RPF/RAP  

c. Provide evidence of VLD compliance, or identify shortcomings and their causes, 

prescribing immediate corrective actions for non-compliances  

d. Evaluate VLD suitability for land acquisition, including scale, magnitude, eligibility 

criteria, and potential impacts on PAHs’ livelihoods compared to other options  

e. Assess the appropriateness, adequacy, and accessibility of project information 

disclosure and consultation processes, ensuring relevant, detail, completeness, 

timeliness, and cultural/social sensitivity  

f. Evaluate PAHs’ understanding of the land acquisition approach, choices, and their 

right to refuse VLD, and ensuring that their decision does not impact project 

selection or implementation  

g. Confirm that PAHs, especially vulnerable groups, have access to information and 

participation opportunities throughout the VLD process  

2. RAP Implementation Monitoring  

a. Monitor RAP implementation bi-annually, compiling progress reports on 

compensation payments, entitlements, land/asset acquisition status, and livelihood 

restoration activities  

b. Document good practices, outstanding issues, and grievances related to the RAP, 

recommending suitable corrective actions  

c. Assess whether RAPs require updating due to design changes and update inventory 

of PAPs and losses accordingly  

d. Verify internal monitoring results from CPCU, assessing RAP implementation 

adequacy  
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e. Evaluate the inclusivity, accessibility, and effectiveness of consultation and 

disclosure activities related to RAP implementation  

f. Assess achievement of RAP objectives, specifically livelihood and living standards 

restoration/enhancement, and adequacy of resettlement  

g. Suggest modifications to social safeguards documentation processes for RAP 

compliance  

h. Review the effectiveness, accessibility, and responsiveness of the GRM  

i. Prepare and submit annual External Monitoring Reports  

3. RAP Completion Audit  

a. Conduct a RAP completion audit immediately following completion of RAP 

implementation, covering all PAPs, including interviewing a statistically valid 

sample of PAHs regarding compensation satisfaction  

b. Audit compensation payment status, utilization of funds by affected persons, and 

their current socioeconomic conditions  

c. Audit the RAP implementation schedule, land acquisition/possession, and 

compensation payment synchronization, identifying instances of uncompensated 

acquisition and delays  

d. Audit project impacts on women and vulnerable PAPs, verifying compensation 

payments, assessing needs/concerns, and identifying potential additional assistance 

needs  

e. Examine the RAP budget, utilization rate, and adequacy  

f. If RAP objectives are not met, prepare a Corrective Action Plan and conduct 

quarterly site visits to verify its completion  

4. Reporting and Recommendations  

a. Develop and utilize a simple screening tool and a standard reporting format for 

assessment findings and recommendations  

b. Recommend lessons learned for future projects and corrective measures for any 

outstanding issues 

 


