



## Office of the Prime Minister and Council of Ministers Public Procurement Monitoring Office

Kaiser Mahal, Kathmandu

## Show Cause Notice on Contract Non-Performance and Proposed Termination

Date of Publication: 19th Dec 2025

The Public Procurement Monitoring Office (PPMO) hereby gives public notice that a contract was executed between PPMO and Info Developers Pvt. Ltd. (in Joint Venture with Vuhpadhi Techno Services and Everest Telecom and IT Services) under Contract No. PPMO/RFP/ICS/30102011/2079/80/01 for the project titled "Operation, Enhancement, and Maintenance of the National e-GP System."

It has been observed that the Consultant has failed to fulfill its contractual obligations, particularly with respect to the mobilization of the required experts and submission of a revised work schedule, despite repeated written requests and reminders issued by the Client. The Client had earlier issued a **Contract Suspension Notice dated 9 September 2025** due to the Consultant's continued non-performance. The Consultant was clearly informed through the Client's letter dated **18 September 2025** that the said notice related only to the suspension of payment in accordance with **GCC Clause 18** and did not constitute suspension of work. The Consultant was again instructed to immediately mobilize the required experts and submit an acceptable work schedule. However, even after the lapse of the stipulated time, the Consultant failed to demonstrate readiness for expert mobilization and effectively halted all contractual support and services.

In view of the above, this public notice is hereby issued calling upon the Consultant to show cause within thirty (30) days from the date of publication of this notice as to why the contract should not be terminated. Failure to submit a satisfactory clarification and evidence of compliance within the stipulated time shall result in this Office proceeding with termination of the contract in accordance with GCC Clause 19.1.1, without further notice.