


~- ... · 

(() 

Execution Version 

29 December 2016 

GOVERNMENT OF NEPAL, REPRESENTED BY THE MINISTRY OF ENERGY, 

GOVERNMENT OF NEPAL 
and 

NEPAL WATER & ENERGY DEVELOPMENT COMPANY PRIVATE LIMITED 

hWEDC 
N EPAL WATCH: & EN f RG Y 
u rvrtOPMlNT COM PANY 

1 

Project Development Agreement 
Upper Trishuli-1 Hydropower Project 

~ #~R, f r5' , . -~-~-~;~ 'tJ 
. ~~~·;~ Q 
.'· · ~ ~.::::..._/~-? c ..... 

tl"\ •'.li:o-·-~"'~ f.~ ·'.. \ "'~>(> "'~~;:,p ' .·vy 
Vn \0 , .. . ~· ... -rnmen ,.-.'{\" 

1
1lis try o~ "'' 

11/26742180_6 UT 1 Project Development Agreement 

~ 



Execution Version 

TABLE OF CONTENTS 

Section Headings 

1. DEFINITIONS AND INTERPRETATION 

2. CONCESSION, PROJECT AND TERM 

3. CONDITIONS SUBSEQUENT 

PROJECT MONITORING UNIT 

Page 

15 

16 

18 4. 

5. 

6. 

7. 

8. 

9. 

PROJECT REVIEW PANEL. ... ... ................ ..... ... .......... ..... .... .... ................ .... ... .... .. ... ... .......... ...... ..... ...... 19 

WATER RIGHTS AND OBLIGATIONS 

COMMISSIONING, CONSTRUCTION AND COMMERCIAL OPERATIONS DATE ...... .. ... .. .......... ........ 24 

LAND ACQUISITION ..... ... ..... .. ..... ..... ....... .. .. .. .... ..... .... ........ ..... ....... .... ... ..... .... .. .. .... .... ....... .. ...... .. .... ....... 26 

TAXES AND OTHER INCENTIVES 

10. GON OBLIGATIONS AND RESPONSIBILITIES ..... .... ......... ...... ... .. ...... .. .. ... ... .... .. ... ...... ...... ......... ....... ... 30 

11. COMPANY OBLIGATIONS AND RESPONSIBILITIES 

12. FORCE MAJEURE ..... .................. .. ... ...... ................ .......... ...... .. .... .... .. ....... ... .. ...... .... .... .... .. ... ...... ....... .... 57 

12A CHANGE IN LAW ....... .. ..... ... .. ... ...... .. ... ... ................ .... .... .... .. ... .. ..... .... ....... ... .. ........... ....... ... .... .... ....... .... 64 

13. EVENTS OF DEFAULT AND TERMINATION ...... ... ... .................. .. ......... .... ... ...... ... ... .. ... ...... ............ ...... 66 

14. ASSIGNMENT, TRANSFER AND CHANGE OF CONTROL 

15. LAW AND DISPUTE RESOLUTION 

16. REPRESENTATIONS AND WARRANTIES 

17. MISCELLANEOUS 

SCHEDULE 1 RESTORATION 91 

SCHEDULE 2 PROJECT HANDOVER UPON EXPIRY OF THE AGREEMENT .... .... ..... .. .... .... .... ... .. .... ........ . 94 

SCHEDULE 3 HAN DOVER REQUIREMENTS- EXPIRY OF THE AGREEMENT ... ... ......... .. ....... .. .. ..... ... ..... 96 

SCHEDULE 4 TERMINATION PLAN UPON EARLY TERMINATION OF THE AGREEMENT 

SCHEDULE 5 LAND LEASE PRINCIPLES 

99 

100 

SCHEDULE 61NSURANCE ... ........ .... .. ....... ..... .... .... ....... .... .... .. ..... ... .... .... ...... ... ...... .......... ..... ...... .... .... ......... 101 

SCHEDULE 7 PROJECT DESCRIPTION .. ....... .... ............ .. .. ....... ............. ................ ..... ... ... ..... .... ...... .. .. ....... 102 

SCHEDULE 8 POWER STATION SPECIFICATIONS .. ... ... ..... .... ..... ... ........ ..... ... .... ... .. ....... ..... ... ..... ..... ... ...... 104 

SCHEDULE 9 TECHNICAL STANDARDS 

SCHEDULE 10 PROJECT REVIEW PANEL SCOPE OF WORK 

SCHEDULE 11 LOCAL BENEFIT SHARING PLAN- GUIDANCE NOTE 

SCHEDULE 12 NEPAL EMPLOYMENT AND SKILLS TRAINING PLAN- GUIDANCE NOTE 

SCHEDULE 13 NEPAL INDUSTRIAL BENEFITS PLAN- GUIDANCE NOTE 

SCHEDULE 14 USE OF RIVER WATER- WATER REQUIREMENTS 

SCHEDULE 15 LAND ACQUISITION PLAN 

SCHEDULE 16 APPROVALS SCHEDULE 

SCHEDULE 17 PERMITTED ACTIVITIES 

107 

112 

122 

124 

125 

127 

129 

137 

140 

SCHEDULE 18 DISASTER MANAGEMENT PLAN- GUIDANCE NOTE ... ...... ........ ......... ........... ... ...... ........ 142 

SCHEDULE 19 FORM OF DIRECT AGREEMENT ...... ............................... ... .......... ....... ....... ...... .... ... .... ...... . 144 

SCHEDULE 20 FORM OF PERFORMANCE SECURITY .. ...... ..... .. .... ... .... ..... .. ...... ..... .............. ...... ...... ..... ~ f t4iQ, 

co ~ k.h , 
,..,~~, -

. 

11t267421 B0_6 ur 1 ProMWf:f.1Ct Agteement 
NE PAL WAl(.H & ENfHGY 
OEV[LOPM[NT COMPANY 

~l'!t 

~~..-~~~ 
.. · . :~~ ... ·~ · 

. ·. · .. ,.~I,.H 

1~: ' :. . . . :<' .X;.~ r'; 
·;_... ,. : ·_ ,\~c•' 

·,, . " , ,) \ :-\' · · :,. or ~~ r\e\t~ 
2066 ·~ 



Execution Version 

THIS PROJECT DEVELOPMENT AGREEMENT is entered into on 29 December 2016 

BETWEEN: 

(1) THE GOVERNMENT OF NEPAL, represented by the Ministry of Energy of the Government 
of Nepal having its administrative office at Singh Durbar, Kathmandu, Nepal (the "GON"); 
and 

(2) NEPAL WATER & ENERGY DEVELOPMENT COMPANY PRIVATE LIMITED, a limited 
liability company incorporated and registered under the Company Act, 2053 (1997) of Nepal, 
having its registered office at Block-B, Four Square Complex, Narayan Chaur, Naxal, 
Kathmandu, Nepal (the "Company"). 

each of GON and the Company being a "Party" and together, the "Parties". 

RECITALS 

(A) All natural resources (including all water resources) within Nepal are the national wealth of 
the people of Nepal. Nepal is the sole owner of all natural resources within her territory and 
has the right to develop, extract and utilize the natural resources in the interest of the people 
of Nepal. 

(B) The GON has the authority, by virtue of powers conferred to it under Section 35 of the 
Electricity Act, to conclude contracts with any person or corporate body for generation, 
transmission and distribution of electricity. 

(C) The GON desires to promote the economic development of Nepal by encouraging and 
promoting the sustainable development and use of water resources for the generation of 
electrical energy through private investment in hydroelectric power projects on a build-own­
operate-transfer ("BOOT") basis. The GON recognises the importance of sustainable 
development of water resources in Nepal, and the advantages of public-private partnerships 
where GON can rely on the private sector partner to manage risk, bring expertise and finance 
the Project and contribute to Nepal's economic and social development. 

(D) The GON has, to that end, sanctioned private participation and investment in power 
generation plants on a BOOT basis and has developed and is implementing the Hydropower 
Development Policy 2001 to encourage private investment in cost-effective and 
environmentally sustainable hydroelectric power projects. 

(E) The Ministry of Energy, GON was given the responsibility by the Council of Ministers, GON on 
8 August 2012 to enter into a contract with the Company for the latter to carry out preparatory 
works, including feasibility and environmental studies, in connection with development of the 
Upper Trishuli-1 Hydroelectric Project in accordance with Section 35 of the Electricity Act, 
2049 (1992) and accordingly, the Ministry of Energy, GON and the Company entered into a 
contract on 18 October 2012, as amended on (a) 28 November 2013 in accordance with the 
decision of the Council of Ministers, GON dated 14 November 2013, (b) 25 November 2014 in 
accordance with the decision of the Council of Ministers, GON dated 16 October 2014, (c) 9 
November 2015 in accordance with the decision of the Council of Ministers, GON dated 15 
October 2015 and decision of Ministry of Energy, GON dated 29 October 2015, (d) 14 
December 2016 in accordance with the decision of Ministry of Energy, GON dated 16 
October 2016, and (e) 29 December 2016 in accordance with the decision of Ministry of 
Energy, GON dated 29 December 2016 (the "Contract"). 

(F) The Company has duly fulfilled all its obligations under the Contract pursuant to the Electricity 
Act, 2049 ( 1992) and the Electricity Regulations, 2050 ( 1993). 

(G) The GON, by a decision of the GON, Council of Ministers dated 29 November 2016 and 
decision of GON, Council of Ministers, Finance and Infrastructure Committee dated 12 
December 2016 endorsed the execution of and the provisions of this Agreement and the 
rights being granted to the Company hereunder. 

IT IS AGREED as follows: 
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1. DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

In this Agreement, unless the subject or the context otherwise requires, the capitalised terms 
and phrases shall have the meanings given to them in this Section 1.1 (Definitions): 

"Abandonment" means, to the extent not caused due to a Force Majeure Event, Change in 
Law or as otherwise expressly excused under this Agreement: 

(A) at any time, the Company failing to resume and continue the performance of its 
obligations under this Agreement within sixty (60) days following the cessation of the 
effects of the relevant Force Majeure Event, Change in Law or other event as 
expressly excused under this Agreement which prevented, hindered or delayed 
such performance; 

(B) at any time, the Company notifying GON of its decision to abandon the Project; 

(C) at any time, the cessation or termination of substantially all activities relating to the 
development, design, engineering, financing, procurement, construction, 
completion, operation, maintenance and repair of the Hydro Property for a 
continuous period of ninety (90) days; or 

(D) within ninety (90) days of Financial Close, the Company not commencing 
construction of the Hydro Property, 

and "Abandoned" shall be construed accordingly. 

"Additional Construction Period" has the meaning given to it in Section 7.2A (Additional 
construction period). 

"Additional Generation" has the meaning given to it in Section 6.1.1(D) (GON rights and 
obligations. 

"Administrative Costs" has the meaning given to it in Section 8.4.1 (Land acquisition -
general) . 

"Affected Party" means the Party adversely affected by a Force Majeure Event in 
accordance with, and subject to the terms of, Section 12 (Force Majeure), provided that in 
respect of a GON Force Majeure Event, only the Company may be an Affected Party. 

"Affiliate" means any person that directly or indirectly, Controls, or is Controlled by, or is 
under common Control with, another person. 

"Agreement Date" means the date on which this Agreement is executed by the Parties. 

"Agreement" means this project development agreement (including all the Schedules 
attached hereto) between the Parties, as amended, modified and supplemented from time to 
time in accordance with its terms. 

"Approvals Schedule" means Schedule 16 (Approvals Schedule) of this Agreement. 

"Approved Lenders" means any multilateral agency, export credit agency and international 
development and financial institutions (which shall include any member of the World Bank 
Group, the Asian Development Bank, European Investment Bank, CDC, DEG, FMO, OPEC 
Fund for International Development, and Proparco) providing loans, hedging facilities, 
insurance, guarantees or other financing or refinancing . 

"Benefit Sharing" has the meaning given to it in Schedule 11 (Local Benefit Sharing Plan -
Guidance Note). 

"Big Four" has the meaning given to it in Section 13.6.1 (Payment of the Transfer Price). 

"Bonus Amount" means such amount as is prescribed by the Electricity Act, 2049 (1992) 
and Electricity Regulations 2050 (1993). 

"Business Day" means any day on which banks in Kathmandu, Nepal are open for general 
banking business. 

"Calculation Date" means the date on which a Termination Notice is issued pursuant to 
Section 13.3 (Termination notices). 
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"Capacity Royalty" means the capacity royalty payable by the Company in accordance with 
Section 11.22 (Royalties Payable to GON). 

"Capacity Royalty Rate" means the relevant annual Capacity Royalty rate figure contained 
in the table in Section 11 .22.1 (Royalties Payable to GON). 

"Change in Law" means, after the Agreement Date: 

(A) the adoption, promulgation, bringing into effect, repeal, amendment, reinterpretation, 
change or failure in application, replacement or modification of any Laws of Nepal 
by any GON Instrumentality; 

(B) any change in the interpretation of any Laws of Nepal by any GON Instrumentality; 

(C) imposition of any material condition either on re-issuance, replacement, extension, 
modification, renewal of a Government Approval or a requirement for Government 
Approvals not required as of the Agreement Date; 

(D) any Government Approval: (i) being revoked , not renewed or ceasing to remain in 
full force and effect; or (ii) not being re-issued, renewed, extended, replaced or 
modified upon application; or 

(E) a Change in Tax, 

which, in the case of (A), (B), (C) or (E), is more restrictive or onerous than the most 
restrictive or onerous requirement: (1) in effect pursuant to the Laws of Nepal as of the 
Agreement Date, or (2) specifically agreed to by the Company in this Agreement or the EIA. 

"Change in Tax" means, in each case, after the Agreement Date, the adoption, 
promulgation, bringing into effect, repeal, amendment, reinterpretation, change or failure in 
application against the provisions of the relevant legislation, change in interpretation, 
replacement or modification of any Laws of Nepal relating to any Tax by any GON 
Instrumentality. For the avoidance of any doubt, "Change in Tax" shall not have any 
application to any Taxes on personal income in Nepal. 

"Chilime- Trishuli 38 Transmission Line" means the 220 kv transmission line from Chilime 
Hub substation to Trishuli 3B Hub substation. 

"CIL Compensation Amount" has the meaning given to it in Section 12A.6 (Relief for 
Change in Law). 

"Clean Development Mechanism" means the market based mechanism referred to in 
Article 12 of the Kyoto Protocol, created to encourage cooperation between developed 
country entities and developing country entities and to accelerate reductions of greenhouse 
gas emissions in developing countries. 

"Commercial Operation Date" has the meaning given to it in Section 7.1.3 (Commissioning, 
Construction and Commercial Operations Date). 

"Company Conditions Subsequent" means the conditions listed in Section 3.1 (Company 
Conditions Subsequent) . 

"Company Preliminary Termination Notice" has the meaning given to it in Section 13.2 
( GON Event of Default). 

"Company Access Infrastructure" has the meaning given to it in Section 10.12.3 (Roads). 

"Company Event of Default" has the meaning given to it in Section 13.1 (Company Event of 
Default). 

"Company Land Acquisition Period" has the meaning given to such term in Section 8.2.2 
(Acquisition of Private Land and Private ROWs). 

"Company Shares" means any shares, warrants, rights to invest, equity or other forms of 
ownership interests or rights (of each class) in the Company's share capital which carry voting 
rights, economic rights or rights of management or control and "Company Share" shall be 
construed accordingly. 
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"Confidential Information" means all documents and other forms of information, including 
oral and electronic communications, disclosed by a Party or its Representatives to the other 
Party or that Party's Representatives in connection with this Agreement or the Project and 
expressly or impliedly indicated to be confidential and shall include: (A) this Agreement; (B) 
the existence and terms of any other agreement, arrangement or document contemplated by 
this Agreement; and (C) any information developed by the Parties in the course of performing 
this Agreement. 

"Construction Contractors" means the contractor(s) appointed by the Company for the 
construction of the relevant component of the Hydro Property. 

"Construction Period" means the period from Financial Close until the occurrence of 
Commercial Operation Date. 

"Construction Plan" has the meaning given to it in Section 11.26. 7 (Information sharing). 

"Contractor" means Construction Contractor(s), O&M Contractor(s), or any other 
contractor(s) appointed by the Company for supply of goods or services in connection with 
the Project, any sub-contractors to any contractor so appointed and any sub-contractor to 
such sub-contractors. 

"Control" means the possession, direct or indirect, of the power to direct or cause the 
direction of the management and policies of a person, whether through the ownership of 
voting securities, by contract, or otherwise, and "Controlled" and "Controlling" shall be 
construed accordingly. 

"Convertible Foreign Currency" means a foreign currency which has been prescribed by 
NRB as a convertible foreign currency pursuant to Nepal Rastra Bank Act, 2058 (2002). 

"Crore" means ten million (10,000,000) and "Crores" shall be construed accordingly. 

"Debt" has the meaning given to it in Section 11 .24 (Debt: equity ratio). 

"Deductible" has the meaning given to it in Section 12A.4 (Change in Law compensation -
deductible). 

"Delay Liquidated Damages" has the meaning given to it in Section 7.3 (Delay Liquidated 
Damages). 

"Direct Agreement" means the direct agreement to be entered into between the Lenders, the 
Company and GON in respect of the Project and being substantially in the form set out in 
Schedule 19 (Form of Direct Agreement). 

"Disaster Management Plan" means a disaster management plan prepared and/or updated 
by the Company in accordance with Schedule 18 (Disaster Management Plan - Guidance 
Note). 

"Dispute Notice" has the meaning given to it in Section 15.3.1 (Dispute Notice) . 

"Dispute" means any dispute arising out of or in connection with this Agreement including 
any dispute or difference concerning the existence, interpretation, legality, validity or 
enforceability of this Agreement or any provision hereof or the performance or obligations of a 
Party under any provision hereof. 

"DOED" means the Government of Nepal, Ministry of Energy, Department of Electricity 
Development (or any such GON Instrumentality carrying out the duties and functions of 
DOED). 

"Dollar" or "USD" means the lawful currency of the United States of America. 

"Domestic PPA" means the duly executed power purchase agreement between the 
Company and NEA with respect to, inter alia, the purchase of energy and/or capacity from the 
Power Station, as amended or restated from time to time in accordance with its terms. 

"Domestic PPA Payment Security" means any form of credit enhancement issued for and 
on behalf of NEA pursuant to the Domestic PPA to cover the whole or any part of N EA's 
payment obligations thereunder. 

"DPR" means the detailed project I engineering report for the Project which has been, or is to 
be, prepared for the implementation of the Hydro Property pursuant to the provisions of the 
Generation Survey License and Transmission Survey Licence. 
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"DSRA" has the meaning given to it in Section 13.5 (Transfer Price components). 

'·'EIA" means the environmental impact assessment of the Project approved by the Ministry of 
Science, Technology and Environment vide their letter dated February 20, 2013 with 
reference no. 2098. 

"Eligible Households" has the meaning given to it in Section 11.8.2 (Rural Electrification). 

"Encumbrance" means any claim, option, charge (fixed or floating), mortgage, lien, pledge, 
equity, encumbrance, right to acquire, right of pre-emption, right of first refusal, title retention 
or any other third party right, or other security interest or any agreement or arrangement 
having a similar effect or any agreement to create any of the foregoing and "Encumbering" 
shall be construed as the creation of any Encumbrance. 

"Energy Receipts" means all revenue received by the Company from all or any part of the 
Hydro Property, including: 

(A) from the sale of energy or capacity; or 

(B) from reserve related services and/or any ancillary services. 

"Energy Royalty" means the energy royalty payable by the Company pursuant to Section 
11 .22 (Royalties Payable to GON). 

"Energy Royalty Rate" means the relevant energy royalty rate figure contained in the table 
in Section 11.22.1 (Royalties Payable to GON). 

"Energy Start Date" means the date, certified by the Independent Engineer, as the date on 
which the Company commenced the delivery of electrical energy to NEA under the Domestic 
PPA (including the delivery of any Testing Output), which date may occur prior to the 
Commercial Operation Date. 

"Event of Default" means GON Event of Default or Company Event of Default, as the case 
may be. 

"Equity" has the meaning given to it in Section 11.24 (Debt: equity ratio). 

"Expiry Date" means the date falling on the thirty fifth (35th) anniversary of the date of 
issuance of the Generation License. 

"Final Inspection" has the meaning given to it in Schedule 2 (Project Handover Upon Expiry 
of the Agreement). 

"Financial Close" means the satisfaction or waiver of all conditions to initial drawdown under 
the Financing Documents including contribution of equity by the Shareholders and/or the 
Sponsors into the Company pursuant to the requirements of the Financing Documents. 

"Financing Costs" has the meaning given to it in Section 13.5 (Transfer Price components). 

"Financing Documents" means the loan agreements, notes, indentures, security 
agreements, guarantees and other agreements, documents and instruments, including any 
documents in connection with any hedging transactions, entered into by the Company with 
any Lender, in connection with the financing (including refinancing) of the Project, as 
amended from time to time. 

"Financing Plan" means the financing plan for the Project prepared by the Company, setting 
out in reasonable detail the amount and form of equity and debt to be contributed by the 
Shareholders and/or the Sponsors in the Company, the amount of all loans to be provided to 
the Company by the Lenders, the maximum proposed debt and the repayment schedule. 

"Force Majeure Event" has the meaning given to it in Section 12.1 (Definition of Force 
Majeure Event). 

"Free Electrification Area" has the meaning given to it in Section 11.8.1 (Rural 
Electrification). 

"GHG Reduction" means the removal , limitation, reduction, avoidance, sequestration or 
mitigation from the atmosphere of one metric ton of emissions of greenhouse gases 
measured in Carbon Dioxide Equivalent. 
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"GHG Reduction Benefits" means any unit freely tradable in the open market that is verified 
. and/or certified for issuance and actually issued in respect of GHG Reductions in accordance 
with the International Rules, whether in the Clean Development Mechanism or in the non­
Clean Development Mechanism based greenhouse gas emission reduction market, including 
Certified Emission Reductions (CERs). 

"Generation License" means the generation license required by the Laws of Nepal. 

"Generation Project" means the development, design, engineering, financing, procurement, 
insurance, construction, completion, testing, commissioning, ownership, operation, 
maintenance, repair and transfer of the Power Station and associated works described in part 
(C) of the definition of Hydro Property, with a nameplate capacity of 216MW. 

"Generation Survey License" means the survey license for generation bearing license 
number BBB 063/64 B.U.SA. 0265 issued by the Ministry of Water Resources with covering 
letter from the Department of Electricity Development dated 13 March 2007 which permits the 
Company to conduct surveys, studies and investigations in connection with the production of 
electricity and associates matters. 

"GLOF" has the meaning given to it in Section 11 .7 (GLOF) . 

"GON Conditions Subsequent" means the conditions listed in Section 3.2 (GON Conditions 
Subsequent). 

"GON Covenant" has the meaning given to it in 10.19.1 (GON Project Covenant). 

"GON Covenant Discharge Date" has the meaning given to it in 10.19.13 ( GON Project 
Covenant). 

"GON Event of Default" has the meaning given to it in Section 13.2 ( GON Event of Default). 

"GON Force Majeure Event" has the meaning given to it in Section 12.1.3 (Definition of 
Force Majeure Event) . 

"GON Instrumentality" means any national , federal, regional, local or municipal, 
administrative, executive, legislative, judicial, quasi-judicial, regulatory, agency, 
instrumentality or authority or body of Nepal and includes GON and NEA. 

"GON Land" means land comprising part of the Project Area and which is owned by GON or 
a GON Instrumentality as at the Agreement Date. 

"GON Preliminary Termination Notice" has the meaning given to it in Section 13.1 
(Company Event of Default). 

"GON Restoration Costs" has the meaning given to it in Schedule 1 (Restoration). 

"Good Industry Practice" means the exercise of that degree of skill , diligence, prudence 
and foresight that reasonably would be expected from the designers or builders or operators 
of facilities for the generation and transmission of electricity in accordance with the best 
practices, methods and standards that are generally accepted internationally for a 
hydropower project and a transmission line under conditions comparable to those applicable 
to the Hydro Property, consistent with the Laws of Nepal and taking into account factors such 
as (A) the use of the latest hydroelectric technology, (B) the relative size, performance, age 
and technology of the physical components of the Hydro Property, (C) the safe, efficient and 
economic design, construction, commissioning, operation and maintenance of the Hydro 
Property and (D) Technical Standards, provided that such best practices, methods and 
standards shall be adjusted as necessary, to take account of (1) operation and maintenance 
guidelines recommended by the manufacturers of the relevant plant and equipment, (2) the 
Laws of Nepal, and (3) the specific conditions in existence in Nepal and in the Project Area 
from time to time. 

"Good Operating Condition" means the condition of the Hydro Property such that the Hydro 
Property can be operated to the efficiency, maintainability and availability levels which are 
consistent with those reasonably expected for a similar facility operating in a similar climate 
and of an equivalent age to the Hydro Property which has been constructed, operated and 
maintained in accordance with Good Industry Practice and the Technical Standards. 
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"Government Approvals" means consents, approvals, authorisations, notifications, 
. concessions, acknowledgements, licenses (including the Generation License and 
Transmission License) and permits of any GON Instrumentality. 

"Gross PPA Loss of Revenue" means the loss of any revenues or other amounts which 
would have been received by the Company under the Domestic PPA but which were not 
received as a result of: 

(A) the Company or the Hydro Property suffering any adverse impact as a result of a 
breach by GON of its obligations under Section 6.1 .1 ( GON rights and obligations); 

(B) the occurrence of a GON Force Majeure Event; or 

(C) the occurrence of a Change in Law. 

"Handover Expert" has the meaning given to it in Schedule 2 (Project Handover Upon 
Expiry of the Agreement). 

"Handover Guarantee" has the meaning given to it in Schedule 2 (Project Handover Upon 
Expiry of the Agreement). 

"Handover Period" means the period from the date which is two (2) years prior to the Expiry 
Date until the Expiry Date. 

"Handover Plan" means the plan to be delivered by the Company to GON prior to transfer of 
the relevant part of the Project setting out the Company's detailed proposals for the transfer of 
the relevant part of the Hydro Property to GON or the designated GON Instrumentality in 
accordance with this Agreement, prepared in accordance with 'the Handover Requirements. 

"Handover Requirements" means the handover requirements set out in Schedule 3 
(Handover Requirements- Expiry of the Agreement). 

"Hydro Property" means: 

(A) the Power Station; 

(B) the Transmission Line; and 

(C) all the land and rights of way forming part of the Project Area, Restorations, all fixed 
and movable assets, fixtures, fittings, spare parts, plants and equipment (including 
test equipment and special tools and vehicles used in plant management and 
operation), all improvements, associated facilities, infrastructure and works. 

"ICC" means the International Chamber of Commerce. 

"IDA" means the International Development Association of the World Bank Group. 

"IDA Guarantee Agreement" means the agreement between the Company, the Lenders 
whose loans are guaranteed and the IDA. 

"IDA Indemnity Agreement" means the agreement between the GON and IDA whereby the 
GON counter guarantees the IDA with respect to the IDA Guarantee Agreement. 

"lEE" means the Initial Environmental Examination required to be performed pursuant to the 
Transmission Survey License and the Environment Act, 2053 (1997). 

"Independent Engineer" means the independent engineer(s) appointed by the Lenders 
under the Financing Documents to, inter alia, oversee construction, testing and 
commissioning of the Hydro Property. 

"Initial Inspection" has the meaning given to it in Schedule 2 (Project Handover Upon Expiry 
of the Agreement). 

"Initiating Party" has the meaning given to it in Section 15.5.1 (Expert determination). 

"Insurance Policies" has the meaning given to it in paragraph 1.1 of Schedule 6 (Insurance). 

"Insurance Proceeds" has the meaning given to it in Section 13.5 (Transfer Price 
components) . 

"kW" means kilowatt. 

"kWh" m.e.ans kilowatt hour. 
r---
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Execution Version 

"Kyoto Protocol" means the protocol to the UNFCCC adopted at the Third Conference of 
th.e Parties to the UNFCCC in Kyoto, Japan on 11 December 1997, as may be amended from 
time to time. 

"Lakh" means one hundred thousand (100,000) and "Lakhs" shall be construed accordingly. 

"Land Acquisition Application" has the meaning given to it in Section 8.2.5 (Acquisition of 
Private Land and Private ROWs). 

"Land Acquisition Delay Event" has the meaning given to it in Section 8.3.1 (Land 
Acquisition Delay Events). 

"Land Acquisition Plan" has the meaning given to it in Section 8.2.1 (Acquisition of Private 
Land and Private ROWs). 

"Land Lease Agreement(s)" means the agreement(s) entered and to be entered into 
between the Company and a GON Instrumentality for the lease of the GON Land. 

"Laws of Nepal" means: 

(A) the Constitution of Nepal and all Nepalese laws, statutes, bilateral or international 
treaties, rules, codes, ordinances, regulations, bylaws, certificates, decisions, orders, 
memoranda, circulars, decrees, resolutions, directives, rulings, interpretations, 
approvals, licenses, and permits of any GON Instrumentality; and 

(B) judgments, decrees, injunctions, writs, orders or like actions of any GON 
Instrumentality, court, tribunal or other administrative, judicial or quasi-judicial body or 
tribunal or agency of competent jurisdiction, 

having the force of law in Nepal and in each case that applies to (i) the Company, (ii) a 
Contractor, Lenders, Shareholders, Sponsors, or (iii) the Project. 

"Lead Sponsor" means Korea South-East Power Co. , Ltd ., having its registered office at 123 
bean-gil 32, Sadeul-ro, Jinju-si, Gyeongsangnam-do, Korea. 

"Lenders" means any lenders, export credit agencies, multilateral institutions, bondholders or 
other lending agencies whose ordinary course of business is the lending of money, or any 
trustee or agent acting on behalf of any of the foregoing, in each case, providing financing or 
refinancing to the Company for the Project (or any portion there.of) pursuant to a Financing 
Document either: 

(A) on a senior and first ranking secured basis ("Senior Lenders"); or 

(B) on any basis other than senior and first ranking secured basis ("Other Lenders"), 

but shall not include: (i) the Shareholders (other than any Shareholder who provide debt as 
part of their business); (ii) the Sponsors; (iii) any Affiliate of a Sponsor; (iv) Representatives of 
any of the Sponsors, Shareholders or Affiliates of a Sponsor; and (v) any person providing 
only working capital facilities. 

"Local Benefit Sharing Plan" means the local benefit sharing plan prepared and/or updated 
jointly by the Parties in accordance with this Agreement, the guidance notes for which are set 
out in Schedule 11 (Local Benefit Sharing Plan- Guidance Note). 

"Local Free Power" has the meaning given to it in Section 11.8.2 (Rural Electrification). 

"Lock-in Period" has the meaning given to it in Section 14.3.2 (Shareholding Restrictions) . 

"Materials" means plant, construction and other materials, appliances machinery, equipment, 
consumables, tools, components required for or in connection with the Project. 

"Municipalities" has the meaning given to it in the Local Self Governance Act, 2055 (1999) 
as may be restructured pursuant to the Laws of Nepal. 

"MW" means megawatt. 

"NEA" means Nepal Electricity Authority established under the Nepal Electricity Authority Act, 
2041 (1984), and shall include its successors and permitted assignees. 

"NEA Payment Exception" has the meaning given to it in Section 10.19.1 ( GON Project 
Covenant). Jt?;;P.t?-m.,. 

11n67421B0_6 UT 1 Pmje1·De,.o-emAo,.ome" ~·Ft~~>~~-

lQ ~
. /1 '--' ~>. , ··.,.;: ... :?:.:. ;:;::-

- '-1 ~" ot·:, _' }{~{(.)~·\ .. )~ ·:., 
~'!.·· J r: lf""~ -, " I .<' ~) \ ' <'' ~ 

t,,...: . '•l..:,,\. '( 
~~s~r-'· \- f-: ... ,c nweoc 1 · · -~~~~ (:.· 

NEPAL WATER & ENERGY 
Df"VELOPM(NT 



Execution Version 

"Nepal Employment and Skills Training Plan" means the employment and skills training 
plan prepared and/or updated jointly by the Parties in accordance with this Agreement, the 

·guidance notes for which are set out in Schedule 12 (Nepal Employment and Skills Training 
Plan- Guidance Note) . 

"Nepal Industrial Benefits Plan" means the industrial benefits plan prepared and/or updated 
jointly by the Parties in accordance with this Agreement, the guidance notes for which are set 
out in Schedule 13 (Nepal Industrial Benefits Plan- Guidance Note) . 

"Net PPA Loss of Revenue" means Gross PPA Loss of Revenue adjusted for any royalties 
that would have been payable on such revenue under this Agreement. 

"NPR" means the lawful currency of Nepal. 

"NRB" or "Nepal Rastra Bank" means Nepal Rastra Bank established under Nepal Rastra 
Bank Act, 2058 (2002). 

"O&M Contractor" means the contractor(s) engaged in the operation and maintenance of 
the Hydro Property. 

"Original Household" has the meaning given to it in Section 11 .8.1 (Rural Electrification). 

"Other Force Majeure Event" has the meaning given to it in Section 12.1.2 (Definition of 
Force Majeure Event). 

"Outstanding Private Land and Private ROWs" has the meaning given to it in Section 8.2.5 
(Acquisition of Private Land and Private ROWs). 

"Outstanding Trade Payments" has the meaning given to it in Section 13.5 (Transfer Price 
components) . 

"Panel of Experts" has the meaning given to it in Section 15.5 (Expert determination). 

"Payment Date" has the meaning given to it in Section 13 .. 6.2 (Payment of the Transfer 
Price) . 

"Performance Securities" means the Performance Security (Signing) and the Performance 
Security (FC). 

"Performance Security (Signing)" means an unconditional and irrevocable, payable on­
demand bank guarantee issued by a Nepalese bank or an international bank duly confirmed 
by a first category Nepalese bank, in the amount of NPR six (6) Crores and twenty-five (25) 
Lakhs submitted to GON by the Company pursuant to Section 3.1.5 (Company Conditions 
Subsequent), to be kept valid for the period commencing from such date of delivery until the 
date falling thirty (30) days after the Commercial Operation Date, and being substantially in 
the form set out in Schedule 20 (Form of Performance Security) . 

"Performance Security (FC)" means an unconditional and irrevocable, payable on-demand 
bank guarantee issued by a Nepalese bank or an international bank duly confirmed by a first 
category Nepalese bank, in the amount of NPR eighteen (18) Crores and seventy-five (75) 
Lakhs submitted to GON by the Company pursuant to Section 3.1.6 (Company Conditions 
Subsequent), to be kept valid for the period commencing from such date of delivery until the 
date fall ing thirty (30) days after the Commercial Operation Date, and being substantially in 
the form set out in Schedule 20 (Form of Performance Security). 

"Performance Standards" shall mean the international environment and social sustainability 
standards determined in accordance with Section 11.4 (Performance Standards). 

"Plans" means, collectively, (A) the Nepal Employment and Skills Training Plan, (B) the 
Resettlement and Rehabilitation Plan, (C) the Nepal Industrial Benefits Plan, (D) the Local 
Benefit Sharing Plan, (E) the Disaster Management Plan and all other plans and action plans 
developed by the Company (including the Supplementary E&S Documents) which set out 
specific social and environmental measures to be undertaken by the Company, in order to 
enable the Project to be carried out in compliance with the EIA and the Performance 
Standards, as updated, if required , in accordance with this Agreement. 

"PMU" has the meaning given to it in Section 4.1 (PMU). 

"Post-COD Compensation Amount" has the meaning given to it in Section 12.6.1 (Post-
COD GON Force Majeure Event Compensation). ;:·. ·!~}\~ 
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"Power Station" means the power station including turbines and generators, hydro 
mechanical equipment including gates, all structural components from head works to tail race, 
including pen stock, head and tail works, reservoir, diversion tunnel, water spillage ways, 
generating station, switchyard and other components , other hydro works and all associated 
works as well as buildings used for offices and housing the operating staff representatives 
and other associated agencies, the full specifications of which are set out in Schedule 8 
(Power Station Specifications). 

"Pre-COD Compensation Amount" has the meaning given to it in Section 12.5.8 (Pre-COD 
GON Force Majeure Event compensation) . 

"Preliminary Statement" has the meaning given to it in Schedule 1 (Restoration). 

"Preliminary Termination Notice" means a Company Preliminary Termination Notice or a 
GON Preliminary Termination Notice. 

"Private Land" means such land forming part of the Project Area that is not, as at the 
Agreement Date, owned by GON or a Company. 

"Prohibited Act" means: 

(A) committing any of the offences: (i) defined as "Improper Conduct" in the Commission 
for the Investigation of Abuse of Authority Act, 2048 (1991 ); or (ii) any offence under 
any Laws of Nepal relating to the prevention of corruption or bribery, in respect of 
fraudulent acts or in respect of any attempt or conspiracy to defraud; or (iii) offences 
covered by the Prevention of Corruption Act, 2059 (2002); or 

(B) harming or threatening to harm, directly or indirectly, any person or their property in 
order to affect the execution or operation of this Agreement or any other document 
relating to the Project. 

"Project" means the development, design, engineering, financing, procurement, insurance, 
construction, completion, testing, commissioning, ownership, operation, maintenance, repair 
and transfer of the Hydro Property, and includes the Generation Project and the Transmission 
Project. 

"Project Affected People" means the people affected by the Project as such persons are 
identified or described in the EIA or the Resettlement and Rehabilitation Plan. 

"Project Area" means the geographical area within which the Project shall be developed, 
constructed and operated and includes the rights of way between the Power Station and the 
designated substation(s) or connecting point in Nepal over which the Transmission Line shall 
be constructed, as more fully described in Schedule 7 (Project description). 

"Project Assets" has the meaning given to it in Section 13.6. 7 (Payment of the Transfer 
Price) . 

"Project Land" means all GON Land, Private Land, Outstanding Private Land and ROWs. 

"Project Review Panel" or "PRP" means the project review panel appointed pursuant to 
Section 5.1 (Appointment of the PRP) or Section 5.8 (Tenure) , as the case may be. 

"Project Rights" means all rights, title and interest, in and to, the Project. 

"PRP Agreements" has the meaning given to in Section 5.1.1 (Appointment of the PRP). 

"PRP Costs" has the meaning given to it in Section 5.5.1 (Costs of the PRP). 

"Project Specifications" means the Power Station specifications set out in Schedule 8 
(Power Station Specifications). · 

"Qualified Investor" means a person: 

(A) who is a regulated entity in the jurisdiction of its incorporation and is in the business 
of banking, insurance, lending or financing projects; or 

(B) who is a regulated entity in the jurisdiction of its incorporation with a credit rating 
(issued by Standard & Poor, Moody's, Fitch or ICRA) equivalent to or higher than the 
Sponsors as of the Agreement Date; or 

' 
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(C) whose credentials, in the field of hydropower are similar to or better than that of the 
Sponsor and who GON (on the basis of information provided by the Company) has 
established (acting reasonably) is unlikely to materially and detrimentally affect the 
implementation of the Project in accordance with this Agreement, 

and in each of the above cases, is a person: 

(i) who is not of a nationality or domicile that is prohibited by the prevailing Laws 
of Nepal from investing in Nepal; and 

(ii) who is not, in GON's reasonable opinion, a threat to Nepal's national security. 

"Records" means the DPR, as-built drawings and audited financial statements and such 
other documents, information and records which are required to be maintained by the 
Company pursuant to the Laws of Nepal and this Agreement in connection with the Project. 

"Refinancing" means any amendment, variation, novation, supplement or replacement of 
any Financing Document (other than any subordinated Financing Document) which has the 
effect of: 

(A) reducing the margin or the effective rate of interest in respect loans provided by the 
Senior Lenders; or 

(B) changing the date for any payment or repayment of principal or interest in respect of 
loans provided by the Senior Lenders, other than any change resulting from a waiver 
request of the Company, provided that such waiver is granted by the Senior Lenders 
on account of a Force Majeure Event or in respect of such circumstances that would 
otherwise result in a default by the Company under the Financing Documents. 

For the avoidance of doubt, Refinancing shall not include any reduction of interest expressly 
contemplated in the Financing Documents. 

"Relevant GON Compensation Amount" has the meaning given to it in Section 12.7.1 
(Staggered Remedies). 

"Remedial Measures" has the meaning given to it in Schedule 2 (Project Handover Upon 
Expiry of the Agreement). 

"Representatives" means officers, directors, employees, advisers, consultants, contractors, 
subcontractors or agents, as the case may be. 

"Resettlement and Rehabilitation Plan" means the plan to be prepared by the Company for 
resettlement and rehabilitation of the Project Affected People in accordance with this 
Agreement. 

"Responding Party" has the meaning given to it in Section 15.5.1 (Expert determination) . 

"Restoration" has the meaning given to it in Schedule 1 (Restoration), and "Restored" shall 
be construed accordingly. 

"Restoration Cost Estimate" means a written cost estimate prepared by the Company 
setting out the projected range of costs reasonably and necessarily required to effect the 
Restoration. 

"Restoration Report" has the meaning given to it in Schedule 1 (Restoration) . 

"Restoration Schedule" means the schedule for the completion of the Restoration prepared 
by the Company, such schedule to include (A) a period for solicitation of engineering services 
or other services necessary to effect the Restoration, (B) the negotiation and execution of 
contract(s) for the services referred to in (A) above, (C) a reasonable period to arrange the 
financing for the Restoration, and (D) a good faith estimate of the time it shall take to 
complete the Restoration after financing has been obtained, as such Restoration Schedule 
may be extended from time to time. 

"Revised Financing Document" has the meaning given to it in Section 11 .23.5 (Financing 
Documents and Financing Plan) . 

"ROE" has the meaning given to it in Section 13.5 (Transfer Price components). 
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"ROW Acquisition Period" has the meaning given to it in Section 8.1.2 ( GON ROWs -
. Transmission Project). 

"ROWs" has the meaning given to it in Section 8.1.2 ( GON ROWs- Transmission Project). 

"Rural Electrification Plan" has the meaning given to it in Section 11.8.5 (Rural 
Electrification). 

"Scheduled COD" means the date falling sixty (60) months from the date of Financial Close, 
as such date may be extended in accordance with this Agreement. 

"Severe Market Disruption" means any occurrence of any material and/or exceptional 
circumstances in: financial markets in Europe, the United States of America, Singapore, Hong 
Kong, China, South Korea, India or Nepal which: 

(A) results in the suspension or cessation of substantially all lending activity in the 
financial markets for hydropower projects similar to the Project; 

(B) materially and adversely affects access by the Company to such financial markets; or 

(C) materially and adversely affects the viability of the Project. 

"Shareholder" means any person that is, at the relevant time, a shareholder in the Company. 

"SIAC" means the Singapore International Arbitration Centre. 

"SIAC Rules" has the meaning given to it in Section 15.6.1 (Dispute Resolution by 
Arbitration). 

"SMD Period" means the lesser of: (A) six (6) months; and (B) the duration of the Severe 
Market Disruption. 

"Sponsors" means Korea South-East Power Co., Ltd., Daelim Industrial Co., Ltd., Kyeryong 
Construction Industrial Co. , Ltd., and Mr. Bkesh Pradhanang. 

"Suitable Mechanism" means the mechanism to share the Benefits, agreed between the 
Parties pursuant to Section 6.1 .1 (D) ( GON rights and obligations), or as determined by the 
Panel of Experts pursuant to Section 6.1.1(D) (GON rights and obligations) and Section 15.5 
(Expert determination). 

"Sunk Costs" means: 

(A) for the period from the date of signing of the Contract until the Agreement Date, the 
reasonable and prudent costs and expenses of the Company, Sponsors and 
Shareholders incurred for the purchase of project lands and development of access 
roads, provided that the aggregate of such amount shall not exceed NPR ninety-one 
(91) Crores; and 

(B) from the Agreement Date until the Calculation Date, the reasonable and prudent 
costs and expenses of the Company incurred for the development of the Project 
(including the cost price of the Project Land) as agreed by the Parties or determined 
by the Big Four firm appointed in accordance with Schedule 4 (Termination Plan 
Upon Early Termination of the Agreement). 

"Supplementary E&S Documents" means any supplementary documents that the 
Company prepares and applies to comply or be consistent with the Performance Standards. 

"Tax" means any tax, levy, cess, impost, fees, octroi, royalties, duty or other charge of a 
similar nature by whatever name called in Nepal (including taxes on distributions to 
shareholders and withholding taxes to the extent such withholding taxes are final tax liabilities 
of the shareholders and are not subject to any credit or adjustment, including any credit or 
adjustment against any other tax liability in Nepal). The term "Tax" shall not include any fee 
or charge payable to a GON Instrumentality as consideration for goods or services which are 
provided by a GON Instrumentality on a commercial basis. 

"Technical Dispute" means a Dispute which is specified in this Agreement to be subject to 
determination by the Panel of Experts, in accordance with Section 15.5 (Expert 
determination). 

11/26742180_6 UT 1 Project 

(G 
nWEDC 
Nt:PAL WAlEH & E"NfRG Y 
OEV t: LOPM ( ~ T COMPANY 



Execution Version 

"Technical Standards" means the standards for civil, electrical and mechanical works, as 
set out in Schedule 9 (Technical Standards), or such other standards, which are generally 
accepted as Good Industry Practice in the international hydro power generation, construction 
and transmission industry, as the case may be (provided that such standards shall also take 
into account the specific conditions in existence in Nepal and at the Project Area from time to 
time). 

"Term" has the meaning given to it in Section 2.3 (Term) . 

"Termination Notice" means a notice delivered by a Party to the other Party pursuant to 
Section 13.3 (Termination notices). 

"Testing Output" means any electrical energy delivered by the Company to NEA during the 
testing and commissioning of the Hydro Property. 

"Time-Based Land Acquisition Activities Schedule" means table number 3 in the Land 
Acquisition Plan (as set out in Schedule 15 (Land Acquisition Plan (LAP)) setting out each 
Parties responsibilities and obligations in respect of the acquisition of Private Land . 

"Third Party" means person as described in Section 1.2.13 (Definitions and Interpretation) or 
a GON Instrumentality. 

"Transaction Documents" means this Agreement, the Direct Agreement, the Domestic PPA 
and the Land Lease Agreement(s). 

"Transfer" means any sale, transfer, assignment, change of Control, Encumbering, 
exchange, sub-contracting, delegation, merger, consolidation, sale of stock, declaration of 
trust in favour of a third party or declaration as trustee for a third party or any other similar or 
analogous action. 

"Transfer Date" has the meaning given to it in Section 13.6.3 (Payment of the Transfer 
Price) . 

"Transfer Debt" has the meaning given to it in Section 13.5 (Transfer Price components). 

"Transfer Equity" has the meaning given to it in Section 13.5 (Transfer Price components). 

"Transfer Price" means the compensation amount payable by GON to the Company in 
accordance with Section 13.4 (Transfer Price). 

"Transfer Tax" has the meaning given to it in Section 13.5 (Transfer Price components) . 

"Transmission License" means the transmission license required by the Laws of Nepal. 

"Transmission Survey License" means the survey license for transmission required by the 
Laws of Nepal. 

"Transmission Line" means the 220 kv transmission line running from the UT-1 switchyard 
at Baluwa Phat, Haku VDC, Rasuwa District to a substation located on the Chilime - Trishuli 
3B Transmission Line or another substation or connection point , which is to be constructed 
as part of the Project. 

"Transmission Project" means the development, design, engineering, financing, 
procurement, insurance, construction, completion , testing, commissioning, ownership, 
operation, maintenance, repair and transfer of the Transmission Line and associated works 
described in part (C) of the definition of Hydro Property for evacuation of power from the 
Generation Project. 

"UNFCCC" means the United Nations Framework Convention on Climate Change adopted in 
New York on 9 May 1992. 

"Unit Commissioning Date" means the date, certified by the Independent Engineer, on 
which a unit comprising the Power Station has passed all the requisite commissioning and 
performance tests prescribed in the Domestic PPA and has commenced commercial 
operations, which date may be prior to the Commercial Operation Date. 

"Upstream Benefits" has the meaning given to it in Section 6.1 .1 (D) ( GON rights and 
obligations). 
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"Village Development Committees" has the meaning given to it in the Local Self 
Governance Act, 2055 (1999) as may be renamed and restructured pursuant to the Laws of 
Nepal. 

1.2 Interpretation 

In this Agreement unless the contrary intention appears: 

1.2.1 a reference to this Agreement or a reference to another instrument includes any 
variation or replacement of either of them; 

1.2.2 a reference to a statute, ordinance, code or other law includes regulations and other 
instruments made under it and consolidations, amendments, re-enactments or 
replacements of any of them; 

1.2.3 the singular includes the plural and vice versa; 

1.2.4 one gender includes any other gender; 

1.2.5 whenever a Party is to provide its consent or perform its duty or exercise its discretion 
or conduct any act under this Agreement, it shall do so acting reasonably and 
promptly; 

1.2.6 in case of a period of time, unless otherwise specified, time periods within or following 
which any payment is to be made or any act is to be done shall be calculated by 
excluding the day on which the period commences and including the day on which 
the period ends; 

1.2. 7 references to performance of an obligation by a Party in "a timely manner" means 
performance of that obligation so as to allow the other Party a reasonable time within 
which to perform its obligations under this Agreement; 

1.2.8 unless otherwise provided herein, whenever a consent or approval is required by one 
Party from the other Party, such consent or approval shall not be unreasonably 
withheld or delayed; 

1.2.9 if a word or phrase is specifically defined in this Agreement, then other parts of 
speech and grammatical forms of that word or phrase have corresponding meanings; 

1.2.1 0 headings are for ease of reference only and do not affect interpretation; 

1.2.11 the terms "including" and "include" mean including or include (as applicable) without 
limitation; 

1.2.12 in interpreting this Agreement, a construction that would promote the purpose or 
object underlying this Agreement must be preferred; 

1.2.13 a person includes a natural person, corporation, partnership, firm , limited partnership, 
joint venture, trust or unincorporated body {whether or not having separate legal 
personality) and that person's executors, administrators, successors, personal 
representatives, and permitted assigns and substitutes; 

1.2.14 the schedules and annexures form part of this Agreement and shall have effect as if 
set out in full in the body of this Agreement. Any reference to this Agreement includes 
the schedules and annexures; 

1.2.15 a reference to Schedule 7 (Project description), Schedule 8 (Power Station 
Specifications), Schedule 9 (Technical Standards), Schedule 10 (Project Review 
Panel Scope of Work) , Schedule 14 (Use of River Water- Water Requirements) or 
Schedule 15 (Land Acquisition Plan) shall be a reference to such schedule as may be 
updated from time to time as evidenced by such schedule initialled by an authorised 
representative of each Party; 

1.2.16 a reference to a company shall include any company, corporation or other body 
corporate, wherever and however incorporated or established; 

1.2.17 a reference to "day", "month" or "year" shall mean a calendar day, calendar month or 
calendar year, respectively, pursuant to the Gregorian calendar; 

1.2.18 a reference to writing or written includes faxes but not e-mails; 
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1.2.19 references to a document in agreed form are to that document in the form agreed by 
the parties and initialled by or on behalf of them for identification; and 

1.2.20 any reference to an English legal term for any action, remedy, method of judicial 
proceeding, legal document, legal status, court, official or any legal concept or thing 
shall, in respect of any jurisdiction other than England, be deemed to include a 
reference to that which most nearly approximates to the English legal term in that 
jurisdiction. 

2. CONCESSION, PROJECT AND TERM 

2.1 Concession 

The GON hereby grants: 

2.1 .1 to the Company for the Term, the right to: 

(A) design, engineer, finance, procure, construct, complete, test, comm1ss1on, 
develop, insure, own, operate and maintain the Hydro Property and oversee 
the development of the Project as a whole; 

(B) use water from the Trishuli River for the Generation Project; 

(C) transmit electrical energy from the Power Station over the Transmission Line 
in Nepal; and 

(D) generate electrical energy and make capacity available from the Power 
Station and sell and supply such electrical energy and make capacity 
available from the Power Station, within the territorial jurisdiction of Nepal in 
accordance with the Domestic PPA, 

in accordance with this Agreement, the applicable Government Approvals and the 
Laws of Nepal. 

2.2 The Project 

2.2.1 The Company shall be responsible for and shall design, engineer, finance, procure, 
construct, complete, test, commission, develop, insure, own, operate, maintain and 
transfer the Hydro Property, in each case, in accordance with (i) Laws of Nepal, (ii) 
Government Approvals, (iii) Good Industry Practice, (iv) Technical Standards, (v) this 
Agreement, and (vi) to the level of skill, care and diligence (as specified in, and 
required under, this Agreement). 

2.2.2 In consideration for GON entering into this Agreement and granting various 
concessions and other rights to the Company, the Company shall transfer the Power 
Station, the Transmission Line, the balance of the Hydro Property and the Project 
Assets to GON or GON's nominated entity free of charge and free and clear of all 
Encumbrances and liabilities (other than the liability to creditors contemplated in 
Section 13.6.7(C) (Payment of the Transfer Price) on the Expiry Date in a Good 
Operating Condition, in accordance with the Handover Plan and this Agreement. 

2.3 Term 

The term of this Agreement shall commence on the Agreement Date and, subject to Section 
13 (Events of Default and Termination), expire on the Expiry Date (the "Term"), save where 
an extension of the Term beyond the Expiry Date is expressly provided for in this Agreement. 

2.4 Generation License and Transmission License 

2.4.1 The Company shall duly apply for the Generation License to the relevant GON 
Instrumentality in accordance with the Laws of Nepal and this Agreement within 
ninety (90) days of the Agreement Date. 

2.4.2 The Company shall duly apply for the Transmission Survey License to the relevant 
GON Instrumentality in accordance with the Laws of Nepal and this Agreement within 
thirty (30) days of the Agreement Date 
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3.1.4 no later than thirty (30) days from Financial Close, provide to GON a written 
confirmation from the Lenders' agent certifying or confirming that Financial Close has 
occurred; 

3.1 .5 no later than thirty five (35} days from the Agreement Date, provide the Performance 
Security (Signing) to GON; 

3.1.6 provide the Performance Security (FC) to GON no later than thirty (30) days from the 
date of Financial Close; 

3.1 . 7 no later than one ( 1) month from Financial Close, issue "notice to proceed" to the 
Construction Contractors in respect of the relevant packages, works of which are on 
the critical path for the purpose of achieving the Commercial Operation Date by the 
Scheduled COD; 

3.1.8 no later than two (2) years from the Commercial Operation Date, provide the 
Handover Plan and operating principles for the Hydro Property to GON; 

3.1 .9 no later than twelve ( 12) months from the Agreement Date, prepare and submit the 
Disaster Management Plan in accordance with Section 11.3.3 (Plans) ; 

3.1.1 0 no later than six (6) months from the Agreement Date, prepare and submit the 
Resettlement and Rehabilitation Plan in accordance with Section 11 .3.3 (Plans); and 

3.1.11 achieve the Commercial Operation Date no later than the Scheduled COD. 

3.2 GON Conditions Subsequent 

Unless waived in writing by the Company or unless prevented due to (A) a breach of this 
Agreement by the Company, (B) Company Event of Default or (C) Other Force Majeure 
Event, GON shall (or shall procure): 

3.2.1 no later than the expiry of the period permitted to GON in Section 8 (Land Acquisition) 
(as may be extended as a result of a Land Acquisition Delay Event), lease or transfer 
(as the case may be) the (A) GON Land, (B) Outstanding Private Land, and (C) 
ROWs, to the Company, in each case, in accordance with Section 8 (Land 
Acquisition); 

3.2.2 no later than: 

(A) thirty (30} days from the Agreement Date, provide or cause to be provided, 
to the Company, a legal opinion from the Ministry of Law, Justice and 
Parliamentary Affairs confirming: (1) GON's capacity and authority to enter 
into and perform its obligations under this Agreement; (2) that this 
Agreement is in compl iance with the Laws of Nepal; and (3) that the 
Agreement is legal, valid, binding and enforceable against GON in 
accordance with its terms; 

(B) thirty (30} days from the date of the Direct Agreement, provide or cause to 
be provided, to the Company, a legal opinion from the Ministry of Law, 
Justice and Parliamentary Affairs confirming: (1) GON's capacity and 
authority to enter into and perform its obligations under the Direct 
Agreement; (2) that the Direct Agreement is in compliance with the Laws of 
Nepal; and (3} that the Direct Agreement is legal, valid, binding and 
enforceable against GON in accordance with its terms; 

3.2.3 no later than the date specified in Section 10.18 (Direct Agreement) provide to the 
Company the Direct Agreement duly executed by the Ministry of Energy for and on 
behalf of the GON; 

3.2.4 procure the issuance of the Generation License and the Transmission License to the 
Company within the timeframes set out in Section 2.4.4 (Generation License and 
Transmission License),; 

3.2.5 the executed IDA Indemnity Agreement by the Ministry of Finance; 

3.2.6 within one (1) year of the Agreement Date: 
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(A) exempt the Company from the requirement to pay one hundred per cent 
(100%) of its assessed income tax for a period of ten (10) years from the 
Commercial Operation Date; and 

(B) exempt the Company from the requirement to pay fifty per cent (50%) of its 
assessed income tax for the period commencing on the tenth (1Oth) 
anniversary of the Commercial Operation Date and ending on the fifteenth 
(15th) anniversary of the Commercial Operation Date, 

provided that the Commercial Operation Date is achieved on or before 12 April 
2024. 

3.3 Joint obligations and acknowledgements 

3.3.1 The Parties shall cooperate with each other to facilitate: 

(A) the timely achievement of Financial Close; and 

(B) the execution of the Domestic PPA on or before the expiry of six (6) months 
from the Agreement Date or within a reasonable period thereafter. 

3.3.2 The GON hereby acknowledges that the Company is exempted from any requirement 
to pay for ecosystem services to the Ministry of Forest, GON or any other GON 
Instrumentality in accordance with the decision of the council of ministers noted in 
recital (G) above. 

3.4 Extension of timelines for compliance with Conditions Subsequent 

3.4.1 For the avoidance of any doubt, it is clarified that the applicable timelines for 
satisfaction of the applicable Company Conditions Subsequent by the Company shall 
stand extended in the following circumstances: 

(A) in case of a Force Majeure Event or Change in Law, in accordance with 
Section 12 (Force Majeure) and Section 12A (Change in Law), respectively; 

(B) on a day-for-day basis, if the Company has not been able to satisfy a 
Company Condition Subsequent due to a breach of this Agreement by GON 
or a GON Event of Default; or 

(C) if Parties agree (in writing). 

3.4.2 For the avoidance of any doubt, it is clarified that the applicable timelines for the 
satisfaction of the applicable GON Conditions Subsequent by GON shall stand 
extended in the following circumstances: 

(A) in case of an Other Force Majeure Event, in accordance with Section 12 
(Force Majeure); 

(B) on a day-for-day basis, if GON has not been able to satisfy the GON 
Condition Subsequent due to a breach of this Agreement by the Company 
or a Company Event of Default; or 

(C) if the Parties agree (in writing). 

4. PROJECT MONITORING UNIT 

4. 1 PMU 

4.1 .1 The GON may delegate the management and administration of this Agreement to a 
Project Monitoring Unit established by GON ("PMU") to monitor that the Company is 
carrying out the Project in accordance with this Agreement provided that this shall not 
result in the Company being subject to any additional obligations that have not been 
otherwise agreed under this Agreement or any Transaction Document. 
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4.1.2 The Parties acknowledge and agree that the PMU shall only act for and on behalf of 
GON and that the PMU shall not have any rights that are in addition to the rights of 
GON or a GON Instrumentality as contained in this Agreement. 

4.1.3 The Company shall provide all necessary co-operation and assistance to the PMU in 
accordance with this Agreement. 

5. PROJECT REVIEW PANEL 

5.1 Appointment of the PRP 

5.1 .1 Subject to this Section 5.1 (Appointment of the PRP), GON shall appoint (in 
consultation with the Company, by executing an agreement with each of the core 
panel members (the "PRP Agreements"), a project review panel comprising of 
members with sufficient technical and professional skills and qualifications to carry 
out their respective obligations under this Agreement and the PRP Agreements within 
the following time periods: 

(A) the member responsible for engineering geology and geotechnical 
engineering, within six (6} months of the Agreement Date; 

(B) the member responsible for general hydropower engineering (with an 
emphasis on dam safety), within six (6} months of the Agreement Date; 

(C) the member responsible for environmental benefits, within six (6} months of 
the Agreement Date; and 

(D) the member responsible for social and local benefits, within six (6} months of 
the Agreement Date. 

5.1.2 GON has the right to change the composition of the PRP by agreement with the 
Company from time to time in the interest of the Project. 

5.1 .3 If the Parties are unable to agree to the appointment by GON of the PRP by 
executing the PRP Agreements within the periods referred to in Section 5.1.1 
(Appointment of the PRP) above, then the Company shall , within ten (10} months of 
the Agreement Date (or such longer period as otherwise agreed between the Parties) 
("PRP Extension Period"}, submit to GON the names of at least three (3) individuals 
for each of the posts of the core panel of PRP referred to in Section 5.4.1 
(Composition of the PRP). 

5.1.4 The PRP shall not include Related Parties or Representatives of the Company. 

5.1.5 The GON shall inform the Company in writing within thirty (30) days of the date of 
receipt of the list referred to in Section 5.1 .3 (Appointment of the PRP) of the names 
of the individuals who have been selected by GON from the list submitted by the 
Company to fill the role of the PRP. 

5.1.6 Within sixty (60) days of the date on which the Company receive written notice from 
the GON of its selection, or approval of the project review panel constituted by the 
Company prior to the Agreement Date, GON shall appoint, by executing the PRP 
Agreements, such independent consulting individuals as the PRP. 

5.1. 7 Notwithstanding anything to the contrary in this Section 5 (Appointment of the PRP), 
GON may approve (such approval may not unreasonably withheld) a project review 
panel constituted by the Company prior to the Agreement Date provided that such 
project review panel has members with sufficient technical and professional skills and 
qualifications to carry out their respective obligations and become a member of the 
PRP pursuant to the provisions of this Agreement. The Company shall submit its 
application to GON to approve the project review panel constituted by it prior to the 
Agreement Date no later than thirty (30} days of the Agreement Date. 

5.2 Duty of care 

GON shall use its reasonable endeavours to procure that the PRP members shall owe a joint 
duty of care to GON and the Company. 
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5.3 Role of the PRP 

· 5.3.1 The terms of reference of the PRP are set out in Schedule 10 (Project Review Panel 
Scope of Work) . GON shall procure that such terms of reference of the PRP are 
included in the PRP Agreements. 

5.3.2 GON shall make reasonable endeavours to procure that the PRP shall at all times 
act: (A) in accordance with the PRP Agreements; (B) independently, reasonably and 
in good faith; and (C) in accordance with Good Industry Practice and the Laws of 
Nepal, and GON shall use its reasonable endeavours to procure that appropriate 
provisions in this regard are included in each PRP Agreement. 

5.3.3 The recommendations made by the PRP in any report or determination are intended 
to be advisory and not binding in nature. 

5.4 Composition of the PRP 

5.4.1 The PRP shall consist of a core panel comprising of four (4) members collectively 
having wide & specialized experience in: (A) engineering geology and geotechnical 
engineering; (B) general hydropower engineering with an emphasis on dam safety 
aspects; (C) environment benefits; and (D) social and local benefits . If required, the 
PRP shall, with the prior written approval of the Parties, also consult with specialists 
in other areas, if required, on a case to case basis. 

5.4.2 The chairman of the PRP shall be the expert appointed with the expertise referred to 
in Section 5.4.1(B) (Composition of the PRP) above, and shall be appointed by the 
GON to co-ordinate communications of and with the PRP, to call and chair its 
meetings, to ensure each member's participation in the PRP and to provide balance 
to its reviews and recommendations. 

5.4.3 The composition of the PRP and the areas of expertise which it covers may vary 
during the duration of their appointment as considered appropriate by GON and the 
Company by mutual agreement in writing. 

5.5 Costs of the PRP 

5.5.1 Notwithstanding that the PRP Agreements are solely entered into between GON and 
the relevant PRP, all costs, expenses, fees and charges relating to the appointment 
and operations of the PRP (including costs, expenses and fees associated with the 
appointment of any specialists or experts appointed pursuant to Section 5.4.1 
(Composition of the PRP)) (the "PRP Costs") shall be borne by the Company. 

5.5.2 The Company shall pay to GON the PRP Costs within thirty (30) days of receiving an 
invoice for such PRP Costs from GON. 

5.6 Access 

The Company shall : 

5.6.1 cooperate with the PRP in all matters relating to the Project; 

5.6.2 subject to compliance with any health and safety requirements, promptly provide 
such access to the Project Area, the Company' respective premises and any 
Records, and such office accommodation and other facilities as may reasonably be 
required by the PRP for the purposes of carrying out its obligations under this 
Agreement and the PRP Agreements; and 

5.6.3 inform the PRP of all relevant site regulations with which the PRP must comply. 

5.7 Information and access 

5. 7.1 The Parties agree that: 

(A) all written communications with the PRP shall be copied to each Party; 

(B) the PRP shall provide its reports and recommendations to each Party; and 
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(C) each Party shall have the right to access such documents and records of 
the PRP as such Party may reasonably require in connection with the 
Project and this Agreement. 

5.7.2 GON shall procure that appropriate provisions in this regard are included in the PRP 
Agreements . 

5.8 Tenure 

5.8.1 The tenure of the PRP shall commence from the date of its appointment up to 
Financial Close. 

5.8.2 Prior to Financial Close, the Parties shall jointly propose to the Lenders that the 
Lenders should rely on the PRP for their due diligence, investigation and oversight of 
the Project. 

5.8.3 If the Lenders agree to such request of the Company, the tenure of the PRP shall be 
extended up to six (6) months following the Commercial Operation Date. 

5.8.4 If Lenders do not agree with the Parties' proposal and require that a new oversight 
entity having a role substantially similar to the PRP appointed pursuant to Section 5.1 
(Appointment of the PRP) should maintain oversight of the Project, then GON shall 
terminate the appointment of the PRP and upon the appointment of such new 
oversight body by the Lenders, any references in this Agreement to the PRP shall be 
deemed to be references to any such oversight body appointed by the Lenders and 
all the obligations of the Parties vis-a-vis the PRP shall equally apply with respect to 
such new oversight body (to the extent applicable). The Company shall procure that 
Lenders appoint the new oversight body acceptable to GON (acting reasonably) to 
perform the roles and functions of the PRP up to the later of: (A) six (6) months from 
the Commercial Operation Date; and (B) a date required by the Lenders. The 
Company shall procure that appropriate provisions in this regard are included in the 
PRP Agreements. 

5.8.5 Subject to Lenders' approval, the Company shall procure that any such new oversight 
body also owes a duty of care to each Party. 

6. WATER RIGHTS AND OBLIGATIONS 

6.1 GON rights and obligations 

6.1.1 The GON: 

lU 

(A) hereby confers on the Company, the right to use for the Project, the flow of 
the water in the Trishuli River within the Project boundary as identified in 
Schedule 7 (Project description) ("Generation Project Area"). 

(B) shall not, and shall procure that no Third Party in Nepal, in any manner 
interrupt(s) the continuous availability and use of water in Nepal for 
generation of power and energy by the Company for the Generation Project 
as envisaged under this Agreement; 

(C) has the right to allow any activity (including a right to utilise water) by any 
person (including any GON Instrumentality) on the Trishuli River or its 
tributaries, whether upstream or downstream of the Generation Project Area 
("Other Uses"), provided that GON shall procure that {1) there is no adverse 
impact on the Generation Project and (2) any such Other Uses do not impair 
the flow or availability of water in the Generation Project Area for the 
Generation Project (including for its operation and use); 
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(D) and the Company agree that, in the event it is established that solely due to 
design and operational parameters of the project immediately upstream of 
the Power Station on the Trishuli River, there is an increase in the annual 
power generation of the Power Station greater than P50 levels of generation 
as set out in Schedule 14 (Use of River Water - Water Requirements) 
("Additional Generation"), the proceeds received by the Company 
attributable to such Additional Generation ("Upstream Benefits"), shall be 
shared equally between GON and the Company provided that the calculation 
of GON's share of such Upstream Benefits shall include calculation of the 
resultant benefits that GON is receiving in the form of increased royalties 
payable to GON as a result of the Additional Generation. 

If GON is of the reasonable opinion that the Company is receiving Upstream 
Benefits, GON shall give a written notice to the Company requesting the 
Company to discuss and agree a Suitable Mechanism for such sharing of the 
Upstream Benefits with GON. If the Company and GON cannot agree 
whether there is an Upstream Benefit and if so, to the Suitable Mechanism 
within thirty (30) days of receiving such written notice from GON, either of 
GON or the Company shall be entitled to refer the matter to the Panel of 
Experts for determination as a Technical Dispute in accordance with Section 
15.5 (Expert determination) . The Panel of Experts shall have the power to 
determine whether there is an Upstream Benefit and if so, which of the 
mechanisms proposed by each Party most closely reflects Parties' intent to 
share Upstream Benefits pursuant to this Section 6.1 .1 (D) ( GON rights and 
obligations). Parties shall share the Upstream Benefits pursuant to the 
Suitable Mechanism determined by the Panel of Experts; 

(E) if other than due to natural reasons, the flow or availability of the water at the 
Generation Project Area gets diverted or is reduced upstream of the 
Generation Project Area within the territory of Nepal, shall at the request of 
the Company, undertake such activities and works as may be required to 
ensure that the Hydro Property is not adversely affected in any manner; 

(F) if due to natural reasons, the flow or availability of the water at the 
Generation Project Area gets diverted or is reduced upstream of the 
Generation Project Area within the territory of Nepal, shall allow the 
Company to undertake and facilitate the undertaking of such activities and 
works as may be required by the Company to mitigate the impact of such 
natural event provided that these activities or works do not cause material 
adverse impact on any other project or are not against the provisions in the 
EIA unless so permitted by GON; 

(G) shall coordinate between the Company and owners or operators of other 
projects on the Trishuli River or its tributaries, whether upstream or 
downstream of the Generation Project Area to ensure that the Project is not 
adversely impacted on account of such other upstream or downstream 
projects; 

(H) shall ensure that any release of water from the projects upstream of the 
Power Station shall be in accordance with Good Industry Practice and such 
release shall take into account the safety and security features similar to the 
operations protocol as set out in Schedule 14 (Use of River Water- Water 
Requirements); and 

(I) shall not be liable to Company under this Section 6.1 (GON rights and 
obligations) to the extent the availability or use of water by the Company for 
the Generation Project is adversely affected due to a natural event or an act 
of God. 
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6.1.2 If, due to GON's breach of Section 6.1.1 ( GON rights and obligations), the Company 
or the Hydro Property suffer any adverse impact including impairment of the flow or 
availability of water in the Generation Project Area for the Generation Project or 
interruption in the availability or use of water by the Company for the Generation 
Project, GON shall compensate the Company without double recovery for any 
increase in costs incurred and Net PPA Loss of Revenue suffered by the Company in 
the following terms. The Company shall provide to GON an itemised invoice (together 
with full supporting documentation) in this regard. The GON shall, within sixty (60) 
days of the receipt of an itemised invoice (together with full supporting 
documentation) from the Company, provide its decision whether to pay the Company 
in these terms: 

(A) setting-off against the Delay Liquidated Damages amount; 

(B) reducing the Energy Royalty payable by the Company to GON following 
Commercial Operation Date under Section 11.22 (Royalties Payable to 
GON); 

(C) reducing the Capacity Royalty payable by the Company to GON following 
Commercial Operation Date under Section 11 .22 (Royalties Payable to 
GON); or 

(D) GON putting in place an irrevocable and legally binding exemption (by 
issuing a notification to this effect in the official Gazette of Nepal or in any 
other manner permitted under the Laws of Nepal) for the Company from all, 
or a proportion of, the Taxes which it would otherwise be required to pay 
under the Laws of Nepal , 

until such time that the increase in costs incurred and Net PPA Loss of Revenue are 
paid. 

6.1.3 If the Company is unable to fully recover such increase in costs and/or Net PPA Loss 
of Revenue suffered within one hundred and twenty (120) days of the date of demand 
by the Company in accordance with Section 6.1.2 (GON rights and obligations), the 
Company shall be entitled to present to GON an itemised invoice (together with full 
supporting documentation) for any remaining amount which the Company is entitled 
to recover from GON under this Section. The GON shall reimburse the Company 
within ninety (90) days of GON receiving such invoice (together with full supporting 
documentation). Provided that in the event of non-payment of any undisputed 
amounts due and payable by the Company to GON under this Agreement, GON 
shall , at its option, be entitled to set-off such amounts against the amount recoverable 
from GON under this Section. 

6.2 Company rights and obligations 

6.2.1 The Company undertakes that: 

(A) in undertaking the Project, it shall not impair the use of the Trishuli River for: 

(1) drinking and cultural uses; 

(2) existing irrigation, industrial, and recreational uses, in each case, 
which are identified in the EIA or any Supplementary E&S Documents 
and provided that where such uses are impaired, such impairment is 
mitigated (i) in accordance with the EIA or any Supplementary E&S 
Documents; or (ii) in any other manner acceptable to GON; and 

(3) the purposes referred to in Section 11.2 (Environmental, Social, 
Health and Safety) and Section 11 .3 (Plans) ; 

(B) it shall ensure that the water released from the Power Station is of the same 
quantity (except the normal allowance for leakage and riparian discharge) as 
flowing into the reservoir of the Power Station; 
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(C) it shall ensure that any release of water from the Power Station shall be in 
accordance with Good Industry Practice and such release shall take into 
account the safety and security procedures pursuant to paragraph 5 of 
operation protocol set out in Schedule 14 (Use of River Water - Water 
Requirements); 

(D) it shall provide information required by GON to coordinate with owners or 
operators of other projects on the Trishuli River or its tributaries, whether 
upstream or downstream of the Generation Project Area; 

(E) it shall share its basic engineering design parameters and operating 
assumptions with GON to enable GON: (1) to coordinate design and 
operations of other projects on the Trishuli River in order to optimize basin 
value; or (2} to ensure that such projects are not designed and I or operated 
in a manner which could adversely affect the Project; and 

(F) it shall ensure at all times when operating the Power Station that such 
quantum of water which is the greater of (1) ten per cent (1 0%) of the 
average monthly minimum of the lean month discharge of the Trishuli River, 
or (2) the minimum quantity which is stipulated in the EIA, shall be released 
into the natural watercourse downstream of the dam or the diversion 
structures, provided that the obligation to release such quantum of water 
shall not be more than the water flowing into the reservoir of the Power 
Station. 

6.2.2 If, due to the Company's breach of Section 6.2.1 (Company rights and obligations), 
GON or any GON Instrumentality: (A) suffers any loss which has not been mitigated 
by the Company; or (B) incurs any reasonable costs and expenses, the Company 
shall compensate GON or relevant GON Instrumentality (as the case may be) for 
any such loss and any costs and expenses as a result of such breach of Section 
6.2.1 (Company rights and obligations) by the Company. 

7. COMMISSIONING, CONSTRUCTION AND COMMERCIAL OPERATIONS DATE 

7.1 Commercial Operation Date 

7.1.1 Without prejudice to Section 2.2 (The Project), the Company shall, on or before the 
Scheduled COD, design, engineer, construct, complete, test and commission the 
Hydro Property in accordance with this Agreement. GON shall not be entitled to claim 
Company Event of Default under Section 13.1.3 (Company Event of Default) if the 
certificate referred to in Section 7 .1.3 (Commercial Operation Date) certifies that the 
Hydro Property has achieved commercial operations for an aggregate capacity that is 
not less than 205 MW at Commercial Operation Date provided that the Company 
shall pay Capacity Royalty on the higher of (A) 216MW and (B) the installed 
capacity. The Parties agree that the Company is entitled to test and commission on a 
unit by unit basis and subject to availability of water to demonstrate an aggregate 
capacity that is not less than 205 MW to achieve Commercial Operation Date. 

7.1.2 The PMU and the NEA shall be entitled to witness all performance tests conducted by 
the Company and in this regard the Company shall give GON at least fourteen (14) 
days' notice of its intention to carry out any such performance test. 

7.1.3 When the Hydro Property has been commissioned and achieved commercial 
operations in accordance with this Agreement and the Domestic PPA, the Company 
shall send a written notification to the GON and the NEA communicate the date of 
achievement of Commercial Operation Date, which shall be supported by a 
certificate issued by the Independent Engineer certifying that the Hydro Property 
has achieved commercial operations in accordance with this Agreement and the 
Domestic PPA. The date such written notification is issued to the GON and the NEA 
shall be the "Commercial Operation Date". 

7.2 Extra-ordinary delay- construction 
~~"-~~ ~o...t:.. •·~ 

'II .-·-:-.. . -'1\~5 24 .~ ... -:'~..;: ...... ) }' .:~·;' 
·Gt ''··:~.~ · .. :=·-·· .• @' 

~<f~:[~2o,':~~ 
.t; ! :.:_;:try ·~/i \.~' 1 

20~~ '-.i 

Co 
11/26742180_6 UT 1 Ffr'OJeCt Development Agreement 

~
~;~·~ .7'...:-· •• ·w.. . ""' -.. ~ 

nWEDC 
NEPAL WATER & ENERGY 
""r:u.ca .n a •.u :.wT r o .I.U!AN..Y.. 

r-

I 

_;:; 



Execution Version 

7.2.1 If at any time prior to the date falling one (1) month prior to the Scheduled COD, in 
the Company's reasonable opinion, the Commercial Operation Date shall not be 
achieved by the Scheduled COD as a result of unforeseen acts, events or conditions 
in the construction of the Hydro Property which: (1) were not caused due to a breach 
of this Agreement by the Company, a Company Event of Default, a Force Majeure 
Event or Change in Law; (2) cannot be prevented, avoided or overcome by the 
Company despite the exercise of diligence; and (3) Company taking all reasonable 
precautions, due care and measures (including acting in accordance with Good 
Industry Practice) to prevent, avoid or overcome the effects of such acts, events or 
conditions, the Company shall issue a written notice to GON with a copy to the PRP 
requesting for an extension to the Scheduled COD. Such notice shall include full 
details of the reasons for, and the estimated length of, the extension to the Scheduled 
COD being requested, an indicative plan to address the acts, events or conditions 
causing such delay, and shall be accompanied by such evidence as is reasonably 
required to evidence the requirement for such extension to the Scheduled COD. 

7.2.2 Within thirty (30) days of receipt of such notice referred to in Section 7.2.1 (Extra­
ordinary delay- construction), the PRP shall give its written determination in relation 
to such request for extension to the Scheduled COD confirming whether the 
conditions for such extension as set out in Section 7.2.1 (Extra-ordinary delay -
construction) have been met and if the PRP determines that conditions for such 
extension set out in Section 7.2.1 (Extra-ordinary delay - construction) have been 
met, the duration of such extension and the Scheduled COD shall stand extended 
accordingly. In the event, any Party disagrees with the PRP's determination under 
this Section 7.2.2 (Extra-ordinary delay- construction) such Party shall have the right 
to refer the matter to the Panel of Experts for determination as a Technical Dispute in 
accordance with Section 15.5 (Expert determination). 

7.2A Additional construction period 

If at any time prior to the Commercial Operation Date, the Company determines that the 
construction of the Hydro Property may require an additional period of six (6) months 
("Additional Construction Period") pursuant to the Construction Plan or associated matters, 
the Company shall be entitled to send a written notice to GON notifying GON of its intention 
to extend the Scheduled COD by such Additional Construction Period and the Scheduled 
COD shall stand extended by such Additional Construction Period. 

7.3 Delay Liquidated Damages 

The Company shall pay daily liquidated damages of NPR six thousand (6000) per MW per 
day (the "Delay Liquidated Damages") to GON for each day of delay in achieving the 
Commercial Operation Date beyond the Scheduled COD, subject to a maximum of twelve 
( 12) months provided that no Delay Liquidated Damages shall be payable if the Power Station 
has achieved commercial operations for an aggregate capacity of 205MW on or prior to the 
Schedule COD. The Delay Liquidated Damages amount shall be payable on a monthly basis 
and shall be paid within thirty (30) days from the date of invoice received from GON in respect 
of such Delay Liquidated Damages amount. If any invoice for Delay Liquidated Damages is 
not paid within such thirty (30) day period, GON shall have the right, without any further notice 
to the Company, to drawdown on the Performance Securities to the extent any such amount 
remains unpaid. In the event of non-payment of any of the amounts due and payable by 
GON to the Company under this Agreement, the Company shall, at its option, be entitled to 
set-off such amounts against the Delay Liquidated Damages payable by the Company. 

7.4 Total extension period under Sections 7.2 (Extra-ordinary delay- construction) 

For the avoidance of any doubt, the Company may issue more than one extension notice 
under Section 7.2 (Extra-ordinary delay- construction) provided that the aggregate extension 
period under Section 7.2 (Extra-ordinary delay- construction) shall not in aggregate be more 
than two (2) years. 

7.5 Grounds for extensions to the Scheduled COD and the Term- consolidated 

7.5.1 For the avoidance of any doubt, it is clarified that the Scheduled COD and the Term 
(as applicable) shall stand extended in the following circumstances: 
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(A) in case of a Force Majeure Event, in accordance with Section 12 (Force 
Majeure)) ; 

(B) in case of a Change in Law, in accordance with Section 12A (Change in 
Law); 

(C) extra-ordinary construction delay, in accordance with Section 7.2 (Extra­
ordinary delay- construction); 

(D) for Additional Construction Period, in accordance with Section 7.2A 
(Additional construction period); 

(E) in case of a delay in achieving Commercial Operation Date by the then 
applicable Scheduled COD, by the period in respect of which Delay 
Liquidated Damages have been set off or paid by the Company in 
accordance with Section 7.3 (Delay Liquidated Damages); 

(F) on a day for day basis where a Land Acquisition Delay Event is subsisting, 
pursuant to Section 8.3.1 (D) (Land Acquisition Delay Events); 

(G) on a day-for-day basis, if the Commercial Operation Date has not been 
achieved by the Scheduled COD due to a breach of this Agreement by GON; 

(H) on a day-for-day basis, if the Commercial Operation Date has not been 
achieved by the Scheduled COD due to a GON Event of Default; and 

(I) if the Parties agree to such extension in writing. 

8. LAND ACQUISITION 

8.1 Acquisition of GON Land and GON ROWs 

8.1.1 GON Land - Generation Project 

The GON Land shall be leased to the Company under the relevant Land Lease 
Agreements within 18 months (as extended pursuant to Section 8.1.3 (Acquisition of 
GON Land and GON ROWs)) of the Agreement Date. The GON shall procure that 
the relevant GON Instrumentalities enter into Land Lease Agreements with 
Company on the basis of the land lease principles set out in Schedule 5 (Land 
Lease Principles). 

8.1.2 GON ROWs- Transmission Project 

GON shall within eighteen ( 18) months from the later of the date on which ( 1) the 
lEE is approved, and (2} date of issuance of Transmission License (as extended 
pursuant to Section 8.1 .3 (Acquisition of GON Land and GON ROWs)) ("ROW 
Acquisition Period"), acquire (or procure the acquisition of) and transfer or lease 
(or procure the transfer or lease of) the rights of ways, easement rights and land 
parcels required for the Transmission Line which form part of GON Land ("GON 
ROWs") to the Company. 

8.1.3 To the extent that: 

(A) the Company has not provided necessary and detailed land parcel 
information: (i) in respect of GON Land as at the Agreement Date pursuant 
to Section 8.1.1 ( GON Land - Generation Project); and (ii) in respect of 
ROWs pursuant to Section 8.1 .2 ( GON ROWs - Transmission Project), at 
the commencement of the ROW Acquisition Period, to enable GON to 
acquire any portion of the GON Land or GON ROWs then, in each case, the 
time period for the acquisition of such portion of the GON Land, Outstanding 
Private Land and GON ROWs (as applicable), shall stand extended on a 
day-for-day basis until such time that all such details are provided to GON; 
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(B) the Company fails to implement any provision of the Resettlement and 
Rehabilitation Plan that is required to be implemented prior to the 
acquisition or transfer of the GON Land, GON ROWs or Outstanding Private 
Land then, in each case, the time period for the acquisition of such portion 
of the GON Land, Outstanding Private Land and GON ROWs (as 
applicable), shall stand extended on a day-for-day basis until such time that 
the Company has complied with such provisions of the Resettlement and 
Rehabilitation Plan (as applicable); and 

(C) there are material changes to the GON ROWs from those approved under 
the lEE, then the Parties shall agree to an extension to the ROW Acquisition 
Period for the acquisition of such GON ROWs. If Parties are unable to agree 
to such an extension of the ROW Acquisition Period within a period of thirty 
(30) days of commencing discussions in relation to the extension of the 
ROW Acquisition Period, then any Party shall have the right to refer the 
determination of such an extension to a Panel of Experts in accordance with 
Section 15.5 (Expert determination) as a Technical Dispute. 

8.2 Acquisition of Private Land and Private ROWs 

8.2.1 Schedule 15 (Land Acquisition Plan) sets out the plan agreed by the Parties in 
respect of the acquisition of Private Land (the "Land Acquisition Plan"). The Parties 
acknowledge that the Land Acquisition Plan has been developed to ensure that the 
land acquisition process for the Project is undertaken in accordance with the Laws of 
Nepal and this Agreement, including measures to ensure satisfactory and timely 
resettlement of Project Affected People and payment of appropriate compensation 
where necessary. 

8.2.2 The Company shall use commercially reasonable efforts, including complying with the 
arrangements set out in the Land Acquisition Plan and undertaking all actions that are 
its responsibility under the Time-Based Land Acquisition Activities Schedule within 
the time period prescribed therein, to acquire in the name of the Company freehold 
title to and vacant possession of: (a) Private Land within twelve (12) months of the 
Agreement Date and (b) and the rights of ways, easement rights and land parcels 
required for the Transmission Line which form part of Private Land ("Private ROWs") 
within (12) months of the issuance of Transmission License (each a "Company 
Land Acquisition Period"). 

8.2.3 GON shall during each Company Land Acquisition Period undertake all actions that 
are its responsibility under the Time-Based Land Acquisition Activities Schedule 
within the time period prescribed therein. 

8.2.4 If requested by the Company, GON shall use its reasonable endeavours to assist the 
Company in relation to the negotiations with any third parties to acquire any Private 
Land and Private ROWs and any other matters set out in the Land Acquisition Plan 
within the respective Company Land Acquisition Period. 

8.2.5 If by the end of the respective Company Land Acquisition Period, the Company has 
not been able to acquire (or enter into appropriate arrangements for the acquisition 
of) all or any portion of the Private Land and Private ROWs ("Outstanding Private 
Land and Private ROWs ") in accordance with Section 8.2.2 (Acquisition of Private 
Land and Private ROWs), the Company shall request GON (in writing) ("Land 
Acquisition Application") to acquire, or procure the acquisition of, such Outstanding 
Private Land and Private ROWs. The Land Acquisition Application shall set out in 
reasonable detail: 

(A) the steps taken by the Company to comply with its obligations under 
Sections 8.2.1 (Acquisition of Private Land and Private ROWs) and 8.2.2 
(Acquisition of Private Land and Private ROWs); 

(B) the reasons why the Company was unable to acquire such Outstanding 
Private Land and Private ROWs; and 
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(C) all requisite information required to enable GON to acquire such 
Outstanding Private Land and Private ROWs. 

8.2.6 Upon receipt of the Land Acquisition Application, GON shall use the powers granted 
to it under the Laws of Nepal, within twelve (12) months of the date of the Land 
Acquisition Application, to acquire (or procure the acquisition of) and transfer (or 
procure transfer of), title and vacant possession of the Outstanding Private Land and 
Private ROWs, to the Company. 

8.2.7 In respect of all Project Land (other than GON Land) acquired by GON for the 
Company pursuant to this Agreement, the Company shall make advance payment as 
required by GON of amounts set out in Section 8.4.1 (Land acquisition- general). 

8.3 Land Acquisition Delay Events 

8.3.1 Following the occurrence of an event or circumstance or combination of events or 
circumstances (other than a GON Force Majeure Event or Change in Law) which 
prevents or delays GON from acquiring, or procuring the acquisition of or lease of (as 
the case may be), the GON Land, GON ROW, Outstanding Private Land and/or 
Private ROWs within the timelines stipulated in Sections 8.1 .1 ( GON Land -
Generation Project), 8.1 .2 ( GON ROWs - Transmission Project), 8.1.3 (Acquisition of 
GON Land and GON ROWs) and 8.2.6 (Acquisition of GON Land and GON ROWs) 
above (in each case a "Land Acquisition Delay Event"): 

(A) in respect of the Outstanding Private Land and Private ROW, the time limit 
set out in Section 8.2.6 (Acquisition of Private Land and Private ROWs) 
above shall stand extended on a day-for-day basis until such time that the 
Land Acquisition Delay Event (or its effects) is no longer subsisting, subject 
to a maximum period of twelve (12) months; 

(B) in respect of GON ROWs, the ROW Acquisition Period shall stand extended 
on a day-for-day basis until such time that the Land Acquisition Delay Event 
(or its effects) is no longer subsisting, subject to a maximum period of 
twelve (12) months; and 

(C) in respect of GON Land, the time limit set out in Section 8.1.1 ( GON Land­
Generation Project) above shall stand extended on a day-for-day basis until 
such time that the Land Acquisition Delay Event (or its effects) is no longer 
subsisting, subject to a maximum period of twelve (12) months; and 

(D) the Scheduled COD and the timeline for achievement of Financial Close by 
the Company shall stand extended on a day-for-day basis for each day that 
a Land Acquisition Delay Event (or its effects) is subsisting provided that no 
such relief shall be granted to the Company to the extent that the Land 
Acquisition Delay Event is attributable to the breach by the Company of this 
Agreement or a Company Event of Default. 

8.3.2 Where such Land Acquisition Delay Event, or the effects thereof, continues for a 
period exceeding: 

(A) six (6) consecutive months, the Company shall have the right to terminate 
this Agreement in accordance with Section 13.3 (Termination notices); and 

(B) three (3) years, GON shall, where the Company has not exercised its rights 
under Section 8.3.2(A) (Land Acquisition Delay Events), have the right to 
terminate this Agreement in accordance with Section 13.3 (Termination 
notices), 

provided that, if the Company determines that any part of the GON Land, GON ROW, 
Private Land, Outstanding Private Land and Private ROWs that is subject to the Land 
Acquisition Delay Event is not required for the Project, the Parties shall not have the 
right to terminate this Agreement pursuant to Section 8.3.2(A) or (B) (Land 
Acquisition Delay Events) above in respect of such part. 
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8.3.3 GON hereby acknowledges that timely acquisition of Project Land is important for 
timely achievement of Financial Close for the Company. Notwithstanding the 
timelines provided above, GON shall use its endeavours to promptly acquire the 
Project Land for timely construction and implementation of the Project. 

8.3.4 Each Party acknowledges and agrees that it shall act reasonably and in good faith 
while discussing and agreeing to any extension to the timelines under this Section 8 
(Land Acquisition). 

8.4 Land acquisition - general 

8.4.1 The Company shall be responsible for meeting all costs and expenses associated 
with the acquisition and transfer or lease (as the case may be) of: 

(A) Outstanding Private Land and Private ROWs; 

(B) Private Land; 

(C) GON ROWs; and 

(D) GON Land, 

in each case, in accordance with Section 8 (Land Acquisition). Such costs shall 
include all reasonable costs and expenses including administrative, management, 
man-hours, boarding and lodging costs incurred by GON and any GON 
Instrumentality in complying with the obligations under Section 8 (Land Acquisition) 
("Administrative Costs") provided that such Administrative Costs shall not exceed 
five per cent (5%) of the aggregate cost of acquiring the Private ROWs, Private 
Land , GON ROWs and GON Land (excluding the cost of any Private ROWs, Private 
Land, ROWs and GON Land acquired by the Company as at the Agreement Date). 

8.4.2 The Company shall not create or suffer any Encumbrance over the Project Area 
including transferring any part of the Project Area to a third party, except in favour of 
Lenders in accordance with Section 14.1 .1 (Assignment and Security- Company). 

8.4.3 On the Expiry Date, the Project Area shall be transferred to GON (or its nominee) free 
of charge and all Land Lease Agreements shall be surrendered forthwith by the 
Company. In case of early termination of this Agreement, the Project Area shall be 
transferred to GON (or its nominee) upon payment of the applicable Transfer Price in 
accordance with Section 13.6 (Payment of the Transfer Price). 

8.4.4 At the end of each quarter, the Company shall submit to GON a report setting out in 
reasonable detail: 

(A) the steps taken by the Company to comply with its obligations under Section 
8.2.2 (Acquisition of Private Land and Private ROWs); 

(B) insofar as the Company is aware, the steps taken by GON to comply with its 
obligations under Section 8.2.3 (Acquisition of Private Land and Private 
ROWs) and 8.2.4 (Acquisition of Private Land and Private ROWs); and 

(C) insofar as the Company is aware, the current status of the acquisition and 
transfer or lease (as the case may be) of (1) Outstanding Private Land and 
Private ROW, (2) GON ROWs, (3) Private Land, and (4) GON Land. 

8.4.5 The Company shall provide any assistance that GON may reasonably request in 
relation to the compulsory acquisition of Outstanding Private Land and Private ROWs 
in accordance with Section 8 (Land Acquisition). 

9. TAXES AND OTHER INCENTIVES 

9.1 Compliance with Tax laws 

9.1 .1 Without prejudice to Section 12A (Change in Law), the Company shall comply with all 
applicable Tax laws. 
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9.1.2 GON shall ensure that the exemption of value added tax and related facilities which 
would be applicable to the Company under the Laws of Nepal shall be made 
available to the Company and/or the Contractors at the request of the Company in a 
timely manner. 

9.1.3 GON shall ensure that the exemption of customs and import duties and related 
facilities, which would be applicable to the Company or the Contractors under the 
Laws of Nepal, shall be made available to the Company and/or the Contractors at the 
request of the Company in a timely manner. 

9.2 Fiscal Incentives 

Value Added Tax 

9.2.1 In consideration of the value added tax that will have been paid by the Company, 
GON shall , after the Commercial Operation Date, pay the Company a lump sum 
amount of NPR five (5) million per MW of capacity installed as of the Commercial 
Operation Date provided that the Commercial Operation Date is achieved on or 
before 12 April 2024. 

Income Tax 

9.2.2 GON shall exempt the Company from the requirement to pay one hundred per cent 
(100%) of its assessed income tax for the period of ten (10) years commencing from 
the Commercial Operation Date, provided that the Commercial Operation Date is 
achieved by 12 April 2024. 

9.2.3 GON shall exempt the Company from the requirement to pay fifty per cent (50%) of 
its assessed income tax for the period commencing on the tenth (1 01

h) anniversary of 
the Commercial Operation Date and ending on the fifteenth (151

h) anniversary of the 
Commercial Operation Date, provided that the Commercial Operation Date is 
achieved by 12 April 2024. 

9.3 Water Resource Fees/Charges 

9.3.1 The Parties agree and acknowledge that: (A) in accordance with the Laws of Nepal 
prevailing as of the Agreement Date, no fees or charges are payable or leviable in 
respect of use of water from the Trishuli River by the Company for the Project other 
than as set out in Section 11.22 (Royalties Payable to GON); and (B) imposition of 
any fee or charges or Tax on the Company, for use of water from the Trishuli River 
for the Project (other than as set out in Section 11 .22 (Royalties Payable to GON)) 
shall be deemed to be a Change in Tax. 

10. GON OBLIGATIONS AND RESPONSIBILITIES 

10.1 Non-discrimination 

1 0.1.1 GON shall not take any discriminatory action (as described in Section 1 0.1 .2 (Non­
discrimination)) which materially and adversely affects the Project or the performance 
of the Company's obligations or the enjoyment of its rights under this Agreement. 
Nothing in the foregoing shall apply to any actions taken by GON pursuant to its 
rights and obligations arising under this Agreement. 

1 0.1.2 The use of the term "non-discriminatory" or "discriminatory" in this Agreement is not 
intended to limit or restrict the ability of GON or any GON Instrumentality to freely 
agree with, or impose upon, companies and investors involved in other independent 
power projects different terms from those set out in or imposed pursuant to this 
Agreement on the basis of a justifiable distinction. It is intended, however, to prohibit 
the use of governmental authority, for example, to deprive the Company of the 
benefits of this Agreement by the application of a higher standard to the Company 
(alone, or together with others in a small class) than to others similarly situated 
because of, for example, its foreign ownership, or to gain commercial or political 
advantage. 

10.2 Grant of Government Approvals 
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1 0.2.1 An agreed list of Government Approvals (including anticipated application dates and 
the approval dates and the names of the relevant GON Instrumentalities), as 
identified as of the Agreement Date, is set out in the Approvals Schedule. The Parties 
agree that the Approvals Schedule is not exhaustive. 

10.2.2 The Company shall make, or cause to be made, to the appropriate GON 
Instrumentalities, and diligently pursue, applications for the requisite Government 
Approvals (including any renewals) in a timely manner, that comply with the 
necessary legal , regulatory and procedural requirements for such Government 
Approval necessary for the Company to perform its obligations under this Agreement. 
Notwithstanding anything to the contrary contained in this Agreement, GON shall be 
under no obligation to grant or renew, or cause any GON Instrumentality to grant or 
renew, a Government Approval if the applicant has failed to meet any legal, 
procedural or regulatory requirements for the grant or renewal of such Government 
Approval. 

10.2.3 If the Company has complied with its obligations in Section 10.2.2 (Grant of 
Government Approvals) and the relevant Laws of Nepal, GON shall : 

(A) procure that GON Instrumentalities grant relevant Government Approvals in 
respect of which applications have been made in accordance with Section 
10.2.2 (Grant of Government Approvals), as follows: (1) Government 
Approvals listed in the Approvals Schedule, in a timely manner; and (2) any 
other Government Approvals required in connection with the Project, in a 
timely manner; 

(B) Subject to Section 2.4 (Generation License and Transmission License), so 
far as the Company has complied with the relevant Government Approval , 
procure that all Government Approvals are, upon their expiry, renewed in a 
timely manner and on substantially similar terms or on terms no less 
favourable than then existing terms imposed on the Company; 

(C) ensure that no GON Instrumentality revokes any Government Approval 
without cause (being a breach of the terms and conditions of such 
Government Approval); 

(D) procure that if a Government Approval has been revoked for cause (as 
described in Section 10.2.3(C) (Grant of Government Approvals) above), a 
further Government Approval is granted by the GON Instrumentality to the 
Company if the Company provides to the GON Instrumentality evidence to 
demonstrate that the failure to comply with the Government Approval has 
been rectified and all applicable fines or penalties have been paid in full; 
and 

(E) upon the written request of the Company, use its reasonable efforts to 
expedite consideration of the application for Government Approvals 
(including any renewals) made in accordance with Section 10.2.2 (Grant of 
Government Approvals) provided that any request for support under this 
Section 10.2.3(E) (Grant of Government Approvals) shall (to the extent 
applicable in the circumstances) be accompanied with (1) copies of the 
application for the Government Approval, (2) information in relation to the 
issuance or renewal of the Government Approval which was denied, 
deferred or was not processed in a timely manner without cause (as 
described in Section 10.2.3(C) (Grant of Government Approvals) above) (or 
despite an application for such Government Approval being made in 
accordance with Section 1 0.2.2 (Grant of Government Approvals) and (3) 
steps taken by the Company in obtaining the Government Approval. 

10.2.4 If requested by the Company, GON shall facilitate discussions between the 
Company, the Contractors and any GON Instrumentalities (including local bodies 
such as district and Village Development Committees and Municipalities) in relation to 
the grant of Government Approvals required for the Project from the relevant GON 
Instrumentality. ,, :_...., 
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10.2.5 The Company shall make or cause to be made, at least monthly prior to the 
Commercial Operation Date, and at least quarterly thereafter, reports listing its 
schedule for submitting Government Approval application forms or renewal 
application forms, the status of any Government Approval applications then 
outstanding, notifications of the granting or denial of any Government Approval or 
Government Approval renewal, and notifications of any violations of any Government 
Approval. Each report shall include copies of all applications and notifications 
discussed in the report which have not been provided with a previous report. The first 
section of each report shall also summarize any problems regarding any material 
Government Approval application that may affect the Company's performance under 
this Agreement. If there is any lapse of Government Approval, the Company shall 
submit a report to GON pursuant to this Section 10.2.5 (Grant of Government 
Approvals) within thirty (30) days after becoming aware of such lapse of Government 
Approval . 

10.2.6 GON or any GON Instrumentality may attach such terms and conditions to the 
issuance or renewal of any of the Government Approvals as are in accordance with 
the relevant Laws of Nepal, and the attachment of such terms and conditions shall 
not, without prejudice to the rights of Company under Section 12A (Change in Law) 
and Section 13.2 ( GON Event of Default), in and of itself constitute a breach of this 
Agreement by GON, a Force Majeure Event, or a GON Event of Default. The 
Company shall abide by all such terms and cond itions attaching to the Government 
Approvals. Without prejudice to the rights of the Company under Section 12A 
(Change in Law) and Section 13.2 (GON Event of Default), if the Company fails to 
abide by any term or condition of any Government Approval, then GON or any GON 
Instrumentality may exercise any power pursuant to the Laws of Nepal or the relevant 
Government Approval in respect of such failure and such exercise shall not of itself 
constitute a breach of th is Agreement by GON, a Force Majeure Event, or a GON 
Event of Default. 

10.3 Visas 

1 0.3.1 At least sixty (60) days prior to the proposed start date for the employment of any 
non-Nepalese employee by the Company for whom visas are required , the Company 
shall provide to GON the following details of the Company's employee: 

(A) a certified copy of such proposed employee's passport or similar 
identification; 

(B) a full job description for such proposed employee; 

(C) the proposed start date for such employee with the Company; 

(D) the proposed employee's qualifications; 

(E) a letter of recommendation from the Company addressed to the Ministry of 
Foreign Affairs in respect of the proposed employee; 

(F) full details of any dependents of such employee; 

(G) evidence of labour market test pursuant to Section 4A of the Labour Act; 
and 

(H) any other information required by the Laws of Nepal in respect of such 
employee or its dependents, or in relation to the application. 

1 0.3.2 At least thirty (30) days prior to the proposed start date for the employment of any 
non-Nepalese employee of the Company for whom visas are required, GON shall 
cause the relevant GON Instrumentality (acting in accordance with the Laws of 
Nepal) to issue appropriate visas and permits to such employees and their 
dependents. 

10.4 Communications permits 
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Upon the Company's compliance with Section 10.2.2 (Grant of Government Approvals), GON 
shall cause the relevant GON Instrumentality to issue the necessary Government Approvals 
to the Company or its Contractors in a timely manner for: 

1 0.4.1 the importation, installation and use of appropriate radio communication systems, 
including satellite communication equipment and "walkie talkies" which are required 
for the Company or Contractors to maintain communication channels among its 
Representatives within the Project Area and/or with representatives of third parties in 
connection with the Project; and 

1 0.4.2 such radio communication system which connects directly with either (A) the 
Nepalese national telecommunications system or (B) any international 
telecommunications system . 

10.5 Explosives 

10.5.1 Subject to the Company's compliance with Section 10.2.2 (Grant of Government 
Approvals}, GON shall procure that any Government Approvals relating to the import, 
transport, store and use of any explosives as are reasonably required for construction 
work in connection with the Project are granted to the Company or Contractors in 
accordance with Section 10.2 (Grant of Government Approvals), in each case having 
a validity period equal to at least one (1) year from the date of its issue, within three 
(3) months from the date of application made by the Company or its Contractors. 

1 0.5.2 Once the Company or its Contractors has obtained the Government Approvals 
contemplated by Section 10.5.1 (Explosives), GON may, with prior written notice of at 
least thirty (30) days to the Company or its Contractors, as the case may be, 
temporarily rescind such Government Approvals if GON or the relevant GON 
Instrumentality determines (acting reasonably) that the explosives have been used in 
violation of the relevant Government Approvals, provided that GON shall not take any 
steps towards rescinding such Government Approvals, if the Company or its 
Contractors, as the case may be, has within the aforementioned thirty (30} day 
period, rectified its default such that the Company or its Contractors, as the case may 
be, is in compliance with the terms of the relevant Government Approvals . 

10.5.3 Immediately upon any temporary rescission of the Government Approvals 
contemplated by Section 1 0.5.2 (Explosives) above, GON may seize, or cause the 
relevant GON Instrumentality to seize, and the Company or its Contractors, as the 
case may be, must surrender, any explosives in the possession of the Company or 
any of its Representatives. 

10.5.4 Any temporary rescission of the Government Approvals contemplated by Section 
1 0.5.2 (Explosives) above may not extend beyond thirty (30) days following the date 
of such rescission of the Government Approvals, during which time GON shall 
investigate, or cause the relevant GON Instrumentality to investigate, whether the 
explosives were in fact used for any purpose other than in connection with 
construction work for the Project. 

1 0.5.5 If GON or the relevant GON Instrumentality determines that the explosives were used 
in accordance with the relevant Government Approvals, GON shall immediately 
reinstate, or cause the relevant GON Instrumentality to reinstate, the Company's or 
its Contractors, as the case may be, permission to import, transport, store and use 
the explosives and shall return to the Company or its Contractors, as the case may 
be, any explosives seized pursuant to Section 1 0.5.3 (Explosives) . 

10.5.6 If GON or the relevant GON Instrumentality (acting reasonably) determines that the 
explosives were not used in compliance with the relevant Government Approvals, 
GON may impose such penalties on the Company or its Contractors, as the case 
may be, for such default as are prescribed under the Laws of Nepal or relevant 
Government Approval . 

10.6 Fuel 

10.6.1 GON shall use its reasonable endeavours to make available to the Company fuel 
required for the Project including for maintaining a reasonable inventory of fuel 
sufficient to carry its reasonably anticipated operations and activities. 
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10.6.2 Where GON is unable to procure the provision of fuel to the Company or its 
Contractors, as the case may be, in accordance with Section 1 0.6.1 (Fuel), subject to 
the Company's compliance with Section 10.2.2 (Grant of Government Approvals), 
GON shall procure the issuance to the Company or its Contractors, as the case may 
be, of the relevant Government Approvals to enable the Company or its Contractors, 
as the case may be, to import fuel for the Project. 

10.6.3 GON shall procure that any Government Approvals granted to the Company or its 
Contractors, as the case may be, for import of fuel is valid until Commercial Operation 
Date, or is periodically renewed until Commercial Operation Date in a timely manner, 
in accordance with Section 10.2 (Grant of Government Approvals). 

1 0.6.4 The Company or its Contractors, as the case may be, shall not be required to pay any 
Tax for the import of fuel that is not payable by the Nepal Oil Corporation, or pay any 
applicable Tax at a higher rate than that payable by the Nepal Oil Corporation. 
Notwithstanding the aforesaid, GON shall not be required to provide the Company 
with any subsidy in relation to the import of fuel. 

10.7 Port of entry and transport arrangements 

10.7.1 The Company shall be responsible for: (A) importing the Materials into Nepal; and (B) 
transporting such Materials to the Project Area. 

10.7.2 The GON shall, upon the Company's written request, facilitate: 

(A) the import of Materials required for the Project at the point of entry into 
Nepal; 

(B) the transportation of such Materials to the Project Area; and 

(C) the issuance to the Company and the Contractors, no later than three (3) 
months from the date of application by the Company, all import licenses for 
Materials required for the Project provided that GON shall be under no 
obligation to facilitate the issuance of any such import license if the 
applicant has failed to meet any requirements for the issue of such import 
license, or if the Company has failed to comply with Section 10.2.2 (Grant of 
Government Approvals) and other applicable provisions of this Agreement 
in respect of application for Government Approvals. 

10.8 Bank accounts 

The GON shall ensure that the Nepal Rastra Bank grants: 

1 0.8.1 the Company, its Representatives and the Lenders all necessary Government 
Approvals for the opening and operation of, and the retention of earnings in, Foreign 
Currency bank accounts inside Nepal; 

1 0.8.2 the Company and its Representatives all necessary Government Approvals to 
maintain bank accounts outside Nepal; 

10.8.3 the Company and its Representatives all necessary Government Approvals to 
transfer funds from the Company's or it Representatives', as the case may be. 
accounts in Nepal to any accounts maintained outside Nepal as required to fulfil the 
Company's or its Representatives, as the case may be, obligations related to the 
Project, including without limitation: 

(A) all accounts required to be maintained under the Financing Documents; or 

(B) necessary to fulfil the Company's obligations under the insurance policies 
relating to the Project. 

10.9 Currency of Domestic PPA 
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Subject to NEA and the Company agreeing to enter into the Domestic PPA, the GON 
confirms that NEA shall enter into the Domestic PPA with the tariff being denominated and 
payable in Convertible Foreign Currency (being the currency of the foreign loans) in the 
proportion of the total foreign loans to the overall debt financing of the Project availed to the 
Company for: 

10.9.1 

10.9.2 

a period of ten (1 0) years from the Commercial Operation Date; or 

until the repayment in full of all the foreign loan availed to the Company, 

whichever is earlier. 

10.10 Free transfer and repatriation of necessary funds 

10.10.1 GON shall, on written request by the Company, provide or procure the availability of 
all necessary foreign currency at prevailing market rates of exchange. Each person 
referred to in Section 10.10.2 (Free transfer and repatriation of necessary funds) shall 
be required to obtain approvals for foreign investment, repatriation and loans or 
repatriation of other funds and financial settlements from the relevant GON 
Instrumentality in order to enjoy the facilities provided pursuant to this Section 10.10.1 
(Free transfer and repatriation of necessary funds) . Upon receipt of applications 
made in accordance with Section 10.2.2 (Grant of Government Approvals), GON 
agrees to procure the grant of all such approvals for foreign investment, repatriation 
and loans or repatriation of other funds and financial settlements from the relevant 
GON Instrumentality in order for the persons referred to in Section 10.10.2 (Free 
transfer and repatriation of necessary funds) to enjoy the facilities provided pursuant 
to Sections 10.8 (Bank accounts) and this Section 10.10 (Free transfer and 
repatriation of necessary funds) . 

10.10.2 GON: 

(A) hereby permits, and 

(B) shall ensure without delay, full , timely and unencumbered, 

transfer and repatriation of all funds and financial settlements in connection with the 
Project or as contemplated by this Agreement, from NPR to the convertible foreign 
currencies specified by the Nepal Rastra Bank, including, the Company, 
Shareholders, Sponsors, Contractors and Lenders respective investments and other 
monies relating to the Project, whether converted through normal commercial 
banking channels or through the Nepal Rastra Bank, without delay. 

10.10.3 GON shall develop a mechanism with Nepal Rastra Bank to ensure that any 
approvals required to be obtained from NRB to give effect to such transfer and 
repatriation, shall be granted to each person referred to in Section 10.10.2 (Free 
transfer and repatriation of necessary funds) in a timely manner 

10.10.4 GON shall develop a mechanism that ensures that the DOED issues to the Company 
a one-time recommendation to permit payments under the contracts entered into by 
the Company in connection with the Project with the Contractors. 

10.11 Site access 

10.11.1 GON shall, following the lease, acquisition and/or transfer of the Project Area to the 
Company in accordance with Section 8 (Land Acquisition), in addition to the rights 
already available to the Company under the Transmission Survey Licenses, promptly, 
grant, or procure the grant, to the Company and the Contractors of: 

(A) the right to enter the Project Area to carry out such site investigations and 
other pre-construction activities as the Company may reasonably require in 
connection with the Project; and 

(B) exclusive rights of access to, and use and possession of, the Project Area. 
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10.11 .2 GON shall , subject to such Government Approvals as required by the Laws of Nepal 
and the EIA, grant the Company (or procure the grant of) the right to access forest 
land, riverbeds, river banks and water in the Project Area to: 

(A) construct and use all necessary buildings and other structures, roads, 
ropeways, rail lines and transmission lines; 

(B) open tunnel adits and dump spoil from tunnels in mutually agreed 
designated areas; 

(C) lay pipelines to take water from springs without disturbing or adversely 
affecting any existing users; 

(D) during the Construction Period, open quarries, take out or deposit stone, 
sand and earth therein; and 

(E) perform any other activity necessary in connection with the Project and the 
generation of electrical output from the Power Station. 

10.11 .3 The Company shall not be liable to incur any additional charges other than the 
charges in connection with the activities permitted pursuant to Section 10.11.2 (Site 
access) provided. however, that the Company shall pay any local taxes as may be 
required for use of quarries or locally available construction material and charges 
imposed pursuant to the Forest Act, 2049 (1993) and the Forest Regulations, 2050, 
with respect to any forest area used by the Company. 

10.11.4 The Company may refuse entry to or exclude any person from the Project Area if 
such refusal or exclusion was necessary or desirable in the interest of safety and 
security. 

10.11 .5 The Company shall control access to the requisite portions of the Project Area 
including the dam or diversion structure, Power Station, reservoir and its foreshore, 
the Transmission Line, and the use of all roads constructed by the Company within 
the Project Area (which are not designated as public roads), and shall have the 
authority to reasonably restrict access and use to personnel authorised by the 
Company in the interest of safety, security and non-interference with the Project. 

10.11.6 The Company shall allow local residents free and unfettered access to the reservoir 
and its foreshore, other than where such access is reasonably required to be 
restricted in the interest of safety and security. 

1 0.11. 7 GON shall grant, or shall procure the grant, to the Company and the Contractors, of 
the requisite Government Approvals granting the right to clear the forests and bushes 
and excavate (above the surface or underground, as required) for carrying out 
Project-related investigations and works in accordance with the EIA and Laws of 
Nepal. 

10.11.8 To the extent any forest land is part of the Project Area, the Company shall , in 
accordance with the provisions of Section 10.2.2 (Grant of Government Approvals), 
apply for the prior necessary Government Approvals from the relevant GON 
Instrumentalities for construction works within such forest areas in accordance with 
the Forest Act, 2049 (1993), the Forest Regulations, 2050 and other applicable Laws 
of Nepal and GON shall within the timelines stipulated under Section 8.1 (Acquisition 
of GON Land and GON ROWs) for grant of GON Land, grant such Government 
Approvals to the Company. GON shall procure that the relevant GON Instrumentality 
permits the creation of acceptable security interests by the Company on such forest 
land in favour of or for the benefit of the Lenders. 

0.1 2 Roads 

10.12.1 The GON shall , or shall procure that the relevant GON Instrumentality shall: 

(A) allow the Company or its Contractors, the use of existing public roads, 
tracks, bridges, tunnels and ropeways in connection with the Project; and 
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(B) grant all necessary Government Approvals as may be required for the 
Company to, at its own cost and expense (and at no cost to GON or any 
other GON Instrumentality), construct, modify, improve and/or strengthen 
roads, tracks, bridges, tunnels and ropeways, temporarily or permanently, 
which are required in connection with the Project. Such facilities shall be 
constructed, and such temporary facilities shall be dismantled and disposed 
of (except where the Company is notified otherwise by GON), by the 
Company in accordance with the Laws of Nepal and the relevant 
Government Approvals at the Company's cost and expense. 

10.12.2 The Company shall, at its own cost, repair or cause to be repaired, any damage to 
any roads, tracks, bridges, tunnels and ropeways caused by the Company's use of 
such facilities to ensure that any such damaged facilities are returned, subject to 
reasonable wear and tear, to the same condition they were in immediately prior to 
such damage. The Company shall use reasonable efforts to minimise the obstruction 
of traffic during any repair contemplated by this Section 10.12.2 (Roads). 

10.12.3 The Company shall be permitted to construct or strengthen roads, tracks, bridges, 
tunnels and ropeways in the Project Area as more fully described in Schedule 7 
(Project description) ("Company Access Inf rastructure") in connection with their 
use for the Project. 

10.12.4 Nothing in this Agreement shall be construed to require GON to incur any costs in 
ensuring that roads, tracks, bridges, tunnels and ropeways in the Project Area are 
repaired and re-instated or constructed . 

10.12.5 For the avoidance of doubt, individuals, small businesses and members of the local 
community shall be entitled to use Company Access Infrastructure free of charge, 
subject to safety and security and relevant Good Industry Practice. 

10.12.6 The GON shall facilitate the timely construction of roads, tracks, bridges, tunnels and 
ropeways in connection with the Project. 

10.13 Safety and Security 

10.13.1 The Company shall be responsible for safety, security and protection of the Hydro 
Property, Project Area, and Company's Representatives provided that this shall not 
be construed as derogation from GON's primary responsibility to maintain law and 
order in the Project Area. The GON shall use its reasonable endeavours to assist the 
Company in taking steps to secure the Hydro Property and the Project Area. 

10.13.2 From time to time, the Company may request in writing additional security forces from 
GON to meet any security requirements. All such additional security forces shall 
remain under the exclusive control and direction of the relevant GON Instrumentality. 
As soon as practicable upon the receipt of any written request from the Company to 
GON, GON shall cause the relevant GON Instrumentality to provide such additional 
security forces to meet such security requirements for the Hydro Property, Project 
Area and/or Company's Representatives, for the period requested by the Company. 

10.13.3 The Company shall bear all expenses incurred by GON and any GON 
Instrumentalities in relation to the provision of such additional security forces and the 
Company shall reimburse such expenses to the relevant GON Instrumentality upon 
demand from such GON Instrumentality. 

1 0.14 Transmission Inf rastructure 

10.14.1 Subject to Section 10.14.3 (Transmission Infrastructure), the Company shall be 
responsible for transmission of power from the Power Station to a substation or 
connection point located on the Chilime- Trishuli 38 Transmission Line. 

10.14.2 The Company shall be responsible for the development and operation of the 
Transmission Line. 

r:··jl) • 
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10.14.3 If in the reasonable opinion of the Company and the GON, the Chilime - Trishuli 3B 
Transmission Line will not be fully functional by the anticipated Commercial Operation 
Date to evacuate power from the Power Station as required under the Domestic PPA, 
the Company may elect to construct an alternative transmission line which connects 
to the Trishuli-3B hub station at Pairebeshi Phat, Manakamana VDC, Nuwakot 
District, or any other substation or connection point as the Company may reasonably 
consider appropriate, by written notice to NEA with a copy to the GON at least twenty 
four (24) months prior to the anticipated Commercial Operation Date. The GON's 
obligations under this Agreement, including under Section 8 (Land Acquisition) and 
10 ( GON Obligations and Responsibilities) shall apply in respect of such alternative 
transmission line, mutatis mutandis. 

10.15 GON's facilitation obligations 

GON shall facilitate and cooperate with, or cause the relevant GON Instrumentalities to 
facilitate and cooperate with (including by providing reasonable administrative support and 
assistance), the Company in relation to the implementation of the Project and the exercise of 
the Company's rights and obligations under this Agreement. 

10.16 Expropriation 

GON shall not, and shall procure that, no GON Instrumentality expropriate, compulsorily 
acquire, nationalise, or confiscate all or any part of the Project, any assets, rights or other 
interest of a Company, the Shareholders or the Sponsors. 

10.17 Local share 

10.17.1 At the option of the Project Affected People, the Company agrees that the Project 
Affected People: 

(A) required to be resettled and rehabilitated as a result of the Project; and 

(B) who are natural persons and other natural persons residing permanently in 
the districts of the Project Area at the date on which the construction 
activities for the Project commence, 

shall , directly or indirectly, be sold or issued up to a maximum of ten per cent (1 0%) 
of all the Company Shares with the value of each share determined on the basis of 
the face value of such shares without applying any premium , which shall be 
exercised and the total value paid in full in the period from the date of Financial 
Close until the date which is three years after the Financial Close. GON shall work 
together with the Company to agree on a local share allocation plan and implement 
such effective mechanisms and processes that is not cumbersome in the ordinary 
course of business to the Company to give full effect to the transactions envisaged 
in this Section 10.17.1 (Local share) . For the avoidance of doubt, the Company shall 
not be required to issue any Company Shares to the general public. 

10.17.2 The Parties agree that it is their common intention that subject to compliance with 
Company's dividend policy, Laws of Nepal and any obligations under the Financing 
Documents, at least two-third (2/3rd) of the Distributable Profits shall be paid as 
dividends to the Shareholders in respect of the shares in each financial year. 

10.17.3 For the purposes of Section 10.17.2 (Local share), the term "Distributable Profits" 
means such profits of the Company available for distribution by the Company after it 
has identified (acting prudently) amounts which it considers should be retained in 
order: 

(A) to meet commitments, contingencies capital and operating maintenance; 

(B) to provide for unforeseen expenditure, reduction in revenue given the nature 
of the business and unplanned maintenance including setting aside 
reserves for such purpose pursuant to prudent utility practises, and 
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(C) to develop, implement and operate its business in accordance with the 
Transaction Documents; and 

(D) to ensure that there is no breach of any covenant or undertaking given by 
the Company to any Lender under the Financing Documents at the time of 
the payment of any dividend; 

(E) to maintain the sound financial standing of the Company; 

(F) to ensure that the Company maintains such reasonable and proper reserves 
for working capital or otherwise as may be required by Applicable Law or as 
its board of directors may (acting reasonably) consider to be appropriate. 

10.18 Direct Agreement 

Upon Lenders' and Company's written request, GON shall and shall procure that the relevant 
GON Instrumentalities shall, at least sixty (60) days prior to the anticipated Financial Close, 
enter into mutually acceptable direct agreement(s) with Lenders in relation to the Transaction 
Documents and provide appropriate legal opinions to the Lenders. 

10.19 GON Project Covenant 

GON NEA Covenant 

10.19.1 In consideration of the Company entering into the Domestic PPA and agreeing to 
undertake the Project, GON hereby: 

(A) irrevocably and unconditionally undertakes to ensure the due and punctual 
performance of NEA's payment obligations provided that with respect to the 
Domestic PPA and NEA's payment obligations thereunder, if the Domestic 
PPA Payment Security has not been fully drawn upon, GON's payment 
obligations pursuant to the GON Covenant shall be limited to any sums 
remaining outstanding after payment to the Company under any such 
Domestic PPA Payment Security (the "NEA Payment Exception"); 

(B) subject to the NEA Payment Exception, undertakes to pay to the Company 
any amount that NEA has failed to pay in accordance with the terms of the 
Domestic PPA and in the currency in which any such obligations have been 
assumed, including monetary damages that may be assessed or awarded 
against NEA and that arise out of the failure by NEA to perform its 
obligations under the Domestic PPA in accordance with the terms thereof; 

(C) Subject to Section 17.3 (Liability and Indemnification), indemnifies the 
Company immediately on demand against any cost, loss or liability suffered 
by the Company if any obligation of NEA (or anything which would have 
been an obligation of NEA if not unenforceable, invalid or illegal) under the 
Domestic PPA is or becomes unenforceable, invalid or illegal, and the 
amount of the cost, loss or liability shall not exceed the amount which the 
Company would otherwise have been entitled to recover, 

together the ("GON Covenant") 

10.19.2 Save as expressly provided for otherwise in this Section 10.19 (GON Project 
Covenant), the obl igations of GON pursuant to this Section 10.19 ( GON Project 
Covenant) shall be absolute and unconditional and shall remain in full force and 
effect until GON Covenant Discharge Date. 

Waiver of Defences 
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10.19.3 Save as expressly provided for in this Section 10.19 (GON Project Covenant), the 
obligations of GON pursuant to this Section 10.19 (GON Project Covenant) shall not 
be modified or impaired upon (and GON waives any defence to the performance of 
such obligations based upon) the happening from time to time of any event, 
including the following: 

(A) the extension of time for payment of any amounts due or of time for 
performance of any of the covenants, terms, or agreements of any party set 
forth in the Domestic PPA; 

(B) any waiver, amendment, supplement, extension or restatement of the 
Domestic PPA; 

(C) the failure, omission, or delay by the Company to enforce, ascertain, or 
exercise any right, power or remedy under or pursuant to the terms of the 
Domestic PPA; 

(D) the bankruptcy, insolvency, or other failure or financial disability of NEA or 
the Company; 

(E) the addition, or partial or entire release, of any guarantor, maker, or other 
party (including NEA) primarily or secondarily responsible for the 
performance of any of the covenants, terms, or agreements set forth in the 
Domestic PPA or by any extension, waiver, amendment, or thing 
whatsoever that may release or create a defense for a guarantor (other than 
complete performance in accordance with the terms of the Domestic PPA); 

(F) any failure of NEA to comply with the requirements of any law, regulation or 
order in any applicable jurisdiction; 

(G) the dissolution, privatisation, reorganisation or any other legal alteration of 
the legal structure of NEA; 

(H) any change in the legal or constitutional status of NEA; 

(I) any assignment or transfer by the Company of its rights or obligations under 
the Domestic PPA; 

(J) any invalidity or unenforceability of the Domestic PPA or any of its 
respective provisions, terms or conditions; and 

(K) any other act, event or omission which, but for this Section might operate to 
discharge, impair or otherwise affect any of the obligations of GON pursuant 
to this Section 10.19 ( GON Project Covenant). 

Continuing Obligations 

10.19.4 The obligations of GON pursuant to this Section 10.19 ( GON Project Covenant) shall 
be continuing obligations and, accordingly, shall , subject to the NEA Payment 
Exception, extend to cover the balance due to the Company at any time from NEA 
under the Domestic PPA. No demand made by the Company under the Domestic 
PPA or hereunder shall prejudice or restrict the right of the Company to make further 
or other demands. 

Effect of Other Security 

10.19.5 Subject to the NEA Payment Exception: 

(A) the obligations of GON pursuant to this Section 10.19 ( GON Project 
Covenant) shall be in addition to, and not in substitution for or derogation of, 
any other security that the Company may at any time hold in respect of the 
obligations of NEA under the Domestic PPA. 
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(B) the Company may bring a claim pursuant to and enforce this Section 10.19 
(GON Project Covenant) notwithstanding that it may hold any other 
guarantee, lien, performance bond or security of or for the obligations of 
NEA under the Domestic PPA, or have available to it any other remedy at 
law or equity. 

Preliminary Recourse and Certification 

10.19.6 Notwithstanding that GON's obligations pursuant to this Section 10.19 ( GON Project 
Covenant) are unconditional obligations of GON, before taking steps to enforce this 
Section 10.19 ( GON Project Covenant) and demanding payment from GON, the 
Company agrees to make demand in writing for payment from NEA with a copy of such 
notice to GON. 

10.19.7 After thirty (30) calendar days from the date of such notice (or such longer period as 
may be permitted under the Domestic PPA to cure a payment default by NEA), the 
Company may notify GON in writing that payment from NEA is past due and make a 
demand for payment from GON pursuant to this Section 10.19 (GON Project 
Covenant), and GON shall make payment within thirty (30) Business Days after 
delivery of such notice. 

10.19.8 Any demand for performance made pursuant to this Section 10.19 (GON Project 
Covenant) shall be made in writing and delivered in accordance with Section 17.11 
(Notices) and shall be accompanied by a certificate signed by at-least two (2) duly 
authorised officers of the Company stating that: 

'We hereby certify that (1) Nepal Water & Energy Development Company Private 
Limited (the "Company'J is making this demand on the Government of Nepal (the 
"GON'J in the amount of [Rupees] [Dollars] [insert amount] in accordance with Section 
10.19 (GON Project Covenant) of the Project Development Agreement dated 
_________ between GON and the Company; (2) the amount specified 
above is due and payable under the Domestic PPA; (3) demand in writing for payment 
from NEA, has been made not less than thirty (30) Days from the date hereof, with a 
copy of the notice to GON;(4) such amount, on the date hereof, remains unpaid by 
NEA; and (5) sums remains outstanding after payment (if any) to the Company 
under such Domestic Payment Security" 

10.19.9 Subject to the NEA Payment Exception and other than the giving of a demand pursuant 
to Section 10.19.6 (GON Project Covenant) above, the Company shall not be obliged 
before taking steps to claim under or enforce this Section 10.19 ( GON Project 
Covenant) to exercise any other remedies that may be available to it under or in 
respect of the Domestic PPA, or to claim or enforce under any other guarantee, lien, 
performance bond or security of or for the obligations of NEA under the Domestic PPA, 
or to initiate proceedings or obtain judgment against NEA .. 

Default Interest 

10.19.10 If the Domestic PPA provides that interest will be paid to the Company on any late 
payments, then GON shall pay any such amounts as part of its obligations pursuant to 
this Section 10.19 ( GON Project Covenant). If the Domestic PPA does not include 
such an interest rate provision, then late payments by GON pursuant to this Section 
10.19 (GON Project Covenant) shall bear interest at an annual rate equal to two (2%) 
per cent. per annum above the one-month London interbank offer rate for Dollars. 

Subordination 

10.19.11 Any right that GON may at any time have to be indemnified by NEA or to take benefit 
(in whole or in part and whether by way of subrogation or otherwise) of any rights of the 
Company under the Domestic PPA or of any other security taken under or pursuant to 
the Domestic PPA, or in respect of sums paid out by GON pursuant to this Section 
10.19 (GON Project Covenant) shall not be exercised by GON until after the GON 
Covenant Discharge Date. 

.. ;-... n. .-
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No Set-off 

10.19.12 Save in respect of any undisputed amounts due and payable by the Company to 
GON under this Agreement, no set-off, counterclaim, reduction, or diminution of any 
obligation that GON has or may have against the Company nor any right of 
subrogation that GON has or may have in respect of the rights of the Company shall 
be available to GON against the Company in connection with any obligation and 
shall not reduce any obligation of GON to the Company pursuant to this Section 
10.19 (GON Project Covenant). 

Limitations 

10.19.13 Notwithstanding anything contained in this Section 10.19 ( GON Project Covenant) or 
elsewhere in this Agreement: 

(A) The obligations of GON pursuant to this Section 10.19 (GON Project 
Covenant) shall remain in full force and effect from and after the date hereof 
until the date on which all of NEA's covenants, terms and agreements set 
forth in the Domestic PPA shall have been completely discharged and 
performed (the "GON Covenant Discharge Date"). 

(B) The Company shall not be entitled to bring any claim against GON pursuant 
to the GON Covenant after the GON Covenant Discharge Date. 

Amendment of Transaction Documents 

10.19.14 GON's obligations pursuant to this Section 10.19 ( GON Project Covenant) shall 
remain valid and in full force and effect notwithstanding any amendment or 
modification to the Domestic PPA. 

10.19.15 If an amendment or modification is made without the written approval of GON and 
increases in a material respect the NEA's performance or payment obligations, the 
Company shall not be entitled to bring a claim against GON pursuant to the GON 
Covenant to the extent that the claim is in respect of such increase in the NEA's 
performance or payment obligations. 

Tax Gross-up and costs indemnification 

10.19.16 In addition to any amount due and payable by GON pursuant to this Section 10.19 
(GON Project Covenant), GON shall be liable for any Taxes levied or imposed with 
regard to any payment pursuant to this Section 10.19 (GON Project Covenant) 
unless the payment, if made by the NEA under the Domestic PPA would itself have 
caused the Company to be subject to Taxes. If under applicable laws GON is unable 
to pay the Taxes and the Company is required to pay the Taxes, the amount to be 
paid by GON hereunder shall be increased by an amount sufficient so that such 
payment, net of the Taxes, would equal the payment the Company would have 
received if no such Taxes had been due. 

10.19.17 Subject to any contrary award made by any tribunal pursuant to Section 15.6 
(Dispute Resolution by Arbitration), GON shall immediately upon demand pay to the 
Company, or reimburse the Company for any amount it has paid on account of, the 
amount of all costs and expenses (including legal fees and other advisors' and 
consultants' fees (including registration fees) and expenses) , taxes (including stamp 
taxes) and duties incurred by the Company in connection with efforts to enforce its 
rights pursuant to this Section 10.19 (GON Project Covenant) or the Domestic PPA, 

. or the exercise of its rights or powers consequent upon or arising out of the 
occurrence of any breach or default by the GON or any Government Instrumentality 
pursuant to this Section 10.19 (GON Project Covenant) or the Domestic PPA, on a 
full indemnity basis . 

Direct Referral to Arbitration 
.11'-~~~ .... ;.P _......;""!'?».. 
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10.19.18 Any Dispute between GON and the Company arising pursuant to any claim brought 
by the Company pursuant to this Section 10.19 (GON Project Covenant) shall be 
deemed to be a non-Technical Dispute and shall be settled by direct reference to a 
tribunal pursuant to Section 15.6 (Dispute Resolution by Arbitration). Furthermore, 
Section 15.3 (Dispute Notice) and Section 15.4 (Resolution by consultation) shall not 
apply any such Dispute. 

Miscellaneous 

10.19.19 The obligations of GON pursuant to this Section 10.19 ( GON Project Covenant) shall 
not affect the validity of any terms of the Domestic PPA. 

10.19.20 Any reference in this Section 10.19 ( GON Project Covenant) to a Government 
Instrumentality shall include any successors of that Government Instrumentality 
pursuant to an amalgamation, reconstruction, privatization or any other type or form 
of reorganisation. 

10.19.21 GON agrees that any Change in Law shall not affect the validity and effectiveness of 
this Section 10.19 (GON Project Covenant) and this Section 10.19 (GON Project 
Covenant), of which all terms and conditions shall remain in full force and effect. 

11 . COMPANY OBLIGATIONS AND RESPONSIBILITIES 

11 .1 Purpose of the Company 

The Company's sole purpose and objective shall be to conduct the Project, the sale of 
energy, make the capacity (whether deemed or actual) available, operate reserve related 
services and/or any ancillary services derived from all or any part of the Hydro Property. The 
Company shall not, except with GON's prior written consent, be or become directly or 
indirectly engaged, concerned or interested in any other business other than to conduct the 
Project, the sale of energy, make the capacity (whether deemed or actual) available, operate 
reserve related services and/or any ancillary services derived from all or any part of the Hydro 
Property. The Company shall not, during the Term, hold any shares or interest or own or 
participate in any undertaking other than the Project, except with GON's prior written approval 
(not to be unreasonably withheld). 

11 .2 Environmental, Social, Health and Safety 

11.2.1 The Company shall comply with the EIA, this Agreement, the Plans and the 
Performance Standards. 

11.2.2 The Parties acknowledge that the EIA has been approved by the Ministry of Science, 
Technology and Environment, GON on February 20, 2013 vide Letter no. 2098. 

11.2.3 The EIA has been prepared in English. The summaries of the EIA are in Nepali and 
have been provided to GON. Any Supplementary E&S Documents shall be required 
to be prepared in English and shall be made available to GON. 

11.2.4 The Company shall comply with the EIA and shall promptly rectify any non­
compliance with the EIA upon notification from GON or the relevant GON 
Instrumentality of such non-compliance. 

11 .3 Plans 

11.3.1 The Company shall prepare, implement and comply with the Plans in accordance 
with the Laws of Nepal, this Agreement and the Performance Standards. 

11.3.2 Without prejudice to the generality of Section 11.3.1 (Plans), the Company shall , 
jointly with GON, prepare: 

(A) the Local Benefit Sharing Plan, in accordance with the guidance notes set out 
in Schedule 11 (Local Benefit Sharing Plan- Guidance Note); 

(B) the Nepal Employment and Skills Training Plan, in accordance with the 
guidance notes set out in Schedule 12 (Nepal Employment and Skills 
Training Plan- Guidance Note); and 

11/26742180_6 Uif 1 Prejeet Dewelepfl'lellt J'greement ;.-'•;•::~~~ 43 

~b. ::t.<~~?~ ~ VJ i' .... . . ~ • • 
&"-/: · 0 ....... : .. .· . . . :_ \'\ .. ~ 

~?, ·3 ~:,::;:. ' ·~:~ :~ ~.'·- \ ~ 
;;·x; nWEDC 



Execution Version 

(C) the Nepal Industrial Benefits Plan, in accordance with the guidance notes set 
out in Schedule 13 (Nepal Industrial Benefits Plan- Guidance Note), 

within twelve (12) months of the Agreement Date. 

11.3.3 Without prejudice to the generality of Section 11 .3.1 (Plans), the Company shall 
prepare and submit the following Plans for GON's review and approval: 

(A) within six (6) months from the Agreement Date, the Resettlement and 
Rehabilitation Plan prepared in accordance with one of the performance 
standards referred to in Section 11.4.1 (Performance Standards) such that it 
is in compliance with the Laws of Nepal and the EIA, and this Agreement; 
and 

(B) within twelve (12) months from the Agreement Date, the Disaster 
Management Plan in compliance with the Laws of Nepal, this Agreement 
and in accordance with the guidance notes set out in Schedule 18 (Disaster · 
Management Plan- Guidance Note), taking into consideration the different 
flood eventualities, GLOF (if required by the EIA), and any other natural 
calamity that could occur at various stages of construction and operation of 
the Project, 

provided however that such Plans shall be updated, revised and finalised prior to 
achievement of the relevant Financial Close. 

11 .3.4 GON shall approve the Plans referred to in Section 11 .3.3 (Plans) provided that the 
Plans comply with requirements of this Agreement. 

11.3.5 The GON shall provide reasonable administrative support and assistance necessary 
for the Company to carry out its obligations set out in this Section 11.3 (Plans) 
provided that the Company shall comply with and carry out its obligations in this 
Section 11.3 (Plans) at its own cost and expense. 

11 .4 Performance Standards 

11.4.1 No later than six (6) months prior to the anticipated date for Financial Close, the 
Company shall send a written notice to GON confirming the international social and 
environmental sustainability standard that they propose to use for the Project from the 
following: 

(A) International Finance Corporation's performance standards on environmental 
and social sustainability, January 2012; 

(B) Asian Development Bank's safeguard policy; or 

(C) any other appropriate international social and environmental sustainability 
standard approved by GON in writing, 

(the "Performance Standards"), provided that in the absence of any such written 
notification, reference in this Agreement to the "Performance Standards" shall be to 
the International Finance Corporation's performance standards on environmental and 
social sustainability. 

11.4.2 The Company shall comply with and carry out the Project in accordance with the 
Performance Standards and shall , in addition to its obligations under Section 11.3 
(Plans), develop necessary guidelines and plans (including the Supplementary E&S 
Documents) to ensure compliance with the Performance Standards. The draft Plans 
shall be prepared considering any one of the performance standard(s) set out in 
Section 11.4.1 (Performance Standards). The Company shall be responsible for the 
costs of complying with the Performance Standards. 

11.5 Arm's length transactions 
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11.5.1 Except with GON's prior written consent (not to be unreasonably withheld or denied) 
the Company shall not enter into any agreement, arrangement or transaction with any 
(1) Affiliates, (2) Sponsors, (3) Shareholders or (4) or officers, directors or employees 
of any of the Affiliates, Sponsors or the Shareholders, except to the extent such 
agreement, arrangement or transaction is: 

(A) in the ordinary course of business; 

(B) on an arm's length basis; and 

(C) on normal market terms. 

11 .6 Certain Infrastructure Facilities 

11 .6.1 The Company shall, before Commercial Operation Date, construct the infrastructure 
facilities set out in Schedule 11 (Local Benefit Sharing Plan- Guidance Note) at its 
own cost and expense and operate and maintain such facilities during the Term . 

11 .6.2 The GON shall provide, or procure the provision of, support and assistance to the 
Company in relation to the construction of such infrastructure facilities. 

11 .6.3 Subject to valid and justifiable security and operational factors, the Company shall 
make available to the general public the Company Access Infrastructure, medical and 
emergency evacuation facilities and education facilities in accordance with the 
relevant policy of the Company. 

11 .7 GLOF 

Within one (1) Year after the Agreement Date, the Company shall conduct a study, at its own 
cost, of the potential effects on the Hydro Property of a glacier lake outburst flood ("GLOF") in 
accordance with the approved EIA. Upon completion of such study, a full and detailed report 
shall be submitted to GON. If GON determines that the installation of an early warning system 
in respect of a GLOF is required, the Company shall , at its own cost, establish such a system 
in consultation with GON. 

11 .8 Rural Electrification 

11 .8.1 No later than the Financial Close, the Company in consultation with GON shall 
identify each household (an "Original Household") within the geographical area 
described in Schedule 12 (Nepal Employment and Skills Training Plan - Guidance 
Note) (the "Free Electrification Area"). 

11.8.2 From and after the Commercial Operation Date, the Company shall supply (at its own 
cost) twenty (20) kWh of electrical output ("Local Free Power") each Month during 
the Term without charge to each household within the Free Electrification Area as at 
the Commercial Operation Date to up to 200% of the number of Original Households 
identified pursuant to Section 11 .8.1 (Rural Electrification) (each an "Eligible 
Household"). 

11.8.3 Prior to Commercial Operation Date, the Company shall build the distribution network 
to supply such Local Free Power to each Eligible Household within the Free 
Electrification Area in accordance with Section 11 .8.1 (Rural Electrification) . 

11.8.4 GON shall be responsible for the operation and maintenance of such distribution 
network at its sole cost. 

11 .8.5 GON and the Company shall jointly prepare a plan (the "Rural Electrification Plan"), 
based on a pre-feasibility study to be carried out by GON and the Company (at the 
Company's sole cost) to assess the costs and scope of rural electrification in 
accordance with this Section 11.8 (Rural Electrification). The Company shall 
implement the Rural Electrification Plan . 

. 9 Use of Nepali resources; training and development 

The Company shall , and shall procure that its Contractors and Representative shall , in 
connection with the conduct of the Project: 
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11.9.1 maximise the use of Nepali resources and give first consideration and full and fair 
opportunity to technically and commercially qualified Nepalese citizens and firms 
provided that in each case, the use of such Nepali resources meet the quality, 
quantity and availability requirements of the Company and provided further that use 
of such resources does not have a material and adverse impact on the costs and the 
timelines for the Project; 

11.9.2 ensure that its Nepal Industrial Benefits Plan provides for an outreach programme 
under which the Company engages with Nepali suppliers for Project-related 
opportunities; 

11.9.3 comply with the Laws of Nepal including the Labour Act, 2048 and Labour 
Regulation, 2050; 

11.9.4 ensure that its Nepal Employment and Skills Training Plan provides for appropriate 
training of suitable citizens of Nepal for Project-related opportunities; 

11.9.5 conduct employee training programmes from time to time, including training in each 
of the skills used in the Project, including management training; 

11.9.6 comply with the Nepal Employment and Skills Training Plan, Nepal Industrial Benefits 
Plan and Local Benefit Sharing Plan and ensure that appropriate programmes are 
designed to assist suitable Nepali citizens, entities, and firms to meet the Project's 
requirements for goods and services; 

11.9. 7 shall (to the extent applicable) submit reports every six (6) months to GON for the first 
three (3) years of the Construction Period and every twelve (12) months thereafter, 
describing in detail (A) its employee training programmes, (B) the implementation of 
such training programmes, (C) the progress made towards meeting the objectives set 
forth in· this Section 11 .9 (Use of Nepali resources; training and development) the 
Nepal Employment and Skills Training Plan, Nepal Industrial Benefits Plan and Local 
Benefit Sharing Plan. 

11.10 Bonus 

11.10.1 The Company shall set aside the Bonus Amount for contributing towards bonus and 
welfare funds in each Nepalese fiscal year in accordance with the Electricity Act, 
2049 (1992) and Electricity Rules, 2050 (1993) . 

11.10.2 The Company shall distribute the Bonus Amount to its employees in accordance 
with the Laws of Nepal, provided that the Company shall not be required to pay 
bonus to any employee which exceeds the aggregate annual salary of such 
employee in such Nepalese fiscal year. 

11 .10.3 The Company shall deposit to the staff welfare fund any amounts remaining from the 
Bonus Amount following distribution to the employees in accordance with the 
Electricity Act, 2049 (1992) and Electricity Rules, 2050 (1993). 

1.11 Housing Facilities 

11 .11.1 Where required at the Project site, the Company shall provide accommodation 
facilities for its workers and staff at its own cost and expense. 

1.12 Other responsibilities of the Company 

11 .12.1 The Company shall be responsible for: 

• • "25742180_6 

(A) implementing the Project; 

(B) planning, scheduling, monitoring, reporting and cost control in relation to the 
Project; 

(C) establishing the procedures by which drawings, specifications and technical 
documents and other Records are to be prepared by the Contractors, 
equipment manufacturers, and any other relevant persons; 
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(D) procuring, negotiating the contracts with, and managing the Construction 
Contractor(s) and the O&M Contractor(s) (and any other Contractor(s) 
required for the Project from time to time); 

(E) arranging financing for the Project; 

(F) supervision and overall management of the Project Area; 

(G) quality assurance; 

(H) obtaining performance guarantees for individual equipment items from the 
relevant equipment suppliers as is commercially feasible to procure; 

(I) monitoring overall performance of the Project; 

(J) conducting the Project in accordance with the Project Specifications, 
Technical Standards and Good Industry Practice; and 

(K) liaising with GON in relation to the Project. 

11.12.2 The Company: 

(A) accepts that any failure of GON, any GON Instrumentality or the PRP (as 
the case may be) to object to any Technical Standards, design drawing, 
specification or technical documents or any change thereto shall not relieve 
the Company of its obligations and liabilities under this Agreement. 

(B) accepts that no review and examination conducted by GON, any GON 
Instrumentality or the PRP (as the case may be) with respect to the design 
of the Hydro Property or Technical Standards used in connection with the 
Project shall relieve the Company of any of its obligations or liabilities under 
this Agreement; 

(C) accepts that GON, any GON Instrumentality or the PRP (as the case may 
be) undertake no responsibility as to the quality of the Project; 

(D) shall in no way represent or imply to any third party that, as a result of any 
review by GON, any GON Instrumentality or the PRP (as the case may be), 
GON is responsible for the Project; 

(E) acknowledges that it shall be solely responsible for the Project (including 
technical feasibility, operational capability and reliability of the Project), in 
each case in accordance with this Agreement; and 

(F) accepts that the Company shall not carry out any Material Changes to the 
Hydro Property without GON or the relevant GON Instrumentality's prior 
written consent. For the purposes of this Section 11 .12.2(F) (Other 
responsibilities of the Company), "Material Changes" means any changes to 
the Hydro Property which in the Company's reasonable opinion, acting in 
accordance with Good Industry Practice, may have an adverse impact on: 

(1) the safety or reliability of the Hydro Property; 

(2) 

(3) 

(4) 

(5) 

the ability of the Company to generate and make available the energy 
and/or capacity on the scale envisaged under this Agreement plus, 
minus five per cent (5%); 

the ability of the Company to transmit the energy on the scale 
envisaged under this Agreement plus, minus five per cent (5%); 

the ability of the Company to comply with its obligations under this 
Agreement; or 

the Company's obligations under the EIA, Performance Standards or 
the Plans (as applicable). 

(' , ') -' · .... 
£:rl ... -' .Jj~ 

~· :!~ . 47 ~veloorhent Agreement 
~.·t·:~ 

nWEDC 
NU'~\ L WAl[ f{ & ENEHGY 
OEI/llOI'MENT COM PA NY 

~~ 

,,.. 

"' 

'. 
•\ 

~ ,;u 



Execution Version 

11 .13 Cooperation 

11.13.1 The Company shall fully cooperate with GON, GON Instrumentalities and the PRP in 
accordance with this Agreement and the Laws of Nepal. 

11.14 Insurance 

11.14.1 The Company, at its sole cost and expense, shall obtain and maintain, or cause to 
be obtained and maintained, during the Term the policies of insurance set forth in 
Schedule 6 (Insurance) in accordance with the Laws of Nepal, Good Industry 
Practice and this Agreement with internationally reputable and financially sound 
insurers approved by the Lenders (the "Insurance Policies"); provided, further, that 
the Company shall not be in breach of its obligations hereunder if and to the extent 
that any particular insurance is unavailable to it under commercially reasonable 
terms for reasons other than any negligence or default by, or the condition of, the 
Hydro Property or the Company. 

11 .14.2 The coverage required pursuant to Section 11.14 (Insurance) and Schedule 6 
(Insurance) and any "umbrella" or excess coverage shall be "occurrence" form 
policies. In the event the Company has "claims made" form coverage, the Company 
must obtain prior approval of all "claims-made" policies from the GON (such 
approval not to be unreasonably withheld). 

11.14.3 The Company shall cause the insurers to provide the following endorsement items 
in the comprehensive or commercial general liability and, if applicable, umbrella or 
excess liability policies relating to the ownership, construction, operation and 
maintenance of the Hydro Property provided pursuant to Section 11.14 (Insurance) 
and Schedule 6 (Insurance) : 

(A) with respect to all insurance covering damage to the Hydro Property, the 
GON and the NEA shall be named as "Loss Payee" on such policies, such 
funds to be received and held by the GON or the NEA solely to pay for 
repair of damage to the Hydro Property. The GON, the NEA, its directors, 
officers and employees shall be additional insureds under all liability 
insurance policies with respect to claims arising out of or in connection with 
this Agreement; 

(B) the insurance shall be primary with respect to the interest of the GON, the 
NEA, its directors, officers, and employees and any other insurance 
maintained by them is excess and not contributory with such policies; 

(C) the following cross liability clause shall be made a part of the policy: 

"In the event of claims being made by reason of (i) personal and/or 
bodily injuries suffered by any employee or employees of one insured 
hereunder for which another insured hereunder is or may be liable, or 
(ii) damage to property belonging to any insured hereunder for which 
another insured is or may be liable, then this policy shall cover such 
insured against whom a claim is made or may be made in the same 
manner as if separate policies have been issued to each insured 
hereunder, except with respect to the limits of insurance."; 

(D) The insurer shall waive all rights of subrogation against the GON, the NEA, 
its officers, directors and employees; and 

(E) Notwithstanding any provision of the policy, the policy may not be cancelled, 
non-renewed or materially changed by the insurer without giving thirty (30) 
days, except in the case of non-payment, in which case it shall be ten (10) 
days, prior written notice to the GON and the NEA. All other terms and 
conditions of the policy shall remain unchanged. 
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11 .14.4 The Company shall cause the insurers to provide the endorsements referred to in 
Section 11.14.3(A), (B), (D) and (E) (Insurance) in the fire and perils and machinery 
breakdown policies covering the Hydro Property as required by Section 11.14 
(Insurance). 

11 .14.5 The Company shall cause its insurers or agents to provide to the GON and the NEA 
with certificates of insurance evidencing the policies and endorsements listed 
above. Failure by the Company to obtain the insurance coverage or certificates of 
insurance required by this Section 11 .14 (Insurance) shall not in any way relieve or 
limit the Company's obligations and liabilities under any provision of this Agreement. 
If the Company shall fail to procure or maintain any insurance required pursuant to 
this Section 11 .14 (Insurance) , then the GON and the NEA shall have the right to 
procure such insurance in accordance with the requirements of Schedule 6 and 
shall be entitled to offset the premiums paid for such insurance against any amounts 
owed to the Company pursuant to the terms of this Agreement. The Company shall 
be named as the Loss payee on any such insurance procured by the GON pursuant 
to this Section 11.14 (Insurance) . 

11.14.6 The Company shall provide the GON and the NEA with copies of any underwriters' 
reports or other reports received by the Company from any insurer; provided, that 
the GON shall not disclose such reports to any other Person except as necessary in 
connection with administration and enforcement of this Agreement or as may be 
required by any Government Authority and shall use and internally distribute such 
reports only as necessary in connection with the administration and enforcement of 
this Agreement. 

11 .14.7 Not later than ten (1 0) days after the date any of the Insurance Policies are brought 
into effect, or renewed in accordance with their terms, the Company shall provide 
GON with evidence of such Insurance Policy in the form of cover notes from the 
relevant broker or certificates from the insurer, and shall submit copies of all such 
Insurance Policies to GON within ten (10) days of their issue by insurers. The 
Company shall annually submit to GON certified copies of the certificates of 
insurance which it is required to obtain under this Schedule 6 (Insurance). Each 
certificate of insurance shall state that such Insurance Policy has been obtained and 
is in full force and effect that all premiums on such Insurance Policy are current. 

11 .14.8 In so far as local insurance companies in Nepal have the capacity, the Company shall 
give preference to insurance companies in Nepal in respect of the provision of 
insurances for the Hydro Property, subject to Lenders' approval. 

11.14.9 The Company shall not be entitled to recover any compensation or obtain any monies 
from GON without first seeking recourse to any relevant insurance policy and to the 
extent that such compensation or monies are recovered by the Company under such 
insurance policy. 

11 .14.10 The Company shall be solely responsible for the payment of all premia and 
deductibles under the policies of insurance maintained pursuant to this Section 
11 .14 (Insurance) and Schedule 6 (Insurance) . 

11 .14.11 Subject to Lenders' rights or requirements under the Financing Documents, the 
Company shall : (A) in the first instance, apply the proceeds of any insurance claim 
in respect of any physical loss or damage to the Hydro Property towards the remedy 
of such loss or damage; and (B) in the second instance, towards repayment of 
Transfer Debt and Financing Costs to the Lenders. 

11.15 Operation and Maintenance 

11 .15.1 The Company may engage qualified and experienced O&M Contractor(s) to 
undertake or collaborate in the operation and maintenance of the Hydro Property 
provided that prior written notice of the identity of such contractors is given to GON 
and any applicable GON Instrumentality. 

11 .16 Operating Manuals and other materials 
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11 .16.1 No later than sixty (60) days prior to Commercial Operation Date, the Company shall 
develop in accordance with Good Industry Practice, maintenance schedule, 
procedures and manuals required for the safe and efficient operation and 
maintenance of the Project. The Company shall update such documents as required 
from time to time in accordance with Good Industry Practice. 

11 .1 7 Handover and Handover Plan 

11 .17.1 Schedule 2 (Project Handover Upon Expiry of the Agreement) and Schedule 3 
(Handover Requirements - Expiry of the Agreement) shall apply in relation to the 
transfer of the Power Station, the Transmission Line, balance of the Hydro Property 
and Project Assets to GON in accordance with this Agreement. 

11 .17.2 For the avoidance of any doubt, it is clarified that subject to Section 13.4 (Transfer 
Price) and Section 17.8 (Survival) : 

(A) the Company shall be responsible for its debts, liabilities and obligations in 
connection with the Project that relate to the period prior to the Expiry Date 
or the Transfer Date (as the case may be); and 

(B) GON shall be responsible for all debts, liabilities and obligations in 
connection with the Project that relate to the period after the Expiry Date or 
the Transfer Date (as the case may be). 

11.17.3 The Company shall submit a Handover Plan in respect of the Hydro Property to GON 
no later than two (2) years after the Commercial Operation Date. 

11.17.4 During the Handover Period, GON and the Company shall meet and agree upon the 
inventories to be transferred to GON with the Hydro Property and the mechanism for 
such transfer and safety and security arrangements. Following agreement on the 
inventories, the Company shall exercise the same degree of care regarding the 
fixtures, fittings, plant, equipment and all improvements therein as it did prior to such 
agreement. 

11 .17 .5 From the date falling one and a half ( 1 .5) years prior to the date on which the Hydro 
Property is to be transferred to GON or GON's designee in accordance with Schedule 
2 (Project Handover Upon Expiry of the Agreement), the Company shall arrange for 
training if necessary of a sufficient number of staff of GON or any other GON 
Instrumentality, as nominated by GON to the Company, to enable GON to operate, 
maintain and manage the Hydro Property to the standards required under this 
Agreement from the Expiry Date notwithstanding the aforesaid, the primary obligation 
as to employment of personnel pursuant to transfer of the Project to GON, shall rest 
with GON. 

11 .18 Transfer of technology 

11.18.1 The Company shall in accordance with the Laws of Nepal, assist in the transfer of 
technology utilised in connection with the Project to GON or any other GON 
Instrumentality designated by GON provided that nothing contained in this Section 
11.18 (Transfer of technology) shall require the Company to violate any applicable 
intellectual property laws or intellectual property rights of other persons provided that 
the Company shall so far as reasonably practicable assist GON in obtaining the 
requisite rights/licenses for the use of such Intellectual Property at GON's cost, 
should GON choose to take over such intellectual property. 

11.18.2 For the purpose of transfer of technology, GON may second a reasonable number of 
its personnel to the Company or send its representatives to the Company to observe 
or assist in the conduct of the Project. Such personnel or representatives of GON 
shall work in association with the Company's technical experts and other employees 
and Representatives and under their general guidance. The GON shall pay the basic 
salary and other entitlements of such personnel in accordance with the standard 
procedures of GON . 

. 1 9 Compliance with Laws of Nepal 
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The Company shall , and shall use its best endeavours (including by way of incorporation of a 
similar provision in its contracts with its Contractors) to procure that its Representatives and 
Contractors shall , comply with the Laws of Nepal. The Company shall perform its obligations 
and exercise its rights in connection with the Project, this Agreement and the transactions 
contemplated in this Agreement, in accordance with the Laws of Nepal and all Government 
Approvals. 

11 .20 National Security 

11.20.1 The Company shall abide by the Laws of Nepal regarding Nepal's national security. 

11.20.2 Should GON (acting reasonably) conclude that certain aspects of the Company's 
activities pose a threat to Nepal's national security, GON may, after: 

(A) giving a written notice to the Company providing details of the Company's 
activities that pose a threat to Nepal's national security; 

(B) providing the Company with a fair and reasonable opportunity to make 
representations to GON; and 

(C) providing the Company with an opportunity to remedy or cease such 
activities, 

take such action as may be permitted under the Laws of Nepal. 

11.21 Performance Security 

11 .21 .1 The GON shall be entitled to draw upon and retain the Performance Securities if a 
Company Event of Default has occurred and is not remedied in the period prior to 
Commercial Operation Date. Subject to this Section 11.21 (Performance Security) 
and Section 7.3 (Delay Liquidated Damages), GON shall not have the right to draw 
upon the Performance Securities for any other reason. 

11 .21 .2 The GON shall , by written notification to the issuer of the Performance Security 
(Signing), release the Performance Security (Signing) promptly after the occurrence 
of Commercial Operation Date or such earlier date on which this Agreement is 
terminated for any reason other than a Company Event of Default. 

11 .21.3 The GON shall , by written notification to the issuer of the Performance Security (FC), 
release the Performance Security (FC) promptly after the occurrence of Commercial 
Operation Date or such earlier date on which this Agreement is terminated for any 
reason other than a Company Event of Default. 

11 .22 Royalties Payable to GON 

11 .22.1 The Company shall pay the following royalties to GON: 

From the first Unit From the earlier of 
Commissioning the Energy Start 
Date until the Date or the 
fifteenth (15th) Commercial 
anniversary of the Operation Date until 
Commercial the fifteenth (15th) 
Operation Date anniversary of the 

Commercial 
Operation Date 

Capacity Royalty Energy Royalty Rate 
Rate (per KW per 
annum) 

NPR 200 2% of the Energy 
Receipts 
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11 .22.2 Calculation of Royalties: 

(A) The Capacity Royalty shall be calculated as follows: 

From and after the first Unit Commissioning Date until the Commercial 
Operation Date: Capacity Royalty Rate multiplied by the total nameplate 
capacity (in kW) of the relevant unit(s) of the Power Station that have been 
commissioned. 

From and after the Commercial Operation Date: Capacity Royalty Rate 
multiplied by the total nameplate capacity (in kW) of the Power Station. 

(B) The Energy Royalty shall be paid on the basis set out in the table above. 

11.22.3 For the avoidance of any doubt, it is clarified that no royalties (whether Energy 
Royalty or Capacity Royalty) shall be payable in respect of (A) if NEA is in default of 
its payment obligations under the Domestic PPA; (B) any payments received from 
GON or NEA in the circumstances described in Section 6.1 (GON rights and . 
obligations), 12.7 (Staggered Remedies) or 12A.6 (Change in Law) or (C) Local Free 
Power. It is further clarified that in the event of non-payment of any undisputed 
amounts due and payable by GON to the Company under this Agreement, the 
Company shall, at its option, be entitled to set-off such amounts against the Capacity 
Royalty and/or Energy Royalty payable by the Company hereunder. 

11.22.4 The Company shall pay to GON the Capacity Royalty and Energy Royalty, payable 
for a quarter, within thirty {30) days after the end of such quarter. 

11 .23 Financing Documents and Financing Plan 

11 .23.1 Within three hundred and sixty five (365) days of the Agreement Date, the Company 
shall submit the Financing Plan to GON. Within fifteen (15) days of Financial Close, 
the Company shall submit an updated copy of the Financing Plan to GON. 

11 .23.2 The Company shall not enter into the Financing Documents on or prior to Financial 
Close or thereafter until the terms of the Financing Documents have been approved 
by GON in writing provided that no such approval shall be required (including in 
respect of any amendment to any Financing Document) if an Approved Lender is a 
party to any of the Financing Documents or is a mandated lead arranger in respect 
of the debt arranged for the Project. 

11.23.3 Where approval of a Financing Document by GON is required , Section 11 .23.4 
(Financing Documents and Financing Plan) to Section 11.23.12 (Financing 
Documents and Financing Plan) (both inclusive) shall apply. 

11.23.4 The Company shall provide to GON a copy of each proposed Financing Document. 

' 126742180_6 UT 

Within sixty (60) days of receipt of the proposed Financing Document, GON shall 
either: 

(A) notify the Company in writing that it does not have any comments on the 
proposed Financing Document; or 

(B) notify the Company in writing of any comments which it may have on the 
content of the proposed Financing Document and require the Company to 
make reasonable modifications to the same to ensure that the proposed 
Financing Document accords with industry/market terms, 

provided that, if GON fails to issue any notification within the aforesaid sixty {60) day 
period it shall be deemed to have no comments to the proposed Financing 
Document and the Company shall have the right to execute the relevant Financing 
Document. 
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11.23.5 In the event that GON notifies the Company pursuant to Section 11.23.4{8) 
(Financing Documents and Financing Plan), the Company shall make such 
reasonable modifications to the proposed Financing Document to address the 
comments raised by GON in accordance with Section 11 .23.4(8) (Financing 
Documents and Financing Plan) and shall re-submit the proposed Financing 
Document (as amended) to GON ("Revised Financing Document"). 

11.23.6 Within 30 days of receipt of the Revised Financing Document, GON shall notify the 
Company either that it has no further comments thereon or that the amendments 
made by the Company do not address the issues raised by GON pursuant to 
Section 11.23.4(8) (Financing Documents and Financing Plan) and GON shall with 
such written notice provide reasonable details of the amendments required to 
address such issues. If GON fails to notify the Company within the aforesaid period 
of 30 days, it shall be deemed to have no further comments on the proposed 
Financing Document and the Company shall have the right to executed the 
amended Financing Document. 

11 .23.7 If GON notifies the Company of the additional amendments required to address the 
issues raised pursuant to Section 11 .23.6 (Financing Documents and Financing 
Plan), then the procedure referred to in Section 11.23.5 (Financing Documents and 
Financing Plan) shall be repeated until GON either notifies or is deemed to notify the 
Company that it has no further comments on the Revised Financing Document. 

11.23.8 Within fifteen (15} days after the execution or amendment (as the case may be) of 
each Financing Document, the Company shall submit to GON certified copies of 
such executed or amended Financing Document, as the case may be. 

11 .23.9 Prior to Financial Close, the Company shall deliver to GON a schedule or a copy of 
the term sheet reflecting the proposed material terms of the Financing Documents, 
and setting forth a principal repayment schedule, together with the proposed interest 
rates, maximum principal amounts and any schedules or formulae that shall be 
included in the Financing Document for the computation of interest rates, break 
costs (including hedging), fees and charges payable to the Lenders under the 
Financing Documents, and shall also identify the equity and debt commitments, 
individually and in total, of each of the Shareholders or the Sponsors (as applicable). 

11.23.1 0 The Company shall also provide a hard copy of its financial model in respect of the 
Project to GON as of Financial Close and any subsequent financial model created 
during the re-financing of the Company's debt obligations. 

11.23.11 Where: 

(A) following the execution of a Financing Document, any amendment is 
proposed by the parties thereto to the relevant Financing Document; and 

(B) the proposed amendment, if incorporated into the relevant Financing 
Document, would in the opinion of the Company (acting reasonably), 
increase or accelerate any of the payment obligations of GON under 
Section 13.4 (Transfer Price) or Section 13.5 (Transfer Price components) if 
incorporated into the Financing Document, 

the Company shall not propose or agree to any such amendment without the prior 
written consent of GON. GON shall be entitled to withhold such consent in its 
absolute discretion. 

11 .23.12 No later than thirty (30) days from the execution of each Financing Document or 
Revised Financing Document, the Company shall provide a copy of such Financing 
Document to GON. 

11.24 Debt: equity ratio 

111207421 

11 .24.1 The Company undertakes that the ratio of its Debt to its Equity shall not exceed 

(A) 75:25 at Financial Close; and 
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(B) 80:20 at all other times after Financial Close. 

11.24.2 For the purpose of this Section 11.24 (Debt: equity ratio) only, 

(A) "Debt" shall mean: (i) all such indebtedness, quasi-equity or other 
instruments that the Lenders permit to be included within the meaning of 
debt for the purpose of calculating the debt to equity gearing under the 
Financing Documents; and 

(B) "Equity" shall mean the amounts that the Lenders permit to be included 
within the meaning of equity for the purpose of calculating the debt to equity 
gearing under the Financing Documents including any shareholder loans 
subordinated to debt. 

11.25 Existing facilities 

In case any existing facilities (including but not limited to irrigation systems, water supplies, 
roads, bridges, buildings, communication system(s), power systems and water mills) are 
adversely affected because of the implementation of the Project, the Company shall be 
responsible for taking remedial measures to mitigate such adverse effects at its own cost and 
expense, to the extent required under the EIA, the Performance Standards and any Plans. 

11.26 Information sharing 

11.26.1 The Company shall provide to GON and if requested, the PRP: 

(A) copies of the Records contemplated in this Section; and 

(B) any other information as may reasonably be required in connection with the 
Project, including: 

(1) as soon as reasonably practicable, notification of accidents within the 
Project Area causing death or serious injury; 

(2) as soon as reasonably practicable, notification of incidents causing 
any pollution or other forms of environmental damage; 

(3) as soon as reasonably practicable, notification of material industrial 
relations issues; and 

(4) once a month, notification of material public complaints received. 

11 .26.2 From and after the Commercial Operation Date, the Company shall submit a report 
to GON within thirty (30) days of the end of each month setting out, inter alia, all 
Energy Receipts receivable by the Project in respect of the previous month. 

11.26.3 The Company shall prepare and maintain Records in accordance with the Laws of 
Nepal, Good Industry Practice and as required under this Agreement. The Company 
shall provide the following information and reports to GON: 

. . '257~2180_6 

(A) its audited financial statements, within six (6) months of the end of each 
financial year of the Company; 

(B) monthly reports on construction progress; 

(C) such information as required by the Laws of Nepal or any Government 
Approval; 

(D) occurrence of any emergencies including pollution incidents and strikes; 

(E) any key reports received by the Company from the Independent Engineer in 
relation to construction, safety and security; 

(F) operation and maintenance schedule; and 

(G) on 1 December of each year, a notice setting out indicative foreign 
exchange requirements for the next year. ~~,.. 
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11 .26.4 At least two (2) years prior to the Expiry Date or on the Transfer Date (as the case 
may be), the Company shall also deliver or cause to have delivered to GON such 
operating manuals, operation summaries/transfer notes, design drawings and other 
information as may reasonably be required for GON or its nominee to operate the 
Project in accordance with Good Industry Practice. 

11.26.5 The Company shall, at its own cost and expense, submit to GON three (3) print 
copies and one (1) electronic copy of: 

(A) the proposed design of the Hydro Property within ninety (90) days of 
Financial Close; and 

(B) all "as built" drawings of the Hydro Property within ninety (90) days following 
Commercial Operation Date, or, if any such "as built" drawing is not 
available by such date, within ninety (90) days of the date on which such "as 
built" drawing becomes available but in any event not later than six (6) 
months after the Commercial Operation Date. 

11 .26.6 Following Commercial Operation Date, the Company shall submit to GON all annual 
reports required pursuant to the Government Approvals and the Laws of Nepal. 

11.26.7 The Company shall prepare plans, specifications and a schedule for the 
implementation of the construction of the Hydro Property and any initial ancillary 
facilities, which shall include separate plans, specifications and schedules for each 
such element of the Hydro Property and an integrated schedule for all such 
construction for GON's information (such plans, specifications and schedules are 
referred to collectively as the "Const ruction Plan"). The PRP shall be required to 
provide their recommendations on the Construction Plan. The Company shall deliver 
the Construction Plan to PRP and GON and shall promptly deliver to PRP and GON 
any major amendments to the Construction Plan. The Company shall submit, during 
the Construction Period until the Commercial Operation Date is achieved, a progress 
report in three copies every six (6) months to GON in accordance with the Electricity 
Regulations, 2050 (1993). 

11 .26.8 The Company shall submit three (3) copies of its annual reports to GON concerning 
its production and operation in accordance with the Electricity Regulations, 2050 
(1993). Such annual report shall inter alia, include loan repayment progress, 
operational expenses and all amendments or modifications to the Financing 
Documents. 

11 .27 Access and inspection 

11.27.1 The Company shall permit the PRP, GON, GON Instrumentalities or their respective 
designated representatives to enter, inspect and/or access the Hydro Property and 
the Project Area at any time: 

(A) during the normal working hours of the Company, for the purpose of 
verifying the Company's compliance with, or to fulfil its obligations under, 
this Agreement or the Laws of Nepal; 

(B) without prior notification, in case of an emergency, accident or threat to the 
public, health, environment and safety; 

(C) to access its own or other person's facilities where alternative means of 
access are not available; or 

(D) for the purpose of carrying out any activities which they are legally entitled 
to carry out in the Project Area pursuant to the Laws of Nepal, this 
Agreement or any Plans, 
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provided that any person granted such right of access or way shall follow the rules 
concerning safety, traffic, security and other regulations relating to the Hydro 
Property and/or Project Area and the performance of the Project prescribed by the 
Company, which rules shall not be discriminatory in application and provided further 
that any such visit shall not unreasonably interfere with the Company's performance 
of the Project. 

11 .28 Contractors and subcontractors 

The Company may enter into contracts with the Contractors in relation to the Project provided 
that the appointment of any Contractor by the Company or subcontractor by the Contractor 
shall not relieve the Company of any of its obligations or liability in relation to the Project 
under this Agreement. 

11.29 Independent Engineer 

11.29.1 The Company shall procure that Lenders: 

(A) deliver written confirmation to GON of the identity of the Independent 
Engineer and any subsequent replacement(s) of the Independent Engineer; 
and 

(B) permit the Independent Engineer to deliver, and the Independent Engineer 
shall accordingly deliver, the following notifications and certificates to the 
Parties as required under this Agreement: 

(1) a certificate of occurrence of the Energy Start Date and each Unit 
Commissioning Date; and 

(2) the certificate of the Independent Engineer required pursuant to 
Section 7.1.3 (Commercial Operation Date). 

11 .29.2 With respect to Section 11.29.1 (B) (Independent Engineer), where Lenders do not 
permit such action to be undertaken by the Independent Engineer, the relevant action 
shall be undertaken by the PMU. 

11 .30 Anti-Corruption 

11 .30.1 The Company covenants that (i) with respect to any of the matters which are the 
subject of this Agreement or in connection with this Agreement and any matters 
resulting from it, that it and any person acting on its behalf, including owners, 
stockholders, Shareholders, Sponsors and Representatives, in dealings with the 
public or government sector, shall not commit any Prohibited Act in relation to the 
Project and that (ii) neither it nor any of its Representatives, promoters, shareholders, 
sponsors or subsidiaries has obtained or induced the procurement of this Agreement, 
any other Transaction Document or any contract, consent, approval, right, interest, 
privilege or other obligation or benefit related thereto or to the Project from GON or 
any other GON Instrumentality through any Prohibited Act. 

11.30.2 The Company shall incorporate an obligation not to commit a Prohibited Act in its 
contracts with its Contractors. 

11.30.3 The Company undertakes to keep books, accounts and records that properly, fairly 
and accurately record and report all transactions with respect to the matters which 
are the subject of this Agreement or in connection with this Agreement and any 
matters resulting therefrom for a period of at least five (5) years following the period 
to which they relate. GON shall be entitled, having given reasonable notice, to inspect 
any such document or where it is otherwise permitted, to inspect such documents in 
accordance with the Laws of Nepal or any relevant Government Approval or in 
connection with investigations into any Prohibited Act. 

11 .30.4 The Company shall design and implement an appropriate anti-bribery and corruption 
prevention and compliance programme. 
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11.30.5 The Company undertakes that it and its Representatives shall immediately report to 
GON, where permitted by the Laws of Nepal, any suspected violations of the Laws of 
Nepal or conduct of any Prohibited Act in connection with any matters to which this 
Agreement relates (which includes acts or omissions which may affect the Company). 

11.30.6 The Company agrees that any contract, consent, approval, right, interest, privilege 
or other obligation or benefit obtained or procured by the Company making any false 
declaration, misrepresenting any facts or taking any action likely to defeat the 
purpose of this Section shall, without prejudice to any other right and remedies 
available to GON, be voidable and without legal effect at the option of GON provided 
that this provision shall not apply and no action shall be taken against the Company 
for any actions of any of its Representatives, employees of itself or its promoters, 
shareholders, sponsors, or its subsidiaries, which have not been authorised by the 
Company. 

11.31 Carbon and other Environmental Credits 

11.31 .1 The Company shall have the sole discretion to, or not to, pursue, apply for or obtain 
any GHG Reduction Benefits that could be generated from the Project, the Project 
Land or any aspect of the Company's operation. 

11.31 .2 To the extent any GHG Reduction Benefits are generated by the Company from the 
Project, GON shall own them as between the Company and GON and save that the 
Company shall have the exclusive right to market and sell all the GHG Reduction 
Benefits generated by the Project, the Project Land or any aspect of the Company's 
operations and to determine the timing and circumstances of doing the same. 

11 .31 .3 If and when any revenues are received from any sale of GHG Reduction Benefits, 
the revenues less costs and expenses associated with pursuing, applying for, 
obtaining, marketing and selling such GHG Reduction Benefits shall be distributed to 
the Parties as follows: (A) fifty per cent (50%) to GON; and (B) fifty per cent (50%) to 
the Company. 

11 .32 Refinancing 

11.32.1 The Company shall have sole discretion to, or not to, pursue any Refinancing. 

11 .32.2 The Company shall no later than sixty (60) days before any Refinancing, provide 
GON with reasonable details of the proposed Refinancing, including a copy of the 
proposed financial model relating to it (if any) and the basis for the assumptions 
used in the proposed financial model. 

11.32.3 GON and the Company shall negotiate in good faith to agree the basis and method 
for calculating the net gains from the Refinancing and payment of the GON's share 
of the net gains from the Refinancing. If the Parties fail to agree the basis and 
method of calculation of the Refinancing gain or the payment of GON's share, the 
dispute shall be resolved in accordance with Section 15 (Law and Dispute 
Resolution) as a Technical Dispute. 

11.32.4 GON shall be entitled to receive a fifty per cent (50%) share of the net gains of a 
Refinancing, if any. 

2. FORCE MAJEURE 

2.1 Definition of Force Majeure Event 

12.1 .1 A "Force Majeure Event" shall mean any circumstance, event or condition (or any 
combination thereof), or the effects thereof, beyond the reasonable control of the 
Affected Party, but only if, and to the extent that: 

(A) such circumstance, event or condition (or any combination thereof) or the 
effects thereof, cannot be prevented, avoided or overcome by the Affected 
Party despite the exercise of diligence; 

"'' ~~~ · ·.J26742180_6 lfTTJ'i"oJec greement ~'::.~<~' "~ 57 
, .... "•:t!"",.,.,' ""~"" 

tD ~~l ;::y::<-:·' ~i.i ... , 
/.' - . · ·~· .... ~~ . · (>.- . ·-.• _-,:_·:· .:~·'· ~~ 

/;. . ··:,, .. ~ - . . ; . ~ ·.~ 
~,/,s . . ,_.;-~ - \.~\'X . 

1-r:.r .-.:;: ;~,,, ,::_-: . 

nwEDC 
-~ ..__, ..... 

- <"055 
NEPAL WATER & ENERGY 



Execution Version 

(B) such circumstance, event or condition (or any combination thereof) or the 
effects thereof materially and adversely affects the performance by the 
Affected Party of its obligations under this Agreement; 

(C) the Affected Party has taken all reasonable precautions, due care and 
measures (including in the case of the Company acting in accordance with 
Good Industry Practice), to prevent, avoid or overcome the effect of such 
circumstance, event or condition (or any combination thereof) on its ability to 
perform its obligations under this Agreement; and 

(D) such circumstance, event or condition (or any combination thereof) has not 
occurred due to the Affected Party's breach of this Agreement or an Event 
of Default. 

12.1.2 Subject to the exclusions in Section 12.2 (Exclusions from Force Majeure Events) 
and provided that they satisfy the requirements in Section 12.1.1 (Definition of Force 
Majeure Event) above, "Other Force Majeure Events" means all Force Majeure 
Events other than GON Force Majeure Events, and include (but are not limited to) the 
following circumstances, events or conditions (or any combination thereof) or the 
effects thereof: 

(A) drought, earthquake, cloudburst, flood, storm, landslides, mudslides, 
cyclone, tornado, typhoon, hurricane, volcanic eruption, lightning, or any 
other act of God; 

(B) geological surprises and unforeseen site conditions; 

(C) fire or explosion; 

(D) an epidemic, plague or quarantine; 

(E) the discovery of any antiquities or other objects or species or cultural and 
religious items of value at the Project site; 

(F) meteorites, the occurrence of pressure waves caused by aircraft, or other 
aerial devices travelling at supersonic speeds; 

(G) an air crash, shipwreck, train wreck or failure or delay of transportation; 

(H) any strike, work-to-rule, industrial disputes, lock outs, industrial difficulties, 
work bans, picketing, go-slow, or analogous labour action that is not a GON 
Force Majeure Event; 

(I) an act of war (whether declared or undeclared), invasion or armed conflict 
that is not a GON Force Majeure Event; 

(J) blockade, embargo or closure of borders that is not a GON Force Majeure 
Event; or 

(K) any radioactive contamination or ionising radiation, toxic or dangerous 
chemical contamination or biological contamination occurring in nature, 
excluding circumstances where the source or cause of contamination or 
radiation is brought or has been brought into or near the site of 
contamination or radiation by the Company or persons employed by the 
Company or engaged by the Company (including the Contractors). 

12.1.3 Subject to the exclusions in Section 12.2 (Exclusions from Force Majeure Events) 
and provided that it satisfies the requirements in Section 12.1 .1 (Definition of Force 
Majeure Event) above, "GON Force Majeure Event" means the following 
circumstances, events or conditions (or any combination thereof) or the effects 
thereof: 
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(A) any strike, work-to-rule, industrial disputes, lock outs, work bans, picketing, 
go-slow, actions including actions associated with or directed against the 
Company or Contractors as part of a broader pattern of actions against 
companies or facilities with foreign ownership or management or analogous 
labour action, in each case: (1) in existence for a continuous period of 
twenty-one (21) days; and (2) that is pol itically motivated or instigated; 

(B) an act of war (whether declared or undeclared), invasion or armed conflict 
initiated by or against Nepal; 

(C) revolution, exercise of military or usurped power, mutiny, rebellion, state of 
siege; declaration or maintenance of martial law or national emergency 
occurring within Nepal; 

(D) any acts of rebellion, riot, civil commotion, insurrection, civil disturbance, 
civil disobedience or act or campaign of terrorism or political sabotage 
occurring within Nepal; 

(E) 'blockade, embargo or closure of international borders of Nepal for more 
than thirty (30) consecutive days or GON imposing any import restrictions or 
rationing; 

(F) failure or breakdown of the Nepalese grid system; 

(G) any radioactive contamination or ionising radiation , toxic or dangerous 
chemical contamination or biological contamination occurring in Nepal 
where the source or cause of contamination or radiation is brought or has 
been brought into or near the site of contamination or radiation by a GON 
Instrumentality or third parties; or 

(H) any event or circumstance of a nature analogous to any of the above, 

provided that any event affecting the Contractors which are the same as events 
specified in Section 12.1.2 (Definition of Force Majeure Event) and/or Section 12.1.3 
(Definition of Force Majeure Event) above, shall fall within the meaning of an "Other 
Force Majeure Event" or a "GON Force Majeure Event", as the case may be. 

12.2 Exclusions from Force Majeure Events 

Notwithstanding anything to the contrary in Section 12.1 (Definition of Force Majeure Event), 
Force Majeure Events shall not include the following circumstance, event, or condition (or any 
combination thereof) or the effects thereof save to the extent such circumstance, event, or 
condition (or any combination thereof) or the effects thereof is caused by a Force Majeure 
Event or Change in Law: 

12.2.1 any strike, work-to-rule, industrial disputes, lock outs, work bans, picketing, go-slow, 
or analogous labour action solely or primarily by employees of the Affected Party or 
its Contractors due to or arising from the terms and conditions of employment or 
working conditions of employees at the Project site or claim for improvement of 
working conditions, which are reasonable having regard to the hydro power industry 
in Nepal (regardless of whether there is any political support for such action 
subsequently); 

12.2.2 failure to make a payment of money in accordance with a Party's obligations under 
this Agreement; 

12.2.3 any failure by the Company or its Contractors to obtain or maintain any Government 
Approval due to a breach by the Company of this Agreement, Company Event of 
Default or default by a Contractor; 

12.2.4 any failure to take into account site conditions which have been identified in the EIA 
or DPR; 

12.2.5 any failure in performance by a Contractor or offtaker which results in the failure or 
inability of the Company to perform its obligations under this Agreement; 
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12.2.6 late delivery of equipment, machinery, works or materials caused by negligent acts or 
omissions on the part of the Company or any Contractor; 

12.2. 7 mechanical or electrical breakdown or failure of the Materials or works owned or 
operated by the Affected Party due to the manner in which such Materials or works 
have been procured, operated, transported or maintained; 

12.2.8 normal wear and tear in materials and equipment; 

12.2.9 changes in market conditions, Severe Market Disruption (for the avoidance of any 
doubt, it is clarified that Severe Market Disruption shall be dealt with in accordance 
with Section 17.9 (Severe Market Disruption)); or 

12.2.1 0 lack of funds but not including a lack of funds due to non-availability of cash or 
facilities to convert currency. 

12.3 Obligation to notify 

12.3.1 If an Affected Party reasonably considers that a Force Majeure Event has occurred, 
such Affected Party shall give the other Party a written notice as soon as is 
reasonably practicable (but in any event no later than fourteen {14) days of becoming 
aware or when it ought to have been aware of the occurrence of such a Force 
Majeure Event), of the Force Majeure Event and as soon as is reasonably practicable 
give a further written notice setting out the following in reasonable detail: 

(A) the information, as is available, to justify the claim; 

(B) a description of the relevant Force Majeure Event; 

(C) the rights or obligations of the Affected Party under this Agreement which 
have been or shall be, or are likely to be, affected by such Force Majeure 
Event; and 

(D) an estimate of the expected duration of such Force Majeure Event and 
remedial steps proposed and an estimate of time required to overcome such 
Force Majeure Event. 

12.3.2 Failure by the Affected Party to give notice of a Force Majeure Event to the other 
Party within the fourteen ( 14) day period required by Section 12.3.1 (Obligation to 
notify) above shall not prevent the Affected Party from giving such notice at a later 
time, provided, however, that in such case, the Affected Party shall not be excused 
pursuant to this Section 12 (Force Majeure) for any failure or delay in complying with 
its obligations under or pursuant to this Agreement until such notice has been given. 
If such notice is given within such fourteen (14) day period, the Affected Party shall 
be excused for such failure or delay from the date of commencement of the relevant 
Force Majeure Event. 

12.3.3 The Affected Party shall provide further information about the Force Majeure Event 
and adequate opportunity for inspection to the other Party. 

12.3.4 In the case of a Force Majeure Event which prevents the Affected Party from 
performing an obligation under this Agreement, the Affected Party shall provide 
monthly progress reports to the other Party in relation to: 

··~ · "'1' 480_ 

(A) the Affected Party's estimate of the likely duration of such Force Majeure 
Event; 

(B) the action taken and the action proposed to be taken by the Affected Party 
in order to mitigate and cure such Force Majeure Event; 

(C) the cessation of such Force Majeure Event or the successful mitigation or 
minimisation of the effects of such Force Majeure Event; and 

(D) any other matter which the other Party may reasonably request from the 
Affected Party in connection with the occurrence of such Force Majeure 
Event. 
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12.3.5 Within fourteen (14) days following the cessation of any Force Majeure Event, the 
Affected Party shall submit to the other Party reasonable proof of the nature of such 
delay and its effect upon the performance of its obligations under this Agreement. 

12.4 Obligation to mitigate 

12.4.1 The Affected Party shall use all reasonable endeavours and shall proceed with 
reasonable diligence to: 

(A) prevent and reduce to a minimum and mitigate the effect of any delay, loss 
or damage occasioned by any Force Majeure Event, including recourse to 
insurance or alternate sources of services, equipment and materials, where 
feasible; and 

(B) as soon as reasonably possible, and in accordance with Good Industry 
Practice, ensure the resumption of normal performance of this Agreement 
and the Hydro Property after the cessation of any Force Majeure Event or 
its effects and shall otherwise perform its obligations under this Agreement 
to the extent not excused under the Force Majeure provisions contained in 
this Section 12 (Force Majeure) . 

12.4.2 GON, shall provide all such assistance to the Affected Party as is reasonably required 
in respect of undertaking steps to mitigate the occurrence of any Force Majeure 
Event in respect of the Project. 

12.4.3 The suspension of performance shall be of no greater scope and of no longer 
duration than until such time as the Force Majeure Event and any effect thereof is 
remedied . 

12.5 Relief during Force Majeure Events 

Upon the occurrence and during the continuance of a Force Majeure Event and the effects 
thereof: 

Suspension of performance obligations 

12.5.1 The Affected Party shall not be liable for any delay or failure in performing its obligations 
(including payment obligations (subject to the proviso below) arising during the period of 
occurrence and continuance of a Force Majeure Event or its effects) under this Agreement 
to the extent that such failure or delay in performance has been caused or contributed to by 
one or more Force Majeure Events or its or their effects or by any combination thereof. For 
the avoidance of any doubt, it is clarified that a temporary suspension of the Company's 
obligation to Capacity Royalty during the continuance of a Force Majeure Event shall not be 
construed as an exemption from the payment of Capacity Royalty by the Company and the 
Company shall be required to pay the Capacity Royalty which it was unable to pay on 
account of a Force Majeure Event after the Company ceases to be adversely affected by 
such Force Majeure Event; 

12.5.2 The obligation of the Company to generate/supply power and the obligation of the 
Company to transmit power shall be suspended (but only to the extent this is affected 
by the Force Majeure Event); and 

12.5.3 In the event of occurrence of an Other Force Majeure Event which leads to reduction 
in availability of water for the Project, in addition to the rel iefs available to the Affected 
Party under this Section 12 (Force Majeure), GON agrees that, it shall, during the 
period of six (6) months or the duration of such Other Force Majeure Event 
(whichever is shorter) seek to agree amendments to this Agreement to the extent 
appropriate and reasonable. 

Extension of time limits and deadlines 

12.5.4 

•• '26742180_6 

The time limits and deadlines for the performance by the Affected Party of its 
obligations under this Agreement which are affected by such Force Majeure Event 
shall be extended on a day-for-day basis for as long as the Affected Party is unable to 
comply, or is delayed in complying, with its obligations in this Agreement because of 
the occurrence of such a Force Majeure Event; ..:~~' 
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12.5.5 Without prejudice to Section 12.9 (Termination due to prolonged Force Majeure or 
Change in Law), if a GON Force Majeure Event occurs in the period on and from 
Commercial Operation Date, the Term of this Agreement shall , to the extent GON 
does not pay full compensation to the Company pursuant to Section 12.7 (Staggered 
Remedies), stand extended at the Company's option for as long as is required for the 
Company to generate additional revenues equivalent to the amount of compensation 
not paid by GON; 

12.5.6 If an Other Force Majeure Event occurs after the Commercial Operation Date, the 
Term of this Agreement shall stand extended for the period equivalent to the period of 
continuance of the Other Force Majeure Event; 

No relief 

12.5. 7 Provided that no relief shall be granted to the Affected Party pursuant to this Section 
12.5 (Relief during Force Majeure Events) to the extent that such failure or delay was 
caused due to the Affected Party's breach of this Agreement or Event of Default; 

Pre-COD GON Force Majeure Event compensation 

12.5.8 Upon the occurrence of a GON Force Majeure Event in the period on and after the 
Agreement Date until Commercial Operation Date, the Company shall be entitled to 
recover without double recovery, the costs and expenses reasonably and necessarily 
incurred by the Company as a result of one or more GON Force Majeure Events: 

(A) in protecting and preserving the Hydro Property against damage or 
deterioration; 

(B) in suspending the delivery of (and storing, pending the resumption of 
deliveries) any plant, equipment and materials which have been ordered by 
the Company for the Hydro Property; 

(C) payment obligations accrued under the Financing Documents; 

(D) increase in the capital cost of the Project; 

(E) damages and charges paid to off-takers and transmission utilities; 

(F) operating and maintenance expenditure; 

(G) in demobilising and, upon resumption of performance, remobilisation of the 
plant and employees and those of any contractor or subcontractor, including 
the cost of such employees being kept on standby, pending resumption of 
the works; 

(H) in extending the hire period of any plant, equipment, appliances and 
vehicles, including the additional cost of hire; 

(I) any additional construction costs which are incurred by the Company and 
against which the Company has not otherwise been held harmless under 
any other arrangements; and 

(J) any additional costs incurred by the Company in relation to the financing of 
the costs specified above, including any fees payable to the Lenders in 
respect of such further financing, 

(the "Pre-COD Compensation Amount"). 

2.6 Post-COD GON Force Majeure Event Compensation 
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12.6.1 Upon the occurrence of a GON Force Majeure Event on or after the Commercial 
Operation Date, for the period during which the GON Force Majeure Event or the 
effects thereof are outstanding, the Company shall, in addition to any outstanding 
Pre-COD Compensation Amount remaining unpaid, also be entitled to recover any: 
(A) costs reasonably and necessarily incurred by the Company; and (B) Net PPA 
Loss of Revenue (the "Post-COD Compensation Amount"). 

12.7 Staggered Remedies 

12.7.1 The Pre-COD Compensation Amount and Post-COD Compensation Amount (as 
applicable) shall be referred to as the "Relevant GON Compensation Amount". With 
respect to any Relevant GON Compensation Amount, the Company shall provide 
GON with a report setting out full details of such additional costs or Net PPA Loss of 
Revenue, and the steps which the Company has taken to comply with its obligation to 
mitigate under Section 12.4 (Obligation to mitigate), along with an itemised invoice 
and any other supporting documentation. 

12.7.2 The Company shall have the right to recover any Relevant GON Compensation 
Amount, without double recovery by way of one or more of the following methods . 
The Company shall provide to GON an item ised invoice (together with full 
supporting documentation) in this regard. The GON shall, within sixty (60) days of 
the receipt of an itemised invoice (together with full supporting documentation) from 
the Company, provide its decision whether to pay the Company in these terms: 

(A) setting-off against the Delay Liquidated Damages amount; 

(B) reducing the Energy Royalty payable by the Company to GON following 
Commercial Operation Date under Section 11 .22 (Royalties Payable to 
GON); 

(C) reducing the Capacity Royalty payable by the Company to GON following 
Commercial Operation Date under Section 11 .22 (Royalties Payable to 
GON); or 

(D) GON putting in place an irrevocable and legally binding exemption (by 
issuing a notification to this effect in the official Gazette of Nepal or in any 
other manner permitted under the Laws of Nepal) for the Company from all , 
or a proportion of, the taxes which it would otherwise be required to pay 
under the Laws of Nepal, 

until such time that the Relevant GON Compensation Amount is paid. 

Funding of any outstanding compensation- final invoice 

12.7.3 If the Company is unable to fully recover: (i) the Pre-COD Compensation Amount; or 
(ii) the Post-COD Compensation Amount within one hundred and twenty (120) days 
of the date of demand by the Company in accordance with Section 12.7.2 (Staggered 
Remedies), the Company shall be entitled to present an itemised invoice (together 
with full supporting documentation) for any remaining amount which the Company is 
entitled to recover from GON under Section 12.5.8 (Pre-COD GON Force Majeure 
Event Compensation) or 12.6 (Post-COD GON Force Majeure Event Compensation) 
(as applicable). The GON shall reimburse the Company within sixty (60) days of GON 
receiving such invoice (together with full supporting documentation) provided that in 
the event of non-payment of any undisputed amounts due and payable by the 
Company to GON under this Agreement, GON shall, at its option, be entitled to set­
off such amounts against the Pre-COD Compensation Amount or the Post COD 
Compensation Amount, as applicable. 

2.8 Restoration due to Force Majeure Events 

If the Hydro Property or any part thereof requires 
Majeu~e Event, Schedule 1 (Restoration) shall apply. 
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12.9 Termination due to prolonged Force Majeure or Change in Law 

. 12.9.1 If a GON Force Majeure Event or Change in Law occurs, the effects of which 
continues for a period exceeding twenty-four (24) consecutive months and the 
Company notifies GON prior to the expiry of such twenty-four (24) month period that it 
shall be unable to resume performance within such period, then either GON or the 
Company may terminate this Agreement in accordance with Section 13.3 
(Termination notices) provided that the Company shall not be entitled to terminate 
this Agreement upon the occurrence of a GON Force Majeure Event or Change in 
Law if GON is complying with its payment obligations under this Agreement. 

12.9.2 If an Other Force Majeure Event occurs, the effects of which continues for a period 
exceeding twenty-four (24) consecutive months and the Affected Party notifies the 
other Party prior to the expiry of such twenty-four (24) month period that it shall be 
unable to resume performance within such period, then either GON or the Company 
may terminate this Agreement in accordance with Section 13.3 (Termination notices). 

12A CHANGE IN LAW 

12A.1 Subject to Section 12A.4 (Change in Law compensation - deductible), if during the Term of 
this Agreement a Change in Law occurs the Company shall be entitled to the reliefs 
described in Section 12A.6 (Relieffor Change in Law). 

12A.2 If after the Agreement Date, there is a Change in Tax which increases: 

(A) the Taxes on distributions or payments to Shareholders, Sponsors or Lenders, 
including withholding or distribution taxes, to the extent such taxes are not subject to 
any credit or adjustment in Nepal, including any credit or adjustment against any 
other tax liability in Nepal which is higher than the Taxes prevailing as of the 
Agreement Date; or 

(B) the Taxes on Company or the Contractors which cause Company or any Contractor 
to incur for itself or on behalf of any Contractor, any Tax which is higher than the 
Taxes prevailing as of the Agreement Date, 

then the Company shall be entitled to claim any such additional Tax liability incurred 
or suffered by the Company, Shareholders, Sponsors, Lenders and Contractors, 
without double recovery, from GON pursuant to Section 12A.6 (Relief for Change in 
Law). 

12A.3 Change in Tax- Clarification 

(A) If the Company is not able to achieve the Commercial Operation Date by 12 April 
2024 due to a Force Majeure Event or Change in Law or a GON Event of Default and 
consequently is not able to avail the exemption from income tax referred to in this 
Section 9.2 (Fiscal Incentives) of this Agreement, a Change in Tax shall be deemed 
to have occurred, and the Company shall be entitled to claim such additional Tax 
liability. 

(B) Any increase in the rate of customs duty on import of cement, iron and steel products 
shall , without prejudice to the Company's right under Section 13.2.5 (First Degree 
Change in Law), constitute a Change in Tax. 

12A.4 Change in Law compensation- deductible 

12A.4.1 No damages or compensation shall be payable by GON in respect of any Change in 
Law (and any claim by the Company in this respect shall be deemed invalid) where 
any action which is undertaken by GON or a GON Instrumentality and is a Change 
in Law, was taken: (i) to rectify any breach by the Company of this Agreement; or (ii) 
in response to a petition to any GON Instrumentality by the Company which is 
acceptable to such GON Instrumentality, and the intended effect of which petition is 
a Change in Law; or 
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12A.4.2 GON shall not be liable for a claim from the Company for compensation for increase 
in costs incurred and/or Net PPA Loss of Revenue suffered due to Change in Law 
until the amount of all claims for Change in Law, when taken together, exceed NPR 
two (2) Crores (the "Deductible"), in which case, all amounts over and above the 
Deductible shall be recoverable by the Company as compensation for Change in 
Law. 

12A.5 Obligation to notify 

12A.5.1 If the Company considers that a Change in Law has occurred, the Company shall 
give GON a written notice as soon as is reasonably practicable (but in any event no 
later than fourteen (14) days of becoming aware of such a Change in Law), and as 
soon as is reasonably practicable give a further written notice setting out the 
following in reasonable detail: 

(A) a description of the relevant Change in Law; and 

(B) the rights or obligations of Company under this Agreement which have been 
or shall be, or are likely to be, affected by such Change in Law; and 

(C) the increase in cost or reduction in revenue expected to be suffered as a 
result of the Change in Law. 

12A.5.2 In case of a Change in Law which prevents the Company from exercising any right 
or performing an obligation under this Agreement, the Company shall provide GON 
with such information as GON may reasonably require from Company in connection 
with the effect of such Change in Law on a Company. 

12A.6 Relief for Change in Law 

12A.6.1 The time limits and deadlines for the performance by the Company of its obligations 
under this Agreement which are affected by a Change in Law or its effects shall be 
extended on a day-for-day basis for as long as the Company is unable to comply, or 
are delayed in complying, with its obligations in this Agreement because of the 
occurrence of such a Change in Law (or its effects). 

12A.6.2 Without prejudice to Section 12.9.1 (Termination due to prolonged Force Majeure or 
Change in Law), if a Change in Law occurs in the period on and from Commercial 
Operation Date, the Term of this Agreement shall, to the extent GON does not pay 
full compensation to the Company pursuant to this Section 12A.6 (Relief for Change 
in Law), stand extended at the Company's option for as long as is required for the 
Company to generate additional revenues equivalent to the amount of 
compensation not paid by GON. 

12A.6.3 Subject to Section 12A.4 (Change in Law compensation- deductible), upon the 
occurrence of a Change in Law, the Company shall be entitled to recover from GON 
any: (A) costs reasonably and necessarily incurred by the Company; (B) Net PPA 
Loss of Revenue; and (C) additional Tax liability referred to in Sections 12A.2 
(Change in Law) and 12A.3 (Change in Tax- Clarification), in each case, as a result 
of a Change in Law (the "CIL Compensation Amount") in accordance with 
Sections 12A.6.4 to 12A.6.6 (Relief for Change in Law) (inclusive). 

12A.6.4 The Company shall provide GON with a report setting out full details of such CIL 
Compensation Amount along with an itemised invoice and any other supporting 
documentation. 

12A.6.5 The Company shall have the right to recover any CIL Compensation Amount, 
without double recovery, by way of one or more of the following methods . The 
Company shall provide to GON an itemised invoice (together with full supporting 
documentation) in this regard. The GON shall, within sixty (60) days of the receipt of 
an itemised invoice (together with full supporting documentation) from the Company, 
provide its decision whether to pay the Company in these terms: 

11/26742180_6 UT 1 
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(A) setting-off against the Delay Liquidated Damages amount; 
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(B) reducing the Energy Royalty payable by the Company to GON following 
Commercial Operation Date under Section 11 .22 (Royalties Payable to 
GON); 

(C) reducing the Capacity Royalty payable by the Company to GON following 
Commercial Operation Date under Section 11.22 (Royalties Payable to 
GON); or 

(D) GON putting in place an irrevocable and legally binding exemption (by issuing 
a notification to this effect in the official Gazette of Nepal or in any other 
manner permitted under the Laws of Nepal) for the Company from all, or a 
proportion of, the taxes which it would otherwise be required to pay under the 
Laws of Nepal, 

until such time that the CIL Compensation Amount is paid. 

12A.6.6 If the Company is unable to fully recover the CIL Compensation Amount within one 
hundred and twenty (120) days of the date of demand by the Company in 
accordance with Section 12A.6.3 (Relief for Change in Law), the Company shall be 
entitled to present to GON an itemised invoice (together with full supporting 
documentation) for any remaining amount which the Company is entitled to recover 
from GON under this Section 12A (Change in Law). The GON shall reimburse the 
Company within sixty (60) days of GON receiving such invoice (together with full 
supporting documentation) provided that in the event of non-payment of any 
undisputed amounts due and payable by the Company to GON under this 
Agreement, GON shall, at its option, be entitled to set-off such amounts against the 
CIL Compensation Amount. 

12A.7 Restoration due to Change in Law 

If the Hydro Property or any part thereof requires Restoration as a result of a Change in Law, 
the provisions of Schedule 1 (Restoration) shall apply. 

12.A.8 Beneficial Change in Law 

For the avoidance of doubt, if the events or circumstances referred to in paragraphs (A), (B) 
or (E) of the definition of Change in Law result in benefit to the Company, the Company shall 
be entitled to such benefit. 

13. EVENTS OF DEFAULT AND TERMINATION 

13.1 Company Event of Default 

.... ";f5""'' 

Subject to any Lenders' rights that may exist under the Direct Agreement and Section 17.9 
(Severe Market Disruption) , each of the following events shall be an event of default of the 
Company (each a "Company Event of Default") which if not remedied within the time period 
permitted (if any) after receipt of written notice from GON giving reasonable details of the 
breach by the Company and demanding remedy thereof (a "GON Preliminary Termination 
Notice"), shall give rise to the right of GON to terminate this Agreement pursuant to Section 
13.3 (Termination notices), provided that no such event shall become a Company Event of 
Default if it results substantially from : (A) a breach of this Agreement by GON or a GON Event 
of Default; (B) the occurrence of a Force Majeure Event; or (C) Change in Law. 

Breach of payment obligations 

13.1.1 The occurrence of any breach of any of the payment obligations imposed on the 
Company under this Agreement that is not remedied within sixty (60) days (or such 
longer period as otherwise agreed between the Parties) after receipt of a GON 
Preliminary Termination Notice. 

Insolvency events 

13.1.2 

80_6 

The occurrence of any of the following events in respect of the Company: 

(A) the passing of a resolution by the shareholders of the Company for the 
winding up of the Company except in the case of a solvent restructuring; 
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(B) the voluntary filing by the Company of a petition of bankruptcy, moratorium, 
or other similar relief; 

(C) the passing of a resolution for the bankruptcy, insolvency, winding up, 
liquidation or other similar proceeding relating to the Company; 

(D) the appointment of a liquidator, custodian or similar person in a proceeding 
for the winding up of the Company, which appointment has not been stayed 
or set aside within ninety (90) days of such appointment; 

(E) the making of an order for the winding up or otherwise confirming the 
bankruptcy or insolvency of the Company, which order has not been set 
aside or stayed within sixty (60} days of such making; or 

(F) the Company entering into any agreement of merger, consolidation or 
amalgamation with any person not previously approved in writing by GON or 
any other GON Instrumentality. 

Failure to achieve the Commercial Operation Date by the Scheduled COD 

13.1.3 Failure to achieve the Commercial Operation Date by the Scheduled COD (as 
extended in accordance with this Agreement ) that is not remedied within one 
hundred and eighty (180) days (or such longer period as otherwise agreed between 
the Parties), after receipt of a GON Preliminary Termination Notice. 

Failure to deliver the Performance Security or the Handover Guarantee 

13.1.4 The failure of the Company to deliver or renew (as the case may be): 

(A) the Performance Securities by the respective due dates in accordance with 
this Agreement and where such breach is not remedied within sixty (60) 
days (or such longer period as otherwise agreed between the Parties) after 
receipt of a GON Preliminary Termination Notice; or 

(B) the Handover Guarantee in accordance with Schedule 2 (Project Handover 
Upon Expiry of the Agreement) and where such breach is not remedied 
within sixty (60) days (or such longer period as otherwise agreed between 
the Parties) after receipt of a GON Preliminary Termination Notice. 

Abandonment 

13.1.5 The Company has Abandoned the Project and where such Abandonment has not 
been remedied within ninety (90} days (or such longer period as otherwise agreed 
between the Parties) after receipt of a GON Preliminary Termination Notice. 

Breach of Shareholding!Assignment Restriction 

13.1.6 The Company is in breach of the provisions of Section 14.1 (Assignment and Security 
- Company) or Section 14.2.1 (Assignment by GON) and where such breach is not 
remedied within 60 days (or such longer period as otherwise agreed between the 
Parties) after receipt of a GON Preliminary Termination Notice. 

Breach of any representations and warranties 

13.1. 7 Any of the representations or warranties by the Company given in Section 16.2 
(Company representations and warranties) proving to have been incorrect in any 
material respect, when made or deemed to have been made, and such failure or 
incorrect representation or warranty having a material and adverse effect on the 
Company's ability to perform its obligations under this Agreement or on the 
obligations or liabilities of GON under this Agreement and where such breach is not 
remedied within sixty (60) days (or such longer period as otherwise agreed between 
the Parties) after receipt of a GON Preliminary Termination Notice. 

Non-Compliance with order of Expert or Arbitral Tribunal 
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13.1.8 The Company fails to comply with a final order of the Panel of Expert pursuant to 
Section 15.5 (Expert determination) or a final award of an arbitral tribunal pursuant to 
Section 15.6 (Dispute Resolution by Arbitration) and such non-compliance is not 
remedied within sixty (60) days (or such longer period as otherwise agreed between 
the Parties) after receipt of a GON Preliminary Termination Notice. 

Non-fulfilment of the Conditions Subsequent 

13.1 .9 Any Company's Conditions Subsequent remain unfulfilled by the applicable date and 
such non-compliance is not remedied within one hundred and eighty {180} days (or 
such longer period as otherwise agreed between the Parties) after receipt of GON 
Preliminary Termination Notice. 

Material breach 

13.1.1 0 Any breach by the Company of any material terms or conditions of this Agreement 
that is not remedied within one hundred and eighty (180) days (or such longer period 
as otherwise agreed between the Parties) of the receipt of a GON Preliminary 
Termination Notice. 

Cross-default by the Company 

13.1.11 Occurrence of any event of default under the Domestic PPA attributable to the 
Company or any event of default under any Land Lease Agreement(s) attributable to 
the Company and where such event of default affects the development, construction 
or operation of the Project and has not been remedied within the cure or grace period 
permitted thereunder after issuance by NEA of a notice of intent to terminate pursuant 
to the Domestic PPA or the Land Lease Agreement(s), as the case may be (or such 
longer period as otherwise agreed between the Parties) after receipt of a GON 
Preliminary Termination Notice. 

13.2 GON Event of Default 

Subject to any Lenders' rights that may exist under any Direct Agreement, each of the 
following events shall be an event of default of GON (each a "GON Event of Default") which, 
if not remedied within the time permitted (if any) after receipt of written notice from the 
Company giving reasonable details of the breach by GON and demanding remedy thereof (a 
"Company Preliminary Termination Notice"), shall give rise to the right of the Company to 
terminate this Agreement pursuant to Section 13.3 (Termination notices) provided that no 
such event shall become a GON Event of Default if it results substantially from: (1) a breach 
of this Agreement by the Company or a Company Event of Default; or (2) the occurrence of 
an Other Force Majeure Event: 

Payment Default 

13.2.1 The occurrence of any breach of any of the payment obligations imposed on GON or 
any GON Instrumentality under this Agreement that is not remedied within sixty (60) 
days (or such longer period as otherwise agreed between the Parties) after receipt 
of a Company Preliminary Termination Notice. 

Nationalization etc. 

13.2.2 The expropriation, nationalisation or compulsory acquisition by GON or any GON 
Instrumentality of any constituent element of the Project, the Transaction Documents, 
the Project operations or any Contractor and where such breach is not remedied 
within one hundred and twenty {120} days (or such longer period as otherwise agreed 
between the Parties) after the receipt of a Company Preliminary Termination Notice; 

Failure to achieve the Commercial Operation Date by the Scheduled COD 

13.2.3 The Project's failure to achieve the Commercial Operation Date by the Scheduled 
COD (as extended) as a result of a breach of this Agreement by GON which is not 
remedied within one hundred and eighty {180) days (or such longer period as 
otherwise agreed between the Parties) after the receipt of a Company Preliminary 
Termination Notice; 
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Non-Compliance with order of Expert or Arbitral Tribunal 

13.2.4 The GON fails to comply with any final order of the Panel of Expert pursuant to 
Section 15.5 (Expert determination) or a final award of the arbitral tribunal pursuant to 
Section 15.6 (Dispute Resolution by Arbitration) and such non-compliance is not 
remedied within sixty (60) days (or such longer period as otherwise agreed between 
the Parties) after receipt of a Company Preliminary Termination Notice. 

First Degree Change in Law 

13.2.5 Where any Change in Law: 

(A) makes unenforceable, invalid or void, or limits or restricts any material right 
or performance of any obligation of the Company under this Agreement, the 
Domestic PPA or any Land Lease Agreement(s); or 

(B) makes it unlawful for or limits or restricts the Company's or any Contractor's 
right to make or receive any payment (including to its shareholders, Lenders 
and Contractors), to perform any material obligation or to enjoy or enforce 
any material right under any Government Approval, this Agreement, the 
Domestic PPA or any Land Lease Agreement(s), as the case may be); 

and where any of the above occurrences has not been remedied within one hundred 
and eighty (180) days (or such longer period as otherwise agreed between the 
Parties) after receipt of a Company Preliminary Termination Notice. 

Non-fulfilment of the Conditions Subsequent 

13.2.6 Any of the GON Conditions Subsequent remain unfulfilled by the applicable date and 
such non-compliance is not remedied within one hundred and eighty (180) days (or 
such longer period as otherwise agreed between the Parties) after receipt of a 
Company Preliminary Termination Notice. 

Cross-default by GON 

13.2. 7 Occurrence of any event of default under the Domestic PPA attributable to the NEA 
or any event of default under any Land Lease Agreement(s) attributable to a GON 
Instrumentality and where such event of default affects the development, 
construction or operation of the Project and has not been remedied within the cure 
or grace period permitted thereunder after issuance by the Company of a notice of 
intent to terminate pursuant to the Domestic PPA or the Land Lease Agreement(s), 
as the case may be (or such longer period as otherwise agreed between the 
Parties) after receipt of a Company Preliminary Termination Notice. 

Breach of any representations and warranties 

13.2.8 Any of the representations or warranties by GON given in Section 16.1 (GON 
Representations and Warranties) proving to have been incorrect in any material 
respect, when made or deemed to have been made, and such failure or incorrect 
representation or warranty having a material and adverse effect on GON's ability to 
perform its obligations under this Agreement or on the obligations or liabilities of the 
Company under this Agreement and where such breach is not remedied within sixty 
(60) days (or such longer period as otherwise agreed between the Parties) after 
receipt of a Company Preliminary Termination Notice. 

Failure to grant or renew any Government Approvals 

13.2.9 Any failure of GON or a GON Instrumentality to grant, renew or extend any 
Government Approval without cause (being a breach of the terms and conditions of 
such Government Approval) in accordance with Section 10.2 (Grant of Government 
Approvals) and where such failure has not been remedied within one hundred and 
eighty (180) days (or such longer period as otherwise agreed between the Parties). 

Material breach 
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13.2.1 0 Any breach by the GON of any material terms or conditions of this Agreement that is 
not remedied within one hundred and eighty (180) days (or such longer period as 
otherwise agreed between the Parties) of the receipt of a Company Preliminary 
Termination Notice. 

13.3 Termination notices 

13.3.1 Following delivery of the Preliminary Termination Notice, the Party in default may 
continue to undertake efforts to cure or remedy the Event of Default and if the default 
is cured or remedied at any time prior to the delivery of a Termination Notice in 
accordance with this Section 13.3 (Termination notices), then the non-defaulting 
Party shall have no right to terminate this Agreement in respect of such cured Event 
of Default. 

13.3.2 If: 

(A) the Company has not cured or remedied the applicable Company Event of 
Default in accordance with Section 13.1 (Company Event of Default) or 
Section 13.3 (Termination notices), or in the case where Section 8.3.2(B) 
(Land Acquisition Delay Events), or Section 12.9.2 (Termination due to 
prolonged Force Majeure or Change in Law) applies, then GON shall be 
entitled (but not obligated) to terminate this Agreement by giving a final 
written notice terminating this Agreement. 

(B) If GON has not cured or remedied the applicable GON Event of Default in 
accordance with Section 13.2 ( GON Event of Default) or Section 13.3 
(Termination notices), or in the case where Section 8.3.2(A) (Land 
Acquisition Delay Events), Section 12.9.1 or Section 12.9.2 (Termination 
due to prolonged Force Majeure or Change in Law) applies, then the 
Company shall be entitled (but not obligated) to terminate this Agreement by 
giving a final written notice terminating this Agreement, 

(each a "Termination Notice"). 

13.4 Transfer Price 

The following table sets out the events giving rise to the termination of this Agreement, the 
Party that is entitled (but not obligated) to serve a Termination Notice in respect of each such 
event and the Transfer Price applicable to each such event: 

Termination Event 

Prior to Financial Close: 

Termination of this 
Agreement pursuant to 
Section 13.1 (Company 
Event of Default) due to a 
Company Event of Default 
occurring prior to Financial 
Close 

Termination of this 
Agreement pursuant to 
Section 13.2 ( GON Event of 
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Party that is entitled {but Transfer Price 
not obligated) to serve the 
Termination Notice 

GON • Project Land shall have 
to be acquired by GON 
at cost price plus 
Transfer Taxes 

• Other Project assets 
that GON wishes to 
acquire shall be 
acquired at a price 
determined by one of 
the Big Four 
accountants. 

Company Sunk Costs plus Transfer 
Taxes. 

~.),;r=t_~ 7 
~<:.:.---;_ ~rt 0 

Q ::.. p ··, . . -..M.~ 
0 (:-._· ·;b' ~ 

./?_ :.- ... . ~·-- - ~'"'' 1:> /' - -
·~,. 0,., : ~ -.· ~:~. ~~~':( '-} 

.0 .- . . : c (:; \ ' ~\ 
.S! . J (),"b 

.. ~.-·· ,.: t=_ rt-c.~ ';./ 
2GB& 



Execution Version 

Termination Event Party that is entitled (but I Transfer Price 
not obligated) to serve the 

Default) due to a GON 
Event of Default occurring 
prior to Financial Close 

Termination Notice 

Termination of this 
Agreement pursuant to 

Company pursuant to J Sunk Costs plus Transfer 
Section 8.3.2(A) (Land Taxes. 

Sections 8.3.2(A) or 8.3.2(8) 
(Land Acquisition Delay 
Events) due to a Land 
Acquisition Delay Event 
occurring prior to Financial 
Close 

Acquisition Delay Events) 

GON pursuant to Section 
8.3.2(8) (Land Acquisition 
Delay Events) 

Termination of this I Either of Company or GON 
Agreement pursuant to 
Section 12.9.2 (Termination 
due to prolonged Force 
Majeure or Change in Law) 
due to a prolonged Other 
Force Majeure Event 
occurring prior to Financial 
Close 

Termination of this I Company or GON 
Agreement pursuant to 
Section 12.9.1 (Termination 
due to prolonged Force 
Majeure or Change in Law) 
due to a prolonged GON 
Force Majeure Event or 
Change in Law occurring 
prior to Financial Close 

On or after Financial Close: 

Termination of this I GON 
Agreement pursuant to 
Section 13.1 (Company 
Event of Default) due to a 
Company Event of Default 
occurring after Financial 
Close 

Termination of this I Company 
Agreement pursuant to 
Section 13.2 ( GON Event of 
Default) due to a GON 
Event of Default occurring 
after Financial Close 

Termination .----
of _____ this I Company or GON 

• Project Land shall have 
to be acquired by GON 
at cost price plus 
Transfer Taxes. 

• Other Project assets 
that GON wishes to 
acquire shall be 
acquired at a price 
determined by one of 
the Big Four 
accountants. 

Sunk Costs plus Transfer 
Taxes. 

Transfer Debt plus 
Outstanding Trade 
Payments plus Financing 
Costs plus Transfer Taxes 
less Insurance Proceeds 
and less DSRA. 

Transfer Debt plus 
Outstanding Trade 
Payments plus Financing 
Costs plus Transfer Equity 
plus ROE plus Transfer 
Taxes less Insurance 
Proceeds and less DSRA. 

Transfer Debt plus 

• " 125742180_6 u 1 .~~tlb"Ewelopl'{lent 1'l:f' "' 
~r;:o';:~ ~ 
~t· -- .. ~~z:~ c;: <-. ,·, _, ·.:;~ 71 

{, 

1~£; •. .-...f \,.~ \ 
jn---- ::: :;;rj 

~~" 
nWEDC 
NEPA L WATEH. & ENFHGV 
DEV ELOPM ENT COMPANY 

~c,:. '. ·~;~ 
~- l• .. ,. . ~".· . . ·. : "~ / ' 

_J_- . ': 0 ·,?.''<- '-""') 

~"tr.. · ._; '. ,· , 't 
- -~\~~~ 

. 

I 

.1 



Termination Event 

Agreement pursuant to 
Sections 8.3.2(A) or 8.3.2(8) 
(Land Acquisition Delay 
Events) due to a Land 
Acquisition Delay Event 
occurring after Financial 
Close 

Execution Version 

Party that is entitled (but I Transfer Price 
not obligated) to serve the 
Termination Notice 

Outstanding Trade 
Payments plus Financing 
Costs plus Transfer Equity 
plus ROE plus Transfer 
Taxes less Insurance 
Proceeds and less DSRA. 

Termination of this I Company or GON Transfer Debt plus 
Agreement pursuant to 
Section 12.9.2 (Termination 
due to prolonged Force 
Majeure or Change in Law) 
due to a prolonged Other 
Force Majeure Event 
occurring after Financial 
Close 

Termination of this 
Agreement pursuant to 
Section 12.9.1 (Termination 
due to prolonged Force 
Majeure or Change in Law) 
due to a prolonged GON 
Force Majeure Event or 
Change in Law occurring 
after Financial Close 

Company or GON pursuant 
to Section 12.9.1 
(Termination due to 
prolonged Force Majeure or 
Change in Law) 

Outstanding Trade 
Payments plus Financing 
Costs plus Transfer Equity 
plus Transfer Taxes less 
Insurance Proceeds and 
less DSRA. 

Transfer Debt plus 
Outstanding Trade 
Payments plus Financing 
Costs plus Transfer Equity 
plus ROE plus Transfer 
Taxes less Insurance 
Proceeds and less DSRA. 

13.5 Transfer Price components 

13.5.1 Where, as at the Calculation Date: 

Transfer Debt / Subject to Sections 13.5.3 (Transfer Price components) and 13.5.4 
means (Transfer Price components), any outstanding Company indebtedness 

under the Financing Documents owed to the Lenders 

Outstanding 
Trade 
Payments 

Financing 
Costs means 

Transfer 
Equity means 

ROE means 

Insurance 
Proceeds 
means 

Any undisputed sums (other than the Transfer Price) due and owing 
from GON, NEA or any other GON Instrumentality, as the case may be, 
to the Company under any Transaction Document as at the C13lculation 
Date. 

Subject to Sections 13.5.3 (Transfer Price components) and 13.5.4 
(Transfer Price components), any outstanding charges payable to the 
Lenders in accordance with the Financing Documents as a result of the 
transfer of the Project (including prepayment charges, wind up costs, 
hedge break costs, outstanding accrued interest charges) 

book value of outstanding equity (including shareholder loans) 

120% of Transfer Equity 

any insurance proceeds actually received under any insurance policies 
by the Company 
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DSRA means any remaining amount held by the Company in a debt service reserve 1 

account as established under the Financing Documents. 

Transfer Tax Any Tax imposed on, applicable to, or withheld from the payment of the 
means Transfer Price or the transfer of the Hydro Property and Project Assets 

13.5.2 The Company shall submit to GON, within sixty (60) days of the end of each financial 
year, a statement setting out the Company's assessment of the Sunk Costs incurred 
by the Company in the previous financial year. Any such assessment shall be 
indicative only and not binding on either Party for purposes of calculation of the 
Transfer Price. 

13.5.3 In determining the Transfer Debt and Financing Costs, the Parties agree that: 

(A) the Debt:Equity ratio shall not exceed the ratio set out in Section 11.24 
(Debt: equity ratio); 

(B) the commissions, costs, fees, rates, interest, charges, premia, prepayment 
costs, commitment fees, payments and other costs and expenses (by 
whatever name called) ("AII-in Costs") payable to Other Lenders shall not 
be more than 250 basis points above the corresponding All-in Costs 
payable to the Senior Lenders; and 

(C) any breakage fees (by whatever name called) payable to the Other Lenders 
shall not be higher than the breakage fees (by whatever name called) 
payable to the Senior Lenders. 

13.5.4 Notwithstanding anything to the contrary contained in this Agreement, if the Company 
is in breach of: 

(A) Section 13.5.3(B) or (C) (Transfer Price components), then GON shall not 
be liable for the payment of such portion of Financing Costs to any person 
that GON would otherwise not have been liable for if Company had ensured 
compliance with Section 13.5.3(B) or (C) (Transfer Price components) and 
the quantum of Financing Costs shall stand reduced accordingly; or 

(B) Section 13.5.3(A) (Transfer Price components), then GON shall not be liable 
for the payment of such portion of Transfer Debt to any person that GON 
would otherwise not have been liable for if Company had ensured 
compliance with Section 13.5.3(A) (Transfer Price components) and the 
quantum of Transfer Debt shall stand reduced accordingly. 

13.6 Payment of the Transfer Price 

13.6.1 Within thirty (30) Business Days from the date of the Termination Notice, the 
Company shall submit an invoice ("Termination Invoice") to GON setting out the 
Transfer Price owing to the Company pursuant to Section 13.4 (Transfer Price). The 
Termination Invoice shall be accompanied by a certificate from any of Ernst & Young, 
PricewaterhouseCoopers, KPMG or Deloitte (the "Big Four") verifying the calculation 
of all of the components of the Transfer Price listed in the Termination Invoice. 

13.6.2 If GON does not dispute the Termination Invoice, GON shall pay Company the 
amount shown in the Termination Invoice no later than one hundred and eighty (180) 
days from receipt of the Termination Invoice (the "Payment Date"). If GON disputes 
the Termination Invoice, it shall pay Company, the undisputed amounts under the 
Termination Invoice within the aforementioned one hundred and eighty (180) day 
period. Any portion of the Termination Invoice in dispute shall be paid by GON once a 
final award has been issued in favour of the Company in respect of such disputed 
amount. 
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13.6.3 On the Payment Date (or in the case of any disputed amount, when a final award in 
respect of such amount is made in favour of the Company and GON has complied 
with such an award), the Company shall transfer the Hydro Property and Project 
Assets to GON, free and dear of all Encumbrances and liabilities, in accordance with 
Schedule 4 (Termination Plan Upon Early Termination of the Agreement) (the 
"Transfer Date") . 

13.6.4 Notwithstanding anything to the contrary contained in this Agreement, the Parties 
agree that the payment of the applicable Transfer Price and any interest thereon 
pursuant to Section 17.21 (Default Interest) by GON to Company (or the Lenders): 

(A) is the sole and exclusive remedy of the Company for termination of th is 
Agreement before the end of the Term and all loss or damage suffered by 
the Company on account of such early termination of this Agreement; 

(B) shall constitute full and final settlement of GON's obligations and liabilities 
on account of such early termination of this Agreement; and 

(C) the Company shall have no further claim or recourse against GON under 
this Agreement or otherwise on account of such early termination of this 
Agreement. 

13.6.5 If any Transfer Tax is imposed or withheld from payment of the Transfer Price made 
by GON to Company or the Lenders, then such payment to Company or the Lenders 
shall be increased by an amount such that Company or the Lenders shall receive the 
same amount had no such Transfer Tax been increased or withheld. 

13.6.6 Notwithstanding anything to the contrary in this Agreement, the Company shall not be 
obliged to transfer the Hydro Property and Project Assets to GON or its designee in 
accordance with Schedule 4 (Termination Plan Upon Early Termination of the 
Agreement) unless and until the applicable Transfer Price (together with any interest 
thereon pursuant to Section 17.21 (Default Interest)) has been irrevocably and 
unconditionally paid in full by GON subject to any set-off GON may apply pursuant to 
the terms of this Agreement. 

13.6. 7 Upon the effectiveness of the Termination Notice in accordance with Section 13.9 
(Effectiveness of Termination Notice) or on the Expiry Date (as the case may be), all 
rights granted by GON or any other GON Instrumentality to the Company in relation 
to the Project and the Hydro Property shall stand revoked. Simultaneously with the 
transfer of the Hydro Property to GON on the Transfer Date or the Expiry Date (as the 
case may be), the Company shall also transfer the following to GON or its designee, 
in each case, free and clear of all Encumbrances and liabilities: (A) Project Rights; (B) 
Project Area and Project Land; (C) all stocks of spare parts and other consumables 
relating to the Hydro Property provided that GON takes the liability to the creditors for 
such stocks of spare parts and other consumables as appearing in the books of the 
Company; (D) all Records in relation to the Project; (E) at GON's option, any 
agreements relating to the Project which are val id and subsisting and capable of 
being transferred to GON or its designee; and (F) the benefit of any warranties given 
by third parties in respect of any property or assets being transferred to GON or its 
designee which are valid as at the Transfer Date or the Expiry Date provided that 
such warranties are capable of being transferred; and (G) all outstanding or unpaid 
claims under any insurance policies relating to physical loss or damage occurring 
prior to the Expiry Date or the Transfer Date (as the case may be), save where the 
loss or damage has been remedied prior to such date at the cost of the Company 
(collectively, "Project Assets"). 

3.7 Performance Security 

13.7.1 If this Agreement is terminated prior to Commercial Operation Date due to a 
Company Event of Default, Section 11 .21 (Performance Security) shall apply. 

13.7 .2 If this Agreement is terminated for any reason other than as set out in Section 13.7 .1 
(Performance Security), GON shall return the Performance Security (FC) and 
Performance Security (Signing) to the Company. 
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13.8 Arbitration 

If any Party disputes the Transfer Price or any interest thereon pursuant to Section 17.21 
(Default Interest), it shall be entitled to refer such dispute to arbitration in accordance with 
Section 15.6 (Dispute Resolution by Arbitration). 

13.9 Effectiveness of Termination Notice 

If a Party issues a Termination Notice, such Termination Notice shall not be effective until 
such time as the applicable Transfer Price and any interest thereon pursuant to Section 17.21 
(Default Interest) , is paid to the Company (or where applicable, the Lenders) in accordance 
with this Agreement and the Company or the Lenders (as the case may be), have been able 
to repatriate such Transfer Price and any interest thereon pursuant to Section 17.21 (Default 
Interest) . The Company or the Lenders (as the case may be) shall apply to the NRB for 
repatriation of the Transfer Price within thirty (30) days of receiving such Transfer Price. 

13.1 0 Power of Attorney 

The Company agrees to grant to GON a power of attorney to execute all documents and do 
all acts as may be necessary or required to effect and complete the transfer of the Project to 
GON or its designee thereof at the expiry of the Term or the Transfer Date, as the case may 
be, in accordance with this Agreement. 

14. ASSIGNMENT, TRANSFER AND CHANGE OF CONTROL 

14.1 Assignment and Security - Company 

14.1 .1 The GON hereby irrevocably consents to the Transfer of the Company's rights or 
benefits (but not its obligations) under this Agreement to the Lenders or their agents 
for the purposes of arranging or re-arranging financing pursuant to the terms of the 
Financing Documents or any refinancing of the Project (a "Permitted Transfer"). 

14.1.2 Following a Permitted Transfer, the Lenders or their agents shall be vested with all 
the rights and benefits (but not obligations) Transferred to it by the Company provided 
that such Transfer shall not increase GON's financial obligations under this 
Agreement in any respect and any obligations shall remain with the Company. 

14.1.3 The Company shall promptly give GON written notice of any Permitted Transfer and 
GON shall promptly acknowledge in writing such Permitted Transfer. 

14.1.4 The Company may Encumber its assets and undertakings including any lease, 
license or other interest granted by GON pursuant to this Agreement to the Lenders. 

14.1.5 Other than as provided in Sections 14.1.1 to 14.1.4 (Assignment and Security -
Company) (inclusive) above, the Company shall not Transfer its rights, obligations or 
benefits under (i) this Agreement, (ii) the Project or (iii) the Hydro Property, wholly or 
partially to any person without first obtaining the prior written consent of GON (such 
consent not to be unreasonably withheld or denied). Any Transfer in contravention of 
this Section 14.1 (Assignment and Security - Company) shall be void ab initio. 

14.2 Assignment by GON 

14.2.1 The GON may assign any benefits under this Agreement without the prior written 
consent of the Company, to any GON Instrumentality. The GON shall not assign its 
obligations under this Agreement to any person or entity, without the prior written 
consent of the Company. Any assignment in contravention of this Section 14.2 
(Assignment by GON) shall be void ab initio. 

4.3 Shareholding Restrictions 

14.3.1 Subject to Sections 10.17 (Local share), 14.1.1 (Assignment and Security -
Company) and this Section 14.3 (Shareholding Restrictions), the Company shall not 
(and shall procure that the Lead Sponsor shall not), directly or indirectly, Transfer the 
Project, the Hydro Property, this Agreement or its benefits, interests, rights and 
obligations in, under, relating to, or in connection with the Project, the Hydro Property 
or this Agreement. 
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14.3.2 Between the date falling 6 (six) months after the Agreement Date and the fifth (5th) 
anniversary of the Commercial Operation Date (the "Lock-in Period") the Company 
shall procure and ensure that no person other than the Lead Sponsor exercises 
Control over the Company. 

14.3.3 Subject to Section 14.3.2 (Shareholding Restrictions) and Section 14.3.6 
(Shareholding Restrictions) , the Company shall ensure that the Shareholders are only 
permitted to transfer and further that the Company shall only issue and allot Company 
Shares to: 

(A) shareholders who were shareholders of the Company as at the Agreement 
Date or to whom Company Shares have subsequently been issued, allotted 
or transferred in accordance with the provisions of this Agreement, any 
Sponsor or their respective Affiliates; 

(B) a Qualified Investor; 

(C) any other person, so long as such transfer, issue or allotment does not 
result in such person having by itself (or acting in concert with any other 
person that is not a Qualified Investor or the Lead Sponsor) Control over the 
Company; or 

(D) any other person subject to the prior written approval of GON which shall 
not be unreasonably withheld . 

14.3.4 Prior to any agreement or arrangement (whether written or otherwise) between any 
transferring Shareholders, Qualified Investor and/or other person becoming effective, 
the Company shall provide, or shall procure that the transferors shall provide GON 
with : 

(A) written notice from the transferors setting out such transferor's intention to 
transfer all, or any part, of its Company Shares or for the relevant change in 
Control of the Company; and 

(B) such information in respect of the transferee that GON reasonably requires 
in order to ensure compliance by the Company with the provisions of this 
Section 14.3 ( Shareholding Restrictions). 

14.3.5 The Company shall : 

14.3.6 

14.3.7 
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(A) no later than 6 (six) months from the Agreement Date, make appropriate 
provisions in its constitutional documents to ensure compliance with the 
provisions of this Section 14 (Assignment, Transfer and Change of Control); 

(B) include appropriate legends on all share certificates evidencing the 
ownership of Company Shares so as to put prospective purchasers of such 
Company Shares on notice of the restrictions on Transfers set forth in this 
Section 14 (Assignment, Transfer and Change of Control) ; 

(C) not register or give effect to any purported issuance, allotment or Transfer of 
a Company Share that is in breach of the restrictions set out in this Section 
14.3 (Shareholding Restrictions); and 

(D) forthwith notify GON of any proposed change or of any actual direct or 
indirect Control of the Company. 

Notwithstanding anything contained elsewhere in this Agreement, no transfer of 
Company Shares shall be permitted to: (A) a person that is, by virtue of its nationality 
or domicile prohibited by the prevailing Laws of Nepal from investing in Nepal; or (B) 
a person who is, in GON's reasonable opinion, a threat to Nepal's national security. 

Any issuance, allotment or Transfer of Company Shares in breach of the provisions 
of this Section 14.3 (Shareholding Restrictions) shall be void ab initio. 
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14.4 Pledge of Shares in favour of Lenders 

GON hereby agrees and confirms that nothing contained in this Agreement shall restrict the 
Shareholders from Encumbering their Company Shares in favour of the Lenders. GON further 
agrees and confirms that an enforcement of the pledge by Lenders shall not result in a breach 
of this Agreement. 

15. LAW AND DISPUTE RESOLUTION 

15A Laws of Nepal 

The Company shall comply with the laws of Nepal. 

15.1 Governing Law 

This Agreement and any dispute or claim arising out of or in connection with this Agreement 
or its subject matter, existence, validity, termination, interpretation or enforceability shall be 
governed by and construed in accordance with the laws of England and Wales. 

15.2 Dispute Resolution 

Any Dispute shall be resolved in accordance with the procedure set out in Sections 15.3 
(Dispute Notice) to 15.6 (Dispute Resolution by Arbitration) (inclusive). 

15.3 Dispute Notice 

15.3.1 A Party who desires to submit a Dispute for resolution shall commence the dispute 
resolution process by providing the other Party with written notice of the Dispute (a 
"Dispute Notice"). 

15.3.2 The Dispute Notice shall: 

(A) identify the Parties to the Dispute; 

(B) indicate that a Dispute has arisen; 

(C) contain a brief statement of the nature of the Dispute; and 

(D) request a meeting of directors or senior executives to seek to resolve the 
Dispute in accordance with Section 15.4 (Resolution by consultation). 

15.4 Resolution by consultation 

Within thirty (30) days of the service of a Dispute Notice one (1) director or other senior 
representative of each Party with authority to settle the Dispute shall meet to seek to resolve 
the Dispute in good faith. If within thirty (30} days of service of the Dispute Notice no meeting 
has taken place or the Dispute has not been resolved, either GON or the Company shall be 
entitled to refer the Dispute to be resolved in accordance with Sections 15.5 (Expert 
determination) or 15.6 (Dispute Resolution by Arbitration). 

15.5 Expert determination 

15.5.1 If the Parties are unable to resolve a Technical Dispute in accordance with Section 
15.4 (Resolution by consultation), then such Technical Dispute shall be referred to . 
and finally resolved by a panel of experts comprising three (3) experts ("Panel of 
Experts") in accordance with this Section 15.5 (Expert determination) and the Parties 
agree to submit the matter to administered expertise proceedings in accordance with 
the Rules for Expertise of the ICC. The Party initiating submission of the Technical 
Dispute (the "Initiating Party") to the Panel of Experts shall provide the other Party 
(the "Responding Party") with a written notice stating that it is submitting the 
Technical Dispute to the Panel of Experts. 

15.5.2 The experts shall have expertise in the area to which such Technical Dispute relates 
and shall not be an agent, employee, or contractor or a former agent, employee or 
contractor of any Party involved in the Technical Dispute. 
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15.5.3 The GON shall nominate (1) one expert and the Company shall appoint one (1) 
expert. The two (2) experts nominated by the Parties shall within ten (1 0) days of the 
appointment of the second (2nd) expert agree upon a third (3rd) expert who shall act 
as presiding expert of the Panel of Experts. If no agreement is reached within ten (1 0) 
days of the appointment of the second (2nd) expert, either GON or the Company may 
request the International Centre for Expertise of the ICC to select the third (3rd) expert 
in accordance with the Rules for Expertise of the ICC. 

15.5.4 The Parties shall agree with the Panel of Experts on the terms of their appointment. If 
the Parties are unable to agree on terms of appointment of the Panel of Experts 
within thirty (30) days of the date of written notice referred to in Section 15.5.1 (Expert 
determination), any Party shall be entitled to request the International Centre for 
Expertise of the ICC to agree with the Panel of Experts the terms of their appointment 
in accordance with the Rules for Expertise of the ICC. 

15.5.5 The Initiating Party shall within thirty (30) days of the appointment of the Panel of 
Experts submit to the Panel of Experts and the Responding Party written materials 
setting forth (1) a description of the Technical Dispute, (2) a statement of the Initiating 
Party's position, and (3) copies of documents supporting the Initiating Party's position. 
Within thirty (30) days of the date that the Initiating Party has submitted the materials 
described in the preceding sentence, the Responding Party may submit to the Panel 
of Experts (A) a description of the Technical Dispute, (B) a statement of the 
Responding Party's position, and (C) copies of any documents supporting the 
Responding Party's position. In addition to the material provided to the Panel of 
Experts by the Initiating Party, the Panel of Experts shall consider any such 
information submitted by the Responding Party within such thirty (30) day period and, 
in the Panel of Experts' discretion, any additional information submitted by either 
GON or Company at a later date. Any materials submitted by a Party to the Panel of 
Experts shall be simultaneously submitted by such Party to the other Parties. 

15.5.6 The expert determination process shall not be an arbitration, and the Panel of Experts 
shall act as experts not as arbitrators. However, the Panel of Experts shall be entitled 
to obtain such independent professional or technical advice as the Panel of Experts 
may reasonably require and to obtain any necessary secretarial assistance as is 
reasonably necessary. The Panel of Experts may in their reasonable discretion 
determine such other procedures to assist with the conduct of the determination of 
the Technical Dispute as the Panel of Experts considers just or appropriate. In the 
absence of the Parties agreeing any amendments to this Agreement or any matter 
pursuant to this Agreement, if such failure to agree is referable to the Panel of 
Experts, the Panel of Experts shall have the power to make amendments or its 
determination as to the other matters pursuant to this Agreement binding on the 
Parties consistent with any relevant requirements, purposes or restrictions concerning 
those amendments or matters provided for in this Agreement. 

15.5. 7 The Panel of Experts shall be requested to provide a decision within ninety (90) days 
of the appointment of the third (3rd) expert. If the Panel of Experts fails to issue its 
decision within ninety (90) days of the appointment of the third (3rd) expert or is 
otherwise unable to complete the process, either GON or the Company may, either 
request the International Centre for Expertise of the ICC to appoint a replacement 
Panel of Experts, or refer the matter to arbitration pursuant to Section 15.6 (Dispute 
Resolution by Arbitration). 

15.5.8 The decision of the Panel of Experts shall, in the absence of manifest error or fraud, 
be final and binding on the Parties. The Panel of Experts shall have the power to 
award costs as well as interest (subject to Section 17.21.4 (Default Interest)) on any 
sums awarded as it deems appropriate. All costs incurred by the Panel of Experts 
shall be borne by the Parties to the Technical Dispute in equal shares, unless the 
Panel of Experts decides otherwise. Each Party shall bear its own costs of 
participating in the expert determination process, unless the Panel of Experts decides 
otherwise. 

15.5.9 The place of the expert determination shall be Singapore, the Republic of Singapore. 

15.5.1 0 The language of the expert determination shall be English. t'k:.!!: 
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15.5.11 Each Party shall act reasonably and co-operate to give effect to the provisions of this 
Section 15.5 (Expert determination). 

15.6 Dispute Resolution by Arbitration 

15.6.1 If the Parties are unable to resolve a non-Technical Dispute in accordance with 
Section 15.4 (Resolution by consultation) or a Technical Dispute is referred to 
arbitration in accordance with Section 15.5 (Expert determination), any such Dispute 
shall be referred to and finally resolved by arbitration in accordance with the 
Arbitration Rules of the Singapore International Arbitration Centre ("SIAC Rules") for 
the time being in force, which rules are deemed to be incorporated by reference in 
this Section 15.6 (Dispute Resolution by Arbitration). 

15.6.2 The tribunal shall consist of three (3) arbitrators. The GON shall nominate (1) one 
arbitrator and the Company shall appoint one (1) arbitrator. The two (2) arbitrators 
nominated by the Parties shall within thirty (30) days of the appointment of the 
second (2nd) arbitrator agree upon a third (3rd) arbitrator who shall act as presiding 
arbitrator of the tribunal. If a Party fails to nominate an arbitrator within thirty (30) days 
after receipt of a Party's nomination of an arbitrator or no agreement is reached within 
thirty (30) days between the two arbitrators for nomination of a third (3rd) arbitrator, 
the President of SIAC shall make the relevant appointment. 

15.6.3 The seat of the arbitration shall be Singapore, the Republic of Singapore. 

15.6.4 The language of the arbitration shall be English. 

15.6.5 This arbitration agreement and any dispute or claim arising out of or in connection 
with this arbitration agreement, including its interpretation, subject matter and 
formation, shall be governed by and construed in accordance with the laws of 
England and Wales. 

15.7 Waiver of sovereign immunity 

15.7 .1 The GON hereby irrevocably and unconditionally agrees that it is subject to the 
jurisdiction of the relevant arbitration tribunal and the courts of any jurisdiction 
(including Nepal and England) in support of arbitration proceedings (whether before 
or after any final arbitration award and including a judgment or order in support of any 
arbitration) with respect to its obligations hereunder, and that the execution, delivery, 
and performance of this Agreement constitute private and commercial acts of GON. 

15.7.2 The GON hereby irrevocably and unconditionally agrees that: 

(A) should any proceedings be brought against GON or its assets, (other than 
the Protected Assets) in any jurisdiction in connection with this Agreement 
or any of the transactions contemplated by this Agreement, no claim of 
immunity from such proceedings will be claimed by or on behalf of GON on 
behalf of itself or any of its assets (other than the Protected Assets); 

(B) it waives any right of immunity which it or any of its assets (other than the 
Protected Assets) now has or may in the future have in any jurisdiction in 
connection with any such proceedings; and 

(C) it consents generally in respect of the enforcement of any judgment against 
it in any such proceedings in any jurisdiction to the giving of any relief or the 
issue of any process in connection with such proceedings (including without 
limitation, the making, enforcement, or execution against or in respect of 
any of its assets whatsoever (other than the Protected Assets) regardless of 
the use or intended use of the assets. 

15.7.3 For the purposes of this Section 15.7 (Waiver of sovereign immunity) , "Protected 
Assets" means: 
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(A) aircraft, naval vessels and other defense related assets or assets protected 
by the diplomatic and consular privileges under the State Immunity Act of 
England or the Foreign Sovereign Immunities Act of the United States or 
any analogous legislation 

(B) property forming part of the cultural heritage of GON or part of its archives 
and not placed or intended to be placed on sale; 

(C) property forming part of an exhibition of objects of a scientific, cultural or 
historical interest and not placed or intended to be placed on sale; and 

(D) assets that are not owned by or that do not belong to GON. 

15. 7.4 For the avoidance of doubt, it is clarified that in connection with any claims under or 
pursuant to this Agreement, the Company shall not be entitled to seek enforcement 
against any assets that are not owned by GON or that do not belong to GON. 

16. REPRESENTATIONS AND WARRANTIES 

16.1 GON Representations and Warranties 

The GON hereby represents and warrants to the Company that: 

16.1.1 it has full power and authority to execute and deliver this Agreement and to perform 
its obligations hereunder; 

16.1.2 the execution, delivery and performance of this Agreement by GON has been duly 
authorised by all requisite action on the part of GON, and shall not violate the Laws of 
Nepal or any applicable order of any GON Instrumentality; 

16.1.3 this Agreement constitutes a legal, valid and binding obligation of GON, enforceable 
against it in accordance with its terms; 

16.1.4 it has the authority to grant or procure the grant of the approvals, consents, licenses, 
permissions etc. envisaged in this Agreement; 

16.1.5 GON shall not take any action that would prevent or interfere with the performance 
by any Government Instrumentality of any of its obligations under the Transaction 
Documents; and 

16.1.6 Save as expressly otherwise provided for under Section 10.19 ( GON Project 
Covenant), GON's obligations pursuant to Section 10.19 ( GON Project Covenant) 
constitute unconditional obligations of GON, for the performance of which the full 
faith and credit of GON is pledged. 

16.2 Company representations and warranties 

The Company hereby represents and warrants to GON that: 

16.2.1 it is a limited liability company, duly organised and validly existing under the Laws of 
Nepal, and has all requisite corporate power and authority to carry on its business; 

16.2.2 it has full corporate power and authority to execute and deliver this Agreement and to 
perform its obligations hereunder; 

16.2.3 the execution, delivery and performance of this Agreement by it: 
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(A) has been duly authorised by all requisite corporate action on the part of the 
Company, and no other proceedings on the part of the Company or any 
other person are necessary for such authorisation; and 

(B) shall not violate any provision of the constitutional documents of the 
Company; and 
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16.2.4 this Agreement constitutes a legal, valid and binding obligation of the Company, 
enforceable against it in accordance with its terms. 

16.3 No untrue statements or omissions 

16.3.1 Each Party to this Agreement represents to the other Party that no written information 
supplied by it or on its behalf to the other Party relating to the Project or to any 
transactions contemplated by this Agreement contains any untrue statement or 
omission in relation to a material fact or the Laws of Nepal. 

16.3.2 The representation set out in Section 16.3.1 (No untrue statements or omissions) 
shall be deemed to be repeated on each occasion any such written information is 
provided by each Party to the other Party. 

17. MISCELLANEOUS 

17.1 Disclosure of Confidential Information 

17.1 .1 All Confidential Information shall be held by each Party and its Representatives in 
strict confidence and shall not be disclosed (by failure to exercise due care or 
otherwise by any act or omission) to any th ird party without obtaining the other Party's 
prior written consent. However, such prior written consent shall not be required for 
disclosure by a Party of any Confidential Information: 

(A) to its Representatives, Affiliates and other persons, to the extent required to 
enable such Party to carry out its obligations under this Agreement or those 
persons who need to know of such matters for the ordinary business 
purposes of the Party and who shall in each case be made aware by such 
Party of its obligations under this Agreement and shall be required by such 
Party to observe the same confidentiality restrictions on the use of the 
relevant Confidential Information as are set out in this Agreement; 

(B) where reasonably required by a Party for the purpose of exercising or 
performing its rights and obligations under this Agreement including in 
connection with internal government coordination, approvals and other 
governmental processes; 

(C) where disclosure is made to prospective lenders or investors of the 
Company or its Shareholders and/or the Sponsors or their Affiliates, and 
their Representatives (provided such persons are required to comply with 
the same confidentiality restrictions on the use of the relevant Confidential 
Information as are set out in this Agreement); 

(D) to the extent required by any Laws of Nepal or laws of any other jurisdiction 
to which such Party or its Affiliates is subject; 

(E) to the extent required by (1) a GON Instrumentality, or (2) the rules of a 
recognised stock exchange; or 

(F) to the extent that the relevant Confidential Information is, or was, (1) in the 
public domain otherwise than by breach of this Agreement by such Party, 
(2) available to the receiving Party on a non-confidential basis prior to 
disclosure by the disclosing Party or (3) available to the receiving Party on a 
non-confidential basis from a person who, to the receiving Party's 
knowledge, is not prohibited from disclosing such information to the 
receiving Party. 

17.1.2 Nothing contained in this Section 17.1 (Disclosure of Confidential Information) shall 
limit the obligation on the Company to disclose any such Confidential Information to 
the PRP who may require such Confidential Information in connection with the 
discharge of its obligations under this Agreement provided that the PRP enters into 
adequate confidentiality undertakings for the release of such information. 
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17.1.3 Subject to the provisions of this Section 17.1 (Disclosure of Confidential Information) 
and the Laws of Nepal, each of the Parties shall , within a reasonable period following 
receipt of a reasonable request, provide the other Party with such information as that 
Party has avai lable which is, or may be, necessary to enable such other Party to 
perform its obligations under the Transaction Documents. 

17.2 Rights cumulative with those at Law 

Subject to Section 15.2 (Dispute Resolution), the powers, rights and remedies conferred on 
the Parties herein, including the rights of termination, shall be in addition and without 
prejudice to all other powers, rights and remedies available to the Parties in accordance with 
the Laws of England and Wales. 

17.3 Liability and Indemnification 

17.3.1 Limitation of liability 

(A) Notwithstanding anything to the contrary contained in this Agreement, 
neither Party shall be liable to the other Party in contract, tort, warranty, 
strict liability, statute or any other legal theory for any actual or expected: 

(1) loss of profits that are indirect; 

(2) loss of revenue, loss of goodwill, loss of opportunity, or loss of 
business that are indirect (in each case) (which for the avoidance of 
doubt shall not include Net PPA Loss of Revenue, Energy Royalty or 
Capacity Royalty recoverable under this Agreement); 

(3) wasted expenditure including pre-contract expenditure that are 
indirect (which for the avoidance of doubt shall not include Sunk 
Costs incurred prior to the Agreement Date); 

(4) increased costs or expenses that are indirect; or 

(5) any other special, indirect, consequential, incidental, punitive or 
exemplary loss or damage of any type including any loss of such 
nature arising out of any liability of a Party to any other person. 

(B) No Party shall have any liability to the other Party except pursuant to, or for 
breach of, this Agreement, provided, however, that this Section 17.3.1 
(Limitation of liability) is not intended to constitute a waiver of any rights of 
any Party against the other with regard to matters unrelated to this 
Agreement or any activity not contemplated by the Transaction Documents 
or the Financing Documents. 

(C) The GON shall not be liable to the Company for any loss or liability incurred, 
suffered, sustained or required to be paid, directly or indirectly, by, or sought 
to be imposed upon, the Company arising out of, in connection with, or in 
relation to, any comment or recommendation of the PRP, whether made in 
accordance with this Agreement or otherwise. 

(D) Nothing in this Section 17.3.1 (Limitation of liability) shall exclude or limit 
any liability which any Party may have to an individual for the death of, or 
personal injury sustained by, such individual to the extent such death or 
personal injury was caused by that Party's or its Representatives' 
negligence. 

(E) Each part (including a sub-section or part thereof) of this Section 17.3.1 
(Limitation of liability) shall be construed as a separate and severable 
contract term, and if one or more parts is held to be invalid, unlawful or 
otherwise unenforceable, the remaining parts shall remain in full force and 
effect. 
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(F) For the purposes of Sections 17.3.1 (A) to (E) (Limitation of liability) 
(inclusive) "liability" means any liability, whether pursuant to a claim for 
contribution or under statute, tort (including but not limited to liability for 
negligence), contract or otherwise (save that any exclusions or limitations of 
liability shall not apply in respect of fraud), and "liable" shall be construed 
accordingly. 

17.3.2 Indemnification 

(A) Subject to Section 17.3.1 (Limitation of liability) , GON shall indemnify the 
Company against, and defend and hold the Company and their 
Representatives harmless from, at all times after the Agreement Date, any 
and all losses incurred, suffered, sustained or required to be paid, directly or 
indirectly, by, or sought to be imposed upon, the Company or its 
Representatives, for personal injury or death to persons or damage to 
property arising out of any negligent act or omission by GON in connection 
with this Agreement. Notwithstanding the foregoing, indemnification shall 
not be required to the extent that the Company is reimbursed pursuant to 
any policy of insurance. 

(B) Subject to Section 17.3.1 (Limitation of liability), the Company shall 
indemnify GON against, and defend and hold GON and its Representatives 
harmless from, at all times after the Agreement Date, any and all losses 
incurred, suffered, sustained or required to be paid, directly or indirectly, by, 
or sought to be imposed upon, GON, or its Representatives, for personal 
injury or death to persons or damage to property arising out of any negligent 
act or omission by the Company or its Representatives in connection with 
this Agreement. Notwithstanding the foregoing, indemnification shall not be 
required to the extent that GON is reimbursed pursuant to any policy of 
insurance. 

(C) The provisions of this Section 17.3.2 (Indemnification) shall survive for a 
period prescribed under the Laws of Nepal following any expiry or 
termination of this Agreement with respect to any acts or omissions or 
claims for indemnification which occurred or arose prior to such expiry or 
termination. 

17.3.3 Indemnification for fines and penalties 

Any fines or other penalties incurred by a Party (other than fines or penalties due to 
the negligence or intentional acts or omissions of another Party) for non-compliance 
with the Laws of Nepal or any applicable consent, permit, license or approval shall 
not be reimbursed by any Party but shall be the sole responsibility of the non­
complying Party. 

17.3.4 Notice of proceedings 
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(A) Each Party shall promptly notify the other Party of any loss or proceeding in 
respect of which such notifying Party is or may be entitled to indemnification 
pursuant to Section 17.3.2 (Indemnification). Such notice shall be given as 
soon as reasonably practicable after the relevant Party becomes aware of 
the loss or proceeding and that such loss or proceeding may give rise to an 
indemnification, but in any event no later than fourteen (14) days after the 
receipt by the Party seeking indemnification of notice of the commencement 
of any action for which indemnity may be sought. 

(B) The delay or failure of such indemnified Party to provide the notice required 
pursuant to this Section 17.3.4 (Notice of proceedings) to the other Party 
shall not release the other Party from any indemnification obligation which it 
may have to such indemnified Party except: 
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(1) to the extent that such failure or delay materially and adversely 
affected the indemnifying Party's ability to defend such action or 
increased the amount of the loss; and 

(2) that the indemnifying Party shall not be liable for any costs or 
expenses of the indemnified Party in the defence of the claim, suit, 
action or proceeding during such period of failure or delay. 

17.3.5 Defence of claims 
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(A) Upon acknowledging in writing its obligation to indemnify an indemnified 
Party to the extent required pursuant to this Section 17.3 (Liability and 
Indemnification), the indemnifying Party shall be entitled, at its option 
(subject to this Section 17.3.5 (Defence of claims)), to assume and control 
the defence of such claim, action, suit or proceeding at its expense with 
legal counsel of its selection, subject to the prior approval of the indemnified 
Party (acting reasonably). 

(B) Unless and until the indemnifying Party acknowledges in writing its 
obligation to indemnify the indemnified Party to the extent required pursuant 
to this Section 17.3 (Liability and Indemnification), and assumes control of 
the defence of a claim, suit, action or proceeding in accordance with Section 
17.3.5(D) (Defence of claims), the indemnified Party shall have the right, but 
not the obligation, to contest, defend and litigate, with legal counsel of its 
own selection, any claim, action, suit or proceeding by any third party 
alleged or asserted against such Party in respect of, resulting from, related 
to or arising out of any matter for which it is entitled to be indemnified 
hereunder, and the reasonable costs and expenses thereof shall be subject 
to the indemnification obligations of the indemnifying Party hereunder. 

(C) Neither the indemnifying Party nor the indemnified Party shall be entitled to 
settle or compromise any such claim, action, suit or proceeding without the 
prior written consent of the other, provided, however, that after agreeing in 
writing to indemnify the indemnified Party, the indemnifying Party may, 
subject to Section 17.3.5(D) (Defence of claims), settle or compromise any 
claim without the approval of the indemnified Party. Except where such 
consent is unreasonably withheld, if a Party settles or compromises any 
claim, action, suit or proceeding in respect of which it would otherwise be 
entitled to be indemnified by the other Party, without the prior written 
consent of the other Party, the other Party shall be excused from any 
obligation to indemnify the Party making such settlement or compromise in 
respect of such settlement or compromise. 

(D) Following the acknowledgement of the indemnification and the assumption 
of the defence by the indemnifying Party pursuant to Section 17.3.5(A) 
(Defence of claims), the indemnified Party shall have the right to employ its 
own counsel and such legal counsel may participate in such action, but the 
fees and expenses of such legal counsel shall be at the expense of such 
indemnified Party, when and as incurred, unless: 

(1) the employment of legal counsel by such indemnified Party has been 
authorised in writing by the indemnifying Party; 

(2) the indemnified Party shall have reasonably concluded and 
specifically notified the indemnifying Party that there may be a conflict 
of interest between the indemnifying Party and the indemnified Party 
in the conduct of the defence of such action; 

(3) the indemnifying Party shall not in fact have employed independent 
legal counsel reasonably satisfactory to the indemnified Party to 
assume the defence of such action and shall have been so notified by 
the indemnified Party; or 
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(4) the indemnified Party shall have reasonably concluded and 
specifically notified the indemnifying Party that there may be specific 
defences available to it which are different from or additional to those 
available to the indemnifying Party or that such claim , action, suit or 
proceeding involves or could have a material adverse effect upon the 
indemnified Party beyond the scope of this Agreement. 

If any of Sections 17.3.5(0)(2) (Defence of claims), 17.3.5(0)(3) (Defence of 
claims) or 17.3.5(0)(4) (Defence of claims) are applicable, then legal counsel 
for the indemnified Party shall have the right to direct the defence of such 
claim, action, suit or proceeding on behalf of the indemnified Party and the 
reasonable fees and disbursements of such legal counsel shall constitute 
reimbursable legal or other expenses hereunder. 

17.3.6 Subrogation 

Upon payment of any indemnification by a Party pursuant to this Section 17.3 
(Liability and Indemnification), the indemnifying Party, without any further action, 
shall be subrogated to any and all claims that the indemnified Party may have 
relating thereto, and such indemnified Party shall at the request and expense of the 
indemnifying Party cooperate with the indemnifying Party and give at the request 
and expense of the indemnifying Party such further assurances as are necessary or 
advisable to enable the indemnifying Party vigorously to pursue such claims. 

17.4 Performance Security genuine pre-estimate of loss 

The Parties confirm that any Performance Security retained by GON under this Agreement or 
any liquidated damages payable under this Agreement by the Company, represents a 
genuine pre-estimate of GON loss and is not a penalty. 

17.5 No double recovery 

Each Party agrees that it shall not be entitled to an extension of time or to recover damages 
or obtain payment, reimbursement, restitution or indemnity more than once in respect of the 
same shortfall, damage, deficiency, breach or other set of circumstances giving rise to one or 
more claims. 

17.6 Duty to Mitigate 

Each Party agrees that it has a duty to mitigate damages and covenants that it shall use 
commercially reasonable efforts to minimise any losses it may incur as a result of the other 
Party's performance or non-performance of this Agreement. 

17.7 Right to Specific Performance 

If any Party fails to perform its obligations under this Agreement, the other Party shall have 
the right to require specific performance of the obligation not performed. 

17.8 Survival 

f ~·"" -i + " r.!6742180_6 UT 1 Pr ~ec~e~ree ent ., . ..:"l':~~'w 

la nWEDC 
N[ PAL WATLK o. t fl. ~ 1•G V 
Ol VLLOPMLNI C OM~A NY 

85 

0- 1'_0-::_.:~ 

""' ~ 



Execution Version 

17.8.1 If this Agreement expires pursuant to Section 2.3 (Term) or is terminated pursuant to 
Section 13 (Events of Default and Termination), each Party's rights and obligations 
under this Agreement shall, subject to any provision to the contrary, cease 
immediately on such expiry or termination (as the case may be), other than Sections 
10.8 (Bank accounts) , 10.10 (Free transfer and repatriation of necessary funds), 
Section 10.19 (GON Project Covenant), 13.4 (Transfer Price), 13.5 (Transfer Price 
components), 13.6 (Payment of the Transfer Price), 13.7 (Performance Security), 
13.8 (Arbitration) , 13.9 (Effectiveness of Termination Notice), 13.10 (Power of 
Attorney), 15 (Law and Dispute Resolution) , 17.1 (Disclosure of Confidential 
Information), 17.2 (Rights cumulative with those at Law), 17.3 (Liability and 
Indemnification) , 17.4 (Performance Security genuine pre-estimate of loss), 17.5 (No 
double recovery) , 17.6 (Duty to Mitigate), 17.7 (Right to Specific Performance), 17.8 
(Survival) , 17.10 (Expenses of the Parties), 17.11 (Notices) , 17.12 (Amendments), 
17.13 (Waiver), 17.14 (Further Assurances), 17.15 (No Third Parties), 17.16 (Entire 
Agreement}, 17.17 (Severability} , 17.18 (Inadequacy of damages), 17.19 
(Language), 17.20 (No partnership or agency), 17.20 (Default Interest) as well as 
Schedule 2 (Project Handover Upon Expiry of the Agreement), Schedule 3 
(Handover Requirements- Expiry of the Agreement), Schedule 4 (Termination Plan 
Upon Early Termination of the Agreement) and Schedule 5 (Land Lease Principles) 
which shall survive such expiry or termination. 

17.8.2 Any provision of this Agreement that expressly or by implication is intended to come 
into or continue in force on or after termination or expiry of this Agreement shall 
remain in full force and effect. 

17.8.3 Expiry or termination of this Agreement shall not affect the rights and obligations of 
the Parties accruing before such expiry or termination as the case may be. 

17.9 Severe Market Disruption 

17.9.1 Without prejudice to the rights and remedies of the Company hereunder, if at any 
time after the Agreement Date, any Severe Market Disruption occurs, then: 

(A) the Company shall immediately provide a written notice to GON setting out 
the details of such Severe Market Disruption and its impact on the 
Company; and 

(B) upon receipt of such written notice from the Company, the Parties shall 
meet as soon as reasonably practicable to discuss and agree on the 
remedial measures that Parties may need to take to remedy the adverse 
consequences of the Severe Market Disruption. 

17.9.2 GON shall : 

(A) within the SMD Period, seek to agree with the Company amendments to 
this Agreement to the extent appropriate and reasonable; and 

(B) during the SMD Period, not exercise its right to terminate or claim 
compensation or damages under or in accordance with this Agreement and 
the Company's obligations under this Agreement shall be suspended during 
such period . 

17.9.3 Notwithstanding anything to the contrary contained in this Agreement, the Parties 
agree that the Company shall only be entitled to give a notice for Severe Market 
Disruption pursuant to Section 17.9.1(A) (Severe Market Disruption) as follows and 
in no other manner whatsoever: 

(A) for the period commencing from the Agreement Date and ending on the 
Commercial Operation Date, not more than twice; and 

(B) for the period commencing on Commercial Operation Date and up to the 
end of the Term, not more than three times, 
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provided that the Company shall not issue more than four (4) notices for Severe 
Market Disruption, in aggregate during the Term of this Agreement. 

17.9.4 For the avoidance of any doubt, it is clarified that: 

(A) the aggregate period of standstill over the Term of this Agreement under 
Section 17.9.2(8) (Severe Market Disruption) shall not be more than twenty 
(20) months; and 

(B) any claims for Severe Market Disruption shall not lead to extension of the 
Term , unless otherwise agreed between the Parties in writing. 

1 7.1 0 Expenses of the Parties 

Each Party shall bear its own costs and expenses incurred in connection with the negotiation, 
preparation, execution and registration of this Agreement. 

17.11 Notices 

17.11 .1 Any communication or document given, made or sent by any Party to the other Party 
pursuant to this Agreement must be in writing and shall be deemed to have been duly 
given, made or sent to the Party to which it is addressed at the time of its delivery by 
mail, facsimile or delivery, at the following addresses: 

GON 

Address: 

Tel. No.: 

Facsimile No. 

The Company 

Address: 

Tel. No.: 

Facsimile No.: 

Government of Nepal 
Singha Durbar 
Kathmandu 
NEPAL 
977-1-4200269; 977-1-4200266 

977-1-4200338 

Nepal Water & Energy Development Company 
Private Limited 

Block-S, Four Square Complex, Narayan Chaur, 
Naxal , Kathmandu 

(977-1) 4412257 I 4412557 

(977-1) 4422775 

17.11.2 For the avoidance of doubt, notices shall not be sent by electronic mail. However, the 
Parties may share copies of issued notices by email. 

17.11 .3 In the absence of evidence of earlier receipt, any notice shall take effect from the time 
that it is deemed to be received in accordance with Section 17.11.4 (Notices) below. 

17.11.4 Subject to Section 17.11.5 (Notices) below, a notice is deemed to be received: 

(A) in the case of a notice left at the address of the addressee, upon delivery at 
that address; 

(B) in the case of a posted letter, on the third (3rd) day after posting or, if posted 
to or from a place outside Nepal, the seventh (7th) day after posting; and in 
the case of a facsimile, on production of a transmission report from the 
machine from which the facsimile was sent which indicates that the 
facsimile was sent in its entirety to the facsimile number of the recipient. 
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17.11.5 A notice received or deemed to be received in accordance with Section 17.11.4 
(Notices) above on a day which is not a Business Day or after 5 p.m . on any 
Business Day, accord ing to local time in the place of receipt, shall be deemed to be 
received on the next following Business Day. 

17.11.6 Either Party may change its address by prior notification to the other· Party in 
accordance with this Section 17.11 (Notices) . 

17.12 Amendments 

Subject to Section 1.2.15 (Interpretation), no variation or amendment of this Agreement shall 
be valid or effective unless it is in writing (which, for this purpose, does not include email) and 
signed by the Parties. The expression "variation" includes any variation, supplement, deletion 
or replacement, howsoever effected. 

17.13 Waiver 

The rights and remedies of the Parties shall not be affected by any failure to exercise or delay 
in exercising any right or remedy or by the giving of any indulgence by any other Party or by 
anything whatsoever except a specific waiver or release in writing and any such waiver or 
release shall not prejudice or affect any other rights or remedies of the Parties. No single or 
partial exercise of any right or remedy shall prevent any further or other exercise thereof or 
the exercise of any other right or remedy. 

17.14 Further Assurances 

At its own expense, each Party shall, and shall use all reasonable endeavours to procure that 
any necessary third party shall, promptly execute and deliver such documents and perform 
such acts as may reasonably be required for the purpose of giving full effect to this 
Agreement, including in relation to obtaining financing for the Project. 

17.15 No Third Parties 

This Agreement is intended solely for the benefit of the Parties and nothing in this Agreement 
shall be construed to create any duty to, standard of care with reference to, or any liability to, 
or confer any right of suit or action on any person not a Party to this Agreement. 

17.16 Entire Agreement 

17.16.1 Each of the Parties confirm that this Agreement (and the documents referred to in it) 
represents the entire understanding, and constitutes the whole agreement, in relation 
to its subject matter and supersedes any previous agreement between the Parties 
with respect thereto and, without prejudice to the generality of the foregoing, excludes 
any warranty, condition or other undertaking implied at law or by custom , usage or 
course of dealing. 

17.16.2 Each Party confirms that: 

(A) in entering into this Agreement it has not relied on any representation , 
warranty, assurance, covenant, indemnity, undertaking or commitment 
which is not expressly set out or referred to in the Transaction Documents; 
and 

(B) in any event, without prejudice to any liability for fraudulent 
misrepresentation or fraudulent misstatement, the only rights or remedies in 
relation to any representation, warranty, assurance, covenant, indemnity, 
undertaking or commitment given or action taken in connection with this 
Agreement, are as set out in th is Agreement. 

7.17 Severability 
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If any court or competent authority finds that any provision of this Agreement (or part of any 
provision) is invalid, illegal, unenforceable or against public policy, that provision or part­
provision shall , to the extent required , be deemed to be deleted, and the validity and 
enforceability of the other provisions of this Agreement shall not be affected. If any invalid, 
unenforceable or illegal provision of this Agreement would be valid, enforceable and legal if 
some part of it were deleted, the provision shall apply with the minimum modification 
necessary to make it legal, valid and enforceable, and, to the greatest extent possible, 
achieves the Parties' original commercial intention. 

17.18 Inadequacy of damages 

Without prejudice to any other rights or remedies that the Parties may have, the Company 
and GON acknowledge and agree that damages alone would not be an adequate remedy for 
any breach of this Agreement. Accordingly, the Parties shall be entitled, without proof of 
special damages, to the remedies of injunction, specific performance or other equitable relief 
for any threatened or actual breach of this Agreement. 

17.19 Language 

This Agreement is drafted in the English language. If this Agreement is translated into any 
other language, the English language text shall prevail. 

17.20 No partnership or agency 

Nothing in this Agreement is intended to, or shall be deemed to, establish any partnership or 
joint venture between the Parties, constitute any Party the agent of another Party, nor 
authorise any Party to make or enter into any commitments for or on behalf of any other 
Party. 

17.21 Default Interest 

17.21 .1 If a Party fails to make any payment due to any other Party under this Agreement by 
the due date for payment, then, without limiting the other Party's rights under this 
Agreement, the defaulting Party shall pay default interest on the overdue amount at 
the rate of: 

(A) in respect of amounts payable in Dollars, four hundred (400) basis points 
above the weighted average of all prevailing interest rates charged by the 
Lenders for dollar denominated debt of the Companies; and 

(B) in respect of amounts payable in NPR, four hundred (400) basis points 
above the weighted average on the lending rates for working capital loans 
availed by the Companies. 

17.21 .2 Such interest shall accrue on a daily basis from the due date until actual payment of 
the overdue amount. 

17.21 .3 With respect to GON's obligation to make payment for breach of Section 6.1 .1 ( GON 
rights and obligations), the Relevant GON Compensation Amount or the CIL 
Compensation Amount, such amounts shall be deemed to be due and owing, without 
prejudice to GON's ability to make payment of such amount on a staggered basis as 
set out in the relevant provisions of this Agreement or to dispute such payments, from 
the expiry of thirty (30) days from when first written demand is made by the Company 
to GON requiring payments of relevant amounts. 

17.21.4 In relation to disputed payments, interest under this Section is payable only after the 
dispute is resolved , on sums found or agreed to be due, from the due date after the 
dispute is resolved until payment. 

17.22 Counterparts 

This Agreement may be executed in any number of counterparts, each of which when 
executed shall constitute a duplicate original , but all the counterparts shall together constitute 
the one agreement. 
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The Parties have entered into th is Agreement on the date stated at the beginning of it acting through 
their duly authorised representatives . 

Signed for and on behalf of 
GOVERNMENT OF NEPAL, represented by 
Ministry of Energy 

' 
Signature:~ Z~ 

-----.:----· 
Name: Dinesh Kumar Ghimire 
Designation: Joint Secretary, Ministry of Energy 
Place: Kathmandu, Nepal 
Date: 29 December 2016 ~'&.~~ 
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Signed for and on behalf of 
NEPAL WATER & ENERGY DEVELOPMENT 
COMPANY PRIVATE LIMITED 

Signature ( t1 /1;/Jt{.RU {L (Q 
Name: Bo Seuk Yi 
Designation: Chief Executive Officer, NWEDC 

Witnessed by: 

signa~S 
Name: Sagar Raj Goutam 
Designation: Senior Divisional Engineer, Ministry 

of Energy 
Place: Kathmandu, Nepal 
Date: 29 December 2016 

Witnessed by: 

Signature: ~ 
Name: Joon Hyung Kim 
Designation: Managerial Director, NWEDC 
Place: Kathmandu, Nepal Place: Kathmandu, Nepal 

Date: 29 December 2016 - · Date: 29 December 2016 
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Schedule 1 

RESTORATION 

1. If the Hydro Property: (A) suffers any damage as a result of a Force Majeure Event; (B) is 
required to be remedied as a result of a Force Majeure Event; or (C) requires any modification 
or capital addition as a result of a Force Majeure Event or Change in Law, necessary to return 
the Hydro Property to its performance capability or its physical state immediately preceding 
the occurrence of the relevant Force Majeure Event or in case of a Change in Law, necessary 
to ensure compliance with such Change in Law (in each case, a "Restoration"), the 
Company shall make an initial assessment to ascertain the feasibility and viability of 
undertaking Restoration and prepare a preliminary statement of its findings within a period of 
thirty (30) days of the occurrence of the Force Majeure Event or Change in Law or such 
extended period as the Company may reasonably require but not exceeding ninety (90) days 
("Preliminary Statement"). 

2. Upon completion of its initial assessment within the period referred to in paragraph 1 above, 
the Company shall communicate the following to GON in writing, together with a copy of the 
Preliminary Statement: 

(a) description of the relevant Force Majeure Event or Change in Law and impact of the 
same on the Hydro Property; 

(b) the Company's decision as to whether or not Restoration is technically and 
economically feasible and viable; 

(c) where Restoration is technically and economically feasible and viable: 

(i) indicative Restoration Schedule; and 

(ii) indicative Restoration Cost Estimate. 

3. The Parties shall meet, within fifteen (15) Business Days or such other period as may be 
mutually agreed, following the delivery of the Preliminary Statement to discuss the Preliminary 
Statement. 

4. In case of a GON Force Majeure Event or Change in Law, if the Parties disagree as to 
whether Restoration is technically and economically feasible and viable, any Party shall be 
entitled to refer such dispute to the Panel of Experts for determination as a Technical Dispute 
in accordance with Section 15.5 (Expert determination) . If the Panel of Experts determines 
that Restoration is technically and economically feasible and viable, then the Company shall 
effect Restoration, subject to paragraph 7 of this Schedule 1 (Restoration). 

5. If the Company has (and where paragraph 4 of this Schedule 1 (Restoration) applies, the 
Panel of Experts have), in the Preliminary Statement and after consultation with GON, 
concluded that Restoration is technically and economically feasible and viable, then promptly 
and in any case within one hundred and twenty (120) days from the date of such 
determination by the Company, the Company shall: (i) in case of a GON Force Majeure Event 
or Change in Law, submit a restoration report ("Restoration Report") to the Lenders for 
consideration and approval with a copy to GON; and (ii) in case of an Other Force Majeure 
Event, submit a Restoration Report to the Lenders for consideration and approval with a copy 
to GON, which, in each case, shall consist of: 

(a) extent of damage to and impact on the Hydro Property; 

(b) a good faith statement as to Restoration Cost Estimate; 

(c) Restoration Schedule; 

(d) details of the insurance proceeds (including the details of the relevant Insurance 
Policies) that may be recovered including the dates(s) on which such proceeds are 
estimated to be received , and the particular purposes for which such proceeds are 
required to be applied; 

e) proposal for financing of the Restoration Cost Estimate and any special requirements 
of the Lenders for the Restoration; 

/267421 80_6 UT 

(Q 
nWEDC 
NEPAL WA-r ( H & E NH~G y' 
OCVCLOPM £. "' 1 C OMPANY 

t~~"' - ...... 91 t;:, ~- ' .. ·' · -
G>o ·;;;~"'. - - · ' ~ ./" 

A- t--0, _ ':; ,~-~ \ '\.~-\ ~ 
''7.• . . . 0 ~'? 

/'If ., . .. . ~ c. r.e 
s, r v o; ~ 

.2056 



Execution Version 

(f) In case of a GON Force Majeure Event or Change in Law, an estimate of the 
aggregate amounts required to be paid by GON to the Company upfront, in order for 
the Company to commence and complete Restoration. 

Each Party shall provide to the other Party, such information as such other Party reasonably 
requires in connection with the Restoration Report or in making a decision as to Restoration. 

6. Once the Lenders have approved the Restoration Report, the Company shall provide the final 
Restoration Report so approved by the Lenders, including any modifications required by the 
Lenders, to GON. 

7. Once the Company and GON have discussed the Restoration Report and made appropriate 
modifications, if any suggested by GON and acceptable to the Company and Lenders, the 
Company shall effect the Restoration in accordance with such amended Restoration 
Schedule and Restoration Report, provided, however, that the Company shall not be obliged 
to proceed with the Restoration unless: 

(a) in case Restoration is required as a result of a GON Force Majeure Event or Change 
in Law, (i) GON shall have agreed to the terms of the Restoration Report, (ii) GON 
has made payments to the Company of all amounts required to be so paid upfront as 
required by the Restoration Report, and (iii) GON has made bankable arrangements 
for the balance amount as required by the Restoration Report and (iv) GON has 
agreed to provide financing for such Restoration; 

{b) the Company has secured financing in relation to such Restoration and has obtained 
prior written consent of the Lenders; and 

(c) all additional Government Approvals and all renewals of existing Government 
Approvals in relation to such Restoration have been granted by GON, 

8. In the event: 

(a) (i) the Company has, after consultations with GON, concluded that Restoration is not 
technically and economically feasible and viable or (ii) where paragraph 4 of this 
Schedule 1 (Restoration) applies, the Panel of Experts have determined that 
Restoration is not technically and economically feasible and viable; or 

{b) any of the conditions set out in paragraph 7 of this Schedule 1 (Restoration) are not 
fulfilled, 

the Company shall be under no obligation to proceed with Restoration and in such case the 
Parties shall have their respective rights to terminate the Agreement: (i) pursuant to Section 
12.9.1 (Termination due to prolonged Force Majeure or Change in Law) in case of a GON 
Force Majeure Event or Change in Law; and (ii) pursuant to Section 12.9.2 (Termination due 
to prolonged Force Majeure or Change in Law) in case of an Other Force Majeure Event. 

9. The Company shall (A) proceed in good faith and diligently to hire the services of an 
appropriately qualified contractor, to carry out the Restoration; and (B) effect the Restoration 
in accordance with the Restoration Schedule and Restoration Report, provided that in case of 
a GON Force Majeure Event or Change in Law, such an obligation shall only apply after the 
conditions set out in paragraph 7 of this Schedule 1 (Restoration) have been satisfied. 

10. Notwithstanding anything to the contrary contained in this Agreement, if Restoration is 
required due to: 

(a) an Other Force Majeure Event, the Company shall be responsible for the costs of 
effecting such Restoration; 
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(b) a GON Force Majeure Event or Change in Law: (i) GON shall be responsible for the 
actual costs incurred by the Company in effecting such Restoration ("GON 
Restoration Costs"); (ii) the Company shall provide GON with copies of invoices and 
supporting documentation supporting their claim for GON Restoration Costs; and (iii) 
if the Company needs to incur any costs and expenses beyond what has been 
agreed to by the Parties in the Restoration Report pursuant to paragraph 7 of this 
Schedule 1 (Restoration) which they require GON to be responsible for ("Additional 
GON Restoration Costs"), Company shall obtain GON 's prior written consent, not to 
be unreasonably withheld , before incurring such Additional GON Restoration Costs. 

11. Notwithstanding anything to the contrary contained in this Agreement, if after the Lenders 
have been repaid in full and the Company's obligations under the Financing Documents are 
discharged: 

(a) Restoration is required as a result of an Other Force Majeure Event, the Company' 
decision as to whether Restoration is technically and economically feasible and viable 
shall be final and not subject to the Panel of Experts' determination pursuant to 
Section 15.5 (Expert determination) or that of an arbitral tribunal pursuant to Section 
15.6 (Dispute Resolution by Arbitration); and 

(b) Restoration is required as a result of a GON Force Majeure Event or Change in Law, 
the Company's decision as to whether Restoration is technically and economically 
feasible and viable shall be subject to the Panel of Experts' determination pursuant to 
Section 15.5 (Expert determination) and paragraph 4 of this Schedule 1 (Restoration). 
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Schedule 2 

PROJECT HAN DOVER UPON EXPIRY OF THE AGREEMENT 

1. From the Expiry Date, all rights granted by GON or any other GON Instrumentality to the 
Company in relation to the Project and the Hydro Property pursuant to this Agreement shall 
stand automatically revoked . Simultaneously with the transfer of the Hydro Property to GON, 
the Company shall also transfer the Project Assets to GON or its designee, in each case, free 
and clear of all Encumbrances and liabilities (other than liabilities pursuant to Section 
13.6. ?{C) (Payment of the Transfer Price)). 

2. The Handover process shall commence at the start of the Handover Period. This shall involve 
the following broad steps: 

(a) GON shall appoint a handover expert at its cost (the "Handover Expert") acceptable 
to the Company (acting reasonably), to conduct the Initial Inspection and Final 
Inspection. The Handover Expert shall be independent and should not have had any 
material pecuniary relationship with GON for the last one {1) year period . If the 
Parties fail to agree on the identity of the Handover Expert within ten (1 0) days 
following GON's receipt of the Company's notice of objection, then any Party may 
apply to the International Centre for Expertise of the ICC to appoint a Handover 
Expert in accordance with the provisions for the appointment of experts under the 
Rules for Expertise of the ICC. 

{b) 

(c) 

{d) 

(e) 

(f) 

(g) 

{h) 

The Handover Expert shall be entitled to have access to the Company's premises 
and its relevant Records and documents for the purposes of carrying out the Initial 
Inspection and Final Inspection. The GON shall procure that the Handover Expert 
takes into account the Handover Requirements. 

The Parties shall use their best endeavours to procure that the Initial Inspection is 
completed by the Handover Expert within one hundred and twenty (120) days of the 
commencement of the Handover Period. 

The GON shall procure that the Handover Expert shall, within sixty {60) days of 
completing the Initial Inspection and within thirty (30) days of completing the Final 
Inspection, submit a report to GON and the Company confirming whether or not the 
Project is in Good Operating Condition and in line with the Handover Requirements. 
In the event any Party disagrees with the findings of the Handover Expert, such Party 
shall be entitled to refer the matter to the Panel of Experts for determination as a 
Technical Dispute in accordance with Section 15.5 (Expert determination) . 

The Handover Expert shall ensure that the normal operations of the Project are not 
disturbed in any manner during any inspection process. 

If the Handover Expert concludes that the Hydro Property is not in a Good Operating 
Condition pursuant to the Initial Inspection report of the Handover Expert, the Parties, 
along with the Handover Expert (if required by the Parties), shall discuss in good faith 
the remedial measures, prescribed by the Handover Expert in its reports ("Remedial 
Measures"), to ensure that the Hydro Property is transferred to GON in Good 
Operating Condition on the Expiry Date. Parties may mutually agree to reject any 
Remedial Measures prescribed by the Handover Expert. In the event any Party 
disagrees with the Remedial Measures recommended by the Handover Expert, such 
Party shall be entitled to refer the matter to the Panel of Experts for determination as 
a Technical Dispute in accordance with Section 15.5 (Expert determination) .The 
Company shall bear the expenses for implementing such Remedial Measures. 

The Parties shall procure that the Handover Plan is updated by the Handover Expert 
on the basis of Remedial Measures suggested after the Initial Inspection and carried 
out as at the time of the Final Inspection. 

The Company shall, before commencing the implementation of such Remedial 
Measures, provide a Handover Guarantee to GON, which shall be progressively 
reduced , in line with the progress in the implementation of such Remedial Measures, 
once the Handover Expert has verified that the relevant Remedial measures have 
been implemented. 
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(i) The Handover Expert shall , three (3) months before the Expiry Date conduct the Final 
Inspection to verify whether the Remedial Measures have been implemented and 
submit a Final Inspection report to GON and the Company. 

U) In the event that the Handover Expert concludes in the Final Inspection report that the 
Remedial Measures have not been implemented in accordance with the Initial 
Inspection Report, the Company shall, at its option, either (A) make a cash payment 
to GON at least thirty (30) days before the Expiry Date of an amount sufficient for 
GON to procure implementation of such outstanding Remedial Measures; or (B) 
implement such outstanding Remedial Measures. 

(k) The Company shall, at the time of handover, execute and deliver (as appropriate) all 
such other Records, documents and information as may be reasonably requested by 
GON or its designee. 

3. During the Handover Period: 

(a) the Company shall continue to occupy the Project Area and operate the Hydro 
Property in accordance with Good Industry Practice; and 

(b) the Parties shall minimise disruption to the operations performed by the Company. 

4. The Company does not and shall not provide any warranty on any account relating to the 
Hydro Property, after the Expiry Date including without limitation the following: 

(a) Performance, operations, longevity of the Hydro Property after the Expiry Date; 

(b) conformity with Good Industry Practice, Plans, Laws of Nepal, Technical 
Specifications or Project Specifications or any other operating parameter or 
otherwise, in relation to the Project; 

(c) compliance with standards as to design, construction, implementation, operations 
etc., agreed under the Agreement or any other contract relating to the Project; 

(d) technical, manufacturing, workmanship or any other defect of any nature whatsoever 
of the Hydro Property. 

5. GON agrees that GON or GON's designee shall retain all the employees of the Company in 
service on the existing terms of their employment for a minimum period of three (3) years from 
the Expiry Date provided that terms of employment of such employees were not changed in 
the twelve (12} month period commencing prior to the Expiry Date other than in the ordinary 
course of business, except in cases of superannuation, retirement or voluntary resignation or 
termination for negligence or misconduct. 

6. The Parties shall use their best efforts and act in good faith to cooperate with each other in 
completing all formalities relating to the overall handover process. 

7. For the purpose of this Schedule 2 ( Project Handover Upon Expiry Of The Agreement), the 
following terms shall have the following meanings: 

"Initial Inspection" shall mean a condition survey of the Hydro Property by the Handover 
Expert to verify if the Hydro Property is in Good Operating Condition. 

"Final Inspection" shall mean a condition survey of the Hydro Property by the Handover 
Expert to verify if the Remedial Measures have been implemented. 

"Handover Guarantee" shall mean an on-demand irrevocable unconditional bank guarantee 
in a form acceptable to GON to be provided by the Company for an amount commensurate to 
the reasonable expenses as determined by the Handover Expert required to be incurred to 
implement Remedial Measures agreed between the Parties to procure that the Hydro 
Property is in a Good Operating Condition. 

"Handover Period" shall mean the period commencing from the two (2) years prior to the 
Expiry Date and expiring on the Expiry Date. 
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Schedule 3 

HANDOVER REQUIREMENTS- EXPIRY OF THE AGREEMENT 

1. Two (2) years after the Commercial Operation Date the Company shall prepare a Handover 
Plan for the handover of the Hydro Property and submit to GON for approval. 

2. This schedule outlines the broad requirements, which shall be implemented to facilitate the 
handover of the Project to GON, on the Expiry Date. The Handover Plan shall be prepared in 
accordance with this Schedule 3 (Handover Requirements- Expiry of the Agreement). 

3. The broad requirements of Handover which shall be incorporated into the Handover Plan 
shall be as follows: 

3.1 Operating and Maintenance Manuals: This shall include manuals for all 
mechanical/electrical and hydro/mechanical equipment throughout the Hydro Property 
together with maintenance data for all equipment. 

3.2 Equipment Maintenance Schedule: A schedule of recommended equipment maintenance, 
overhaul or replacement that is required to be carried out within subsequent three years for 
maintenance items and up until next overhaul or replacement for major equipment items. This 
schedule shall be accompanied by estimated cost and comments on procurement for each 
item. 

3.3 Maintenance Procedure for Civil Works: Existing maintenance procedures and likely need 
for maintenance, overhaul or replacement within periods mentioned in paragraph 3.2 above. 
This shall include procedures for monitoring siltation of the reservoir and records of 
hydrographic surveys of the reservoir bed and records of measurements of sediment 
concentration at all points where this is measured . Procedures for regular Dam Safety 
inspections should also be detailed. 

3.4 Operating Procedures and Records: Existing operations procedures including predictive 
maintenance practices, together with a soft copy of operating and predictive maintenance 
records extended to highlight performance of the equipment and likely need for repair or 
replacement within the periods mentioned in paragraph 3.2 above. 

3.5 Instrumentation Procedures and Records: Existing procedures in reading and analysis of 
instrumentation records and a soft copy of all records accompanied by a commentary on 
records highlighting potential problem areas or potential need for maintenance. 

3.6 Operating and Maintenance Plan: This should be mainly based on existing operation and 
maintenance of all works and equipment throughout the Hydro Property. It should include 
recommended staffing and required qualifications of staff. 

3.7 Operator Training Plan: If deemed necessary training to the fresh employee shall be carried 
out prior to handover. 

3.8 Emergency Preparedness Plan: This should be an update of the plan prepared prior to 
completion of construction of the Hydro Property. It should specify the roles of responsible 
parties when dam failure is considered imminent, or when expected operational flow release 
threatens downstream life, property, or economic operations that depend on river flow levels . 
It includes the following items: clear statements on the responsibility for dam operations 
decision making and for the related emergency communications; maps outlining inundation 
levels for various emergency conditions; flood warning system characteristics; and 
procedures for evacuating threatened areas and mobilizing emergency forces and equipment. 

3.9 Spare Part Replenishment: the Company shall ensure that by the Expiry Date the spare 
parts for the Hydro Property have been replenished to the level of the initial stock supplied for 
the Hydro Property at the Commercial Operation Date, as modified by subsequent operational 
experience. 
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4. The Handover Expert's Initial Inspection and Final Inspection shall be carried out as far as 
practicable during maintenance period of the structures, equipment, accessories or as the 
case may be with prior notice to the Company to ensure that the Hydro Property's operations 
are not disrupted. However, if such time period is not convenient for the Handover Expert, the 
Company shall provide a suitable time period to the Handover Expert such that there is 
minimum disruption to the Project operations. The Initial Inspection shall include the 
inspection of the major Project components comprising primarily of the following. The Final 
Inspection shall include the inspection of the same components only to the extent required to 
verify if the Remedial Measures have been implemented: 

4.1 Dams and associated works: Instrumentation records shall be inspected . Any long term or 
recent trends shall be noted and the reasons for such trends established . The abutment and 
downstream areas of the dams shall be inspected for signs of seepage, deterioration or 
instability. A condition assessment of the upstream face of the dams, including the Dam, shall 
also be undertaken to the extent that this is possible, for evidence of any deterioration that 
may potentially increase seepage or may create damage to the body of the structure. 

The grouting and drainage gallery beneath the Dam shall be inspected in conjunction with a 
review of seepage records from this installation for evidence of damage or deterioration or 
any other unfavorable trends. 

All accessible parts of the construction diversion works shall be inspected for any evidence of 
distress or deterioration. 

4.2 Spillway surfaces and stilling basin: Spillway surfaces and the stilling basin downstream of 
the Dam shall be inspected, to the extent possible, for evidence of any damage, deterioration 
or accumulation of foreign material which could impair the future performance or residual 
lifetime of those structures. 

The performance of spillway gates, outlet valves and similar structures shall be fully assessed 
based on past performance, current condition and anticipated future performance as required 
under paragraphs 4.5, 4.6 and 4.7 below. 

4.3 Reservoir waterways: A survey of the intake channel and approaches and the Dam outlets 
and approaches shall be undertaken. 

4.4 Concrete structures: All structural concrete structures shall be inspected: where possible 
both internally and externally, for evidence of any damage, deterioration or accumulation of 
foreign material which could impair the future performance or residual lifetime of those 
structures. For the avoidance of doubt, the requirements for concrete structures shall apply to 
all Hydro Property elements constructed from concrete including dams, waterway linings, 
hydraulic structures and buildings. 

4.5 Power waterways: The power waterways shall be dewatered and inspected, during the 
maintenance of the waterways for evidence of any damage, deterioration or accumulation of 
foreign material which could impair the future performance or residual lifetime of those 
structures. 

4.6 Steel structures: Steel structures shall be inspected for evidence of distress, corrosion or 
deterioration of the surface protection system. For the avoidance of doubt, the requirements 
for steel structures shall apply to all Hydro Property elements constructed from steel 
(including stainless steel) including waterway linings, penstocks, manifolds, transmission 
infrastructures, tanks and buildings. 

4.7 Hydro mechanical equipment: All built-in parts, sealing faces, guides gates, valves, screens 
and similar components shall be withdrawn from service in rotation and inspected during the 
maintenance of such equipment for evidence of any damage, deterioration or accumulation of 
foreign material which could impair the future performance or residual lifetime of those 
elements. 
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4.8 Mechanical and electrical plant: The status or condition of all mechanical and electrical 
equipment shall be assessed based on past performance, current condition, the future 
availability of spare parts, and the assumption of continuing normal maintenance. All items of 
mechanical and electrical nature shall be withdrawn from service in rotation, dewatered, 
stripped down into component parts and inspected during maintenance period for evidence of 
any damage, deterioration or accumulation of foreign material which could impair the future 
performance or residual lifetime of those elements. All parts working under stress shall be 
closely inspected. 

4.9 Transmission infrastructure: The operation and maintenance records of the Transmission 
Line and the status of the condition of the accessible components (including switchyard, 
transmission towers, conductors, substation, and communication lines) shall all be inspected. 

4.10 Social and Environmental Audit: The environmental and social conditions present at the 
Hydro Property shall be checked in accordance with the EIA, Performance Standards and 
Supplementary E&S Documents. 

5. The Initial Inspection report as mentioned in Schedule 2 (Project Handover Upon Expiry of the 
Agreement) shall include: 

Any Remedial Measures in relation to the Hydro Property, if required, such as in relation to: 

5.1.1 Accumulation of foreign material or indications of potential damage, deterioration or 
failure of any element of the Hydro Property, including a design or construction error 
or improper operation and maintenance; and 

5.1 .2 Such accumulation, damage, deterioration or failure has a material negative 
potential effect on the operability, maintainability or efficiency levels of the Hydro 
Property, or on the residual lifetime of the Hydro Property, including any potential 
safety issues; and 

5.1.3 The extent of the contamination or impact in environmental and social condition 
needs in accordance with the EIA and the Performance Standards and 
Supplementary E&S Documents. 

6. Remedial Measures 

6.1 The Company shall implement all remedial measures and shall permit GON to monitor and 
shall deliver final Handover Plan. 

(a nWEDC 
NU ' AL Wll. fl R & ! Nt :,G y 
UL VlL OP Ml r-. I COrt·PA NY 

ement cs., :::fi~ ,,, 98 
oil:•. ~·/·; , ~~.;..~~ / 

··~'7,~· :-:; : '·~) ,~:·~.);0~v 
~ ·: ::.s 



Execution Version 

Schedule 4 

TERMINATION PLAN UPON EARLY TERMINATION OF THE AGREEMENT 

1. APPOINTMENT OF AUDITOR FOR VERIFICATION OF THE TRANSFER PRICE 

1.1 In case of a transfer pursuant to Section 13.6 (Payment of the Transfer Price), one of the Big 
Four shall be appointed for the purpose of verification of the Transfer Price, as follows: 

1.1 .1 Where a Termination Notice has been issued by the Company, the Company shall 
be entitled to appoint one of the Big Four as the accountant for verification of 
calculation of the Transfer Price. 

1.1 .2 Where a Termination Notice has been issued by GON, GON shall be entitled to 
appoint one of the Big Four as the accountant for verification of calculation of the 
Transfer Price. 

1.1.3 Where a Termination Notice has been issued by GON pursuant to GON Force 
Majeure Event or a Land Acquisition Delay Event, the Company shall be entitled to 
appoint one of the Big Four as the accountant for verification of calculation of the 
Transfer Price. 

2. TERMINATION COMPLETION 

2.1 The Company shall, no later than the Transfer Date: 

2.1 .1 execute and deliver to GON or its designee all such agreements, deeds, and 
documents, including all novations, conveyances, transfers, assignments and other 
documents, as may be necessary for transfer of the Company's rights, title and 
interest in respect of such of the Project assets (including Records and insurance 
claims under the insurance policies of the Company in relation to the Project that 
are outstanding but remain unpaid and those for which the Company is entitled to 
make a claim but has not made such claim, as on the Transfer Date) as GON 
acquires in accordance with Section 13.6 (Payment of the Transfer Price); 

2.1 .2 deliver (as appropriate) such Records and information as may be reasonably 
requested by GON or its designee. 

3. COOPERATION 

3.1 In respect of handover of the Project, the Company shall use its best efforts and act in good 
faith to cooperate with GON or any new proposed operator of the Hydro Property that GON 
may notify to the Company in writing. Such cooperation required of the Company shall include 
the provision of all Records and other relevant documentation and information held or used by 
the Company relating to the Hydro Property. 

3.2 Nothing contained in this Paragraph 3 shall be a pre-condition for payment of the Transfer 
Price by GON and transfer of the Hydro Property and Project Assets by the Company to GON 
in accordance with this Agreement. 
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Schedule 5 

LAND LEASE PRINCIPLES 

The broad principles for the Land Lease Agreement(s) executed and to be executed for lease of any 
land and ROWs by GON or any GON Instrumentality (the "Lessor") to the Company (the "Lessee"), 
shall be as follows: 

1. Term: the term of the Land Lease Agreement(s) shall be co-terminus with this Agreement. 

2. National importance: the terms of the Land Lease Agreement(s) shall take into account that 
the Project is of national importance; 

3. Lease rates: land lease rates or the formula for determination of such land lease rates shall 
be fixed for the Term, shall be re~sonable and shall reflect the principles and practices 
adopted by GON Instrumentalities in determining land lease rates for other projects in Nepal 
as of the Agreement Date; 

4. Mortgage/Security Interest: The lessee shall be entitled to mortgage its rights and interest 
on the leased properties to the Lenders and the Lessor shall execute all documents or 
instruments that may be required in relation to creation of such security interest, including 
execution of direct agreements, or consents to assignment having provisions which are 
customary for project financings including provisions such as substitution rights of Lenders, 
prior notice of termination allowing cure periods to the Lenders and general cooperation . 

5. The Lessee shall have the right to vacant and peaceful possession of the leased properties 
for the Term. 

6. Termination: The Land Lease Agreement(s) shall not be terminated except: (i) in the event of 
termination of this Agreement; (ii) for the default of the lessee in payment of annual lease 
rental, where such default is not cured for a period of sixty (60) days from the date of receipt 
of notice from the Lessor; (iii) breach of the Land Lease Agreement(s) by GON where such 
breach affects the development, construction or operation of the Project and is not remedied 
within sixty (60) days from the date of notice from the Lessee. 

7. Upon early termination of the Agreement, the leased land shall be transferred back to GON 
upon payment of the applicable Transfer Price in accordance with Section 13.6 (Payment of 
the Transfer Price) of the Agreement. 
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Schedule 6 

INSURANCE 

The Insurance Policies shall , as a minimum, cover the following: 

(a) the Company's general liability arising out of the operation of the Hydro Property; 

(b) loss, damage or destruction to the Hydro Property and all associated facilities and 
infrastructure, property and/or assets owned by GON and found within the Project 
Area, including all permanent structures, buildings, equipment, improvements and 
other fixtures; 

(c) any other risks that must be compulsorily insured under the Laws of Nepal; and 

(d) such other covers as are specified in the Domestic PPA. 
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Schedule 7 

PROJECT DESCRIPTION1 

1. Location 

The Upper Trishuli-1 Project utilizes the water of the Trishuli River. Administratively the Project Area 
is located in the Haku VDC of Rasuwa District in the Central Development Region of Nepal, while 
geographically the Project Area lies between longitudes 85.12'40"E and 85.18'03"E and latitudes 
28.04'27.50"N and 28.07'42"N. The intake site is located at 280m downstream from the confluence of 
Bhotekoshi and Trishuli rivers near Dhunche while the powerhouse site locates at 500m upward from 
Mailun Dobhan at Haku VDC Ward No. 9. The Project site is at about 50km directly North of 
Kathmandu. 

Site Map 

2. Access 

The Project area could be accessed from Kathmandu by following the Prithivi-Highway up to Galchhi 
(about 32 km to the west) . From Galchhi following the F069 highway towards northeast at about 24 
km, lies the Bidur municipality which is the district headquarter of Nuwakot district. From Bidur 
following the Pasang-Lhamu highway at about 13 km to north, lies the Betrawati Bazar. A motorable 
gravel road from Betrawati Bazar along the bank of Trishuli River connects Mailung Bazar at about 14 
km distance where the Powerhouse site lies. From Powerhouse site a 11 .8km long new access road 
to dam site will be constructed by the Project along the right bank of Trishuli river. Currently there is 
no any direct motorable access road to the dam site. 

The access route of the Project area from Birgung, the Nepal-India Boarder is given below: 

Birgunj--172km---7Mungling--64km---7Galchhi--39km---7Betrawati--13km--7 Mailung (UT -1 PH site) 

Note: Project description data and information provided under this Schedule- 7 are subject to change 
upon the post earthquake design change of the Project. 
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UT-1 PH Site--------12km----7Dam site 

Galchhi------46km------7Kathmandu 

3. Climate 

The altitude of the Project Area ranges from 850m - 1300m. The monthly temperature on June is 
about 20 - 30 oc and on December is 2 - 20 oc. During the wet season, the relative humidity and 
temperature is pretty high and amount of discharge during this season is almost 70 % of the entire 
discharge volume. Low discharging period is between September to March, and during this season, 
the temperature is low. From April , the snow from Himalayan starts to melt and gradually the river 
discharge increases. 

4. Topography 

The Project Area lies in the higher Himalayan Region and steep high mountains are abundantly 
present there. The construction site contains V shape canyon and steep hilly area where the surface 
of rock is exposed. Overall, tough terrain is expected and along the river, limited section is easy slope 
but the other sections are sharp and steep slope and have narrow ridge. It can be inferred that the 
geological process leads the factor of unstable slope. 

5. Geology 

In the project area, the Lesser Himalayan Crystalline rocks are represented by schist unit, gneiss unit 
and colluvial deposits (talus). In general the foliations of rocks within the project area are dipping 
toward NE and NW with dip amount of 10 - 30 °. Schist unit and gneiss unit are the predominant rock 
types in the area. Bed rock type of the Powerhouse and Weir sites is schist unit. Schist unit consists 
of mica schist, quartzitic schist and white to light grey quartzite bands. The gneiss unit is strong and 
blocky to massive in nature on the surface. The weathering condition of the bedrocks ranges from 
slightly weathered to moderately weathered . 

6. Transmission Infrastructure 

Subject to Section 10.14 (Transmission Infrastructure), a 220 kV single circuit Transmission Line shall 
be constructed from UT-1 switchyard to the nearest possible point of NEA's Chilime- Trishuli 38 
Transmission line. 
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Schedule 8 

POWER STATION SPECIFICATIONS2 

Classification Description 

Location River Trishuli 

District Rasuwa 

Intake site Haku village 

Powerhouse site 500 m Upstream of MailunDobhan 

Hydrology Total Area upstream of intake 4,350.88 km 2 

Plant discharge 76 m3/s 

Operation water level El. 1 ,255.00 m 

Diversion Design discharge 1 ,012. 7 m3/sec (2 years frequency) 

Tunnel Type Modified horseshoe shape 

Diameter 8.0 m x 2EA 

Length 362.5 m, 435.3 m 

Slope 11 .173% ~ 0.30%, 9.729% ~ 0.30% 

Elevation of inlet portal El. 1 ,244.5 m, El. 1,246.5 m 

Elevation of outlet portal El. 1,229.0 m, El. 1,229.0 m 

Upper Type Rockfill dam 

Cofferdam Dam crest level El. 1,260.3 m 

Dam crest width 5m 

Height 19.3 m 

Slope 1 : 1.5 

Lower Type Earthfill dam 

Cofferdam Dam crest level El. 1,239.0 m 

Dam crest width 4 m 

Height 6m 

Slope 1 : 1.5 

Weir Design Discharge 3,562.6m3/s (5,000 years frequency) 

Type CGD (Concrete Gravity Dam) 

Weir crest elevation El. 1,259.0 m 

Width 30.85 m 

Length 100.9 m 

Height 32.0 m (Weir structure) 

Spillway Design Discharge 2,554.8m 3/s (200 years frequency) 

Spillway crest elevation 1,240.0 m 

Note: power station specifications provided under this Schedule- 8 are subject to change upon the post 
earthquake design change of the Project. 
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Classification Description 

Operating water level 1,255.0 m 

Size W 11 .0 m X H 16.5 m X 3 EA 

Type Stilling Basin Type 

Intake Type Horizontal Bell-mouth 

Intake sill elevation El. 1247.0 m 

Number of bays 2 

Gate type Roller gate 

Gate size W 3.25 m X H 6.5 m X 2 EA 

Desander Type Underground type 

Particle size To be trapped 0.2 mm 

Size W 10.0 m X H 24.03 m XL 115.0 m 

Slope 1% 

Number of desander 3 EA 

Flushing 
Size B 3.4 m X H 1.7 m 

Tunnel 

Head race Type Circular shape 

Tunnel Diameter 6.5 m 

Length 9,714.9 m 

Slope 0.432% 

Surge Tank Type Restricted Orifice with Chamber 

Diameter 8.5 m (Circle) 

Orifice diameter 2.0 m (Circle) 

Maximum upsurging level El. 1,260.800 m 

Minimum upsurging level El. 1,222.598 m 

Vertical Type Circular shape 
pressure 

tunnel Diameter 6.5 m 

Horizontal 
pressure 

Type Circular shape 

tunnel Diameter 6.5m 

Penstock Type Circular shape 

Diameter 2.8 m- 6.5 m 

Length 110.7 m 

Powerhouse Type Underground Powerhouse 

Length X Width X Height 145.4 m X 18.7 m X 43.9 m 

Number of generating units 3 

Turbine type Francis ( Rotating about Vertical axis) 

Turbine rated capacity 72MW 

Turbine center line El. 906.0 m 

Tailrace Type Circular 

Tunnel Diameter 6.5m 
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.. 
Classification Description 

Length 3 lines (L=62.84m), 1 line (L=178.28m) 

Power and Gross head 340.89 m 
Energy Installed capacity 216 MW (+ 10%COL) 

Power Potential (Annual) 1638 GWh 

Notwithstanding anything written herein above, the specifications may undergo 
changes/modifications/improvements, before or during construction, based on actual ground 
conditions, pre-construction investigations & studies, and/or acceptable suggestions of technical 
consultants and advisors to the Company. 
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Schedule 9 

TECHNICAL STANDARDS3 

1. CIVIL WORKS 

1.1. Scope of works 

The main civil structures which are designed in the project as follows; 

Weir Site Powerhouse & Tunnel Remarks 

• Diversion facilities • Inlet tunnel 
• Intake • Desander basin, flushing tunnel 
• Diversion weir • Headrace tunnel, 

• Surge shaft, vertical shaft 
• Pressure tunnel 
• Powerhouse cavern, tailrace tunnel 

1.2. Major fundamental design factors 

The Civil structures are designed on a basis of following fundamental design factors. 

Design flood frequency year for weir 5,000 years 

Normal operating level EL. 1,255 m 

Plant discharge 76 m3/s 

Installed capacity 216 MW 

1 0 % of minimum dry season flow or 
Downstream release flow the quantity set out in the EIA, 

whichever is higher 

1.3. Guidelines for major structures 

Design of main civil structures is in accordance with following design guideline and technical 
standards. 

Classifications Title Remarks 

Design of small dams U.S. Department of the 
interior bureau of 

Design of gravity dams reclamation 

Civil engineering guidelines for planning and 
ASCE 

designing hydroelectric developments 

EM 1110-2-1411 Standard project flood determination 

EM 1110-2-1416 River hydraulics 

EM 1110-2-1602 Hydraulic design of reservoir outlet works 

EM 1110-2-1603 Hydraulic design of spillways U.S Army Corps of 

EM 1110-1-2908 Rock foundations 
Engineers 

EM 1110-2-2100 Stability analysis of concrete structures 

EM 1110-2-21 04 
Strength design for reinforced-concrete 
hydraulic structures 

Note: technical standards provided under this Schedule- 9 are subject to change upon the post 
earthquake design change of the Project. 

11/26742180_6 UT 

CQ 
Nl I ·• -. I l'. t · ~t. '( 
UL 'V l1 , • •,• , • •• \HM-' AN Y 

;'~;\~~--;,_ 
-., , ::. .,_.,:: · A -:. 107 "~ .;:.;·..., ~ ~'f.'~~? · 

4 . .-:~: - / · ~ : ' :i-.. > , ,~:h 
-;;; ,· ~-< . . . ), \~ .,.. 

<!.',:- . . . g'1 
• • - .. ;~, t 

<'!;;-: ~ 



Execution Version 

Classifications Title Remarks 

EM 111 0-2-2200 Gravity dam design 

EM 1110-2-2502 Retaining and flood walls 

EM 1110-1-2907 Rock reinforcement 

EM 1110-2-3506 Grouting technology 

EM 1110-2-2901 Tunnels and shafts in rock 

EM 111 0-2-2005 Standard practice for shotcrete 

EM 1110-2-2909 Conduits, culverts and pipes 

EM 111 0-2-3001 
Planning and design of hydroelectric power 
plant structures 

EM 1110-2-6053 
Earthquake design and evaluation of concrete 
hydraulic structures 

EM 1110-2-6050 
Response spectra and seismic analysis for 
concrete hydraulic structures 

EM 1110-2-4300 Instrumentation for concrete structures 

ACI318-11 Building code requirements for structural American concrete 
concrete and commentary institute 

High strength deformed steel bars and wires for 
IS 1786 : 2008 concrete reinforcement specification-fourth 

revision Indian Standard 

IS456: 2000 
Plain and reinforced concrete code of practice-
fourth revision 

HB-17 Standard specifications for highway bridges AASHTO 

Civil engineering guidelines for planning and ASCE/EPRI Guides, 
designing hydroelectric developments 1989 

----

2. Mechanical WorksScope of works 

The hydraulic turbines and auxiliaries to be installed in the power station are as follows; 

Vertical shaft, single runner, Francis type turbines completed with governor system, inlet valve, 
all auxiliary equipment and accessories for their satisfactory running and efficient operation. 

2.2. Major fundamental design factors 

The mechanical structures are designed on a basis of following fundamental design factors. 

Maximum static head 349.0 m 

Generator output 72,000 kW 

Rated water level EL. 1255.0 m 

Turbine centerline EL. 906.0 m 

2.3. Technical standards 

For the design of mechanical works, the latest edition and addenda of following publications 
are used. 

ANSI American National Standards Institute 

ASME American Society of Mechanical Engineers 

ASTM American Society for Testing and Materials 

IEEE Institute of Electrical ar,1d Electronic Engineers 
r---
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ISA Instrument Society of America 

DIN Deutsche Industries Norman 

IEC International Electro-technical Commission 

ICEA Insulated Cable Engineer's Association 

ISO International Organization for Standardization 

HIS Hydraulic Institute Standards 

ASNT American Society for Non-destructive Testing 

JEC Standards of the Japanese Electro-technical Committee 

JEM Standards of the Japanese Electro-technical Manufacturer's Association 

JIS Japan Industrial Standards 

KS Korean Industrial Standards the Electrical Acts of Korea 

CCH-70.3 Inspection code for steel castings of hydraulic machinery 

NEMA National Electrical Manufacturers Association 

EN European Standard 

3. Electrical Works Scope of works 

The drawing and capacity calculation for following items are included in electrical works. 

(1) Main transformer 

(2) Power condenser 

(3) UPS 

( 4) DC Power System 

(5) Grounding System 

(6) Illumination 

(7) Construction Power System 

3.2. Technical standards 

Design of electrical works is in accordance with following design guideline and technical 
standards. 

Classifications Title Remarks 

IEC 34-3 
Specific Requirements for Turbine-Type 
Synchronous Machines 

IEC 60092 
Electrical Installations in Ships, Part 301 : 
Equipment-Generators and Motors 

Rotating Electrical Machines-Part 3: Specific International Electro-
IEC 60034-3 Requirements for Cylindrical Rotor Technical Committee 

Synchronous Machines 

IEC 60545 
Guide for Commissioning, Operation and 
Maintenance of Hydraulic Turbines 

IEC 61362 
Guide to Specification of Hydraulic Turbine 
Control Systems 

ANSI C50.10 Rotating Electrical Machinery-Synchronous American National 
Machines Standards Institute 

, .. ~, r.-~ 
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Classifications Title Remarks 

Requirements for Salient-Pole Synchronous 
ANSI C50.12 Generators and Generator/Motors for Hydraulic 

Turbine Application 

ANSI C50.13 
Requirements for Cylindrical Rotor 
Synchronous Generators 

ANSI 830.2.0 Clarification of Overhead and Gantry Cranes 

ANSI/ASME Speed Governing Systems for Hydraulic 
PTC29 Turbine Generators Units 

MG1 Motors and Generators 
National Electrical 

Calculation E~uation of Water Turbing 
Manufacturers 

MG5.1 Association 
Generator GD 

IEEE Guide for the Application of Neutral 
IEEE C62.92 Grounding in Electrical Utility Systems. Part II-

Grounding of Synchronous Generator Systems 

IEEE C37.101 IEEE Guide for Generator Ground Protection 

IEEE Standard for High-Potential Test 
IEEE 421B Requirements for Excitation Systems for The Institute of 

Synchronous Machines Electrical and 

Guide for installation of Vertical Generators and Electronics Engineers, 
IEEE 1095 Inc Generator/Motors for Hydroelectric Applications i 

Guide for Synchronous Generator Modeling 
IEEE 1110 Practices and Applications in Power Systems 

Stability Analyses 

IEEE C 37.013 
AC High-Voltage Generator Circuit Breakers 
Rated on a Symmetrical Current Basis 

BS EN 61362 
Guide to Specification of Hydro-Turbine Control 
Systems 

Field Acceptance Tests to Determine the 
BS EN 60041 Hydraulic Performance of Hydraulic Turbines. 

Storage Pumps and Pump-Turbines 

Rotating Electrical Machines, Specific 
BS EN 60034 Requirements for Turbines-Type Synchronous British Standards 

Machines 

Method for Measuring the Efficiency of 
BS 5860 Hydraulic Turbines, Storage Pumps and Pump-

Turbines (Thermodynamic Method) 

BS 5671 
Guide for Commissioning, Operation and 
Maintenance of Hydraulic Turbines 

4. Architectural WorksScope of works 

The design and construction of weir control building, switchyard control building and complex 
building security building and temporary buildings are included in architectural works. 
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4.2. Technical standards 

Design of architectural works is in accordance with following design guideline and technical 
standards. 

Classifications Title Remarks 

Discharge and ventilating pipes and fittings, 
BS 416 sand-cast or spun in cast iron. Specification for 

spigot and socket systems 

BS 970 
Non-destructive examination of fusion welds. 
Visual examination 

Specification for wrought alum inium and 

BS 1474 
aluminium alloys for general engineering 
purposes: bars, extruded round tubes and 
sections 

Specification for anodic oxidation coatings on 
BS 3987 wrought aluminium for external architectural 

applications 

Aluminium and aluminium alloys. Castings. 
BS EN 1706 Chemical composition and mechanical 

properties 

BS 952-1 Glass for glazing. Classification British Standards 

BS 952-2 Glass for glazing. Terminology for work on glass 

Performance of windows and doors. Classification for 
BS 6375-1 weathertightness and guidance on selection and 

specification 

Performance of windows and doors. Classification for 
BS 6375-2 operation and strength characteristics and guidance 

on selection and specification 

Methods of test for resistance to air and water 
BS 4315-1 penetration. Windows and structural gasket glazing 

systems 

Emergency exit devices. Specification for panic bolts 
BS 5725-1 and panic latches mechanically operated by a 

horizontal push-bar 

BS 4360 Specification for weldable structural steels 
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Schedule 10 

PROJECT REVIEW PANEL SCOPE OF WORK4 

TECHNICAL TERMS OF REFERENCE 

A. Engineering geology and geotechnical engineering Expert 

1. INTRODUCTION 

The detailed project report of Upper Trishuli-1 Hydroelectric Project was prepared by Nepal Water & 
Energy Development Company Pvt. Ltd . (NWEDC) and submitted to Government of Nepal (GON). As 
a monitoring measure PDA envisages a team of experts as "Project Review Panel (PRP)". The PRP 
is expected to review the project for the successful design, construction and operation of the said 
hydroelectric project. Geotechnical engineering is included in the scope of PRP who will review the 
project including the aspects described in subsequent paragraph and will be associated with the 
project till the completion of the project execution. The PRP will include both a geotechnical expert 
and a tunnelling expert, and both are expected to work together where necessary. 

The project includes -

• Upstream and downstream cofferdams, designed for a 2 years flood. 
• Two diversion tunnels designed as a siiUsand evacuation sluice. 
• A concrete dam with 3 Radial gates, with sill at about river bed level, capable of passing the 

1/5,000-yearflood. Reservoir full supply level is at El. 1255 m. 
• One Flap gates is provided to bypass floating debris. 
• An intake structure perpendicular to the flow direction, with 2 intakes gates to tranquilizing 

basin and then after to the intake tunnel. 
• 1 Short Intake tunnel discharging to underground 3 chamber desanding basin. 
• 1 Long low-pressure headrace tunnel. 
• 1 Restricted orifice Surge Tank with a rectangular surge chamber on the top. 
• 1 Vertical shaft. 
• The concrete-lined vertical shafts trifurcate into 3 high-pressure penstock tunnels. 
• 3 Steel-l ined penstock tunnels to the powerhouse. 
• An underground powerhouse. 
• A low-pressure tailrace tunnel. 
• An access tunnel to the powerhouse. 
• A cable tunnel from powerhouse to the switchyard. 
• A single circuit 220 kV TL from UT -1 to the connection point. 

The Concrete Gravity Dam/weir has a maximum height of 32.0m and overall length 100.9m. The 
spillway comprises 3 radial gates each of 11 .0m width and 16.5m height. Two rectangular intake 
gates each of 3.25m width & 6.5m height and two tranquilizing basins each of 14m width & 17m 
length discharge the water into the 6.5m diameter intake tunnel. A 3 chambered underground 
desanding basin with 115m effective length connects Intake tunnel with the headrace tunnel. The 
6.5m diameter circular headrace tunnel from desander to surge tank has a total length of about 
9, 715m . The 292m deep circular Vertical Shaft 6.5m diameter has 8.5m diameter restricted orifice 
Surge Tank on the top . A high pressure Penstock Tunnel connects Vertical Shaft with the 
underground powerhouse. The penstock tunnel trifurcates to feed the water into the turbines through 
spherical inlet valves. Water discharged through the turbines are flown to tailrace tunnel through the 
draft tube gates. Three separate tailrace tunnels are joined at about 55.0m distance from draft tube 
gates and a single circular tailrace tunnel of 178m length and 6.5m diameter discharges the water 
back into the Trishuli River. 

Note: Data and information provided under this Schedule- 10 are subject to change upon the post 
earthquake design change of the Project. 
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2. TECHNICAL ISSUES TO BE ADDRESSED 

The key issue to be reviewed at Upper Trishuli-1 Project is the adequacy of investigation and 
designing of components to address geotechnical aspects including: 

1. Review of status on investigation and it's adequacy to ascertain the ground conditions I rock 
quality with respect to project components. 

2. Review of Investigation data, analysis and interpretation. 
3. Suggestion of additional investigation deemed to be necessary. 
4. Review of potential slides in reservoir areas. 
5. Review of rock support measures I design and other support arrangement as envisaged. 

Suggest alternatives for reducing construction time and cost. 
6. Critically examine the foundation design and suggest most optimal treatment methods. 
7. Review the design of surface and underground excavations. 
8. Suggest instrumentation required for all outdoor and surface work. 
9. Review of construction procedures specified in relation foundations and proposed monitoring 

program. 
10. The Expert will help develop and advise on risk management strategy. 

Additional factors deemed necessary may also be considered by the Consultant required for the said 
project. 

3. WORK REQUIRED 

This section outlines the work that will be performed by the Geotechnical Engineering Consultant. 

3.1 Design Review 

Review of available investigation data, photographs or test reports . Review documents will be 
supplied to the Consultant in PDF or electronic editable formats. 

Deliverables: None. 

3.2 Site Visit and Consultations 

Visit the project site to obtain a first-hand understanding of the characteristics of the project location 
and the ground conditions of proposed location of components. Confer with technical personnel 
associated with the project, including consultants who have prepared or supervised prior reports, to 
the extent that it is considered convenient. This may include meetings in locations other than Nepal. 
Prior to leaving Kathmandu, the consultant shall prepare a preliminary report and present an oral 
dissertation on the issues raised in the preliminary report. 

Deliverables: Preliminary report and oral presentation. 

3.3 Analysis, Recommendations and Draft Report 

After reviewing all the available information, performing the site visit, making the consultations with 
other technical personnel as necessary, and performing any analytical work considered necessary, 
the Consultant will prepare a report which outlines the soundness of the project components from 
geotechnical aspects. This will be formatted as a "stand-alone" report which includes: 

• A description of Dam location and power house location 

• Proposed foundation treatment and slope stability methodology. 

• In conjunction with the tunnel consultant review the support system of underground 
structures 

The report will also include an Executive Summary and may include data, photographs or other 
information in appendixes. The draft report will be submitted in both PDF and editable format. 

Deliverables: Draft report in both PDF and editable format. 

3.4 Oral Presentation r-r:;:.r:.t--... _ ~ 
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The Consultant will prepare and deliver an oral presentation (Power Point) at a time and location to be 
determined. 

Deliverables: Power Point presentation. 

3.5 Final Report 

Following the oral presentation and receipt of any comments or feedback, the consultant will issue a 
final version of the report. 

Deliverables: Final report in PDF format and editable format. 

4. CONSTRUCTION STAGE RESPONSIBILITY (SECOND PHASE) 

The consultant will undertake periodic site inspections, usually, but not necessarily accompanied by 
other consultants on the PRP. It is expected that these inspections will occur about twice annually. 

• During each inspection, the Consultant will review any design changes and their geotechnical 
implication, if any, during the construction of structures. Detailed scope will be finalized 
subsequently in consultation with GON & NWEDC. 

• Review of output of various instruments installed for monitoring of the foundation , 
underground excavations and excavated slopes in open excavation. 

Provide a preliminary report on each site inspection, prior to leaving Kathmandu, and later a final 
report. 
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B. General Hydropower Engineering Expert 

1. INTRODUCTION 

The detailed project report of Upper Trishuli-1 Hydroelectric Project was prepared by Nepal Water & 
Energy Development Company Pvt. Ltd. (NWEDC) and submitted to Government of Nepal. As a 
monitoring measure, PDA envisages a team of experts as "Project Review Panel (PRP)". The PRP is 
expected to review the project for the successful design, construction and operation of the said hydro 
project. Geotechnical engineering is included in the scope of PRP who will review the project 
including the aspects described in subsequent paragraph and will be associated with the project till 
the completion of the project execution. The PRP will include both a geotechnical expert and a 
tunneling expert, and both are expected to work together where necessary. 

The project includes -

• Upstream and downstream cofferdams, designed for a 2 years flood. 
• Two diversion tunnels designed as a silt/sand evacuation sluice. 
• A concrete dam with 3 Radial gates, with sill at about river bed level , capable of passing the 

1/5,000-year flood. Reservoir full supply level is at El. 1255 m. 
• One Flap gates is provided to bypass floating debris. 
• An intake structure perpendicular to the flow direction, with 2 intakes gates to tranquilizing 

basin and then after to the intake tunnel. 
• 1 Short Intake tunnel discharging to underground 3 chamber desanding basin. 
• 1 Long low-pressure headrace tunnel. 
• 1 Restricted orifice Surge Tank with a rectangular surge chamber on the top. 
• 1 Vertical shaft. 
• The concrete-lined vertical shafts trifurcate into 3 high-pressure penstock tunnels. 
• 3 Steel-lined penstock tunnels to the powerhouse. 
• An underground powerhouse. 
• A low-pressure tailrace tunnel. 
• An access tunnel to the powerhouse. 
• A cable tunnel from powerhouse to the switchyard. 
• A single circuit 220 kV TL from UT -1 to the connection point. 

The Concrete Gravity Dam/weir has a maximum height of 32.0m and overall length 100.9m. The 
spillway comprises 3 radial gates each of 11.0m width and 16.5m height. Two rectangular intake 
gates each of 3.25m width & 6.5m height and two tranquilizing basins each of 14m width & 17m 
length discharge the water into the 6.5m diameter intake tunnel. A 3 chambered underground 
desanding basin with 115m effective length connects Intake tunnel with the headrace tunnel. The 
6.5m diameter circular headrace tunnel from desander to surge tank has a total length of about 
9, 715m. The 292m deep circular Vertical Shaft 6.5m diameter has 8.5m diameter restricted orifice 
Surge Tank on the top. A high pressure Penstock Tunnel connects Vertical Shaft with the 
underground powerhouse. The penstock tunnel trifurcates to feed the water into the turbines through 
spherical inlet valves. Water discharged through the turbines are flown to tailrace tunnel through the 
draft tube gates. Three separate tailrace tunnels are joined at about 55.0m distance from draft tube 
gates and a single circular tailrace tunnel of 178m length and 6.5m diameter discharges the water 
back into the Trishuli River. 

2. TECHNICAL ISSUES TO BE ADDRESSED 

The key issue to be reviewed at Upper Trishuli - 1 hydroelectric project is adequacy of investigation 
and designing of components to address general hydropower engineering aspects including: 

1. Review of status on investigation and it's adequacy to ascertain the hydrological analysis & 
hydraulic design with respect to project components. 

2. Review of Investigation data, analysis and interpretation. 
3. Suggestion of additional investigation deemed to be necessary. 
4. Review of potential high floods, GLOF in relation head-works design. 
5. Review of underground/tunnel excavation methods & rock support measures I design and 

other support arrangement as envisaged. Suggest alternative for time and cost optimization. 
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6. Critically examine the foundation design and suggest most optimal treatment methods. 
7. Review the design of surface and underground excavations. 
8. Review the electromechanical equipment selection process & plant optimization study. 
9. Review of construction procedures specified in relation foundations and proposed monitoring 

program. 

Additional factors deemed necessary may also be considered by the Consultant required for the said 
project. 

3. WORK REQUIRED 

This section outlines the work that will be performed by the General Hydropower Engineering 
Consultant. 

3.1 Design Review 

Review of available investigation data, photographs or test reports. Review documents will be 
supplied to the Consultant in PDF or electronic editable formats . 

Deliverables: None. 

3.2 Site Visit and Consultations 

Visit the project site to obtain a first-hand understanding of the characteristics of the project location 
and the ground conditions of proposed location of components. Confer with technical personnel 
associated with the project, including consultants who have prepared or supervised prior reports, to 
the extent that it is considered convenient. This may include meetings in locations other than Nepal. 
Prior to leaving Kathmandu, the consultant shall prepare a preliminary report and present an oral 
dissertation on the issues raised in the preliminary report. 

Deliverables: Preliminary report and oral presentation. 

3.3 Analysis, Recommendations and Draft Report 

After reviewing all the available information, performing the site visit, making the consultations with 
other technical personnel as necessary, and performing any analytical work considered necessary, 
the Consultant will prepare a draft report which outlines the soundness of the project components 
from hydropower engineering aspects. This will be formatted as a "stand-alone" report which 
includes: 

• A description of hydrological analysis, flood frequency analysis, time series flow data & 

determination of flow duration curve 

• A description of Dam location and power house location 

• Proposed foundation treatment and slope stability methodology. 

• Review of support system of underground structures 

The report will also include an Executive Summary and may include data, photographs or other 
information in appendixes. The draft report will be submitted in both PDF and editable format. 

Deliverables: Draft report in both PDF and editable format. 

3.4 Oral Presentation 

The Consultant will prepare and deliver an oral presentation (Power Point) at a time and location to be 
determined. 

Deliverables: Power Point presentation. 

3.5 Final Report 

Following the oral presentation and receipt of any comments or feedback, the consultant will issue a 
final version of the report. 

Deliverables: Final report in PDF format and editable format. 
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4. CONSTRUCTION STAGE RESPONSIBILITY (SECOND PHASE) 

The consultant will undertake periodic site inspections, usually, but not necessarily accompanied by 
other consultants on the PRP. It is expected that these inspections will occur about once annually. 

• The Consultant will periodically review the design change and it's hydrological & civil design 
implication, if any, during the construction of structure. Detailed scope will be finalized 
subsequently in consultation with GON & NWEDC. 

• Review of output of various instruments installed for monitoring of the foundation, 
underground excavations and excavated slopes in open excavation. 

Provide a preliminary report on each site inspection, prior to leaving Kathmandu, and later a final 
report, not later than 30 days after leaving Kathmandu. 
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C. Environmental benefits Expert 

5. INTRODUCTION 

The detailed project report of Upper Trishuli-1 Hydroelectric Project was prepared by Nepal Water & 
Energy Development Company Pvt. Ltd. (NWEDC) and submitted to Government of Nepal. As a 
monitoring measure, PDA envisages a team of experts as "Project Review Panel (PRP)". The PRP is 
expected to review the project for the successful design, construction and operation of the said hydro 
project. Environment, social and local benefits review is included in the scope of PRP who will review 
the project including the aspects described in subsequent paragraph and will be associated with the 
project till the completion of the project execution. 

The project includes -

• Upstream and downstream cofferdams, designed for a 2 years flood . 
• Two diversion tunnels designed as a silt/sand evacuation sluice. 
• A concrete dam with 3 Radial gates, with sill at about river bed level, capable of passing the 

1/5,000-yearflood. Reservoirfull supply level is at El. 1255 m. 
• One Flap gates is provided to bypass floating debris. 
• An intake structure perpendicular to the flow direction, with 2 intakes gates to tranquilizing 

basin and then after to the intake tunnel. 
• 1 Short Intake tunnel discharging to underground 3 chamber desanding basin. 
• 1 Long low-pressure headrace tunnel. 
• 1 Restricted orifice Surge Tank with a rectangular surge chamber on the top. 
• 1 Vertical shaft. 
• The concrete-lined vertical shafts trifurcate into 3 high-pressure penstock tunnels. 
• 3 Steel-lined penstock tunnels to the powerhouse. 
• An underground powerhouse. 
• A low-pressure tailrace tunnel. 
• An access tunnel to the powerhouse. 
• A cable tunnel from powerhouse to the switchyard. 
• A single circuit 220 kV TL from UT-1 to the connection point. 

The Concrete Gravity Dam/weir has a maximum height of 32.0m and overall length 100.9m. The 
spillway comprises 3 radial gates each of 11 .0m width and 16.5m height. Two rectangular intake 
gates each of 3.25m width & 6.5m height and two tranquilizing basins each of 14m width & 17m 
length discharge the water into the 6.5m diameter intake tunnel. A 3 chambered underground 
desanding basin with 115m effective length connects Intake tunnel with the headrace tunnel. The 
6.5m diameter circular headrace tunnel from desander to surge tank has a total length of about 
9, 715m. The 292m deep circular Vertical Shaft 6.5m diameter has 8.5m diameter restricted orifice 
Surge Tank on the top. A high pressure Penstock Tunnel connects Vertical Shaft with the 
underground powerhouse. The penstock tunnel trifurcates to feed the water into the turbines through 
spherical inlet valves. Water discharged through the turbines are flown to tailrace tunnel through the 
draft tube gates. Three separate tailrace tunnels are joined at about 55.0m distance from draft tube 
gates and a single circular tailrace tunnel of 178m length and 6.5m diameter discharges the water 
back into the Trishuli River. 

6. TECHNICAL ISSUES TO BE ADDRESSED 

The key issue to be reviewed at Upper Trishuli-1 project is the adequacy of investigation and 
designing of components to address environmental aspects including: 

1. Review of EIA and CIA study reports and it's adequacy to ascertain the Environmental Impact 
assessment & their mitigation management plans with respect to project components. 

2. Review of resources efficiency and pollution prevention practices. 
3. Review of Biodiversity Conservation and Sustainable Management of Natural Resources. 
4. Additional factors deemed necessary may also be considered by the Consultant required for 

the said project. 

7. WORK REQUIRED 
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This section outlines the work that will be performed by the Environmental Consultant. 

7.1 Document Review 

Review of available EIA, CIA & lEE reports. Review documents will be supplied to the Consultant in 
PDF or electronic editable formats. 

Deliverables: None. 

7.2 Site Visit and Consultations 

Visit the project site to obtain a first-hand understanding of the characteristics of the project location 
and the environmental conditions of project area. Confer with E & S personnel associated with the 
project, including consultants who have prepared or supervised prior reports, to the extent that it is 
considered convenient. This may include meetings in locations other than Nepal. 

Deliverables: None. 

7.3 Analysis, Recommendations and Draft Report 

After reviewing all the available information, performing the site visit, making the consultations with 
other E & S personnel as necessary, and performing any analytical work considered necessary, the 
Consultant will prepare a draft report which outlines the soundness of the environmental impact 
mitigation management plan provisioned in these reports. This will be formatted as a "stand-alone" 
report which includes: 

• A description of environmental impacts on the surrounding environment of the UT -1 Project 
due to the implementation of the Project. 

• Proposed impact mitigation management plan & its implementation modality. 

• Review of the organization structure that implements the E & S management plan. 

The report will also include an Executive Summary and may include data, photographs or other 
information in appendixes. The draft report will be submitted in both PDF and editable format. 

Deliverables: Draft report in both PDF and editable format. 

7.4 Oral Presentation 

The Consultant will prepare and deliver an oral presentation (Power Point) at a time and location to be 
determined. 

Deliverables: Power Point presentation. 

7.5 Final Report 

Following the oral presentation and receipt of any comments or feedback, the consultant will issue a 
final version of the report. 

Deliverables: Final report in PDF format. 

8. CONSTRUCTION STAGE RESPONSIBILITY (SECOND PHASE) 

• The Consultant will periodically review the change in the Environmental management plan and 
it's implication, if any, during the construction of structure. Detailed scope will be finalized 
subsequently in consultation with GON & NWEDC. 

• Review of output of the Environmental Management Plan implemented for mitigating the adverse 
impacts and enhancing the positive impacts while executing the construction activities of UT -1 
Project. 
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D. Social and local benefits Expert 

1. INTRODUCTION 

The detailed project report of Upper Trishuli-1 Hydroelectric Project was prepared by Nepal Water & 
Energy Development Company Pvt. Ltd . (NWEDC) and submitted to Government of Nepal. As a 
monitoring measure, PDA envisages a team of experts as "Project Review Panel (PRP)". The PRP is 
expected to review the project for the successful design, construction and operation of the said hydro 
project. Environment, social and local benefits review is included in the scope of PRP who will review 
the project including the aspects described in subsequent paragraph and will be associated with the 
project till the completion of the project execution. 

The project includes -

• Upstream and downstream cofferdams, designed for a 2 years flood. 
• Two diversion tunnels designed as a silt/sand evacuation sluice. 
• A concrete dam with 3 Radial gates, with sill at about river bed level, capable of passing the 

1/5,000-year flood . Reservoir full supply level is at El. 1255 m. 
• One Flap gates is provided to bypass floating debris. 
• An intake structure perpendicular to the flow direction, with 2 intakes gates to tranquilizing 

basin and then after to the intake tunnel. 
• 1 Short Intake tunnel discharging to underground 3 chamber desanding basin . 
• 1 Long low-pressure headrace tunnel. 
• 1 Restricted orifice Surge Tank with a rectangular surge chamber on the top. 
• 1 Vertical shaft. 
• The concrete-lined vertical shafts trifurcate into 3 high-pressure penstock tunnels. 
• 3 Steel-lined penstock tunnels to the powerhouse. 
• An underground powerhouse. 
• A low-pressure tailrace tunnel. 
• An access tunnel to the powerhouse. 
• A cable tunnel from powerhouse to the switchyard. 
• A single circuit 220 kV TL from UT -1 to the connection point. 

The Concrete Gravity Dam/weir has a maximum height of 32.0m and overall length 100.9m. The 
spillway comprises 3 rad ial gates each of 11 .Om width and 16.5m height. Two rectangular intake 
gates each of 3.25m width & 6.5m height and two tranquilizing basins each of 14m width & 17m 
length discharge the water into the 6.5m diameter intake tunnel. A 3 chambered underground 
desanding basin with 115m effective length connects Intake tunnel with the headrace tunnel. The 
6.5m diameter circular headrace tunnel from desander to surge tank has a total length of about 
9,715m . The 292m deep circular Vertical Shaft 6.5m diameter has 8.5m diameter restricted orifice 
Surge Tank on the top . A high pressure Penstock Tunnel connects Vertical Shaft with the 
underground powerhouse. The penstock tunnel trifurcates to feed the water into the turbines through 
spherical inlet valves. Water discharged through the turbines are flown to tailrace tunnel through the 
draft tube gates. Three separate tailrace tunnels are joined at about 55.0m distance from draft tube 
gates and a single circular tailrace tunnel of 178m length and 6.5m diameter discharges the water 
back into the Trishuli River. 

2. TECHNICAL ISSUES TO BE ADDRESSED 

The key issue to be reviewed at Upper Trishuli-1 project is the adequacy of investigation and 
designing of components to address social aspects including: 

1. Review of EIA and CIA study reports and it's adequacy to ascertain the Social Impact 
assessment & their mitigation management plans with respect to project components . 

2. Review of labor working conditions and its adequacy. 
3. Review of community h~alth , safety and security policies & implementation practices. 
4. Review of Land Acquisition and Involuntary Resettlement and Livelihood Restoration Plan . 
5. Review the Indigenous People matters, such as: (i) avoidance of any adverse impacts (ii) 

mechanism the Project has applied to assure Free, Prior and Informed Consent. 
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6. Review of Cultural Heritage, including: (i) mechanism to appropriately identify and avoid 
impacts over Cultural Heritage, and when avoidance is not feasible, (ii) assess the quality of 
the expertise hired by the Project. 

7. Additional factors deemed necessary may also be considered by the Consultant required for 
the said project. 

3. WORK REQUIRED 

This section outlines the work that will be performed by the Social Consultant. 

3.1 Document Review 

Review of available EIA, CIA & lEE reports. Review documents will be supplied to the Consultant in 
PDF or electronic editable formats. 

Deliverables: None. 

3.2 Site Visit and Consultations 

Visit the project site to obtain a first-hand understanding of the characteristics of the project location 
and the social conditions of project area. Confer with E & S personnel associated with the project, 
including consultants who have prepared or supervised prior reports, to the extent that it is considered 
convenient. This may include meetings in locations other than Nepal. 

Deliverables: None. 

3.3 Analysis, Recommendations and Draft Report 

After reviewing all the available information, performing the site visit, making the consultations with 
other E & S personnel as necessary, and performing any analytical work considered necessary, the 
Consultant will prepare a draft report which outlines the soundness of the social impact mitigation 
management plan provisioned in these reports. This will be formatted as a "stand-alone" report which 
includes: 

• A description of social impacts on the surrounding environment of the UT -1 Project due to the 
implementation of the Project. 

• Proposed impact mitigation management plan & its implementation modality. 

• Review of the organization structure that implements the E & S management plan. 

The report will also include an Executive Summary and may include data, photographs or other 
information in appendixes. The draft report will be submitted in both PDF and editable format. 

Deliverables: Draft report in both PDF and editable format. 

3.4 Oral Presentation 

The Consultant will prepare and deliver an oral presentation (Power Point) at a time and location to be 
determined. 

Deliverables: Power Point presentation. 

3.5 Final Report 

Following the oral presentation and receipt of any comments or feedback, the consultant will issue a 
final version of the report. 

Deliverables: Final report in PDF format. 

4. CONSTRUCTION STAGE RESPONSIBILITY (SECOND PHASE) 

• The Consultant will periodically review the change in the Social management plan and it's 
implication, if any, during the construction of structure. Detailed scope will be finalized 
subsequently in consultation with GON & NWEDC. 

Review of output of the Social Management Plan implemented for mitigating the adverse impacts and 
enhancing the positive impacts while executing the construction activities of UT -1 Project. . 
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Schedule 11 

LOCAL BENEFIT SHARING PLAN- GUIDANCE NOTE 

"Benefit Sharing" is the systematic effort of the Company, as well as GON and GON nominated 
agencies to equitably share benefits of Project with affected communities through benefit sharing 
mechanisms beyond mandatory mitigation and compensation measures, including but not limited to 
the enhancement measures detailed in the environmental reports during construction phase, and 
continued community development activities that benefit the affected communities throughout the 
concession term . 

"Local Benefit Sharing Plan" refers to the plan through which the Company agrees to benefit 
sharing through local community development activities reflected in the EIA, and that which the 
Company as a good corporate citizen will continue throughout the concession period by channelling 
some of the benefits generated by the operation of the Project to the affected communities beyond 
mitigation and compensation measures. 

Some of the benefit sharing mechanisms already agreed between the Company and GON are: 

• Rural electrification: From and after the Commercial Operation Date, the Company shall 
make available for use by each Eligible Household within a 500 metre radius of the 
headworks and the Power Station as at the Commercial Operation Date as identified by the 
Company and GON (which shall not be more than 200% of the Original Households), twenty 
(20) kWh of electrical output free of charge each Month during the Term. 

• Industrial and Employment Benefits: With an objective to encourage full , free and fair 
access to Nepali individuals and firms to opportunities in employment and supply of quality 
goods and services, the Company and GON will work together to jointly develop this plan as 
per the guidance note in Schedule 13 (Nepal Industrial Benefits Plan- Guidance Note) . 

LOCAL BENEFIT SHARING PLAN 

In addition to the budget committed in the EIA, the Company shall throughout the Term, support 
community development of affected communities through benefit sharing activities. 

Local community development activities aim to improve the standard of living of the affected 
communities through livelihood enhancements and support to construction and maintenance of 
physical infrastructure such as roads, trails, pedestrian bridges, water supply and sanitation schemes, 
communication infrastructures, community infrastructure development, such as schools, health posts, 
community centers, women's centers, small enterprise development funds etc. These initiatives 
should be developed in coordination with local governments to avoid duplication of 
interventions/support and ensure sustainability of efforts. 

The Local Benefit Sharing Plan shall also include a component detailing local community 
development activities (as committed in GON approved Environment Reports), that includes a 
detailed breakdown of specific activities, timeline, budget and implementation modalities. This does 
not preclude the Company from committing additional resources for the above and other benefit 
sharing activities. 

The Company and GON shall as per Section 11.3.2 (Plans) jointly prepare the Local Benefit Sharing 
Plan to be implemented within 12 months from the Agreement Date in accordance with this Schedule. 
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KEY STEPS TO GUIDE THE DESIGN OF A GOOD COMMUNITY DEVELOPMENT PLAN 

A well-designed plan should include: 

• Updated information; 
• clear objectives; 
• carefully defined target population; 
• clearly defined responsibility 
• implementation and coordination arrangements; and 
• implementation activities along with an itemised budget. 

Updating of Baseline Information 
The baseline data reflected in the environment teports should guide the local community development 
plan. In case the baseline data collected during the EIA process does not reflect the actual situation of 
the communities, additional information should be collected to ensure that the concerns of the project 
communities are reflected in the final Plan. 

The baseline information should include: 

• Socio-economic indicators 
Socio-economic status, education level, poverty level, level of public services in the project 
communities; and social differentiation within communities to identify, indigenous people, 
vulnerable groups, minority ethnic groups, classes, castes, religious groups and the role of 
women, for which special provision may have to be made; 

• Institutional capacity at the local level 
Key social institutions and customary systems for decision making, local governance 
structure, characteristics of social organisation and internal community relations, local 
institutions (including local government, and conflict resolution mechanisms); Assessment of 
the adequacy of institutional arrangements and capacity at the local level is critical for the 
design and implementation of any benefit sharing programme. 

• Natural resource management and land use 
Mapping use of common resources, and reliance of vulnerable communities on use of natural 
resources. 

Engagement and consultation 
The Project communities and local governmental organisations have to be consulted during the 
design of all Plans, as part of the broader stakeholder engagement. 

Engagement and consultation are necessary to ensure that the Plans are tailored to the needs of the 
local people. The Plans should be informed by stakeholder consultation, and should take into account 
local capacity and affected communities' needs. 

The Company will have to develop an overall advocacy and communications strategy with 
government and local communities. 

Full Disclosure 
As part of the Company's obligations regarding Disclosure of Information and Consultation, the 
Company will disclose all Plans in Nepali and English. 

GRIEVANCE MECHANISMS 
The Company will set up a grievance mechanism to resolve grievances at the community level as per 
the EIA. 

MONITORING AND REPORTING. 
The Company shall submit reports, every six months up to Commercial Operation Date and every 12 
months thereafter, to GON describing in detail the activities undertaken under the Plan, the amounts 
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Schedule 12 

NEPAL EMPLOYMENT AND SKILLS TRAINING PLAN -GUIDANCE NOTE 

NEPAL EMPLOYMENT AND SKILLS TRAINING PLAN 

The requirements set out in this Schedule are based on the principles of good corporate citizenship, 
as well as the objective of creating opportunities for employment, training and skills enhancement in 
project related activities or vocational trainings and other trainings, details of which are set out in this 
Plan. In addition, this Plan will encourage training and employment of local people in Project related 
activities, which employment will be commensurate with educational qualifications, relevant skills and 
experience. 

The Nepal Employment and Skills Training Plan is based on the objective of the Government of 
Nepal that hydro development will act as a stimulus to bring long term sustainable benefits to Nepal 
and its people, and that one of the key benefits is improved skill development and employment of the 
Hydro Property affected people. 

It is expected that the majority of job requirements can be met by Nepalese, and that the project cycle 
for hydro projects will enable training to be proceeded sufficiently in advance to enhance employment 
opportunities for the locals. 

The Company, jointly with GON shall, in accordance with Sections 11 .3.2 (Plans) and 11.9 (Use of 
Nepali resources; training and development), develop a Nepal Employment and Skills Training Plan 
within 12 months from the Agreement Date that shall: 

• identify expected labour force (Nepali and Non-Nepali) requirements over the Project life 
cycle by Year and by skill, both directly by the Company and by each of its expected major 
Contractors. 

• identify the expected opportunities for employment and skill development at local levels; 

• set out the Company's and the major Contractors' planned measures to recruit and train 
workers over time; 

• contribute to the development of employable skills and human resources 

The employment and skills training plan will not restrict itself only to the hydro power related training, 
but will also comprehensively look into vocational training opportunities e.g. the area- specific farm 
(agriculture, animal husbandry; small orchards and other farm based allied activities) and non-farm 
linked training; productivity improvement (knowledge transfer) and self-employment program to 
provide impetus to the improvement of living standards of locals. 

As far as practicable, the Company shall attempt to transfer the skills of skilled and semi-skilled 
foreign personnel to Nepalese counterparts during the course of Project implementation. 

The Company shall submit yearly progress reports to GON on the implementation of this Plan. 
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Schedule 13 

NEPAL INDUSTRIAL BENEFITS PLAN- GUIDANCE NOTE 

1. OVERVIEW 

The requirements set out in this Schedule are based on the principles of good corporate 
citizenship, an expectation that access to early information on Project opportunities shall 
enable Nepal-based firms to gear up to meet the needs for supply of goods and services at 
competitive prices as per the timelines and quality standards required by the Company., This 
shall ensure that the Company and Nepali industry and service suppliers can mutually benefit 
from having a strong competitive supplier sector based in Nepal. 

2. REQUIREMENTS 

2.1 The Company and GON shall jointly prepare a Nepal Industrial Benefits Plan as per Section 
11.3.2 (Plans) that shall : 

a. ensure full and fair opportunity of access for Nepal-based suppliers of goods and 
services to participate in the development of the Project; 

b. help in promoting a vibrant, growing, competitive supplier base within Nepal that over 
the time shall meet higher value-added requirements for goods and services for the 
Project; 

c. encourage initiatives for joint venture and quality improvement measures that shall 
enhance the ability of Nepal-based suppliers to compete domestically and 
internationally; and 

d. promote safe and healthy working conditions among suppliers of goods and services 
to the Company and the Project. 

2.2 The Company and GON shall jointly prepare the full Nepal Industrial Benefits Plan within 12 
months from the Agreement Date in accordance with this Schedule. 

3. APPLICABILITY 

3.1 Since there are immediate service requirements and early construction, preliminary Nepal 
Industrial Benefits Plans should consider the availability of engineering, legal, planning, 
consulting and construction services, while the detailed design phase shall enable more 
precision on the specific requirements for goods and services and their timing that would 
enable Nepal-based suppliers to be accommodated. 

3.2 Early interaction with Nepal-based suppliers, both existing and potential, is strongly 
encouraged by GON. All Project phases shall be addressed in procurement plans to afford 
opportunities for Nepal-based suppliers for goods and services. 

4. ELEMENTS 

4.1 The Industrial benefits Plan shall include the following key elements: 

a. 

b. 

c. 

d. 

e. 

f . 
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itemisation and quantification of goods and services required over the Hydro Property 
life cycle, and plans for sharing this information with potential suppliers well in 
advance to enable them to compete on a full and fair basis; 

key measures that shall be followed to help enhance local supplier prospects of 
business success; 

designate an Industrial benefits officer, who shall work with domestic suppliers on 
opportunities to meet mutual needs; 

interaction with key domestic suppliers to help them understand the timing, quantity 
and quality requirements for goods and services; 

support GON initiatives for domestic supplier development activities to enhance 
upgrading of capabilities and product and services quality and competitiveness; 

encouraging joint ventures between local and foreign suppliers to enhance knowhow 
transfer; 
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g. proper structuring of procurement packages at a scale to encourage domestic 
supplier participation, where possible; 

h. providing appropriate feedback where established local suppliers were unsuccessful 
bidders; 

i. promote local business development and sourcing initiatives; 

4.2 Company shall submit yearly reports to GON on the implementation of this Plan. 
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Schedule 14 

USE OF RIVER WATER- WATER REQUIREMENTS 

The Project utilizes the flows of the Trishuli River, and consists of a 216 MW hydropower plant 
comprising of three Francis turbine generating units of 72 MW each. This is a run-of-the-river scheme 
with design discharge of the project as 76m 3/sec and the gross head being 340.89m. The catchment 
area intake is 4350.88 km2 and the operation water level is 1255.00m. 

Provision has been made to release such quantum of water which is greater of (1) 10 percent of the 
average monthly minimum of the lean month discharge of the Trishuli River, or (2) the minimum 
quantity which is stipulated in the EIA, at the dam site for sustenance of aquatic life downstream . 

Operation Protocol 

The following safety devices and measures are planned to be adopted and implemented in respect of 
the release of water from the Weir. 

1. EDUCATION AND INFORMATION 

The Company shall educate and inform the public of the specific hazards existing near the 
Project Area and of relevant safety rules that should be followed. The Company shall also 
notify the public by way of placards in public places and advertisements in the media. 

2. WARNING DEVICES 

Warning devices shall include, without limitation, danger and warning signs, audible warning 
devices, lights, beacons and strobe lights. 

2.1 DANGER AND CAUTIONARY SIGNAGE 

(i) The Company shall post Danger and Caution signs at critical points where danger is 
present for the unsuspecting public. Signs shall be placed so that persons entering 
the dangerous area from any direction can see one or more of the signs. 

(ii) The Company shall implement a sign inspection program to ensure that all signs are 
maintained in good condition. The inspection program shall ensure that signs are 
inspected after the occurrence of severe weather, flood conditions and at the end of 
the winter season. 

2.2 AUDIBLE DEVICES 

The Company shall deploy audible devices, including sirens, horns and buzzers to warn of 
sudden changes in the rate of flow of water in the spillways. 

2.3 LIGHTS 

As appropriate, the Company shall employ lights to illuminate signs and other hazardous 
areas 

2.4 BEACONS 

The Company shall deploy beacons and strobe lights near spillway gates at prominent places 
that ensure wide visibility, and they shall be activated to provide a visual warning when water 
is being released from the weir. 
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3. RESTRAINING DEVICES 

3.1 FENCES 

The Companay shall erect fences and guardrails required to prevent public access to 
hazardous areas. 

3.2 GUARDS 

Where required, the Company shall post uniformed guards and watchmen in heavily-used 
public areas to enforce regulations and to warn passers-by. 

4. MINING 

The Company shall inform district administrative bodies, the police and the mining officers in 
the event that any illegal mining along the river beds are discovered, either up stream or 
downstream of the dam site. Taking into account the need to ensure Project safety, the 
Company shall ensure that no mining activities take place near the dam site. 

The Company shall continually survey weir water levels, and in the event that the water level 
becomes dangerous, water shall be released pursuant to the above described safety 
precautions. 

5. GENERATION FACILITIES 

Underground power house to accommodate three vertical shaft Francis turbines of each 72 MW 
operating at a rated net head of 327.44 m & rated speed of 428.6 rpm is proposed on the right bank of 
Trishuli River; 

6. Annual Energy generation from the Power Station (including Local Free Power) is 1638 GWh. 
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Schedule 15 

LAND ACQUISITION PLAN 

UPPER TRISHULI-1 HYDROPOWER PROJECT (216 MW) 

The 216 MW Upper Trishuli-1 hydroelectric project is a run-of-river scheme. The Project site is 
located on the Trishuli River in Haku VDC of the Rasuwa District in the Central Development Region 
of Nepal. The 8.4 km Project transmission line is stretched in the Haku, Dandagaun, and Thulogaun 
VDCs of Rasuwa District, and in the Manakamana VDC of Nuwakot District. The Project site is 
located at about 50 km north of Kathmandu. 

The Project Area can be accessed from Kathmandu by following the Prithivi-Highway west 
approximately 32 km to Galchhi; from Galchhi, following the F069 highway northeast approximately 
24 km to the Bidur municipality, the district headquarters of Nuwakot district; from Bidur, by following 
the Pasang-Lhamu highway approximately 13 km north to the Betrawati Bazar; from the Betrawati 
Bazar, by following a motor vehicle accessible gravel road that runs along the Trishuli River to the 
Mailung Bazar; and from the Mailung Bazar by following the road approximately 14 km to the 
Powerhouse Site. The Project will construct a new 11.8 km access road on the right bank of the 
Trishuli River from the Powerhouse Site to the to the Dam Site. Currently, there is no motor vehicle 
access road to the Dam Site. 

A brief summary of the total land requirement for the Project, based on the available cadastral maps 
and approved EIA, is presented in the following table. 

Table 1: Land Requirement for the Project 

Private Govt./Forest Quarry Area (Optional) Total Area 
(Ha) (Ha) Govt./Forest (Ha) 

(Ha) 

. 20.5118 ha 80.67 ha (Project) . •101.1818 ha (Project) 
(Project) 

28.772 ha (TL) 36.196 ha (TL) 
7.424 ha (TL) 

109.442 ha (Total) 137.3778 ha (Total) 
27.9358 ha (Total) 

Status of Private Land (Non GON Land) 

Table 2: Private Land Requirements for the Project 

Component Private Land (Ha) 

•Project • 20.5118 ha (4.9805 ha Pvt. , 15.5313 ha Guthi 
Land) 

•Transmission Line • 7.424 ha 

Total • 27.9358 ha 
-~ 

Identification 

1. The Main Project Area touches 3 VDCs: Haku, Dhunche, and Ramche, located in the Rasuwa 
District. 

2. All the relevant cadastral maps were obtained from District Survey Office. 

3. The Project layout maps were geo-referenced on the cadastral maps to identify the private land 
parcels. 
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4. The details of the Identified land parcels were submitted to District Land Revenue Office to 
determine the details of land owners. 

5. The list of identified land owners provided by District Land Revenue Office was populated for 
further use. 

6. The above-described process will be used to identify the land parcels that will be required for 
tower location and Rights of Way (ROW) for the transmission line (TL). The TL will pass through 3 
VDCs: Haku, Dhunche, and Ramche, located in the Rasuwa District, and 1 VDC (Manakamana) 
is Nuwakot District. 

Company's initiatives on major bottleneck and current status 

Verification 

Major Bottlenecks 

To date, the most significant bottleneck to Project development has been the land acquisition process 
in Guthi. Although the land owner of record was Syambhu Ghyang Guthi, several tenants were also 
occupying and cultivating his land. Then, dual land ownership issues also arose. Some of the tenants 
had not been issued with their certificates of tenantship by the District Land Revenue Office. Final 
delivery of the certificates was long-delayed . Upon delivery of the certificates, the Company 
purchased them. 

The Guthi Corporation notified the Company regarding the fees required to convert the agricultural 
land into infrastructure land. There is no well-defined legal provision regarding such a fee, and to 
date, the matter is being managed by the Guthi Corporation and the tenant. The Company has 
already paid out an amount equivalent to the full value of the land in order merely to purchase the 
tenantship right. The Company will pay the tenantship charge "KUT" each year of the project term. 
Company is uncomfortable about paying this land conversion fee, as this land will be required for 
construction of the weir Access Road which will be handed over to the GON after the Commercial 
Operation Date, That act will convert it into a public road . 

On some of the private land, the land ownership certificate was held by the grandfather. This in turn, 
required dividing into several parts for distribution to the legal recipients. This caused major problems. 
In some cases, the grandfather was already dead. Before purchasing the land, legal division of 
property (Ansabanda) has to be carried out by the legal recipient of the property. 

The process of leasing Government land proved to be a cumbersome, and required more than six 
months to accomplish. The Company commenced the land leasing and tree cutting approval process 
by lodging an application to do so with DOED. That application was, in turn, forwarded by MOE to 
MOF. It also passed through the Department of Forests, the Department of National Parks, the 
District Forest Office, and the Langtang National Park (for field clearances). After obtaining field 
clearances, the application was returned to DOF & MOF. MOF tabled the file for general approval in a 
Cabinet meeting. Throughout the entire process, the Company shepherded the file from table to table 
& from person to person. 
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Current Status Private Land Acquisition 

The Company has acquired all of the land that is required to carry out the generation side of the 
Project. The land required for the Transmission Line (TL) has not yet been acquired. Finally, the 
permission to construct permanent structures in the Guthi land is also yet to be secured from the 
Guthi Corporation. 

Private Land verification process 

1. The list of land owners, together with cadastral maps, was delivered to GON so that it could 
commence the verification process. 

2. The verification of land parcels and landowners was carried out by the District Land Revenue 
Office, and sent to Department of Land Reforms and Management (DoLRM) for further 
processing. 

3. The DoLRM shall submit the verified list of land parcels and land owners of the District to the 
Ministry of Land Reforms and Management, together with the lists of land parcels in the 
Rasuwa and Nuwakot Districts. 

Land Acquisition Plan - Implementation Schedule: 

1. The land acquisition-related works has already commenced, and shall continue after the 
Agreement Date. 

2. In order to meet the agreed upon timelines, for the first twelve months, land acquisition 
activities required for the TL (with the exception of the ROWs) shall be carried out by the 
Company, working with the GON and its instrumentalities. In the event that the process is not 
completed during that twelve-month period, the GON shall take the responsibility of acquiring 
and transferring such land to the Company. 

3. The land acquisition activity for the TL ROWs shall be carried out by GON for the first twelve 
months. If GON is unable to conclude the acquisition of TL ROWs during that time, the 
Company shall assume the responsibility to do so. 

4. The list of key activities, along with tentative timelines, estimated based on discussions with 
various stakeholders, is elaborated in Table 3 below. 

Table 3: Time Based Land Acquisition Activities Schedule 

S.N. Activities Responsibility Timeline Remarks 
(Tentative) 

A Verification, Company assisted 90 days Subject to availability 
Compilation and and facilitated by of cadastral maps of 
Finalization of land GON, District Survey Rasuwa & Nuwakot 
parcels affected Office (DSO) and districts by GON and 

District Land hand over to 
Revenue Office Company including 
(DLRO all land details 

A.1 Preliminary action Company assisted 30 days GON being the 
requesting to verify and facilitated by central level line 
land owners to be GON, District Survey agency shall 
submitted by Office (DSO) and coordinate with 
Company to District Land district level agencies 
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S.N. Activities Responsibility Timeline Remarks 
(Tentative) 

respective district Revenue Office for facilitating the 
level agencies (DSO, (DLRO) activity 
DLRO) with copy to 
GON 

A.2 Final Verification of GON/DSO/DLRO 20 days Company shall 
land parcels (parcel provide necessary 
no./land owners etc) facilitations 
from Cadastral maps, 
Moths and records of 
DSO,DLRO 

A.3 Preparation of final GON/DSO/DLRO 20 Days Company to provide 
list of land owners necessary 
and handover to facilitations 
Company 

A.4 Transfer of land to GON/DSO/DLRO 20 Days Parallel activity 
next of kin and 
updating of land 
records and Maps 

8 Preparation of Company 30 Days Subject to completion 
Resettlement and of local consultations 
Rehabilitation Plan 

8 .1 Field Visit for detail Company 15 Days 
social profiling with of 
affected people, 
authenticate the land 
parcels, built 
structure of individual 
owners etc. 

8.2 Finalisation of Company 15 Days 
Resettlement and 
Rehabilitation Plan 

c Consensus valuation 30 Days Subject to 
of assets and land of acceptance of 
the affected land compensation 
owners package by the land 

owners. 

C.1 Discussions with land Company, Land 30 Days 
and asset owners, for owners 
finalization of 
compensation 
package 

D Notification to District Administration 60 Days Subject to achieving 
Affected People on Office activity No. C 
cut off date for non-
transfer of land. 

D.1 Minutes of Meeting in Company, Land 20 Days 
consensus with land owners 
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S.N. Activities Responsibility 

owners 

D.2 Intimate district Company, DAO, 
authority to suspend DSO, DLRO 
land transaction of 
final list of land 
owners 

E Complete land Company Land 
transaction Process Owner DAO, DSO, 
as per relevant GON DLRO 
norms. 

E.1 Transfer of land to Company, Land 
Company - for those owner, DSO, DLRO 
land owners whose 
total land parcels can 
be transferred at the 
district 

E.2 Land parcel division Land owner, DSO, 
at field - for those DLRO supported by 
land owners whose Company 
partial land parcels 
are affected 

E.3 Transfer of land to Land owner, DSO, 
Company at district DLRO supported by 
for partial ownership Company 
transfer 

E.3.1 Hand over of A/C Company, Land 
payee cheque to land owners 
owners as agreed 

E.3.2 Land transfer Company, Land 
agreement with owners 
individual land 
owners 

E.3.3 Takeover possession Company 
of purchased 
property 

Total Timelines (in 
months) 

Institutional Arrangement 
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Timeline Remarks 
(Tentative) 

40 Days 

150 Days GON/DSO/DLRO to 
ensure that GON 
officials are 
adequately assigned 
exclusively for this 
work; Company to 
provide necessary 
facilitations 

60 Days 

30 Days 

60 Days 

30 Days 

20 Days 

10 Days 

12 Months 

.::?~8:.:·:''• .. 
G'· ·'-: :,~' :t :-..:J: 133 

{_) .. · .... ~ . '' ~ -· ....... 
1./.-$ .,._ ~~ ~· r-,. ·;:; . ' ·~/ ·f?· • J, ~---

$ ;"- - .. .· ... ._~ 
: ;} 



Execution Version 

1. Pursuant to the Agreement, the Company shall have the overall responsibility of 
implementing the Land Acquisition Plan. The Company shall ensure that the land acquisition 
process is carried out in a manner such that all the entitlements are distributed to the affected 
people, and that land transactions are closed pursuant to applicable law. The land acquisition 
activities will be conducted by distinct units within the Company that have management 
authority over all of the various aspects of land acquisition, including: 

a. Physical environment and biological environment; 

b. Social environment including land acquisition/RAP; 

c. Environmental enhancement programs; and 

d. Grievance Management. 

2. Apart from the above-described processes, concerned GON authorities at the central and 
district levels shall also play a central role in facilitating the Project's land acquisition process. 

3. The table below defines the key stakeholders and their roles during the Project land 
acquisition process. 

Table 4: Key Stakeholders, Functions and Roles 

Key players 

GON, Ministry of Land Reforms 
and Management, Dept. of 
Survey, Dept. of Land Reforms 
and Management, Guthi 
Corporation 

District Administration Office, 
District Survey Office, District 
Land Revenue Office 

Company 

Company 

Company 

Functions/Roles 

Central I national level policy 
making including policy reforms for 
land acquisition/ compensation, 
resettlement and rehabilitation that 
are practical and acceptable to the 
people. 

Coordinate and facilitate with 
project proponent in verification 
and final listing of land ownership 
details, suspension of land 
transactions after requests is made 
from project proponent post cut-off 
date 

Planning, supervision and internal 
monitoring of all social safeguards 
programs; implementation, 
supervision and progress reporting 
of land acquisition works 

Day-to-day planning to work 
proactively on all safeguard related 
issues in all stages, especially on 
compensation payment and 
resettlement activities. Play liaison 
role between the Hydro Property 
and DAO, DSO, DLRO, VDC, and 
affected local people 

Take lead on all land acquisition 
works including coordination with 
local stakeholders, negotiations 
with local affected people, 
entitlement distribution and close 

Remarks 

GON to take lead to facilitate 
and coordinate with line 
ministries, departments and 
Guthi Corporation 

GON to depute a Land 
Acquisition Officer from 
central or district level who 
shall coordinate with project 
proponent in all verification 
works 

In close coordination with 
each Company and District 
level government agencies. 

Company to support carrying 
out the works and work 
closely with other actors 
including local level line 
agencies 

Company shall implement 
and monitor project land 
acquisition working closely 
with the PMO and district 
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Key players Functions/Roles Remarks 

all land transactions as per GON stakeholders 

Company The Company shall work to resolve Work in close coordination 
local level issues on RAP with the concerned GON 
implementation including agencies and stakeholders. 
compensation in close coordination 
with the Hydro Property and 
PAF/HHs 

-- ·-

Land Acquisition for ROWs 

Both GON Land and Non-GON land will be required for the construction of tower foundations, and for 
the ROWs for the TL project. The landowners of the private land under the transmission lines shall 
have restricted use of land (including restriction on building houses and the planting of tress). For that 
reason, the development of an adequate compensation package is a key element in successfully 
completing the TL land acquisition process. 

Taking into account the problems that have been encountered in other TL projects, it is prudent for 
GON take primary responsibility for completing the ROW land acquisition process. Toward that end, 
GON will undertake to complete the land acquisition process for ROWs within the territory of Nepal. 
The Company shall also use their reasonable endeavours to assist GON on matters related to 
compulsory acquisition of Non-GON land related to the TL-related aspects of the Project. 

The land acquisition process (including both GON land and Private land) related to the TL ROWs 
shall be carried out pursuant to the terms of the Agreement. 
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Table 5: Brief Summary of the land requirements of the tower locations & ROW 

Total Land Requirement Area (Ha) 

Permanent Land Requirement- Private (Tower location) 0.251 

Permanent Land Requirement- Govt. (Tower location) 0.125 

Land Under ROW (land use restriction)- Private 6.25 

Land Under ROW (land use restriction) - Govt. 26.56 

Identification 

1. The Company has carried out a cadastral survey of the entire transmission line corridor, and 
has obtained cadastral maps from respective District Survey Offices. 

2. The cadastral maps have been geo-referenced on the topographical maps. 

3. The list of private land parcels has been populated and the personal details of private land 
owners have been obtained from the respective District Land Revenue Offices. 

4. The list of land owners and area of land parcels has been identified. 

Verification 

The process of verifying ROWs of TL is summarized as below: 

1. Prepare Land Acquisition Report. 

2. Obtain Cadastral map from District survey Office. 

3. Superimpose location of the Right of Way in cadastral map. 

4. Identification of land owners 

a. Obtain required sheet number from District Survey Department 

b. Conduct a field visit by surveyor from District survey department 

c. Obtain field book copy from district survey department (note: to identify the name of the 
owner (Private/Government), location, area of the land, land type). 

d. Verify the field book details at Land Revenue Office. 

e. Prepare final report of TL ROWs. 
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Schedule 16 

APPROVALS SCHEDULE 

The anticipated Approval Date/Period and non-exhaustive approvals are as follows: 

GON Instrumentality Description 

Ministry of Issue (a) Generation 
Energy/Department of License; (b) Transmission 
Electricity Development Survey License; and (c) 

Transmission License 

Department of Approval on- (a) 
I nd ustry/1 ndustrial technical services 
Promotion Board agreement; (b) 

management or 
management support 
agreement; and (c) any 
other similar agreements 
(includes any 
amendments, renewal). 

Department of Approval on- (a) equity 
Industry/Security Board investment or additional 
of Nepal/Industrial cash injection; (b) foreign 
Promotion Board/Nepal loan; (c) share issue, 
Rastra Bank allotment, transfer and 

any other similar 
transactions (includes any 
relevant agreements, 
amendments, renewals); 
(d) foreign bank 
accounts/offshore 
accounts/liaison office; 
and (e) repatriation 
(includes fees, charges, 
royalties, dividends, 
interests, 
reimbursements, 
compensations, 
reinsurance premiums, 
payments to contractors, 
consultants and vendors). 

Department of Electricity Approval on- (a) foreign 
Development/Ministry of currency for payment of 
Energy fees, charges, royalties, 

reimbursements, 
compensations, 
reinsurance premiums, 
and other repatriations; 
(b) contractors, 
consultants and vendors 
payment (or similar 
agreements); and (c) 
others matters referred for 

11/26742180_6 UT 1 Project Development --
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Applicable GON Submission Approval 
Laws and Date Date/Period 
Regulations 
Electricity Act and As per the As per the 
Regulations Agreement Agreement 

Foreign Investment As and Within 30 
and Technology when (thirty) days 
Transfer Act required of the 

application 

Foreign Investment As and Within 30 
and Technology when (thirty) days 
Transfer required of the 
Act/Securities Act/ application 
Foreign Exchange 
(Regulations) Act, 
and Regulations 

Notices of Nepal As and Within 30 
Rastra Bank, when (thirty) days 
Directives/Guidelines required of the 
of the Ministry of application 
Energy 
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GON Instrumentality I Description Applicable GON Submission Approval 
Laws and Date Date/Period 
Regulations 

opinion/no objection/ 
recommendation or for 
any other similar action by 
other GON 
Instrumentalities 

Department of Recommendation for Foreign Investment As and Within 60 
Industry/Department of business visa, non tourist and Technology when (sixty) days 
Electricity Development/ visa, other applicable visa Transfer Act/Labor required of the 
Ministry of Energy/ and related permits Act and Regulations/ application 
Ministry of Home Affairs/ Immigration Act and 
Department of Regulations 
Immigration/ Department 
of Labor 

Department of Electricity Import license and Explosive As and Within 60 
Development/ Ministry of necessary permits, Act/Regulations when (sixty) days 
Energy/ Ministry of Home approvals and consents Electricity Act/ required of the 
Affairs/Ministry of (includes amendments, Regulations application 
Defence/Nepal Army/ renewals )for explosives 
Chief District Officer required for the project 

works and access road 
construction 

Department of Electricity Deployment of Nepal As and Within 30 
Development/ Ministry of Army/additional police when (thirty) days 
Energy/ Ministry of Home force (includes armed required of the 
Affairs/Ministry of force) for security of the application 
Defence/Nepal Project 
Army/Armed Police Force 

Department of Approval , Finance Act/Customs As and Within 30 
Electricity/Ministry of recommendation, consent Act and when (thirty) days 
Energy/ Ministry of and permit for import of Regulations/Value required of the 
Finance/Department of construction equipments, Added Tax and application 
Custom vehicles, plants, Regulations 

machineries (on re-export 
basis) with spare parts or 
other available facilities 
for applicable custom duty 
against bank guarantee 
and other tax and duty 
exemption 

Department of Electricity Approval , Finance Act/Customs As and Within 30 
Development/Ministry of recommendation, consent Act and Regulations when (thirty) days 
Energy/ Ministry of and perm it for import of required of the 
Finance/ Department of project construction items application 
Custom/Inland Revenue (includes machineries, 
Department equ ipments etc.) and 

tools, raw materials for 
hydro mechanical 
equipment, spare parts 
for exemption of custom 
duty and VAT 
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GON Instrumentality Description 

Development Committee material at site locations 

Ministry of Commerce Import license, approval, 
and Supplies/relevant permit for import of fuel 
GON Instrumentalities 

Department of Electricity Government land lease 
Development/Ministry of 
Energy/Ministry of Forest/ 
Department of 
Forest/Department of 
National Park and 
Wildlife Conservation 

Department of Electricity Tree cutting permission 
Development/Ministry of and other related permits, 
Energy/Ministry of consents and 
Forest/Department of authorizations 
Forest 

Office of Langtang Multiple entry permission 
National Park to national park and 

conservation area 

Ministry of Land Reform Approval, consent, permit, 
and Management/Guthi no objection for use of 
Sansthan Guthi land for access 

road construction and 
other project works 

Ministry of Land Reform Approval, consent, permit 
and Management/ Office and authorization for 
of Land Reform/Land possession of lands 
Revenue Office exceeding the land ceiling 

Office of Company Approvals and 
Registrar certifications pursuant to 

the Company Act 
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Applicable GON Submission Approval 
Laws and Date Date/Period 
Regulations 
Governance when (thirty) days 
Act/Regulations required of the 
Acts and Regulations application 
to be enforced for 
federal structure of 
government and 
governance 

- As and Within 30 
when (thirty) days 
required of the 

application 

Forest Act and As per the As per the 
Forest Rules/ Agreement Agreement 
Governance and 
Economic Reform 
Action Plan/ 
Procedure for 
providing forest land 
area for other 
purposes 

Forest Act and As and Within 60 
Forest Rules/ when (sixty) days 
Governance and required of the 
Economic Reform application 
Action Plan/ 
Procedure for 
providing forest land 
area for other 
purposes 

Langtang National As and Within 7 
Park Regulations when (seven) days 

required of the 
application 

Guthi Sansthan Act As and Within 30 
and Regulations when (thirty) days 

required of the 
application 

' 

Land Act and As and Within 60 
Regulations/ Land when (sixty) days 
Acquisition Act required of the 

application 

- As and Within 15 
when (fifteen) days 
required of the 

application 
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Schedule 17 

PERMITTED ACTIVITIES 

The Company shall be entitled to conduct the following activities in the fulfilling of its obligations under 
this Agreement: 

1. Correspond, collaborate, discuss and interact with administrative bodies (both on the national and 
local levels), governmental and non-governmental organizations, banks and other financial 
institutions, consultants and all other stakeholders at the national and local levels; 

2. Procure all required authorizations, approvals, permissions, and clearances from administrative 
bodies at all organizational levels, including without limitation, VDCs, Local, District, and Federal; 

3. Open and operate offices, both within and outside of Nepal; 

4. In accordance with legal requirements, conduct board meetings, general meetings, and pursuant 
to board approvals, amend corporate structures and procedures; 

5. Attract financing for the Company by way of equity, loans, and other instruments; 

6. Have access to the Project Area; 

7. Conduct local and foreign recruitment of personnel, and, as required, hire expert consultants; 

8. Carry out activities related to corporate and social responsibility (CSR); 

9. Disseminate information, interact, and discuss with Project Affected People; 

10. Continue to collect rain fall data and sediment and discharge data within the Project Area; 

11 . Carry out preconstruction investigation works including drilling, geophysical and geotechnical 
explorations, and conduct drift tunnel works within the Project Area; 

12. Carry out preconstruction survey works including, surveys for infrastructural development, roads , 
camps, colonies, and stores within the Project Area; 

13. Conduct tender processes related to preconstruction works; 

14. Construct infrastructure works including as required, roads, traffic tunnels, and bridges within the 
Project Area; 

15. Verify lands and forests as a part of the process of final land handover pursuant to GON/Cabinet 
approval; 

16. Acquire private and GON lands requ ired to realize the Project objectives; 

17. Pursuant to permits and as required, clear forests for preconstruction and construction works 
related to infrastructures within the Project Area; 

18. Carry out lab testing of relevant samples; 

19. Procure licenses related to explosives required to carry out Project excavation works; 

20. Conduct tender processes in respect of the main works; 

21 . Carry out all physical and financial activities required to achieve financial close; 

22. Undertake all steps necessary, both with GON administrative bodies and instrumentalities and 
third parties to complete post PDA obligations by the Company. 

23. Undertake all activities required to complete COM registration with UNFCC and WCD audit; 

24. Apply for, negotiate, and conclude power purchase agreements (PPAs) with relevant entities; 

25. Open and operate US Dollar accounts in Nepal and other countries as determined by the 
Company to be ordinary and necessary to achieve Project objectives; 

26. Survey, design, construct, commission, operate and maintain hydroelectric plant and power 
evacuating transmission & interconnection facilities; 

27. Sell the power plant's generated electricity to NEA pursuant to approved tariffs; 
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28. Subject to and in accordance with Section 6 (Water Rights and Obligations), enjoy undisturbed 
use of Trishuli River water for generation of electricity between the river stretch from the weir 
location to the Tailrace outlet point; 

29. Move to and fro the Project Area by the personnel of the Company, its shareholders, lenders, 
consultants, contractors, suppliers, vendors, advisers, panel of experts etc. , in connection with the 
official business related to development, operation & maintenance of the power plant; and 

30. Apply for, negotiate and conclude the debt financing agreement with any international banks and 
financial institutions including due diligence appraisal by the lenders. 
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Schedule 18 

DISASTER MANAGEMENT PLAN -GUIDANCE NOTE 

Disaster management is a systematic process of using administrative directives, organizations, and 
operational skills and capacities to implement strategies, policies and improve coping capacities in 
order to lessen the adverse impacts of hazards and the possibility of disaster. The Disaster 
Management Plan shou ld be holistic in approach , recognizing that environmenta l risks arise from the 
complex interaction of environmental hazards and socio-economic vulnerability. 

1. Objectives 

The objectives of the Disaster Management Plan are listed below: 

• Prevention of disasters and their impact on families, infrastructure and environment 
• Building resilience of families and communities by reducing their vulnerabil ity and 

increasing their ability to withstand and minimize the effects of disasters and emergencies 
by enhancing preparedness 

• Providing fast, coordinated , effective and appropriate responses to disasters and 
emergencies 

• Ensuring timely recovery from disasters and complex emergencies, and leaving 
communities and families in a better position to withstand future hazards. 

2. Key Hazards 

The hazards for the Project are partly caused by nature and partly manmade, some are 
avoidable, others not. Some of the hazards outlined below could cause inundation leading to the 
loss of lives and properties: 

• Dam Break 
• Earthquakes, causing damage to the dam 
• Erosion, Landslides into the reservoir causing overtopping of the dam 
• Glacial lake outburst flood, GLOF 
• Extraordinary and untimely floods 
• Flood emergencies resulting from improper spillway gate operation. 

3. Responsibilities 
The Company shall prepare and execute an emergency management plan 12 months before 
reservoir filling in cooperation with the local government responsible for communities likely to be 
affected by project related emergencies. The plan shall cover the reservoir filling , early operation 
period and routine operation and maintenance phase. The plan shall provide for the following -

• Provision of warning signs in flood inundation zones previously identified by the Company, 
areas, for sirens and other alarms when an emergency has occurred or is imminent, for 
operation of the dam and the spillway in a safe manner for actions to be taken in the event 
of the occurrence of the key hazards referred to above, and for actions to be taken to 
mitigate adverse effects if an emergency occurs. 

• Notification of previously identified key members of downstream communities with normal 
responsibility for dealing with civil emergencies. These personnel will be responsible for 
liaising with potentially affected communities and for organizing evacuation. 

• Education and periodic re-education of local communities by the Company in cooperation 
with the local government. 

• Provision of warning signs in flood inundation zones previously identified by the Company, 
sirens and other alarms when an emergency has occurred or is imminent. 

• Coordination with previously identified key members of downstream communities for 
dealing with civil emergencies. These personnel will be responsible for liaising with 
potentially affected communities and for organizing evacuation. __ .. _,, ,:.,. ,. ~ 

:·· ' ._.,..., ,~ 

11n6742180_6 UT 1 Pmjeot r•lopment Agreement I G' ftc. <~,>~c~{t ----142 

!!~ 
(' ~.-.... , ...... ~ 

. - A . ·~.::~.::. .. ··,~.:. ~ ·~:::-·~~:~·?' ·~~ 
• ~-.. , ,, ' " ...... · • .<' 1-'"'\; 

'( "' .. ~ ~ · •::: - ~ ;. ... . ~ ~ i!!"-:!l!n.".'JJI"'.m1!1...:'.!'; '1.~ ' S ::: ,.. · : ,.. , .'i. f0'\ 
·~ .Y C: '! ·k>:- ~': '-' 

nWEDC ;;;'D66 



Execution Version 

• Education and period ic re-education of local communities in cooperation with the local 
government. 

The Company shall have responsibility for implementing the Plan in case of emergency or 
potential emergency with support from the local Government. The Company will have the 
responsibility for carrying out remedial works after the emergency in consultation with relevant 
authorities of the Government. 
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Schedule 19 

FORM OF DIRECT AGREEMENT 

GON DIRECT AGREEMENT 

DIRECT AGREEMENT 

RELATING TO 

PROJECT DEVELOPMENT AGREEMENT 

[insert] 

between 

GOVERNMENT OF NEPAL 
REPRESENTED BY THE MINISTRY OF ENERGY, GOVERNMENT OF NEPAL 

and 

[insert] 

and 

[BANK] 

as Security Trustee 
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THIS DIRECT AGREEMENT is made on the [ 

BETWEEN: 

1. THE GOVERNMENT OF NEPAL, represented by the Ministry of Energy, Government of 
Nepal, having its administrative office at [insert address], Kathmandu, Nepal (the "GON");5 

2. [insert], a limited liability company incorporated and registered under the Company Act, 
2063 (2006) of Nepal, having its registered office at [insert address] , Nepal (the 
"Company"); and 

3. [Bank] as trustee for and on behalf of the Finance Parties defined below (the "Security 
Trustee") , 

each of GON, the Company and the Security Trustee being a "Party" and together, the "Parties". 

RECITALS: 

(A) The Project 

The Company is developing and executing the [describe project] (the "Project"). 

(B) The Assigned Agreements 

The GON and the Company have entered into: 

(i) the Project Development Agreement dated [ •1 (the "Project Development 
Agreement"), regarding their respective rights and obligations in relation to the 
development and execution of the Project, and 

(ii) [insert any other relevant agreement (if any)] (the "[ • ]"; together with the Project 
Development Agreement, the "Assigned Agreements"). 

(C) The Finance Documents 

The Company has entered into the [Common Terms Agreement], the [Facility Agreements] 
and certain other agreements related thereto, pursuant to which the Finance Parties will 
make loans and extend other credit to the Company for the purpose of financing the 
Project and certain related expenses (the "Finance Documents"). 

(D) Security Deed 

5 

6 

Pursuant to the [relevant security document] 6 entered into on or about the date of this 
Direct Agreement between the Company and the Security Trustee (for and on behalf of 
itself and the other Finance Parties) (the "Security Deed"), as security for the Senior 
Obligations, the Company has assigned all of its rights, title and interest in, to and under, 
and granted security interests in, the Assigned Agreements and all of its rights to payment 
under or with respect to the Assigned Agreements and all payments due and to become 
due to the Company under or with respect to the Assigned Agreements, whether as 
contractual obligations, damages, indemnity payments or otherwise, to the Security 
Trustee. 

Note: To be discussed if other entities/agencies to join depending on the counterparties to the Assigned 
Agreements. 

Note: Identity of the security document pursuant to which the Assigned Agreements will be secured is to 
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(E) Condition Precedent 

The [Common Terms Agreement] contemplates the execution, delivery and implementation 
of this Direct Agreement and it is a condition precedent to the making of advances under 
the [Facility Agreements] that the GON shall have executed and delivered this Direct 
Agreement. 

NOW, THEREFORE, in consideration of the foregoing recitals and for other good and valuable 
consideration , the receipt of which is hereby acknowledged, and intending to be legally bound, 
each Party agrees as follows: 

1. DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

In this Direct Agreement: 

"Additional Obligor" means any of (a) the Security Trustee, (b) any liquidator, receiver, 
administrator, custodian or other similar official appointed pursuant to the Security Deed or 
(c) a company which is controlled by any of the Finance Parties and is authorised to carry 
on business in Nepal; 

"Assumption Date" means the date upon which the Security Trustee gives the relevant 
Step-in Notice; 

"Common Terms Agreement means [•]; 

"Connection Agreement" means [•]; 

"Dispute" means any dispute arising out of or in connection with this Direct Agreement, 
including any dispute or difference concerning the existence, legality, validity or 
enforceability of this Direct Agreement or any provision hereof or the performance or 
obligations of a Party under any provision hereof; 

"Effective Date" has the meaning given to it in Clause 7.2 (Novation); 

"Enforcement Action" means: 

(a) the taking of any steps to wind up the Company; 

(b) the taking of any steps to appoint a liquidator, receiver, administrator, custodian or 
other similar official of the Company or any part of its undertaking or assets; 

(c) the taking of any steps to enforce any judgment or order in an amount exceeding 
[•] (or its equivalent from time to time in other currencies) in relation to any of the 
Assigned Agreements against the Company or any of its assets that in the opinion 
of the Security Trustee may have a material adverse effect upon the Finance 
Parties' interests in the Project under the Finance Documents; or 

(d) the taking of any steps to terminate, cancel or to accept as repudiated any of the 
Assigned Agreements or to suspend performance of any material obligation under 
any of the Assigned Agreements or otherwise, subject to subparagraph (c) above, 
to exercise any remedies granted under any of the Assigned Agreements or under 
the Laws of Nepal, 

and any similar or analogous steps to any of the above; 

be confirmed. 

~ 
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"Event of Default" has the meaning ascribed thereto in the [Common Terms Agreement]; 

"Facilities" means the loan facilities granted to the Company under the Facility 
Agreements; 

"Facility Agreements" means [•]; 

"Finance Parties" means the banking companies and financial institutions and any of their 
respective successors, permitted transferees and permitted assignees, which are parties to 
the Finance Documents, including the Security Trustee. 

"Novation Notice" has the meaning given to it in Clause 7.1 (Proposal for Novation); 

"Power Purchase Agreement" means [•] ; 

"Project" has the meaning given to it in the Preamble; 

"Revival Date" has the meaning given to it in Clause 8 (Revival of Remedies); 

"Security Document" means any document granting any security interest for payment of 
the Senior Obligations to the Security Trustee as security trustee for the Finance Parties 
and any direct agreement in relation to the Project; 

"Senior Obligations means all present and future liabilities and obligations of the 
Company arising under or in relation to the Finance Documents; 

"Step-in Notice" means a notice from the Security Trustee to the GON stating that an 
Additional Obligor is to become a party to the Assigned Agreements on and from the 
Assumption Date; 

"Step-in Period" means the period from and including the Assumption Date to and 
including the Step-out Date; 

"Step-out Date" has the meaning given to it in Clause 6.4 (Step-out Date) ; 

"Substitute" has the meaning given to it in Clause 7.1 (Proposal for Novation) ; 

"Suspension Period" means the applicable period described in Clause 4.1 (Suspension 
Period); and 

"Termination Notice" has the meaning given to it in Clause 4.1 (Suspension Period) ; 

"Transfer Certificate" has the meaning given to it in Clause 7.2 (Novation); 

1.2 Incorporation of definitions 

Words and phrases defined and construed in the Project Development Agreement shall 
have the same meaning and construction in this Direct Agreement unless expressly 
modified pursuant to the terms hereof, in which event such modified meaning shall prevail. 

1.3 Interpretation 

Section 1.2 (Interpretation) of the Project Development Agreement is incorporated in this 
Direct Agreement as if set out herein, mutatis mutandis. 

1.4 Conflict 

In the event of any conflict between any provision of this Direct Agreement and any 
provision of any Assigned Agreement, this Direct Agreement shall prevail. 
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1.5 No other liability 

(a) Nothing herein is intended, nor should be construed, to create or expand any 
liability on the part of the GON under the Assigned Agreements nor affect any of its 
rights under the Assigned Agreements, except as may be expressly agreed 
otherwise in this Direct Agreement 

(b) The rights granted by the GON to the Finance Parties are solely for the benefit of 
the Finance Parties and shall not accrue to the benefit of the Company. 

(c) No breach by the GON of any obligation to the Finance Parties contained in this 
Direct Agreement shall create any right or cause of action for the Company, 
whether as third-party beneficiary or otherwise. 

1.6 Execution as a deed 

It is the intention of the Parties that this Direct Agreement be executed as a deed 
notwithstanding the fact that a Party may only execute this Direct Agreement under hand. 

2. ASSIGNMENT 

2.1 Notice of Assignment 

As contemplated by Section 14.1.1 (Assignment and Security - Company) of the Project 
Development Agreement, the Company hereby gives notice to the GON that: 

(a) pursuant to the Security Deed, the Company has assigned by way of security to 
the Security Trustee all of its rights, title and interest in and to and the benefit of 
each of the Assigned Agreements (the "Assignment"); 

(b) pursuant to the Security Deed, the Security Trustee has agreed that, until such 
time as the Security Trustee notifies the GON that an Event of Default has 
occurred and is continuing unremedied, the Company may exercise all of its rights 
under the Assigned Agreements; 

(c) the GON is hereby authorised and instructed to make all payments due or which 
may become due from it under or arising from the Assigned Agreements to the 
credit of the account designated [ •l (account code ( •l customer number ( •]) at 
[Bank] or to such other account (whether inside or outside of Nepal) as the 
Security Trustee may from time to time direct by notice to the GON; and 

(d) the authority and instruction contained in paragraph (c) above cannot be revoked 
or varied without the prior written consent of the Security Trustee. 

2.2 Acknowledgement of Assignment 

By execution of this Direct Agreement, the GON hereby: 

(a) acknowledges receipt of the notice of the Assignment provided by the Company 
pursuant to Clause 2.1 (Notice of Assignment) and confirms that: 

(i) 

(ii) 

it has not received any other notice relating to the rights, title and interest 
of the Company in and to any of the Assigned Agreements; 

it has not received any notice of, nor has it consented to, any previous 
assignment, transfer, or other lien by the Company of all or any part of its 
rights under any of the Assigned Agreements; ...... ~ 

,e...tct..·~ 

Qo,J~1l* .~ 
4;-. ··. '' i l ... ,) 

/h i _ e 5 
Jt St;r::/ ut \.~\\ 

11/26742180_6 UT 1 Project ~eve.elll aur~nt 

u nWEDC 
NU 'A l VV/IIi.. · ~ & lN l" HG Y 
Dl VLL O..,Mlf\ I CO MPAN Y 

2065 



Execution Version 

(b) agrees that it will not consent to any further assignment, transfer or lien by the 
Company under any of the Assigned Agreements; 

(c) consents to the making of the Assignment and to any assignment, transfer or other 
disposal by the Finance Parties of any of their rights, interests or obligations under 
the Assigned Agreements or this Direct Agreement; 

(d) confirms that it has no objection to the Financing Plan delivered by the Company to 
it in accordance with Section 11.23.1 (Financing Documents and Financing Plan) 
of the Project Development Agreement; 

(e) acknowledges and agrees that (i) the Finance Documents constitute the "Financing 
Documents", (ii) the Finance Parties constitute the "Lenders" and (iii) this Direct 
Agreement constitutes the "Direct Agreement", in each case as contemplated by 
the Project Development Agreement and as defined in Section 1.1 (Definitions) of 
the Project Development Agreement; 

(f) undertakes: 

(i) to deliver to the Security Trustee copies of all material notices and 
demands delivered by the GON to the Company pursuant to any of the 
Assigned Agreements; 

(ii) after the notification by the Security Trustee pursuant to Clause 2.1 (b) 
(Notice of Assignment) to accept as valid any notices or demands given or 
made by the Security Trustee under or pursuant to any of the Assigned 
Agreements in place of the Company; 

(iii) after the notification by the Security Trustee pursuant to Clause 2.1 (b) 
(Notice of Assignment) to accept exercise of any rights and performance of 
any of the obligations of the Company under any of the Assigned 
Agreements which is procured by or on behalf of the Security Trustee as 
exercise or performance, as applicable, by the Company; and 

(iv) to pay any amount due from the GON to the Company under any of the 
Assigned Agreements in accordance with the provisions of Clause 2.1 (c) 
(Notice of Assignment); 

(g) acknowledges and agrees that the Security Trustee shall be permitted to enforce 
the rights granted to the Finance Parties under any of the Assigned Agreements; 

(h) acknowledges and agrees that the Finance Parties (other than the Security 
Trustee) or any of them, may sell down or otherwise transfer the rights and 
obligations under the Finance Documents, without the prior approval of the GON, 
to any other bank or a financial institution; 

(i) save for all rights of set-off and counterclaim expressly provided for in any of the 
Assigned Agreements, waives all rights of set-off or counterclaim which the GON 
may have against the Company or any of the Finance Parties in respect of any 
payments due by the GON under the Assigned Agreements and agrees to make 
all such payments free and clear of, and without any deduction for or on account 
of, any such set-off or counterclaim; 
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U) acknowledges and agrees that the Assignment shall not give rise to any duties or 
obligations whatsoever on the part of any of the Finance Parties (including the 
Security Trustee) to the GON under this Direct Agreement or the Assigned 
Agreements, whether in place of the Company or otherwise, except as provided in 
Clause 6.2(a) (Rights and Obligations of Additional Obligor) ; 

(k) agrees and accepts that, the Security Trustee may disclose to each of the Finance 
Parties and their advisors such information as it may receive as a party to this 
Direct Agreement; and 

(I) acknowledges and agrees that, without the prior written consent of the Security 
Trustee, no rescission or voluntary termination of, or amendment, supplement or 
other modification to, any of the Assigned Agreements (as the same are in effect 
on the date hereof) shall be entered into by the GON which affect the interests of 
the Finance Parties. 

2.3 Subordination of Rights to Insurance 

The GON acknowledges and agrees that the interest of the GON, NEA, its ministers, 
directors, officers and employees in and to the insurance maintained by the Company 
pursuant to Section [11 .14 (Insurance)] and [Schedule 6 (Insurance)] of the Project 
Development Agreement (except the general liabil ity coverage) is in all respects 
subordinate to the interests in such insurance of the Finance Parties under the Finance 
Documents. 

3. OBLIGATIONS IN RESPECT OF THE GON COVENANT 

3.1 Unconditional Nature of Obligations in respect of the GON Covenant 

Without limitation to the terms of Section [1 0.19 ( GON Project Covenant)] of the Project 
Development Agreement, the GON acknowledges and agrees that its obligations under 
this Direct Agreement and under Section [1 0.19 ( GON Project Covenant)] of the Project 
Development Agreement shall not be affected by: 

(a) the assignment by the Company of its rights, title or interest in the Power Purchase 
Agreement and Connection Agreement under the [relevant security document] or 
otherwise; 

(b) the exercise by the Security Trustee or any other Finance Party or any of their 
successors of any of their rights under the Finance Documents; 

(c) the Project Development Agreement, the Power Purchase Agreement or the 
Connection Agreement being invalid, void, voidable, unenforceable or of no effect 
under the Laws of Nepal; or 

(d) any other matter or thing which might otherwise entitle the GON to treat its 
obligations under this Direct Agreement or the Project Development Agreement as 
void, discharged or cancelled or otherwise no longer binding on it. 

3.2 Principal and Independent Obligation 

The obligations of the GON under this Direct Agreement are principal and independent 
obligations and are not ancillary or collateral to any other document, agreement, right or 
obligation. 

4. SUSPENSION 

4.1 Suspension Period 
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The GON undertakes that it shall not take any Enforcement Action until the expiry of a 
period of 120 days for payment defaults and 180 days for all other defaults, plus (provided 
that the Finance Parties can show that reasonable continuous efforts are being to remedy 
the relevant Company Event of Default) an additional period of 60 days, after the later of: 

(a) the date on which it is entitled to take such Enforcement Action ; and 

(b) the date on which a written notice (a "Termination Notice") is given by the GON to 
the Security Trustee specifying the GON's intention to take such Enforcement 
Action and the events or circumstances which entitle it to do so, 

provided that, if during any Suspension Period, a Step-In Notice has been delivered to the 
GON and the Security Trustee has commenced proceedings for the enforcement of all or 
part of the Finance Parties' security pursuant to any Security Document during such period 
and such proceedings are diligently being pursued, then such period shall be extended 
until the date on which (i) the Additional Obligor has effectively assumed control of the 
Project; and (ii) the Additional Obligor is entitled effectively to exercise all of the rights of 
the Company as provided in Clause 6 (Step-in and Step-out). 

4.2 Enforcement Action 

The GON undertakes: 

(a) not to take any Enforcement Action in relation to the relevant event or 
circumstance if, at the end of the Suspension Period relating thereto: 

(i) such event or circumstance no longer subsists; 

(ii) in respect of any breach or default under any of the Assigned Agreements, 
such breach or default has been remedied or if not capable of remedy, the 
events or circumstances giving rise to such breach or default are not 
continuing; and 

(iii) any damages due and payable to the GON resulting from such breach or 
default and notified in accordance with Clause 5.1 (Statement of 
Outstanding Obligations) have been paid or a bank guarantee or other 
assurance of payment satisfactory to the GON, acting reasonably, has 
been provided in respect of any damages which may become due and 
payable in respect of such breach or default; and 

(b) to continue to comply with all of its obligations under each of the Assigned 
Agreements in accordance with the terms thereof during any Suspension Period. 

5. OUTSTANDING OBLIGATIONS AND PAYMENTS 

5.1 Statement of Outstanding Obligations 

(a) Within 30 days after the date of any Termination Notice issued in connection with a 
Company Event of Default, the GON shall deliver to the Security Trustee details of: 

(i) all amounts due and payable to the GON under the Assigned Agreements 
on or before the date of the Termination Notice but remaining unpaid on 
such date; and 

(ii) all outstanding claims by the GON under or pursuant to the Assigned 
Agreements against the Company whether arising out of or in connection 
with any breach or default or otherwise specifying: 
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(A) the provisions of the Assigned Agreements under or in respect of 
which such claim arises; 

(B) such information as is available to the GON in relation to the acts 
or omissions of the Company giving rise to such claim; 

(C) in respect of any breach or default, the steps which the GON 
considers are required to remedy such breach or default and the 
time which might reasonably be required to take such steps; and 

(D) the amount of any monetary claim and the basis of calculation 
thereof. 

5.2 Warranty of Accuracy 

(a) The GON warrants to the Security Trustee that any statement submitted by it 
under Clause 5.1 (Statement of Outstanding Obligations) shall be prepared with 
reasonable skill and care. 

(b) Without prejudice to the warranty set out in Clause 5.2(a) (Warranty of Accuracy), 
the Security Trustee may appoint a firm of independent chartered accountants to 
verify (at the cost of the Company) any statement submitted by the GON and the 
GON shall permit such firm to have access to and make copies of all relevant 
records, documents, data and accounting and other information not subject to legal 
(including, without a limitation, solicitor and own client) and other professional 
privilege which is reasonably required with a view to confirming the accuracy and 
completeness of such statements. 

5.3 Conclusive Evidence 

Without prejudice to the rights of the GON to pursue any claims against the Company 
following the Revival Date (if any), no Additional Obligor or Substitute shall have any 
liability to the GON in respect of any claims by the GON arising before the Assumption 
Date. 

5.4 Transfer of the Complex 

(a) The GON agrees and undertakes that it shall pay the Transfer Price within thirty 
(30) Business Days following the date of any Termination Notice delivered under 
Section [13.3.2 (Termination Notice)] of the Project Development Agreement and 
upon such payment the Security Trustee shall thereafter release all security 
interests it may hold on the Hydro Property and Project Assets and otherwise 
transfer the Hydro Property and Project Assets in accordance with Schedule [4] to 
the Project Development Agreement. 

(b) To the extent the provisions of this Clause 5.4 (Transfer of the Complex) are 
inconsistent with the provisions of Section [13 (Events of Default and Termination)] 
or [Schedule 4 (Termination Plan Upon Early Termination of the Agreement)] of the 
Project Development Agreement, the provisions of this Clause 5.4 (Transfer of the 
Complex) shall prevail. 

6. STEP-IN AND STEP-OUT 

6.1 Step-in Notice 

At any time: 
'• d·~~~~-~~~~7~~ 
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(a) from (and including) the date of the occurrence of an Event of Default (while the 
same is continuing unremedied or unwaived) to the Revival Date (if any); or 

(b) during any Suspension Period, 

the Security Trustee may deliver a Step-in Notice to the GON. 

6.2 Rights and Obligations of Additional Obligor 

On and from the Assumption Date: 

(a) the Additional Obligor shall become a party to the Assigned Agreements with all of 
the rights of the Company thereunder and, save as provided in Clause 5.3 
(Conclusive Evidence), jointly and severally liable with the Company for all of its 
obligations thereunder whether arising before, on or after the Assumption Date; 
and 

(b) as between the Company, the GON and the Additional Obligor, only the Additional 
Obligor shall be authorised to deal with the GON and to exercise the rights of the 
Company under the Assigned Agreements and the GON shall only be discharged 
of its obligations under the Assigned Agreements to the extent that such 
obligations are performed in favour of the Additional Obligor. 

6.3 Enforcement Action during Step-In Period 

Without prejudice to Clause 4.1 (Suspension Period), during the Step-in Period, the GON 
shall not take any Enforcement Action in respect of events or circumstances arising before 
the Assumption Date other than: 

(a) in respect of any amount due and payable by the Company as at the Assumption 
Date if such amount is not paid within 30 days thereafter; 

(b) in respect of any breach or default occurring prior to the Assumption Date if such 
breach or default is not remedied or cured as soon as reasonably practicable after 
the Assumption Date taking due account of the nature of the breach or default and 
the cost required to effect a remedy or cure; or 

(c) in respect of any breach or default occurring prior to the Assumption Date which is 
not remedied or cured, if amounts (if any) notified to the Security Trustee under 
Clause 5.1 (a) (Statement of Outstanding Obligations) as payable to the GON in 
respect thereof are not paid when due. 

6.4 Step-out Date 

The Additional Obligor may, at any time following the Assumption Date, give the GON 
notice in writing terminating the Additional Obligor's obligations under the Assigned 
Agreements as and from a date (the "Step-out Date") being a date falling not earlier than 
30 days after the date of the notice. 

6.5 Release 

On and from the earlier of the Step-out Date and the Effective Date, the Additional Obligor 
shall be released from all obligations under the Assigned Agreements. 

7. NOVATION 

7.1 Proposal for Novation 
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At any time: 

(a) from (and including) the date of the occurrence of an Event of Default to the 
Revival Date (if any); 

(b) during any Suspension Period; or 

(c) during a Step-in Period, 

the Security Trustee may give notice (a "Novation Notice") to the GON that another 
person (the "Substitute") shall assume the obligations of the Company under the Assigned 
Agreements and specifying the date on which such assumption is to be effected. 

7.2 Novation 

The novation contemplated in the Novation Notice shall be effected by the delivery to the 
GON of a duly completed and duly executed certificate substantially in the form of 
Schedule 1 hereto (the "Transfer Certificate"), in which event, on the first Business Day 
after the date of delivery of such Transfer Certificate to the GON (the "Effective Date"): 

(a) The Company and the GON shall each be released from further obligations to the 
other under the Assigned Agreements and their respective rights against each 
other shall be cancelled (such rights and obligations being referred to in this 
Clause 7.2 (Novation) as "discharged rights and obligations"); 

(b) The GON and the Substitute shall each assume obligations towards each other 
and/or acquire rights (which shall include the rights and obligations of the 
Company wh ich arose prior to the Effective Date) against each other which differ 
from such discharged rights and obligations only insofar as the GON and the 
Substitute have assumed and/or acquired the same in place of the GON and the 
Company; and 

(c) The GON shall not take any Enforcement Action in respect of events or 
circumstances arising before the Effective Date other than: 

(i) in respect of any amount due and payable by the Company at the Effective 
Date if such amount is not paid with in 30 days thereafter; 

(ii) in respect of any breach or default occurring prior to the Effective Date if 
such breach or default is not remedied or cured as soon as reasonably 
practicable after the Effective Date taking into account the nature of such 
breach or default and the cost required to effect a remedy or cure; or 

(iii) in respect of any breach or default occurring prior to the Effective Date 
which cannot be remedied or cured, if amounts (if any) notified to the 
Security Trustee under Clause 5.1 (a) (Statement of Outstanding 
Obligations) as payable to the GON in respect thereof are not paid to the 
GON when due. 

8. REVIVAL OF REMEDIES 

If a Termination Notice has been given and: 

(a) either no Step-in Notice has been given or no Novation Notice has been given prior 
to the expiry of the Suspension Period relative to that Termination Notice; or 

r---
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(b) a Step-out Date occurs prior to the expiry of the Suspension Period relating to that 
Termination Notice, 

then the GON, in the case of (a), on and after the expiry of the Suspension Period or, in the 
case of (b), on and after the Step-out Date (the "Revival Date") shall be entitled to: 

(i) act upon any and all grounds for termination in respect of breaches or 
defaults not remedied or waived available to it in relation to the Assigned 
Agreements; 

(ii) pursue any and all claims and exercise any and all remedies against the 
Company; and 

(iii) take any other Enforcement Action. 

9. [AMENDMENTS AND CLARIFICATIONS TO THE ASSIGNED AGREEMENTS] 

[To be discussed.] 

10. REPRESENTATIONS AND WARRANTIES 

The GON makes the following representations and warranties, wh ich shall survive the 
execution and delivery of this Direct Agreement and the Assigned Agreements and the 
consummation of the transactions contemplated hereby and thereby. 

1 0.1 Authority and Authorisation 

(a) It has full power and authority to execute and deliver this Direct Agreement and the 
Assigned Agreements and to perform its obligations hereunder and thereunder; 

(b) the execution, delivery and performance of this Direct Agreement and the 
Assigned Agreements by the GON has been duly authorised by all requisite action 
on the part of the GON; 

(c) each of this Direct Agreement and the Assigned Agreements has been duly 
executed and delivered by the GON; and 

(d) the required obligation, liability and authority assigned to the [GON] will be 
transferred to the [GON] in case of the GON's dissolution, and the rights of the 
Company and of the Finance Parties shall not be adversely affected by any such 
transfer. 

10.2 No conflict 

None of the execution, delivery or performance by the GON of this Direct Agreement or of 
the Assigned Agreements, nor its compliance with , or performance of the terms and 
conditions of, this Direct Agreement or the Assigned Agreements will violate any of the 
Laws of Nepal. 

10.3 Legality, Validity and Enforceability 

(a) Each of this Direct Agreement and the Assigned Agreements is a legal, valid and 
binding obligation of the GON, enforceable against it in accordance with its terms. 

(b) None of the Assigned Agreements has been amended, supplemented, suspended, 
novated, extended, restated or otherwise modified except in accordance with their 
respective terms and the terms of this Direct Agreement and is in full force and 
effect. 
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1 0.4 Governmental consents 

It has the authority to grant or procure the grant of the approvals, consents, licenses and 
permissions envisaged in the Assigned Agreements and this Direct Agreement. 

10.5 Litigation 

There are no pending or, to the GON's knowledge, threatened actions, suits, proceedings 
or investigations of any kind, including arbitration proceedings and actions or proceedings 
of or before any Governmental Instrumentality, to which it is a party or is subject, or by 
which it or any of its properties are bound that, if adversely determined to or against the 
GON, could reasonably be expected to materially and adversely affect its ability to execute 
and deliver the Assigned Agreements and this Direct Agreement or to perform its 
obligations thereunder and hereunder. 

10.6 Existing defaults 

It is not, and, to the best of its knowledge, no other party to any Assigned Agreement is, in 
default under such Assigned Agreement. 

1 0. 7 Conditions 

Any condition to the performance of its obligations under the Assigned Agreements and 
this Direct Agreement has been satisfied or waived. 

11. NOTICES 

11 .1 In writing 

Any notice to be served pursuant to the provisions of this Direct Agreement shall be (a) 
made in the English language, (b) made in writing, (c) delivered personally (by hand 
delivery or courier) to the address of another Party as shown below or to such other 
address as another Party shall by notice require or sent by facsimile transmission (with 
receipt of transmission confirmation) to the facsimile number of another Party which is 
shown below or to such other facsimile number as a Party shall by notice require. Any 
notice or other communication made by one party to the other Party in accordance with the 
foregoing provisions of this Clause 11.1 (In writing) shall be deemed received by the other 
Party, if delivered by hand or by courier, on the day on which it is left at that Party's 
address, or if sent by facsimile transmission, on the next Business Day following the day on 
which it is sent to that Party's address. 

11 .2 Address for service 

The address for service of notices shall be as set out below or such other address as the 
party on whom the notice is to be served has notified in writing to the party serving the 
notice. 

The Security Trustee: 

Fax: 

Attention: 

The GON: 

Fax: 

Attention: 
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The Company: 

Fax: 

Attention: 

12. MISCELLANEOUS 

12.1 No assignment 

Save as provided below, no party hereto shall assign or transfer any part of its respective 
rights or obligations under this Direct Agreement without the written consent of the other 
Parties, provided that the Security Trustee may assign or transfer its rights and obligations 
to a successor Security Trustee under the [Common Terms Agreement] without the 
consent of the GON or the Company. 

12.2 Further Assurances 

(a) The GON agrees that if the Company is subject to any bankruptcy, liquidation or 
similar proceedings and any Assigned Agreement is terminated or rejected 
pursuant thereto, then so long as the Finance Parties or a Substitute shall have 
succeeded to the rights of the Company under such Assigned Agreement on or 
before the end of the relevant Suspension Period, the GON shall enter into a new 
agreement with the Finance Parties or a Substitute, which new agreement shall 
have a term equal to the balance of the unexpired term of such Assigned 
Agreement, and all other terms in such new agreement shall be the same terms 
and conditions as those set forth in such Assigned Agreement (as if such Assigned 
Agreement ~ad not been so terminated or rejected). 

(b) The GON shall, at the request of the Security Trustee, enter into an agreement in 
substantially the same terms as this Direct Agreement with any new Finance 
Parties to the Company or any Substitute or the agent or trustee of such new 
Finance Parties. 

12.3 No waiver 

The failure of a Party to enforce an obligation or to exercise any right under this Direct 
Agreement shall not be considered to be a waiver save when the same has been expressly 
waived in writing. Any written waiver at any time by a Party of its rights with respect to the 
non-compliance of the other Party with its obligations under this Direct Agreement or with 
respect to any other matter arising in connection with this Direct Agreement shall not be 
deemed a waiver with respect to any subsequent non-compliance or other matter. Except 
as expressly provided in this Direct Agreement, any delay, short of the statutory period of 
limitations, in asserting or enforcing any right hereunder shall not be deemed a waiver of 
such right. The rights and remedies under this Direct Agreement may be exercised as 
often as necessary and are cumulative and not exclusive of any rights or remedies 
provided by law. 

12.4 Counterparts 

This Direct Agreement may be executed in any number of counterparts, all of which when 
taken together shall constitute one and the same instrument. 

12.5 Continuing nature of obligations 
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This Direct Agreement shall remain in full force and effect until the date on which all of the 
Senior Obligations are discharged in full. 

12.6 Declaration of Trust 

The benefit of this Direct Agreement (including the warranties and undertakings and any 
sum received by the Security Trustee pursuant to this Direct Agreement) shall be held by 
the Security Trustee upon and subject to the terms of the [Common Terms Agreement] for 
the benefit of the Finance Parties as security for the Senior Obligations as defined in the 
[Common Terms Agreement]. ~ 

12.7 Entire Agreement 

The terms and provisions contained in this Direct Agreement constitute the entire 
agreement between the GON and the Finance Parties on the matters addressed herein, 
and supersede all previous communications, representations or agreements, either verbal 
or written, between the Parties with respect to the subject matter hereof. 

12.8 Severability 

The validity or enforceability of any provision of this Direct Agreement shall not affect the 
validity or enforceability of any other provision set forth herein. 

12.9 Amendments 

No modification of this Direct Agreement shall be valid unless it is in writing and signed by 
all of the Parties. 

13. GOVERNING LAW, DISPUTES AND JURISDICTION 

13.1 Governing Law 

This Direct Agreement and all non-contractual or other obligations arising out of or in 
connection with it are governed and construed in accordance with the laws of England and 
Wales. 

13.2 Arbitration 

(a) Any Dispute between the Parties shall be referred to and finally resolved by 
arbitration in accordance with the Arbitration Rules of the Singapore International 
Arbitration Centre ("SIAC Rules") for the time being in force, which rules are 
deemed to be incorporated by reference in this Clause 13.2 (Arbitration). 

(b) The arbitration tribunal (the "Tribunal") shall consist of three arbitrators. The 
appointment of the Tribunal shall be conducted in accordance with the SIAC Rules. 

(c) The seat of the arbitration shall be Singapore, the Republic of Singapore. 

(d) The language of the arbitration shall be English. 

(e) This arbitration agreement and any dispute or claim arising out of or in connection 
with this arbitration agreement, including its interpretation, subject matter and 
formation, shall be governed by and construed in accordance with the laws of 
England and Wales. 

~~?.,~ 
~~i ~ ----
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Execution Version 

(f) If more than one arbitration is commenced under this Direct Agreement [and any 
Assigned Agreement] between: (i) the GON or any GON Agency and (ii) the 
Security Trustee or the other Finance Parties, and any Party contends that the 
issues should be heard in one proceeding because two or more arbitrations are 
substantially related and/or involve the same parties, it may apply to the arbitral 
tribunal in the first filed of such proceedings, and it must also send such application 
to all parties to the first filed proceeding and the later proceeding(s). 

(g) The arbitral tribunal appointed in the first filed proceeding shall have the power to 
determine whether, in the interests of justice and efficiency, the whole or part of the 
matters at issue should be consolidated before that arbitral tribunal upon such 
terms or conditions as the arbitral tribunal th inks fit. Notice of any such 
determination must be provided to any arbitrators already appointed in relation to 
the later proceedings and the appointing authority. Any appointment of an 
arbitrator in relation to the later proceedings before the date of such determination 
will terminate immediately and the arbitrator will be deemed to be discharged. This 
termination is without prejudice to the validity of any act done or order made by 
that arbitrator or by any court in support of that arbitration before that arbitrator's 
appointment is terminated; his or her entitlement to be paid proper fees and 
disbursements; and the date when any claim or defence was raised for the 
purpose of applying any limitation bar or any similar rule or provision. 

(h) The Parties expressly accept that any Dispute under this Direct Agreement may 
accordingly be disposed of in the same arbitration proceedings as any other 
dispute arising under [any Assigned Agreement] referred to in Clause 13.2(f) 
(Arbitration) . 

(i) The arbitral tribunal appointed in respect of any Dispute may, upon the request of a 
Party to an arbitration commenced under this Direct Agreement or under [an 
Assigned Agreement] referred to in Clause 13.2(f) (Arbitration), having regard to 
the stage of the proceedings and other relevant circumstances, join any Party to 
this Direct Agreement as a party to such arbitration. Any Party so joined to 
arbitration proceedings may request that the other Party to this Direct Agreement 
or further parties to [any of the Assigned Agreements) referred to in Clause 13.2(f) 
(Arbitration) be joined to such arbitration proceedings. 

U) Each of the Parties to this Direct Agreement hereby consents to be Uoined] to 
arbitration proceedings in relation to any Dispute under this Direct Agreement or 
any arbitration arising from [an Assigned Agreement] referred to in Clause 13.2(f) 
(Arbitration) at the request of a party to that arbitration following the initiation of the 
joinder of parties. 

(k) This Direct Agreement and the rights and obligations of the Parties shall remain in 
full force and effect pending the award in the relevant arbitral proceedings. 

13.3 Waiver of sovereign immunity and non-termination/suspension of the New York 
Convention 

(a) In regard to any arbitration proceedings pursuant to this Direct Agreement and any 
proceedings to enforce, recognise or execute any arbitral awards rendered by a 
tribunal constituted pursuant to this Direct Agreement, the GON hereby irrevocably 
waives any and all claims to immunity from service of process, immunity from the 
jurisdiction of any court, and immunity of such of its property as is of a commercial 
nature from execution. 
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(b) The GON hereby irrevocably and unconditionally agrees that: (a) should any 
proceedings be brought against the GON or its assets, other than its aircraft, naval 
vessels and other defense related assets or assets protected by the diplomatic and 
consular privileges under the State Immunity Act of England or the Foreign 
Sovereign Immunities Act of the United States or any analogous legislation (the 
"Protected Assets") in any jurisdiction in connection with this Direct Agreement or 
any of the transactions contemplated by this Direct Agreement, no claim of 
immunity from such proceedings will be claimed by or on behalf of the GON on 
behalf of itself or any of its assets (other than the Protected Assets); (b) it waives 
any right of immunity which it or any of its assets (other than the Protected Assets) 
now has or may in the future have in any jurisdiction in connection with any such 
proceedings; and (c) it consents generally in respect of the enforcement of any 
judgment against it in any such proceedings in any jurisdiction to the giving of any 
relief or the issue of any process in connection with such proceedings (including 
without limitation, the making, enforcement, or execution against or in respect of 
any of its assets whatsoever (other than the Protected Assets) regardless of the 
use or intended use of the assets. 
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IN WITNESS WHEREOF the Parties have caused this Direct Agreement to be executed as a deed 
and delivered as of the date first above written. 

~~~~~.~·~ 
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SCHEDULE 1 

FORM OF TRANSFER CERTIFICATE 

TO: [GON] 

TRANSFER CERTIFICATE 

1. Relating to (a) the Project Development Agreement dated [ •1 (the "Project Development 
Agreement") between the Government of Nepal (the "GON"), represented by Ministry of 
Energy and [ •] (the "Company") and (b) the [ ] dated [ •1 (the "[ ]"; together with the 
Project Development Agreement, the "Assigned Agreements") between GON and the 
Company. 

2. Terms defined in the Direct Agreement dated [•] between the GON, the Company and 
[bank] as security trustee (the "Security Trustee") (the "Direct Agreement") shall, subject 
to any contrary indication, have the same meaning herein. 

3. The Security Trustee requests that [ •1 (the "Substitute") accepts and procures the transfer 
to the Substitute of all of the rights, title and interest of and all of the obligations of 
Company under the Assigned Agreements and the Direct Agreement by countersigning 
and delivering this Transfer Certificate to the GON at its address for the service of notices 
specified in the Direct Agreement. 

4. The Substitute hereby requests the GON to accept this Transfer Certificate as being 
delivered to the GON pursuant to and for the purposes of Clause 7.2 (Novation) of the 
Direct Agreement so as to take effect in accordance with the terms thereof on the Effective 
Date or on such later date as may be determined in accordance with the terms thereof. 

5. The Substitute represents and warrants that it is has received copies of the Assigned 
Agreements together with such other information as it has required in connection with this 
transaction and that it has not relied and will not hereafter rely on the Security Trustee to 
check or enquire on its behalf into the legality, validity, effectiveness, adequacy, accuracy 
or completeness of any such information and further agrees that it has not relied and will 
not rely on the Security Trustee in relation to its entering into this Transfer Certificate and 
the Assigned Agreements. 

6. The Substitute hereby undertakes with the GON that it will perform in accordance with the 
terms thereof all obligations of the Company which by the terms of the Assigned 
Agreements and the Direct Agreement will be assumed by it after delivery of this Transfer 
Certificate to the GON. 

7. The Security Trustee makes no representation or warranty and assumes no responsibility 
with respect to the legality, validity, effectiveness, adequacy or enforceability of the 
Assigned Agreements or any document relating thereto and assumes no responsibility for 
the performance and observance by any party of any of its obligations under the Assigned 
Agreements or any document relating thereto and any and all such conditions and 
warranties whether expressed or implied by law or otherwise are hereby excluded. 

8. The Transfer Certificate and the rights and obligations of the parties hereunder and any 
non-contractual obligations arising out of or in connection with it are governed by and 
construed in accordance with the laws of England. 

By: 

~).~~ For and on behalf of the Security Trustee .--
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Date: 

[Substitute] 

By: 

Date: 

Address for Notices: 
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Schedule 20 FORM OF PERFORMANCE SECURITY 

Government of Nepal ("GON") 
[Insert address] 

Date: 

Re: Bank Guarantee (Performance Security) No. [•] 

We have been informed that NEPAL WATER & ENERGY DEVELOPMENT COMPANY PRIVATE 
LIMITED, a limited liability company incorporated and registered under the Company Act, 2063 
(2006) of Nepal, having its registered office at [Insert address], Kathmandu, Nepal (the 
"Company") has entered into a Project Development Agreement on [*] ("PDA") with you (GON) for 
the development, design, engineering, financing, procurement, insurance, construction , completion, 
testing, commissioning, ownership, operation, maintenance, repair and transfer of the Upper 
Trishuli Hydropower Project and associated Transmission Line (as more particularly described in 
the PDA). 

In accordance with the terms of the PDA, the Company is required to submit an unconditional and 
irrevocable, payable on-demand bank guarantee of NPR [*] (Nepalese Rupees (*] only), (the 
"Security Amount") to GON for the due and faithful performance of Company's obligations under 
the PDA (the "Performance Security") and we .... .. ........................... .... ......... .. .............. , 
Kathmandu, Nepal (the "Guarantor") have at the request of the Company agreed to provide such 
Performance Security, being this Bank Guarantee (Performance Security) No. [ • ]. 

On your first written demand, stating that either (a) the Company is in default of its obligations 
under the PDA, or (b) the Company has not extended or replaced this Performance Security with 
another performance security issued on the same terms at least fourteen (14) days prior to the End 
Date (as hereinafter defined), we, the Guarantor as primary obligor hereby expressly, 
unconditionally and irrevocably undertake to pay to GON, without demur, reservation, protest and 
any reference to the Company or the PDA the amount specified in such demand, provided that the 
total of all demands shall not exceed the sum of the Security Amount i.e. NPR ...... .. (Nepalese 
Rupees .... .. only). You shall not be required to prove or show grounds for your demand or the sum 
specified therein . It is clarified further that your demand shall be conclusive evidence to us that 
such payment is due under the terms of the PDA. It shall not be necessary, and the Guarantor 
hereby waives any necessity, for GON to proceed against the Company before presenting to the 
Guarantor its demand under the Performance Security. 

The term of this Performance Security shall commence on the date of its issuance and shall expire 
on the date that is 12 months from such date i.e ... .... .. .. . (the "End Date"). 

All claims, if any, in respect of this Performance Security must be received by the Guarantor on or 
before the End Date. 

This guarantee is subject to Uniform Rules for Demand Guarantees ICC Publication No. 758, 
except that the provisions of Article 26 are hereby excluded and shall be governed by and 
construed in accordance with the Laws of Nepal and will be subject to the jurisdiction of the courts 
of Nepal. 

The Performance Security shall not be affected by any change in the constitution of the Guarantor 
or of the Company. 
Notwithstanding anything contained hereinabove: 

11/26742180_6 CQ t~51 
n tUEDC 
N! • ., \VA T(rt b 1 '\ l t CJ V 
[ll " • 1 ,) P M( !I. l CO M• ' Af.l '( 

~, ~~;l,c~~ 16" ~~· ~-.-.,), !;,,:,;~· , - ,·_;\ .,. .... ~o..A.. (0 
, " .. . .. . . .c .. ' "T''""f' 1

.S,'lr ·.· .·~ " . . :: ·;·) "' . _• ~ -
· ;- ·._. ·- VI ' wv-
2 066 



Execution Version 

(1) Our liability under this Bank Guarantee shall not exceed the Security Amount i.e. 
NPR. ... ..... ... .. (Nepalese Rupees ... ... . Only) 

(2) Any demand may be brought by GON under this Bank Guarantee up to close of business on the 
End Date. i.e . .... .. . . 

(3) We shall be liable to pay any amount under this Bank Guarantee or part thereof only if we 
receive a claim or demand in writing within banking hours at our ..... . .... ...... .. ... ... ....... .. ... .. . 
Kathmandu, Nepal or if such branch is not operating, at another branch in Kathmandu, Nepal, on or 
before the End Date and if no such demand has been received by us by that time and date, all 
rights to bring any demand under this guarantee will cease. 

Notwithstanding anything contained in sub-section (2) and (3) above, all claims made by GON on 
or before the End Date shall , subject to sub-section (1) above, be honored by the Guarantor where 
payment in respect of such demands have not been made by the End Date. 

This guarantee (or any of its proceeds) is not assignable and is not transferable in whole or in part. 
Upon payment by the Guarantor in respect of all claims or demands made by GON under this Bank 
Guarantee on or before the End Date, this guarantee automatically becomes null and void whether 
or not the original has been returned to us. 

[Execution Blocks to be inserted] 

l 

11/26742180_6 nlUEDC 
(Q 

""I • ~, I• 1 f \, f ·~ 1 \ ; '( 

Ul • I LO I-'Mll• : l...l, .,.., .l!tY 

s ~!~ ~ 
.,._.. . /) ~.:-.... .. _.. . . . ~. '\: •. '·~ ·: : .~;·~-__:> . ' 

... ? /;, . ll;l' ll i \. ' ·--t~' 
"J.•.r} · ·::-: ~=,, ·:::-v ' 

2~~-;:)6 'fa£ tn.-- CO 


