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Invitation for Bids 

Government of Nepal 

Ministry of Energy, Water Resources and Irrigation 

Naumure Multipurpose Project, Arghakhanchi 
Invitation for Bids No.: NMP/WORKS/NCB/082/83-02 

First Date of publication: 2082/10/01 

 
1.  Naumure Multipurpose Project invites sealed bids or electronic bids from Nepalese eligible 

bidders for the Construction of Three Cell Box Culvert in Chahare Khola, Sarumarani-02, 
Pyuthan  under National Competitive Bidding procedures. The estimated amount for the works is 
Rs. 14,489,852.88       [Exclusive of VAT and contingencies]. 

2. Eligible Bidders may obtain further information and inspect the Bidding Documents at the office of 
Naumure Multipurpose Project,Arghakhanchi, Sitganga-08, Lumbini Province, Nepal or may 
visit PPMO website www.bolpatra.gov.np/egp. 

3.  Bidder who chooses to submit their bid electronically may purchase the hard copy of the bidding 
documents as mentioned above or may download the bidding documents for e-submission from 
PPMO’s Web Site www.bolpatra.gov.np./egp,. Bidders, submitting their bid electronically, should 
deposit the cost (as specified above) of bidding document as specified below and the scanned copy (pdf 
format) of the Bank deposit voucher shall be uploaded by the bidder at the time of electronic 
submission of the bids. Information to deposit the cost of bidding document in Bank:  
Name of the Bank: Rastriya Banijya Bank Ltd.  
Name of Office: Naumure Multipurpose Project, Kathmandu, Site office: Arghakhanchi 
Office Code no. : 308003505   
Account no.: 1000100200010000 
Rajaswa (revenue) Shirshak no. : 14229 

4. Pre-bid meeting shall be held at Naumure Multipurpose Project, site office: Arghakhanchi office 
at 14:00 in 2082/10/20. 

5. Electronic bids must be submitted to the office Naumure Multipurpose Project,Arghakhanchi 
through PPMO’s e-GP system www.bolpatra.gov.np/egp on or before 12:00  on 2082/11/04. Bids 
received after this deadline will be rejected. 

6.  The bids will be opened in the presence of Bidders' representatives who choose to attend at 
2082/11/04 at 13:00 at the office of Naumure Multipurpose Project,Arghakhanchi 

Sitganga-08, Arghakhanchi, Lumbini Province Nepal.  

Bids must be valid for a period of 90 days after bid opening and must be accompanied by a bid 
security or scanned copy of the bid security in .pdf format in case of e-bid, amounting to a minimum 
of NRs. 3,70,000.00, which shall be valid for 30 days beyond the validity period of the bid. 

7.  If the last date of purchasing and /or submission falls on a government holiday, then the next 
working day shall be considered as the last date. In such case the validity period of the bid and bid 
security shall remain the same as specified for the original last date of bid submission. 
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SECTION– I: Instructions to Bidders 
 

This section specifies the procedures to be followed by Bidders in the preparation and submission of 
their Bids. Information is also provided on the submission, opening, and evaluation of bids and on 
the award of contract. 

 

A. General 
1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), 

the Employer, as indicated in the BDS, issues this Bidding Document for the 
procurement of Works as specified in Section V (Works Requirements). The name, 
identification, and number of lots (Contracts) / multiple contracts of the National 
Competitive Bidding (NCB) are provided in the BDS. 

1.2 Throughout this Bidding Document:  

 (a) the term “in writing” means communicated in written form and delivered against 
receipt through e-GP system or e-mail or fax or courier ;  

 (b) except where the context requires otherwise, words indicating the singular also 
include the plural and words indicating the plural also include the singular; and  

(c) “day” means calendar day. 
2. Source of Funds 
 

2.1 GoN Funded: In accordance with its annual program and budget, approved by the 
GoN, the implementing agency indicated in the BDS plans to apply a portion of the 
allocated budget to eligible payments under the contract(s) for which this Bidding 
Document is issued. 

 Or  

Public Entities' own Resource Funded: In accordance with its annual program and 
budget, approved by the public entity, the implementing agency indicated in the 
BDS plans to apply a portion of the allocated budget to eligible payments under the 
contract(s) for which this Bidding Document is issued. 

Or 

DP Funded: The GoN has applied for or received financing (hereinafter called 
“funds”) from the Development Partner (hereinafter called “the DP”) indicated in 
the BDS toward the cost of the project named in the BDS. The GoN intends to apply 
a portion of the funds to eligible payments under the contract(s) for which this 
Bidding Document is issued. 

2.2 DP Funded: Payment by the DP will be made only at the request of the GoN and upon 
approval by the DP in accordance with the terms and conditions of the financing 
agreement between the GoN and the DP (hereinafter called the “Loan/Grant 
Agreement”), and will be subject in all respects to the terms and conditions of that 
Loan/Grant Agreement. No party other than the GoN shall derive any rights from the 
Loan Agreement or have any claim to the funds. 

3. Fraud and 
Corruption 

3.1 Procuring Entities as well as bidders, suppliers and contractors and their sub-
contractors under GoN/DP-financed contracts, shall adhere to the highest standard 
of ethics during the procurement and execution of such contracts. In pursuance of 
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this; 

(a) the Employer adopts, for the purposes of this provision, the terms as 
defined  below: 

(i) “corrupt practice” means the offering, giving, receiving, or soliciting, 
directly or indirectly, anything of value to influence improperly the actions of 
another party; 

(ii) “fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or attempts to 
mislead, a party to obtain a financial or other benefit or to avoid an 
obligation; 

(iii) “coercive practice” means impairing or harming, or threatening to impair 
or harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

(iv) “collusive practice” means an arrangement between two or more parties 
designed to achieve an improper purpose, including influencing improperly 
the actions of another party. 

(v) “obstructive practice” means (a) deliberately destroying, falsifying, 
altering, or concealing of evidence material to an investigation; (b) making 
false statements to investigators in order to materially impede an 
investigation; (c) failing to comply with requests to provide information, 
documents, or records in connection with an investigation; (d) threatening, 
harassing, or intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from pursuing the 
investigation; or (e) materially impeding GoN/DP’s contractual rights of 
audit or access to information; and 

(vi) “integrity violation” is any act which violates Anticorruption Policy, including 
(i) to (v) above and the following: abuse, conflict of interest, violations of 
GoN/DP sanctions, retaliation against whistleblowers or witnesses, and other 
violations of Anticorruption Policy, including failure to adhere to the highest 
ethical standard. 

(b) the Employer will reject a proposal for award if it determines that the Bidder 
recommended for award has, directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices or other integrity 
violations in competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it 
determines at any time that representative(s) of the GoN or of a beneficiary of DP-
financing engaged in corrupt, fraudulent, collusive, or coercive practices or other 
integrity violations during the procurement or the execution of that contract, 
without the GoN having taken timely and appropriate action satisfactory to DP to 
remedy the situation. 

(d)  DP will impose remedial actions on a firm or an individual, at any time, in 
accordance with DP's Anticorruption Policy and related Guidelines (as amended 
from time to time), including declaring ineligible, either indefinitely or for a stated 
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period of time, to participate in DP-financed, -administered, or -supported 
activities or to benefit from an DP-financed, -administered, or -supported contract, 
financially or otherwise, if it at any time determines that the firm or individual 
has, directly or through an agent, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices or other integrity violations; and  

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s accounts 
and records relating to the performance of the Contractor and to have them audited 
by auditors appointed by the GoN/DP, if so required by the GoN/DP. 

3.2 The Bidder shall not carry out or cause to carry out the following acts with an 
intention to influence the implementation of the procurement process or the 
procurement agreement :  

(a) give or propose improper inducement directly or indirectly,  

(b) distortion or misrepresentation of facts,  

(c) engaging in corrupt or fraudulent practice or involving in such act,  

(d) interference in participation of other competing bidders,  

(e) coercion or threatening directly or indirectly to cause harm to the person or 
the property of any person to be involved in the procurement proceedings,  

(f) collusive practice among bidders before or after submission of bids for 
distribution of works among bidders or fixing artificial/uncompetitive bid 
price with an intention to deprive the Employer the benefit of open 
competitive bid price,  

(g) contacting the Employer with an intention to influence the Employer with 
regards to the bids or interference of any kind in examination and evaluation 
of the bids during the period from the time of opening of the bids until the 
notification of award of contract. 

3.3 PPMO, on the recommendation of the Procuring Entity may blacklist a Bidder for 
a period of one (1) to three (3) years for its conduct including on the following 
grounds and seriousness of the act committed by the bidder:  

(a) if convicted by a court of law in a criminal offence which disqualifies the 
Bidder from participating in the contract,  

(b) if it is established that the contract agreement signed by the Bidder was based on 
false or misrepresentation of Bidder’s qualification information,  

(c) if it at any time determines that the firm has, directly or through an agent, engaged 
in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing 
for, or in executing, a GoN/DP-financed contract. 

(d) if the successful bidder fails to sign the contract. 

(e) if the bidder fails to inform about the saturation of maximum number of contracts 
as per ITB 4.9. 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement 
Monitoring Office (PPMO), by a competent authority under the prevailing law for 

failure to repay a loan disbursed by a bank or financial institution, and/or the DP in 
case of DP funded project, shall be ineligible to bid for a contract during the period of 
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time determined by the GoN, PPMO, the competent authority and/or the DP. 

3.5 In case of a natural person or firm/institution/company which is already declared 
blacklisted and ineligible by the GoN, any other new or existing 
firm/institution/company owned partially or fully by such Natural person or Owner or 
Board of director of blacklisted firm/institution/company; shall not be eligible bidder. 

3.6 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 and GCC 72.3(j). 
4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government - owned entity—

subject to ITB 4.5—or any combination of them in the form of a Joint Venture (JV) 
under an existing agreement, or with the intent to constitute a legally-enforceable joint 
venture. In the case of a JV: 

(a) all partners shall be jointly and severally liable for the execution of the 
Contract in accordance with the Contract terms. Maximum number of JV shall 
be as specified in the BDS. The eli 

gibility criteria requirement of the parties to the JV shall be as specified in Section 
III Evaluation and Eligibility Criteria, and 

 (b) the JV shall nominate a Representative who shall have the authority to conduct 
all business for and on behalf of any and all the parties of the JV during the 
bidding process and, in the event the JV is awarded the Contract, during 
Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of any 
country or eligible countries mentioned in the BDS. A Bidder shall be deemed to have 
the nationality of a country if the Bidder is a citizen or is constituted, or incorporated, 
and operates in conformity with the provisions of the laws of that country. This criterion 
shall also apply to the determination of the nationality of proposed sub Contractors or 
suppliers for any part of the Contract including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict of 
interest shall be disqualified. if any of, including but not limited to, the following 
apply: 

(a) they have controlling partners in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; or 

(c) they have the same legal representative for purposes of this bid; or  

(d) they have a relationship with each other, directly or through common third parties, 
that puts them in a position to have access to information about or improperly 
influence on the Bid of another Bidder, or influence the decisions of the 
Employer regarding this bidding process; or  

(e) a Bidder participates in more than one bid in this bidding process either 
individually or as a partner in a joint venture. This will result in the 
disqualification of all Bids in which it is involved. However, subject to any finding 
of a conflict of interest in terms of ITB 4.3 (a)-(d) above, this does not limit the 
participation of the same subcontractor in more than one bid; or 

(f) a Bidder or any of its affiliated entity, participated as a consultant in the 
preparation of the design or technical specifications of the works that are the 
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subject of the Bid; or  

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed to be 
hired) by the Employer as Engineer for the Contract. or 

(h) a Bidder that has a close business or family relationship with a professional 
staff of the Procuring Entity. 

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in accordance with ITB 
3, at the date of the deadline for bid submission or thereafter, shall be disqualified. A 
firm shall not be eligible to participate in any procurement activities under an DP-
financed, -administered, or -supported project while under temporary suspension or 
debarment by DP pursuant to the DP's Anticorruption Policy (see ITB 3), whether such 
debarment was directly imposed by the DP, or enforced by other DPs pursuant to the 
Agreement for Mutual Enforcement of Debarment Decisions. A bid from a temporary 
suspended or debarred firm will be rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can establish that they 
are legally and financially autonomous and operate under commercial law, and that they 
are not a dependent agency of the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to the 
Employer, as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if  

(a) by an act of compliance with a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United Nations, Nepal 
prohibits any import of goods or Contracting of works or services from that 
country or any payments to persons or entities in that country.  

(b) DP Funded: as a matter of law or official regulation, Nepal prohibits 
commercial relations with that country, provided that the DP is satisfied that 
such exclusion does not preclude effective competition for the supply of goods 
or related services required; 

(c) DP Funded: a firm has been determined to be ineligible by the DP in 
relation to their guidelines or appropriate provisions on preventing and 
combating fraud and corruption in projects financed by them.  

4.8 The Bidder, including all parties constituting the Bidder, shall be ineligible to 
participate in the open competitive bidding process if it has already secured 
maximum number of construction contracts (in open competitive bidding) as 
specified in BDS and has not yet completed the work as stipulated in the respective 
contracts. 

4.9 For the purpose of ITB 4.8 above, the bidder shall declare that the bidder, and all 
parties constituting the Bidder have not already secured maximum number of 
construction contracts (in open competitive bidding in procurement of works) as 
specified in BDS. If the bidder, and all parties constituting the Bidder has participated 
in bidding processes of many public entities and during that period the maximum 
number of contracts have been attained as specified saturates due to issuance of letters 
of acceptance by a particular public entity, the bidder shall inform in writting to all 
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other concerned public entities, where the bidder have participated in bidding process, 
within three days of issuance of last letter of acceptance that saturates the maximum 
number of contracts as specified.  

5. Eligible 
Materials, 
Equipment and 
Services 
 

5.1 The materials, equipment and services to be supplied under the Contract shall have their 
origin in any source countries as defined in the BDS and all expenditures under the 
Contract will be limited to such materials, equipment, and services. At the Employer’s 
request, Bidders may be required to provide evidence of the origin of materials, 
equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials and 
equipment are mined, grown, produced or manufactured, and from which the services 
are provided. Materials and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a commercially 
recognized product results that differs substantially in its basic characteristics or in 
purpose or utility from its components. 

B. Contents of Bidding Documents 
6. Sections of 
Bidding Document 
 

6.1 The Bidding Document consist of Parts I, II, and III, which include all the 
Sections indicated below, and should be read in conjunction with any Addenda 
issued in accordance with ITB 8. 

PART I Bidding Procedures 

Section I Instructions to Bidders (ITB) 

Section II  Bid Data Sheet (BDS) 

Section III  Evaluation and Eligibility Criteria (EEC) 

Section IV Bidding Forms (BDF) 

PART II Requirements 

Section V Works Requirements (WRQ) 

Section VI Bill of Quantities (BOQ) 

PART III Conditions of Contract and Contract Forms  

Section VII General Conditions of Contract (GCC) 

Section VIII Special Conditions of Contract (SCC)  

Section IX Contract Forms (COF)  

6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding 
Document. 

6.3 The Employer is not responsible for the completeness of the Bidding Document and 
their Addenda, if they were not obtained directly from the source stated by the 
Employer in the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications in 
the Bidding Document and to furnish with its bid all information and documentation as 
is required by the Bidding Documents. Failure to furnish all information or 
documentation required by the Bidding Document may result in the rejection of the bid. 
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7. Clarification of 
Bidding Document, 
Site Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall 
contact the Employer in writing at the Employer’s address indicated in the BDS or 
raise any question or curiosity during the pre-bid meeting if provided for in 
accordance with ITB 7.4. The Employer will respond in writing to any request 
for clarification, provided that such request is received within the period as 
mentioned in ITB 7.5. The Employer shall forward copies of its response to all 
Bidders who have acquired the Bidding Document in accordance with ITB 6.3, 
including description of the inquiry but without identifying its source. Should the 
Employer deem it necessary to amend the Bidding Document as a result of a request 
for clarification, it shall do so following the procedure under ITB 8 and ITB 17.2 

7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings and 
obtain for itself, on its own risk and responsibility, all information that may be 
necessary for preparing the bid and entering into a Contract for construction of the 
Works. The costs of visiting the Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by the 
Employer to enter upon its premises and lands for the purpose of such visit, but only 
upon the express condition that the Bidder, its personnel, and agents will release and 
indemnify the Employer and its personnel and agents from and against all liability in 
respect thereof, and will be responsible for death or personal injury, loss of or damage 
to property, and any other loss, damage, costs, and expenses incurred as a result of the 
inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if provided 
for in the BDS. The purpose of the meeting will be to clarify issues and to answer 
questions on any matter that may be raised at that stage. 7.5 The Bidder is requested, as 
far as possible, to submit any questions in writing, to reach the Employer as mentioned 
in BDS. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the Employer as 
mentioned in BDS. 

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, without 
identifying the source, and the responses given, together with any responses prepared 
after the meeting, will be transmitted promptly to all Bidders who have acquired the 
Bidding Document in accordance with ITB 6.3. Any modification to the Bidding 
Document that may become necessary as a result of the pre-bid meeting shall be made 
by the Employer exclusively through the issue of an addendum pursuant to ITB 8 and 
not through the minutes of the pre-bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a Bidder. 
8. Amendment of 
Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the Employer may amend the 
Bidding Document by issuing addendum or several addenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 
communicated in writing to all who have obtained the Bidding Document from the 
Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into account 
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in preparing their bids, the Employer may, at its discretion, extend the deadline for the 
submission of bids, pursuant to ITB 19.2. However, the time available to submit bids 
shall not be less than five (5) days since amendment in bidding document. 

C. Preparation of Bids 
9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid, 

and the Employer shall in no case be responsible or liable for those costs, regardless of 
the conduct or outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid exchanged by 
the Bidder and the Employer, shall be written in the language specified in the BDS. 
Supporting documents and printed literature that are part of the Bid may be in another 
language provided they are accompanied by an accurate translation of the relevant 
passages in the language specified in the BDS, in which case, for purposes of 
interpretation of the Bid, such translation shall govern. 

11. Documents 
Comprising the Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid; 

(b) completed Bill of Quantities (BoQ), in accordance with ITB 12 and ITB 13, or 
as stipulated in the BDS; 

(c) Bid Security, in accordance with ITB 16;  

(d) written confirmation authorizing the signatory of the Bid to commit the Bidder, in 
accordance with ITB 17.2;  

(e) documentary evidence of establishing the Bidder’s eligibility;  

(f) Bids submitted by a Joint Venture shall include a copy of the Joint Venture 
Agreement entered into by all partners. Alternatively, a Letter of Intent to 
execute a Joint Venture Agreement in the event of a successful Bid shall be 
signed by all partners and submitted with the Bid, together with a copy of the 
proposed agreement. The Joint Venture agreement, or letter of intent to enter 
into a Joint Venture including a draft agreement shall indicate at least the parts 
of the Works to be executed by the respective partners;  

(g) Table of Price Adjustment (if applicable); and 

(h) any other required documents required, in the BDS. 

11.2 The Bidder is solely responsible for the authenticity of the submitted documents. 

12. Letter of Bid 
and Schedules 

12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, shall be prepared 
using the relevant forms in Section IV (Bidding Forms) and in Section VI (Bill of 
Quantities).The forms must be completed without any alterations to the text, and no 
substitutes shall be accepted. All blank spaces shall be filled in with the information 
requested. 

13. Bid Prices and 
Discounts 

13.1 The prices and discounts quoted by the Bidder in the Letter of Bid and in the Schedules 
shall conform to the requirements specified below. 

13.2 The Bidder shall submit a bid for the whole of the works described in ITB 1.1 by filling 
in prices for all items of the Works, as identified in Section VI (Bill of Quantities). In 
case of Unit Rate Contracts, the Bidder shall fill in rates and prices for all items of the 
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Works described in the Bill of Quantities. Items against which no rate or price is entered 
by the Bidder will not be paid for by the Employer when executed and shall be deemed 
covered by the rates for other items and prices in the Bill of Quantities. 

13.3 The price to be quoted in the Letter of Bid shall be the total price of the Bid, excluding 
any discounts offered. Absence of the total price in the Letter of Bid may result in 
rejection of the Bid. 

13.4 The Bidder shall quote any discounts and the methodology for their application in the 
Letter of Bid, in accordance with ITB 12.1. 

13.5 If so indicated in ITB 1.1 and ITB 29.4, bids are invited for individual Contracts or for 
any combination of Contracts (packages). Bidders wishing to offer any price reduction 
for the award of more than one Contract shall specify in their bid the price reductions 
applicable to each package, or alternatively, to individual Contracts within the package. 
Price reductions or discounts shall be submitted in accordance with ITB 13.4, provided 
the bids for all Contracts are submitted and opened at the same time. 

13.6 Unless otherwise provided in the BDS and the Conditions of Contract, the prices 
quoted by the Bidder shall be fixed. If the prices quoted by the Bidder are subject to 
adjustment during the performance of the Contract in accordance with the provisions of 
the Conditions of Contract, the Bidder shall furnish the indices and weightings for the 
price adjustment formulae in the Table of Adjustment Data in Section IV (Bidding 
Forms) and the Employer may require the Bidder to justify its proposed indices and 
weightings. 

13.7All duties, taxes, and other levies payable by the Contractor under  
the Contract, or for any other cause, as of the date 30 days prior to the deadline for 
submission of bids, shall be included in the rates and prices and the total bid price 
submitted by the Bidder. 

14. Currency of Bid 
and Payment 

14.1 The currency of the bid and payment shall be in Nepalese Rupees. 

15. Period of 
Validity of Bids 
 

15.1 Bids shall remain valid for the period specified in the BDS. The bid validity period 
shall starts from the bid submission deadline as prescribed by the Employer in 
accordance with ITB 19.1. If the prescribed bid submission deadline date falls on a 
government holiday, then the next working day shall be considered as the bid 
submission deadline date. In such case the validity period of the bids shall be 
considered from the original bid submission deadline date.  

 In the case of electronic bid submission, if any technical issue arises in the 
handling of the e-GP system, the PPMO may extend the deadline for bid 
submission. However, the validity period of the bids shall still be counted from the 
original bid submission deadline. 

A bid valid for a shorter period shall be rejected by the Employer as nonresponsive. 

15.2 In exceptional circumstances, prior to the expiration of the bid validity period, the 
Employer may request Bidders to extend the period of validity of their Bids. The 
request and the responses shall be made in writing. If a bid security is requested in 
accordance with ITB 16, it shall also be extended 30 days beyond the deadline of the 
extended validity period. A Bidder may refuse the request without forfeiting its bid 
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security. A Bidder granting the request shall not be required or permitted to modify its 
bid and to include any additional conditions against the provisions specified in Bid 
Documents. 

16. Bid Security 16.1 The Bidder shall furnish as part of its bid, in original form, a bid security as specified in 
the BDS. In case of e-submission of bid, the Bidder shall upload scanned copy of Bid 
security letter at the time of electronic submission of the bid. The Bidder accepts that 
the scanned copy of the Bid security shall, for all purposes, be equal to the original. The 
details of original Bid Security and the scanned copy submitted with e-bid should be the 
same otherwise the bid shall be non-responsive. 

16.2 The bid security shall be, at the Bidder’s option, in any of the following forms:  

(a) an unconditional bank guarantee from Commercial Bank or Financial Institution 
eligible to issue Bank Guarantee as per prevailing Law or;  

(b) a cash deposit voucher in the Employer's Account as specified in BDS.  

In the case of a bank guarantee, the bid security shall be submitted either using the Bid 
Security Form included in Section IV (Bidding Forms) or in another Form acceptable to 
the employer. The form must include the complete name of the Bidder. The bid security 
shall be valid for minimum thirty (30) days beyond the original validity period of the bid, or 
beyond any period of extension if requested under ITB 15.2. 

A bid security valid for a shorter period shall be rejected by the Employer as nonresponsive. 

16.3 Any bid not accompanied by an enforceable and substantially compliant bid security 
shall be rejected by the Employer as nonresponsive. In case of e- Submission, if the 
scanned copy of an acceptable Bid Security letter is not uploaded with the electronic 
Bid then Bid shall be rejected. 

16.4 The public entity shall return the bid securities except those that are to be forfeited 
as per ITB 16.5 to the respective bidders within three (3) days after the successful 
bidder has furnished the required performance security and signed the Contract 
Agreement pursuant, to ITB 34.1 and ITB 35.1. 

16.5 The bid security shall be forfeited if:  

(a) a Bidder requests for withdrawal or modification of its bid, except as 
provided in ITB 15.2: 

(i) during the period of bid validity specified by the Bidder on the Bid, in case of 
electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline up to the 
period of bid validity specified by the Bidder on the Letter of Bid, in case of 
hard copy submission. 

(b) a Bidder changes the prices or substance of the bid while providing information 
pursuant to ITB 24.1; 

(c) a Bidder involves in fraud and corruption pursuant to ITB 3.1; 

(d) the successful Bidder fails to:  

(i) furnish a performance security in accordance with ITB 29.5 and ITB 34.1; 
or  
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(ii) sign the Contract in accordance with ITB 35.1 or 

(iii) accept the correction of arithmetical errors pursuant to ITB 28.1; 

16.6 The Bid Security of a JV shall be in the name of the JV that submits the bid. If the JV 
has not been legally constituted at the time of bidding, the Bid Security shall be in the 
names of all future partners as named in the letter of intent mentioned in ITB 4.1. 

17. Format and 
Signing of Bid 

17.1 The Bidder shall prepare one original of the documents comprising the bid as 
described in ITB 11 and clearly mark it ORIGINAL”. In addition, the Bidder shall 
submit copies of the bid in the number specified in the BDS, and clearly mark each 
of them “COPY.” In the event of any discrepancy between the original and the 
copies, the original shall prevail. In case of e-submission of bid, the Bidder shall 
submit his bid electronically in PDF or web forms files as specified in ITB Clause 
18.1(b), 

17.2 The original and all copies of the bid shall be typed or written in indelible ink and shall 
be signed by a person duly authorized to sign on behalf of the Bidder. This 
authorization shall consist of a written confirmation as specified in the BDS and shall 
be attached to the bid. The name and position held by each person signing the 
authorization must be typed or printed below the signature. All pages of the bid, except 
for un amended printed literature, shall be signed or initialed by the person signing the 
bid. 

17.3 Any amendments such as interlineations, erasures, or overwriting shall be valid only if 
they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 
18. Sealing and 
Marking of Bids 
 

18.1 Unless otherwise specified in BDS, Bidders shall submit their bids by electronic or 
by mail/by hand/by courier. Procedures for submission, sealing and marking are as 
follows: 

(a) Bidders submitting bids by mail, by hand or by courier 

i. Bidders shall enclose the original and each copy of the Bid. These envelopes 
containing the original and the copies shall then be enclosed in one single 
envelope.  

ii. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS19.1; 

(cc)bear the specific identification of this bidding process indicated in BDS 1.1; 
and 

(dd) bear a warning not to open before the time and date for bid opening. 

iii. If all envelopes are not sealed and marked as required, the Employer will 
assume no responsibility for the misplacement or premature opening of the bid. 

(b) Bidders submitting Bids electronically shall follow the electronic bid submission 
procedure specified in BDS. 

19. Deadline for 
Submission of Bids 

19.1 Bids must be received by the Employer at the address and no later than the date and 
time indicated in the BDS. 



 

14 
 

  In case of e-submission, the standard time for e-submission is Nepalese Standard Time 
as set out in the server. The e-procurement system will accept the e-submission of bid 
from the date of publishing of notice and will automatically not allow the e-submission 
of bid after the deadline for submission of bid. 

19.2 The Employer may, at its discretion, extend the deadline for the submission of bids by 
amending the Bidding Document in accordance with ITB 8, in which case all rights and 
obligations of the Employer and Bidders previously subject to the deadline shall 
thereafter be subject to the deadline as extended. 

20. Late Bids 20.1 The Employer shall not consider any bid that arrives after the deadline for submission 
of bids, in accordance with ITB 19. Any bid received by the Employer after the 
deadline for submission of bids shall be declared late, rejected, and returned unopened 
to the Bidder. 

21. Withdrawal, and 
Modification of 
Bids 
 

21.1 A Bidder may withdraw, or modify its bid after it has been submitted either in 
hard copy or by e-submission. Procedures for withdrawal or modification of 
submitted bids are as follows: 

(i) Bids submitted in hard Copy 

 a) Bidders may withdraw or modify its bids by sending a written notice in a sealed 
envelope, duly signed by an authorized representative, and shall include a 
copy of the authorization in accordance with ITB 17.2 before 24 hours prior 
to the last deadline of submission of bid. The corresponding modification of 
the bid must accompany the respective written notice. All notices must be: 

(aa) prepared and submitted in accordance with ITB 17 and ITB 18, and in 
addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL”, “MODIFICATION;” and 

(bb) received by the Employer twenty-four hour prior to the deadline 
prescribed for submission of bids, in accordance with ITB 19. 

ii) E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the deadline 
prescribed for submission of bids through e-GP system by using the forms 
and instructions provided by the system.  

21.2. Bids requested to be withdrawn in accordance with ITB 21.1 shall not be opened. In 
case of hard copy submission, the Bid will be returned unopened to the Bidders. 

21.3 Except in case of any modification or correction in bid document made by 
procuring entity, Bidder may submit request for withdrawal or modification only 
one time. 

21.4 In case of hard copy bid, no bid may be withdrawn if the bid has already been 
modified; except in case of any modification or correction in bid document by 
procuring entity. 

21.5 Request for withdrawal or modification must be made through the same medium of 
submission. Request for withdrawal or modifications through different medium shall 
not be considered. 
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21.6 The following provisions apply for withdrawal or modification of the Bids: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or modified in 
the interval between 24 hours prior to the deadline for submission of bids and 
the expiration of the period of bid validity specified by the Bidder on the Letter 
of Bid or any extension thereof. 

(ii) In case of e-submitted bids no bids shall be withdrawn or modified in the interval 
between deadline for submission of bids and the expiration of the period of bid 
validity specified by the Bidder on the Letter of Bid or any extension thereof. 

21.7 Once a Bid is withdrawn, bidder will not be able to submit another bid for the same 
bid. 

22. Bid Opening 22.1 The Employer shall open the bids in public at the address, date and time specified in 
the BDS in the presence of Bidders  ̀designated representatives who choose to attend. 

22.2 The Employer shall download the e-submitted bid files. The e-GP system allows the 
Employer to download the e-submitted bid files (report) only after bid opening date and 
time after login simultaneously by two members of the Bid opening committee. 

22.3 Electronically submitted bid shall be opened at first in the same time and date as 
specified above. Electronic Bids shall be opened one by one and read out. The e-
submitted bids must be readable through open standards interfaces. Unreadable and or 
partially submitted bid files shall be considered incomplete. 

22.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out and the 
envelope with the corresponding bid shall not be opened, but returned to the Bidder. No 
bid withdrawal shall be Permitted unless the corresponding withdrawal notice contains 
a valid authorization to request the withdrawal and is read out at bid opening. Next, 
envelopes marked “MODIFICATION” shall be opened and read out with the 
corresponding bid. No bid modification shall be permitted unless the corresponding  
modification notice contains a valid authorization to request the modification and is 
read out at bid opening. Only envelopes that are opened and read out at bid opening 
shall be considered further. 

22.5 All other envelopes shall be opened one at a time, reading out: the name of the 
Bidder; the Bid Price(s), including any discounts and alternative bids and 
indicating whether there is a modification; the presence of a bid security and any 
other details as the Employer may consider appropriate. Only discounts and 
alternative offers read out at bid opening shall be considered for evaluation. No bid 
shall be rejected at bid opening except for late bids, in accordance with ITB 20.1. 

22.6 The Employer shall prepare a record of the bid opening that shall include, as a 
minimum: the name of the Bidder and whether there is a withdrawal, or modification; 
the Bid Price, per Contract if applicable, including any discounts and alternative offers; 
and the presence or absence of a bid security. The Bidders’ representatives who are 
present shall be requested to sign the record. The omission of a Bidder’s signature on 
the record shall not invalidate the contents and effect of the record. 

E. Evaluation and Comparison of Bids 
23. Confidentiality 23.1 Information relating to the examination, evaluation, comparison, and recommendation 
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of Contract award, shall not be disclosed to Bidders or any other persons not officially 
concerned with such process until information on Contract award is communicated to 
all Bidders.  

23.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids or 
Contract award decisions may result in the rejection of its bid. 

23.3 Notwithstanding ITB 23.2, from the time of bid opening to the time of Contract award, 
if any Bidder wishes to contact the Employer on any matter related to the bidding 
process, it may do so in writing. 

24. Clarification of 
Bids 

24.1 To assist in the examination, evaluation, and comparison of the bids, the Employer 
may, at its discretion, ask any Bidder for a clarification of its bid. Any clarification 
submitted by a Bidder that is not in response to a request by the Employer shall not be 
considered. The Employer’s request for clarification and the response shall be in 
writing. No change in the prices or substance of the bid shall be sought, offered, or 
permitted, except to confirm the correction of arithmetic errors discovered by the 
Employer in the evaluation of the bids, in accordance with ITB 28. In case of e-
submission of bid, upon notification from the employer, the bidder shall also submit the 
original of documents comprising the bid as per ITB 11.1 for verification of submitted 
documents for acceptance of the e-submitted bid. 

24.2 If a Bidder does not provide clarifications of its bid by the date and time set in the 
Employer’s request for clarification, its bid may be rejected. 

25. Deviations, 
Reservations, and 
Omissions 
 

25.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from complete 
acceptance of the requirements specified in the Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the information or documentation 
required in the Bidding Document. 

26. Determination of 
Responsiveness 
 

26.1 The Employer’s determination of a bid’s responsiveness is to be based on the 
contents of the bid itself, as defined in ITB 11. 

26.2 A substantially responsive bid is one that meets the requirements of the Bidding 
Document without material deviation, reservation, or omission. A material deviation, 
reservation, or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of the Works 
specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding Document, the 
Employer’s rights or the Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other Bidders 
presenting substantially responsive bids. 

26.3 If a bid is not substantially responsive to the requirements of the Bidding Document, it 
shall be rejected by the Employer and may not subsequently be made responsive by 
correction of the material deviation, reservation, or omission. 
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26.4 In case of e-submission bids, the Employer evaluates the bid on the basis of the 
information in the electronically submitted bid files. If the Bidder cannot substantiate or 
provide evidence to establish the information provided in e-submitted bid through 
documents/ clarifications as per ITB Clause 24.1, the bid shall not be considered for 
further evaluation. 

26.5 In Case, a corruption case is being filed to Court against the Natural Person or Board 
of Director of the firm/institution /company or any partner of JV, such Natural 
Person or Board of Director of the firm/institution /company or any partner of JV 
such bidder’s bid shall be excluded from the evaluation, if public entity receives 
instruction from Government of Nepal. 

27. 
Nonconformities, 
Errors, and 
Omissions 
 

27.1 Provided that a bid is substantially responsive, the Employer may waive any non-
conformities in the bid that do not constitute a material deviation, reservation, or 
omission. 

27.2 Provided that a bid is substantially responsive, the Employer may request that the 
Bidder submit the necessary information or documentation, within a reasonable period 
of time, to rectify nonmaterial nonconformities in the bid related to documentation 
requirements. Requesting information or documentation on such nonconformities shall 
not be related to any aspect of the price of the bid. Failure of the Bidder to comply with 
the request may result in the rejection of its bid. 

27.3 Provided that a bid is substantially responsive, the Employer shall rectify quantifiable 
nonmaterial nonconformities related to the Bid Price. To this effect, the Bid Price shall 
be adjusted, for comparison purposes only, to reflect the price of a missing or non-
conforming item or component. The adjustment shall be made using the methods 
indicated in Section III (Evaluation and Eligibility Criteria). 

27.4 If the monetary value of such non-conformities is found to be more than fifteen percent 
of the Bid Price of the bidder on account of minor discrepancies pursuant to ITB 27.3, 
such bid shall be considered non responsive and shall not be involved in evaluation. 

28. Correction of 
Arithmetical Errors 

28.1 Provided that the bid is substantially responsive, the Employer shall correct 
arithmetical errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the unit price and the total 
price that is obtained by multiplying the unit price and quantity, the unit price shall 
prevail and the total price shall be corrected, unless in the opinion of the Employer there 
is an obvious misplacement of the decimal point in the unit price, in which case the total 
price as quoted shall govern and the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, the 
subtotals shall prevail and the total shall be corrected; and 

(c) If there is a discrepancy between the bid price in the Summary of Bill of Quantities and 
the bid amount in item (c) of the Letter of Bid, the bid price in the Summary of Bill of 
Quantities will prevail and the bid amount in item (c) of the Letter of Bid will be 
corrected. 

(d) if there is a discrepancy between words and figures, the amount in words shall prevail, 
unless the amount expressed in words is related to an arithmetic error, in which case the 
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amount in figures shall prevail subject to (a) ,(b) and (c) above. 

28.2 If the Bidder that submitted the lowest evaluated bid does not accept the correction of 
errors, its bid shall be disqualified and its bid security shall be forfeited. 

29. Evaluation of 
Bids 

29.1 The Employer shall use the criteria and methodologies listed in this Clause. No other 
evaluation criteria or methodologies shall be permitted. 

29.2 To evaluate a bid, the Employer shall consider the following:  

(a) the bid price, excluding Value Added Tax and Provisional Sums in the Summary 
Bill of Quantities, for Unit Rate Contracts, or Schedule of Prices for lump sum 
Contracts, but including Day work items, where priced competitively; 

(b) adjustment for correction of arithmetic errors in accordance with ITB 28.1; 

(c) adjustment due to discounts offered in accordance with ITB 13.4; 

(d) adjustment for nonconformities in accordance with ITB 27.3; 

(e) application of all the evaluation factors indicated in Section III (Evaluation and 
Eligibility Criteria); 

29.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 
applied over the period of execution of the Contract, shall not be taken into account in 
bid evaluation. 

29.4 If this Bidding Document allows Bidders to quote separate prices for different Lots 
(Contracts), and to award multiple Contracts to a single Bidder as specified in BDS, the 
methodology to determine the lowest evaluated price of the Contract combinations, 
including any discounts offered in the Letter of Bid, is specified in Section III 
(Evaluation and Eligibility Criteria). 

29.5 if the bid for an Unit Rate Contract, which results in the lowest Evaluated Bid Price 
is seriously unbalanced or front loaded or extremely low in the opinion of the 
Employer, the Employer may require the Bidder to produce detailed price analysis 
for any or all items of the Bill of Quantities, to demonstrate the internal consistency of 
those prices with the construction methods and schedule proposed. After evaluation 
of the price analysis, taking into consideration the schedule of estimated Contract 
payments, the Employer may require that the amount of the performance security be 
increased at the expense of the Bidder as mentioned in BDS to protect the Employer 
against financial loss in the event of default of the successful Bidder under the 
Contract or may consider the bid as non-responsive. 

29.6 In case of e-submission bids, the Employer evaluates the bid on the basis of the 
information in the electronically submitted bid files. If the Bidder cannot substantiate or 
provide evidence to establish the information provided in e-submitted bid through 
documents/ clarifications as per ITB Clause 24.1, the bid shall not be considered for 
further evaluation. 

29.7 In Case, a corruption case is being filed to Court against the Natural Person or Board 
of Director of the firm/institution /company or any partner of JV, such Natural Person 
or Board of Director of the firm/institution /company or any partner of JV such 
bidder’s bid shall be excluded from the evaluation, if public entity receives instruction 
from Government of Nepal. 
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30. Comparison of 
Bids 

30.1 The Employer shall compare all substantially responsive bids in accordance with ITB 
29.2 to determine the lowest evaluated bid. 

31. Employer’s 
Right to Accept Any 
Bid, and to Reject 
Any or All Bids 

31.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding 
process and reject all bids at any time prior to Contract award, without thereby incurring 
any liability to Bidders. In case of annulment, all bids submitted and specifically, bid 
securities, shall be promptly returned to the Bidders. 

31.2 The public entity shall give notice of the rejection of bids or the cancellation of the 
procurement proceedings pursuant to ITB 31.1, along with the reasons for such 
rejection or cancellation, to all bidders participating in the bid. 

31.3 Where any bidder requests, within thirty (30) days of the communication of the 
notice pursuant to ITB 31.2, the grounds for the rejection of all bids or the 
cancellation of the procurement proceedings, the public entity shall provide such 
information to that bidder. 

F. Award of Contract 
32. Award Criteria 32.1 The Employer shall award the Contract to the Bidder whose offer has been determined 

to be the lowest evaluated bid and is substantially responsive to the Bidding Document, 
provided further that the Bidder is determined to be qualified to perform the Contract 
satisfactorily. 

33. Letter of Intent 
to Award the 
Contract/Notific
ation of Award 

 

33.1 The Employer shall notify the concerned Bidder whose bid has been selected in 
accordance with ITB 32.1 within seven days of the selection of the bid, in writing that 
the Employer has intention to accept its bid and the information regarding the name, 
address and amount of selected bidder shall be given to all other bidders who submitted 
the bid. 

33.2 After issuance of the notice under ITB 33.1 if the concerned bidder provides 
information pursuant to ITB 4.9 regarding saturation of maximum number of 

contracts, the employer shall disqualify the bidder and shall select the next lowest 

evaluated Bidder in accordance with ITB 32.1 and notify accordingly as per ITB 
33.1. 

33.3 If no bidder submits an application pursuant to ITB 36 within a period of seven days of 

the notice provided under ITB 33.1, the Employer shall, accept the bid selected in 
accordance with ITB 32.1 and Letter of Acceptance shall be communicated to the 
selected bidder prior to the expiration of period of Bid validity, to furnish the 
performance security and sign the contract within fifteen days. 

33.4 After communicating letter of acceptance under ITB 33.3, if the concerned bidder 
provides information pursuant to ITB 4.9 regarding saturation of maximum 
number of contracts, the employer shall reject the bid of that bidder and shall 

select the next lowest evaluated Bidder in accordance with ITB 32.1 and shall 
issue the notice accordingly as per ITB 33.1. In such case bid security of the 
rejected bidder shall not be forfeited. 

33.5 In Case, a corruption case is being filed to Court against the Natural Person or Board 
of Director of the firm/institution /company or any partner of JV, such Natural Person 
or Board of Director of the firm/institution /company or any partner of JV such 



 

20 
 

bidder’s bid shall be excluded from the evaluation, if public entity receives instruction 
from Government of Nepal. 

34. Performance 
Security 

34.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the Employer, the 
successful Bidder shall furnish the performance security as under mentioned from 
Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per 
prevailing Law in Nepal in accordance with the conditions of Contract using Sample 
Form for the Performance Security included in Section IX (Contract Forms), or another 
form acceptable to the Employer.  

i) If bid price of the bidder selected for acceptance is up to 15 (fifteen) percent below 
the approved cost estimate, the performance security amount shall be 5 (five) 
percent of the bid price.  

ii) For the bid price of the bidder selected for acceptance is more than 15 (fifteen) 
percent below of the cost estimate, the performance security amount shall be 
determined as follows: 

Performance Security Amount =[(0.85 x Cost Estimate – Bid Price) x 0.5] + 5% of Bid 
Price.  

The Bid Price and Cost Estimate shall be without VAT and Contingencies but including 
Provisional Sum. 

34.2 Failure of the successful Bidder to submit the above-mentioned Performance Security 
or to sign the Contract Agreement shall constitute sufficient grounds for the annulment 
of the award and forfeiture of the bid security. In that event the Employer may award 
the Contract to the next lowest evaluated Bidder whose offer is substantially responsive 
and is determined by the Employer to be qualified to perform the Contract satisfactorily. 
The process shall be repeated according to ITB 33. 

35. Signing of 
Contract 

35.1 The Employer and the successful Bidder shall sign the Contract Agreement within the 
period as stated ITB 34.1. 

35.2 At the same time, the Employer shall affix a public notice on the result of the award on 
its notice board and make arrangement for causing such notice to be affixed on the 
notice board also of the District Coordination Committee, District Administration 
Office, Provincial Treasury and Controller Office and District Treasury and 
Controller Office. The Employer may make arrangements to post the notice into its 
website, if it has; and if it does not have, into the website of the Public Procurement 
Monitoring Office, identifying the bid and lot numbers and the following information: 
(i) the result of evaluation of bid; (ii) date of publication of notice inviting bids; (iii) 
name of newspaper; (iv) reference number of notice; (v) item of procurement; (vi) name 
and address of bidder making contract and (vii) contract price. 

35.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 33.1 
unsuccessful bidders may request in writing to the Employer for a debriefing seeking 
explanations on the grounds on which their bids were not selected. The Employer shall 
promptly respond in writing to any unsuccessful Bidder who, requests for debriefing. 

35.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 35.1, the 
Public Procurement Monitoring Office shall blacklist the bidder on recommendation of 
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the Public Entity. 

36. Complaint and 
Review 

36.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision made by 
the Employer in the intention to award the Contract, it may file an application to the 
Chief of the Public Entity within Seven (7) days of providing the notice under ITB 33.1 
by the Public Entity, for review of the proceedings stating the factual and legal grounds.  

36.2 Late application filed after the deadline pursuant to ITB 36.1 shall not be processed. 

36.3 The chief of Public Entity shall, within five (5) days after receiving the application, 
give its decision with reasons, in writing pursuant to ITB 36.1:  

(a) whether to suspend the procurement proceeding and indicate the procedure to be 
adopted for further proceedings; or  

(b) to reject the application.  

The decision of the chief of Public Entity shall be final.  

 



 

22 
 

 
SECTION - II 

Bid Data Sheet 

This section consists of provisions that are specific to each procurement and supplement the information 

or requirements included in Section I. Instructions to Bidders. 

A. General 

ITB 1.1 The number of the Invitation for Bids is :  NMP/WORKS/NCB/082/83-02 

ITB 1.1 The Employer is:  Naumure Multipurpose Project ,Kathmandu, Site office: Sitganga-08, 
Arghakhanchi. 

ITB 1.1 Multiple Contract or lots (contracts) is “not applicable”. 

ITB 2.1 The name of the Project is:  Construction of Three Cell Box Culvert in Chahare Khola, 
Sarumarani-02, Pyuthan . 

 

ITB 4.1 (a) Maximum number of partner in a joint venture shall be : 3 (three) 

ITB 4.2  
 
[Select one option, either GoN Funded or DP Funded.] 
For GoN funded: Eligible countries: Nepal 

For DP funded: Eligible countries: [attach list as per their list of eligible countries] 

ITB 4.8 & 

ITB 4.9  

For GoN Funded: 

The Bidder, including all parties constituting the Bidder, shall be ineligible to participate in the 
open competitive bidding process if it has already secured five (5) construction contracts (in open 
competitive bidding) and has not yet completed the work as stipulated in the respective contracts. 

Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S 
(March 17, 2022 A.D) 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S 
(March 17, 2022 A.D) but the work acceptance report has been approved according to Rule 
117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign 
assistance. 

For DP Funded: 

[select one options as per DPs Policy] 

There is no limit on number of running contracts that a Bidder, and all parties constituting the 
Bidder can have . 

Or 

Maximum number of running contracts that a Bidder, and all parties constituting the Bidder can 
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have shall be : [insert number] 

ITB 5.1 [Select one option, either GoN Funded or DP Funded.] 

For GoN funded: For the purpose of Country of Origin: “all Countries” 

For DP funded: For the purpose of Country of Origin: [attach list as per their list of eligible 
countries] 

B. Bidding Document 

ITB 7.1 
For clarification purposes only, the Employer’s address is:  
Attention:  Nirmal Sunar 
Address:  Naumure Multipurpose Project , Kathmandu, Site office: Sitganga-08, Arghakhanchi 
Telephone:  9857081409 

Electronic mail address: :naumure@gmail.com 

ITB 7.4 A Pre-Bid meeting shall be held. Pre-Bid Meeting will Take place at the following date, time 
and place:  

Date: 2082/10/20 

Time: 14:00 

Place:  Naumure Multipurpose Project , Site office: Sitganga-08, Arghakhanchi. 

A site visit shall not be organized by the Employer 

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no later than 10 
days prior to the deadline for submission of bids.  

C. Preparation of Bids 

ITB 10.1 The language of the bid is: English / Nepali 

ITB 11.1 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the bid, 
including the priced Bill of Quantities for Unit Rate Contracts and Schedule of Prices for lump 
sum contracts: _______ 

ITB 11.1 (h) The Bidder shall submit with its bid the following additional documents: null 

ITB 13.6 The prices quoted by the Bidder shall not be subject to adjustment during the performance of the 
Contract. 

ITB 15.1 The bid validity period shall be: Ninety (90) days. 

ITB 16.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution eligible to 
issue Bank Guarantee as per prevailing Law in Nepal with a minimum of Rs 3,70,000/-, which 
shall be valid for 30 days beyond the validity period of the bid.  

ITB 16.2 (b) Office Name: Naumure Multipurpose Project,Kathmandu, Site office: Arghakhanchi  
Bank Name: Rastriya Banijya Bank.  
Bank Address: Singhdarbar, Kathmandu 
Account name: :  Treasury Control Office, Singhadarbar, Kathmandu 



 

24 
 

Account Number: 1960100102030000 
Office Code:  : 308003505 

ITB 17.1 In addition to the original of the bid, the number of copy/ies is/are: N/A  

ITB 17.2 The written confirmation of authorization to sign on behalf of the Bidder shall indicate:  

(a) The name and description of the documentation required to demonstrate the authority 
of the signatory to sign the Bid such as a Power of Attorney; and  

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed by 
all parties (i) stating that all parties shall be jointly and severally liable, and (ii) 
nominating a Representative who shall have the authority to conduct all business for 
and on behalf of any and all the parties of the JV during the bidding process and, in 
the event the JV is awarded the Contract, during contract execution.  

D. Submission and Opening of Bids 

ITB 18.1 Bidders shall have the option of submitting their bids by electronic only. 

ITB 18.1 (b) Electronic bid submission procedure: 

(a) Bidders submitting Bids electronically shall follow the electronic bid submission procedures 

specified in this clause. 

i. Bidders who choose to submit their bids electronically, can view/download the bidding 

documents from “published bids” section of e-GP system, https://bolpatra.gov.np/egp. 

ii. For the purpose of e-Submission, the bidder shall, at first, register in e-GP system and 

maintain their organization profile data and documents required during bid response 

preparation. The details of e-GP registration and profile management procedure are 

specified in Article No 9 and 10 respectively of e-GP Directives issued by PPMO, 

which can be downloaded from Download section of e-GP system. 

iii. In order to submit the bid, interested bidders shall deposit the cost of biding document in 

the bank and account specified in Invitation for Bid (IFB). The scanned copy (in PDF 

format) of the bank deposit voucher shall also be submitted along with the bid. 

iv. The bidders shall prepare their bids using data and documents maintained in bidder’s 

profile, instruction provided by e-GP system and forms/format provided in the bidding 

document. 

v. Bidders may submit bids as a single entity or as a joint venture (JV). Bidder submitting 

bid in JV shall have to upload joint venture agreement along with partner(s) Bolpatra ID 

provided during bidder’s registration. 

vi. Bidders (all partners in case of JV) shall update their profile data and documents 

required during preparation and submission of their bids. 
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vii. In case of bid submission in JV, the consent of the partners shall be obtained 

through the confirmation link sent to the registered email address and the partners 

shall have to acknowledge their confirmation. 

viii. Bidders shall submit the required documents as specified in Section I-Instruction to 

Bidders, Section II-Bid Data Sheet and Section III-Evaluation and Eligibility 

Criteria of the bidding document. The format of the documents shall be in PDF 

and/or web form as provisioned in the e-GP system. 

The required forms and documents shall be part of bid. 
No. Document Requirement Remarks 

1. Letter of Bid Mandatory PDF 

2. Bid Security / Bank 
Guarantee 

Mandatory PDF 

3. Firm or Company 

registration Certificate 

Mandatory PDF 

4. VAT and PAN 

registration Certificate 

Mandatory (for 
domestic 
bidders only)  

PDF 

5. Business Registration 
Licence 

Mandatory PDF 

6. Tax Clearance 
Certificate / Tax return 
submission evidence / 
evidence of time 
extension 

Mandatory (for 
domestic 
bidders only) 

PDF 

7. Power of Attorney of 
Bid signatory 

Mandatory PDF 

8. Bank Voucher for cost of 
bid document 

Mandatory PDF 

9. Joint venture agreement Mandatory in case 
of JV Bids Only 

PDF 

10. Completed Bill of 
Quantities (BoQ) 

Mandatory Online Forms 

11. Price Adjustment Table 
(if Applicable)  

Mandatory (If 
Applicable) 

Online Forms 

12. Additional documents 
specified in ITB 11.2 (h) 

Mandatory (If 
any) 

PDF 

Note:  

a) The documents specified as “Mandatory” should be included in e-submission and 
non-submission of the documents shall be considered as non-responsive bid.  

b) Bidders (all partners in case of JV) should verify/update their profile documents as 
appropriate for the specific bid before submitting their bid electronically. 

ix. After providing all the details and documents, the e-GP system will generate bid 

response documents for the bidder. Bidders shall download, verify and confirm 
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the bid response documents prior to bid submission. 

x. For verifying the authentic user, the system will send one time password (OTP) in 

the registered e-mail address of the bidder. System will validate the OTP and then 

only allow bidders to submit their bid. 

xi. Electronically submitted bids can be modified and/or withdrawn through the system 

within the bid submission deadline.  

xii. The bidder/bid shall meet the following requirements and conditions for e-

submission of bids; 

aa) The e-submitted bids must be readable through PDF reader. 

bb) The bidders are fully responsible for using the e-GP system as per specified 

procedures and in no case the employer shall be held liable for bidder's 

inability to use the system. 

cc) When a bidder submits electronic bid through the e-GP System, it is 

assumed that the bidder has prepared the bid by studying and examining the 

complete set of the bidding document and e-GP instruction including the 

provision stipulated in e-GP Directives. 

ITB 19.1 For bid submission purposes only, the Employer’s address is :  

Attention:  Project Director 
Address:  Online submission. 

The deadline for bid submission is: 2082/11/04 12:00 . 

ITB 22.1 The bid opening shall take place at : 

Address:  Naumure Multipurpose Project,  site office: Sitganga-08, Arghakhanchi 

Lumbini Province, Nepal 
Date: 2082/11/04 13:00. 

E. Evaluation and Comparison of Bids 

ITB 29.4 
Bidders are not permitted to quote separate prices for lots (Contracts), and a single Bidder 
will be awarded multiple lots (Contracts) based on provision of Paragraph 1.1, Multiple 
Contracts Section III (Evaluation and Qualification Criteria). 

ITB 29.5 The amount of the performance security be increased by Eight (8) percent of the quoted bid price 
(without VAT but Including PS).  
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SECTION - III 

Evaluation and Eligibility Criteria 
This Section contains all the criteria that the Employer shall use to evaluate bids and eligible Bidders. 
GoN/DP requires bidders to be qualified by meeting predefined eligibility criteria. In accordance with ITB 
29, no other methods, criteria and factors shall be used. The Bidder shall provide all the information 
requested in the forms included in Section IV (Bidding Forms).  
 
1. Evaluation  
 In addition to the criteria listed in ITB 29.2 (a) - (e) the following criteria shall apply:  
1.1 Multiple Contracts  

Pursuant to Sub-Clause ITB 29.4 of the Instructions to Bidders, if Works are grouped in multiple 
contracts, evaluation will be as follows:  

 
Works are grouped in multiple contracts and pursuant to Sub-Clause 29.4 of the Instructions to Bidders, 
the Employer will evaluate and compare Bids on the basis of a contract, or a combination of contracts, 
or as a total of contracts in order to arrive at the least cost combination for the Employer by taking into 
account discounts offered by Bidders in case of award of multiple contracts. 

1.2 Quantifiable Nonconformities and Omissions  
Subject to ITB 13.2 and ITB 29.2, the evaluated cost of quantifiable nonconformities including 
omissions, is determined as follows: 

 
 [Insert in bidding document: “Pursuant to ITB 27.3, the cost of all quantifiable nonmaterial 
nonconformities shall be evaluated, but excluding omission of prices in the Bill of Quantities. The 
Employer will make its own assessment of the cost of any nonmaterial nonconformities and omissions 
for the purpose of ensuring fair comparison of bids.”] 
 

2. Eligibility  
Criteria Compliance Requirements Documents 

Requirement Single 
Entity 

Joint Venture Submission  
Requirements All Partners 

Combined 
Each 

Partner 
One 

Partner 
2.1 Conflict of Interest 
No conflicts of interest in 
accordance with ITB Sub-
Clause 4.3. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid 

2.2 Government/DP Eligibility 
Not having been declared 
ineligible by 
government/DP, as 
described in ITB Sub-
Clause 4.4. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid 

2.3 Government-owned Entity 
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Bidder required to meet 
conditions of ITB Sub-
Clause 4.5. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid, 
Forms ELI - 
1, ELI - 2, 

with 
attachments 

2.4 UN Eligibility  
Not having been declared 
ineligible based on a 
United Nations resolution 
or Employer's country law, 
as described in ITB Sub-
Clause 4.7. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applica

ble 

Letter of Bid 

2.5 Bidder’s Running Contracts  

Bidder’s have not yet 
secured five (5) number of 
construction contracts2(in 
open competitive bidding) 
as described in ITB Sub-
Clause 4.8. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applica

ble 

Letter of Bid, 
Form ELI-3 

2.6 Other Eligibility 

Firm or Company 
Registration Certificate 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Business Registration 
License 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

VAT and PAN 
Registration certificate  

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Tax clearances certificate 
for the F/Y ................ or 
Tax return submission 
evidence or evidence of 
tax time extension for. 
 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Additional requirements  

[Insert if any] 

……………. ………… …………… ………… ………… 

                                                           
2Note: Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S or i.e March 17, 2022 A.D and 
accepted but the work acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance 
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 SECTION - IV 

Bidding Forms 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid. 
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Letter of Bid 

 
The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s 
complete name and address.  

 

Date: .........................................................  
 

Name of the contract: .........................................................  
 

Invitation for Bid No.: .......................................................  
 
 

To: [Insert Complete name of Employer] ………………………………………………………………………  

 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda  
issued in accordance with Instructions to Bidders (ITB) Clause 8;  

(b) We offer to execute in conformity with the Bidding Documents the following Works: [Insert 
Description of the works]. 

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options 
below as appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities. 

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and 
figures]; 

Or  

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total 
price of each lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 
[another contract] [insert the total price in words and figures]; (iii) Total price of subject contract [say 
Lot1]and Lot3 [another contract] [insert the total price in words and figures]; Total price of subject 
contract [say Lot1], Lot2 [another contract], Lot3 [another contract], ………………..[insert the total 
price in words and figures]; 

(d) The discounts offered and the methodology for their application for subject contract [single contract] 
are:…………………………………………….. [For Bidding Documents not provisioning multiple 
contracts] 

 
 
Add following if Bidding Document provisions applicability of multiple contracts 
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The discounts offered and the methodology for their application for subject contract [say Lot1] and 
Lot2 [another contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1] and 
Lot3 [another contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 
[another contract] and Lot3 [another contract],……………………, 
are:…………………………………………….. 

[Note:  

1. Formulate possible combinations depending upon the number of lots under Bidding Process and 
modify accordingly Paragraph (c) and (d)]  

(e) Our bid shall be valid for a period of …………………..[insert validity period as specified in ITB 15.1] 
days from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it 
shall remain binding upon us and may be accepted at any time before the expiration of that period; 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the  
Bidding Document;  

(g) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from 
eligible countries or any countries [insert the nationality of the Bidder, including that of all parties that 
comprise the Bidder if the Bidder is a consortium or association, and the nationality of each Subcontractor 
and Supplier];  

(h) We, including any subcontractors or suppliers for any part of the contract, do not have any  
conflict of interest in accordance with ITB 4.3;  

(i) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process 
in accordance with ITB 4.3;  

(j) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the 
contract, has not been declared ineligible, under the Employer’s country laws or official regulations or by 
an act of compliance with a decision of the United Nations Security Council;  

(k) [We are not a government owned entity] / [We are a government owned entity but meet the 
requirements of ITB 4.5]; * 

(l) We understand that this bid, together with your written acceptance thereof included in your notification 
of award, shall constitute a binding contract between us, until a formal contract is prepared and executed;  

(m) We declare that, we have not been black listed as per ITB 3.4 and no conflict of interest in the proposed 
procurement proceedings and we have not been punished for an offense relating to the concerned 
profession or business.  
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(n) We declare that we have not yet secured five (5) number of constructions contracts3 (in open competitive 
bidding) as described in ITB Sub-Clause 4.9. 

 
(o) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you may 

receive; and  

(p) If awarded the contract, the person named below shall act as Contractor’s Representative:  

(q) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other 
documents relating to the bid submission and to have them audited by auditors appointed by the 
Employer.  

(r) We declare that we are solely responsible for the authenticity of the documents submitted by us. The 
document and information submitted by us are true and correct. If any document/information given is 
found to be concealed at a later date, we shall accept any legal actions by the Employer. 

 

Name: [insert complete name of the person signing the Bid].................................................................... 

 

In the capacity of [insert legal capacity of person signing the Bid]................................................................ 

 

Signed [signature of the person whose name and capacity are shown above]……………………………………… 

 

Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder]………… 

 

Date [insert date of signing]…………………………………………………………....  

                                                           
* Note: Use one of the two options as appropriate. 

3 Note: Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March 17, 2022 A.D) and 
accepted but the work acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance. 
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Table of Price Adjustment Data4 

[To be used if Price Adjustment is applicableas per GCC 53.1] 

 

Code Index Description 

Source 

of 

Index* 

Base Value 

and Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 Non - adjustable (A)   0.15 0.15 

 Labor (b)     

 Materials (c)     

 Equipment usage (d)     

  Total   1.00 

 
*Normally following source of index shall apply. Public Entity shall choose applicable Index for each 
item. 

(a) Labor:  

"National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  

or  

rate fixed by District Rate Fixation Committee  
 

(b) Material:"National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage:  

"National Wholesale Price Index"-"Machinery and Equipment" of Nepal Rastra Bank  
or  

"Fuel" Price fixed by Nepal Oil Corporation.  
 

** Bidders proposed weightings should be within the range specified by the Employer in column - 5  

                                                           
4 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 
grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 
award. 
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Table of Price Adjustment Data5 
 

[To be used if Price Adjustment is applicable as per GCC 53.6] 
Code Construction 

Material* 
Unit Base Price (NRs/Unit) (Ex-

factory) 
Source (Factory)** 

1 2 3 4 5 

     

     

     

     

     

 
* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by 
bidder) in column 4 and5. 

 
Note: 
The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of 
the Bid as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price 
adjustment, the Ex-factory price of the same source shall be taken into consideration. 

                                                           
5 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 
grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 
award. 
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Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office  

(On letterhead paper of the Bank) 

Beneficiary: .............................. [Insert name and address of Employer] ………………………………………. 

Date: ……………………………………………………………………………………………………... 

Bid Security No.: .......................................................................................................................................... 
 

We have been informed that . …………. .[insert name of the Bidder] (hereinafter called “the Bidder”) 

intends to submit its bid (hereinafter called “the Bid”) to you for the execution of …………... [Insert name of 

Contract . …………… under Invitation for Bids No. ………………………………[insert IFB No.] (“the IFB”). 
 

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee. 

At the request of the Bidder, we…………………. . [Insert name of Bank] ……………….. hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees. . ………...[Insert amount 
in figures and amount in words] upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, because the Bidder:  

(a) has withdrawn or modifies its Bid: 

(i) during the period of bid validity specified by the Bidder on the Letter Bid, in case of electronic submission  

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity specified 

by the Bidder on the Letter of Bid, in case of hard copy submission; or 

(b) does not accept the correction of errors in accordance with the Instructions to Bidders  

(hereinafter “the ITB”); or  

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) fails or 

refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the performance security, in 

accordance with the ITB; or 

(d) is involved in fraud and corruption in accordance with the ITB. 

This guarantee will remain in force up to and including the date ………number…………days after the deadline for 
submission of Bids as such deadline is stated in the instructions to Bidders or as it may be extended by the Employer, 
notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee should reach the 
Bank not letter than the above date.  

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the Bidder 

unless notified by you for the release of the guarantee.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC Publication No. 
758 .except that the supporting statement under Article 15(a) is hereby excluded. 
 

. . .Bank’s seal and authorized signature(s) . . . 
 

Note:  

The bid security of ………..……………. has been counter guaranteed by the Bank ……..………... ...…… on 
…………......……..………. (Applicable for Bid Security of Foreign Banks).
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Bidder’s Information Format 

 
 
 
 
Site Organization  
 
 
 
 
 

Method Statement  
 
 
 
 
 

Mobilization Schedule  
 
 
 
 
 

Construction Schedule  
 
 
 
 
 
Others 
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Bidder’s Information 

 

Form ELI - 1: Bidder’s Information Sheet  

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 17.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 
comply with ITB 4.5.  
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Form ELI - 2: JV Information Sheet 
 

Each member of a JV must fill in this form  

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 

 

JV Partner's or 

Subcontractor's year of constitution 

 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with ITB 
4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB .2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy and 
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compliance with commercial law, in accordance with ITB 4.5. 

Form ELI - 3: Bidder’s Running Contracts**** 
Each member of a JV must fill in this form  

 Bidder’s Running Contracts  

Name of 

office 

Contract 

Identification 

no. 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

Status of 
contract** Date of Issuance of 

Taking Over 
Certificate*** 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 
 

 

 

 

 

 

 
 
 
 
 
 
 

 

 

 

 

 

  

 

 

 

 

 

* Mention GON funded or DP funded or Other PE (Insert name) funded 
** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and 

"Substantially completed" if taking over certificate has been issued. 

*** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and taking 
over certificate has been issued. 

****Note: Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted 2078-12-03 B.S (March 17, 2022 A.D) but the work 
acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance. 
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SECTION - V 
Works Requirements 

 
 
 
This Section contains the Scope of Work, Specification, the Drawings, and supplementary information 
that describe the Works to be procured. 
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Scope of Work 

 
 
 



 

44 
 

 

Specifications 

Notes on the Specifications  
 
A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and 
competitively to the requirements of the Employer without qualifying or conditioning their Bids. The 
specifications must be drafted to permit the widest possible competition and, at the same time, present a 
clear statement of the required standards of workmanship, materials, and performance of the goods and 
services to be procured. Only if this is done will the objectives of economy, efficiency and fairness in 
procurement be realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation 
facilitated. The specifications should require that all goods and materials to be incorporated in the Works 
be new, unused, of the most recent or current models, and incorporate all recent improvements in design 
and materials unless provided otherwise in the Contract.  
Samples of specifications from previous similar projects are useful in this respect. The use of metric units is 
encouraged by the Funding Agency in case of funding assisted projects. Most specifications are normally 
written specially by the Employer or Project Manager to suit the Contract Works in hand. The available 
standard specification of works of Ministry of Physical Infrastructure and Transport, DoLI and Other line 
Ministries can be adopted for respective civil construction works.  
There are considerable advantages in standardizing General Specifications for repetitive Works in 
recognized public sectors, such as highways, urban housing, irrigation, and water supply, in the same 
country or region where similar conditions prevail. The General Specifications should cover all classes of 
workmanship, materials, and equipment commonly involved in construction, however it may not 
necessarily be adequate to be used in a particular Works Contract and may necessitate preparation of 
Particular (Special) Specifications to amend and or supplement the provision of the General Specifications to 
meet the requirement of the particular Works.  
 
Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of 
standards for goods, materials, and workmanship, recognized international standards should be used as 
much as possible. Where other particular standards are used, whether national standards of Nepal or other 
standards, the specifications should state that goods, materials, and workmanship that meet other 
authoritative standards, and which ensure substantially equal or higher quality than the standards 
mentioned, will also be acceptable.  
 
Employers should decide whether technical solutions to specified parts of the Works are to be permitted. 
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to 
the technical solutions indicated in the Procurement Documents for certain elements of the Works, taking 
into consideration the comparative specialized advantage of potential bidders. For example:  
 
The Employer should provide a description of the selected parts of the Works with appropriate 
references to Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that 
the alternative solutions if applicable shall be at least structurally and functionally equivalent to the 
basic design parameters and specifications.  
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Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 
Employer, including drawings, design calculations, technical specifications, breakdown of prices, 
proposed construction methodology, and other relevant details.  
Sample Clause: Equivalency of Standards and Codes  
 
Wherever reference is made in the Contract to specific standards and codes to be met by the goods and 
materials to be furnished, and work performed or tested, the provisions of the latest current edition or revision 
of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in the Contract. 
Where such standards and codes are national, or relate to a particular country or region, other authoritative 
standards that ensure a substantially equal or higher quality than the standards and codes specified will be 
accepted subject to the Project Manager’s prior review and written consent. Differences between the 
standards specified and the proposed alternative standards shall be fully described in writing by the 
Contractor and submitted to the Project Manager at least 30 days prior to the date when the Contractor 
desires the Project Manager’s consent. In the event the Project Manager determines that such proposed 
deviations do not ensure substantially equal or higher quality, the Contractor shall comply with the 
standards specified in the documents. These Notes for Preparing Specifications are intended only as 
information for the Employer or the person drafting the Procurement Documents. They should not be 
included in the final documents.  

 
 
 
 
 
 

The specification is attached herewith 
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Drawings 

 
 

Note:  
 

1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes 
of the contract documents. The size will be dictated by the scale of the drawings, which must not be 
reduced to the extent that details are reduced illegible.  

 
2. A simplified map showing the location of the Site in relation to the local geography, indicating major 

roads, posts, airports, and railroads, is helpful.  
 
3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders 

to understand the type and complexity of the work involved and the price the Bill of Quantities.  
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Supplementary Information 
 
 
 

The drawing is attached herewith 
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SECTION - VI 

Bill of Quantities6 

 

Notes for Unit Rate Contracts : 

Objectives 
The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be 

prepared efficiently and accurately; and 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. 
 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to 
distinguish between the different classes of Works, or between Works of the same nature carried out in 
different locations or in other circumstances which may give rise to different considerations of cost. 
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 
and brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule;  
d) Provisional Sums; and 
(d) Summary. 
 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be 
used for the measurement of any part of the works. 
 
Work Items 
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of 
the Works which by nature, location, access, timing, or any other special characteristics may give rise to 
different methods of construction, or phasing of the Works, or considerations of cost. General items 
common to all parts of the works may be grouped as a separate section in the Bill of Quantities.  

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items 
included in the Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates 
quoted by the Bidders, the Day work Schedule should normally comprise the following: 

                                                           
6In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 
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(a) A list of the various classes of labor, materials, and Constructional Plant for which basic day work 
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under 
which the Contractor will be paid for work executed on a day work basis. 

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid. 
The rate to be entered by the Bidder against each basic Day work item should include the 
Contractor’s profit, overheads, supervision, and other charges. 

Provisional Sums 
A general provision for physical contingencies (quantity overruns) may be made by including a 
provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price 
increases should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of 
such provisional sums often facilitates budgetary approval by avoiding the need to request periodic 
supplementary approvals as the future need arises. Where such provisional sums or contingency 
allowances are used, the Contract Data should state the manner in which they will be used, and under 
whose authority (usually the Project Manager’s). 
 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, 
with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies 
(upward price adjustment) where applicable. 

 
These Notes for Preparing Specifications are intended only as information for the Employer or the 
person drafting the Bidding documents. They should not be included in the final documents. 

Preamble of Bill of Quantities 
 

A. General  
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special 
Conditions of Contract, Technical Specifications, and Drawings.  

 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to 
provide a common basis for bidding. The basis of payment will be the actual quantities of work 
ordered and carried out, as measured by the Contractor and verified by the Project Manager and 
valued at the rates and prices bid in the priced Bill of Quantities, where applicable, and otherwise at such 
rates and prices as the Project Manager may fix within the terms of the Contract.  

 

3. For any item for which measurement is based on records made before or during construction the records 
shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out 
such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry 
out investigations to confirm the extent of the work and the quantity of work certified for payment shall 
be solely at the Engineer's discretion. The cost of any such investigation shall be borne by the Contractor. 

 

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the 
Contract, include all construction equipment, labor, supervision, materials, erection, maintenance, 
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or 
implied in the Contract.  
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5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 
are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall 
be deemed to be covered by other rates and prices entered in the Bill of Quantities.  

 

6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided 
in the priced Bill of Quantities, and where no Items are provided, the cost shall be  
deemed to be distributed among the rates and prices entered for the related Items of Work.  

 
7. General directions and descriptions of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities. References to the relevant sections of the Contract 
documentation shall be made before entering prices against each item in the priced Bill of 
Quantities. The Specification Clause references where given in the item description of the Bills of 
Quantities are for the convenience of bidders and generally refer to the principal relevant- specification 
clause but do not necessarily represent the whole of the specification requirements for the work required 
within the item. The presence of a Specification clause reference shall not in any way reduce the Bidders 
obligation to complete work in accordance with all the requirements of the Specification. 

 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or 
in part at the direction and discretion of the Project Manager in accordance with the Conditions of 
Contract.  

 

9. The method of measurement of completed work for payment shall be in accordance with the 
Specifications. 

 

10. The abbreviations and symbols used in this Bill of Quantities are: [Insert as applicable] 
B. Day work Schedule  
 
a) General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders 
shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day 
work ordered by the Project Manager. Nominal quantities have been indicated against each item of day 
work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary 
Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment 
in accordance with the provisions in the Conditions of Contract. 

b) Day work Labor 

1.  In calculating payments due to the Contractor for the execution of day works, the hours for labor will be 
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to 
the time of departure from the job site, but excluding meal breaks and rest periods. Only the time of 
classes of labor directly doing work ordered by the Project Manager and are competent to perform such 
work will be measured. The time of gangers (charge hands) actually doing work with the gangs will also 
be measured but not the time of foremen or other supervisory personnel. 

2.  The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work, 
calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR". 
The rates for labor shall be deemed to cover all costs to the Contractor including (but not limited to) i) the 
amount of wages paid to such labor, transportation time, overtime, subsistence allowances, ii) any sums 
paid to or on behalf of such labor for social benefits in accordance with Nepal law, iii) Contractor's profit, 
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overheads, superintendence, liabilities and insurance and iv) charges incidental to the foregoing.  

c) Day work Equipment 

1.  The Contractor shall be entitled to payments in respect of Constructional Plant already on site and 
employed on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK 
RATES:2 EQUIPMENT ”. The said rates shall be deemed to include due and complete allowance for 
depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other 
consumables and all overhead, profit and administrative costs related to the use of such equipment. The 
cost of drivers, operators and assistants also shall be included in the rate of the equipment and no 
separately payment shall be made for it. 

2.  In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the 
actual number of working hours will be eligible for payment, except that where applicable and agreed with 
the Project Manager, the travelling time from the part of the Site where the Construction Plant was located 
when ordered by the Project Manager to be employed on day work and the time for return journey there to 
shall be included for payment. 

d) Day work Materials 

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials 
for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates 
entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to 
include overhead charges and profit as follows; 

(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, 
handling expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the 
Site.  

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or 
stockpile on the Site to the place where it is to be used also shall be include in the same rate. 

 
Provisional Sums  
 
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 
contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum 
with an appropriate brief description. A separate procurement procedure is normally carried out by the 
Employer to select such specialized contractors. To provide an element of competition among the Bidders in 
respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime 
Contractor for the use and convenience of the specialist contractors, each related provisional sum should be 
followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities, 
attendance, etc. 
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Bill of Quantities 
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General Conditions of Contract 

This Section provides the General Conditions of Contract that will apply to the Contract for which the 

Biding document is issued. 
General 

1. Definitions 

 

1.1 Boldface type is used to identify defined terms. 
(a) The Accepted Contract Amount means the amount accepted in the Letter of 
Acceptance for the execution and completion of the Works and the remedying of 
any defects. 
(b) The Activity Schedule is a schedule of the activities comprising the construction, 
installation, testing, and commissioning of the Works in a lump sum contract. It 
includes a lump sum price for each activity, which is used for valuations and for 
assessing the effects of Variations and Compensation Events. 
(c) Bill of Quantities means the priced and completed Bill of Quantities forming part of 
the Bid. 
 (d) Compensation Events are those defined in GCC 50 hereunder. 
 (e) The Completion Date is the date of completion of the Works as certified by the 
Project Manager, in accordance with GCC 68.1. 
 (f) The Contract is the Contract between the Employer and the Contractor to execute, 
complete, and maintain the Works. It consists of the documents listed in GCC 2.3 below. 
 (g)The Contractor is the party whose Bid to carry out the Works has been accepted 
by the Employer. 
 (h)The Contractor’s Bid is the completed bidding document submitted by the 
Contractor to the Employer. 
 (i)The Contract Price is the Accepted Contract Amount stated in the Letter of 
Acceptance and thereafter as adjusted in accordance with the Contract. 
 (j) Days are calendar days; months are calendar-months. 
 (k) Dayworks are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant. 
 (l) A Defect is any part of the Works not completed in accordance with the Contract. 
 (m) The Defects Liability Certificate is the certificate issued by Project Manager upon 
correction of defects by the Contractor.  
 (n) The Defects Liability Period is the period calculated from the Completion Date 
where the Contractor remains responsible for remedying defects.  
 (o) Drawings include calculations and other information provided or approved by the 
Project Manager for the execution of the Contract.  
 (p) The Employer is the party who employs the Contractor to carry out the Works, as 
specified in the SCC.  
 (q) Equipment is the Contractor’s machinery and vehicles brought temporarily to the 
Site to construct the Works.  
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 (r) Force Majeure means an exceptional event or circumstance: which is beyond a Party's 
control; which such Party could not reasonably have provided against before entering into 
the Contract; which, having arisen, such Party could not reasonably have avoided or 
overcome; and, which is not substantially attributable to the other Party.  
 (s) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 
Acceptance.  
 (t) In writing or written means hand written, type written, printed or electronically 
made, and resulting in permanent record. 
 (u) The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works.  The Intended Completion Date is specified in 
the SCC. The Intended Completion Date may be revised only by the Project Manager 
by issuing an extension of time or an acceleration order.  
 (v) Letter of Acceptance means the formal acceptance by the Employer of the Bid and 
denotes the formation of the contract at the date of acceptance.  
 (w) Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works.  
 (x) Party means the Employer or the Contractor, as the context requires.  
 (y) SCC means Special Conditions of Contract  
(aa) Plant is any integral part of the Works that shall have a mechanical, electrical, 
chemical, or biological function.  
(bb) The Project Manager is the person named in the SCC (or any other competent 
person appointed by the Employer and notified to the Contractor, to act in replacement of 
the Project Manager) who is responsible for supervising the execution of the Works and 
administering the Contract. 
(cc) Retention Money means the aggregate of all monies retained by the Employer 
pursuant to GCC 54.1.  
(dd) Schedules means the document(s) entitled schedules, completed by the Contractor 
and submitted with the Letter of Bids, as included in the Contract. Such document may 
include the Bill of Quantities, data, lists, and schedules of rates and/or prices. 
(ee) The Site is the area defined as such in the SCC. 
(ff) Site Investigation Reports are those that were included in the bidding documents 
and are factual and interpretative reports about the surface and subsurface conditions at the 
Site. 
(gg) Specification means the Specification of the Works included in the Contract and 
any modification or addition made or approved by the Project Manager.  
(hh) The Start Date is given in the SCC. It is the latest date when the Contractor shall 
commence execution of the Works. It does not necessarily coincide with any of the Site 
Possession Dates.  
(ii) A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract, which includes work on the Site. 
(jj) Temporary Works are works designed, constructed, installed, and removed by 
the Contractor that are needed for construction or installation of the Works.  
(kk) A Variation is an instruction given by the Project Manager which varies the Works 
(ll) The Works are what the Contract requires the Contractor to construct, install, and turn 
over to the Employer, as defined in the SCC. 

2. Interpretation 
2.1 In interpreting these GCC, singular also means plural, male also means female or neuter, 

and the other way around. Headings have no significance. Words have their normal 
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meaning under the language of the Contract unless specifically defined. The Project 
Manager shall provide instructions clarifying queries about these GCC. 

2.2 If sectional completion is specified in the SCC, references in the GCC to the Works, 
the Completion Date, and the Intended Completion Date apply to any Section of the 
Works (other than references to the Completion Date and Intended Completion Date for 
the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Special Conditions of Contract, 

(e) General Conditions of Contract, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(i) Any other document listed in the SCC as forming part of the Contract. 

3. Language and Law 
3.1 The language of the Contract and the law governing the Contract are stated in the SCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of 
goods and services prohibitions in the Employer’s country when 

(a) by an act of compliance with a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations, the Employer’s Country 
prohibits any import of goods from, or any payments to, a particular country, person, or 
entity. Where the Employer’s country prohibits payments to a particular firm or for 
particular goods by such an act of compliance, that firm may be excluded. 

4.Contract Agreement 
4.1 The Parties shall enter into a Contract Agreement within 15 days after the Contractor 

receives the Letter of Acceptance, unless the Special Conditions establish otherwise. 
The Contract Agreement shall be based upon the attached Contract forms in Section IX. 

4.2 Without altering the basic nature or scope of work, the contract may be amended upon 
mutual written consent as per prevailing Public Procurement Law. 

5. Assignment 5.1 Neither Party shall assign the whole or any part of the Contract or any benefit or 
interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the other Party, 
at the sole discretion of such other Party; and  

(b) may, as security in favor of a bank or financial institution, assign its right to 
any moneys due, or to become due, under the Contract. 
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6. Care and Supply of 
Documents 

6.1 The Specification and Drawings shall be in the custody and care of the Employer. 
Unless otherwise stated in the Contract, one copy of the Contract and of each 
subsequent Drawing shall be supplied to the Contractor, who may make or request 
further copies at the cost of the Contractor. 

6.2 Each of the Contractor’s Documents shall be in the custody and care of the Contractor, 
unless and until taken over by the Employer. Unless otherwise stated in the Contract, 
the Contractor shall supply to the Engineer six copies of each of the Contractor’s 
Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 
Specification, the Contractor’s Documents (if any), the Drawings and Variations and other 
communications given under the Contract. The Employer’s Personnel shall have the right 
of access to all these documents at all reasonable times. 

6.4 If a Party becomes aware of an error or defect in a document which was prepared for use 
in executing the Works, the Party shall promptly give notice to the other Party of such 
error or defect. 

7. Confidential 
Details 

7.1 The Contractor’s and the Employer’s Personnel shall disclose all such confidential and 
other information as may be reasonably required in order to verify the Contractor’s 
compliance with the Contract and allow its proper implementation. 

7.2 Each of them shall treat the details of the Contract as private and confidential, except to 
the extent necessary to carry out their respective obligations under the Contract or to 
comply with applicable Laws. Each of them shall not publish or disclose any particulars 
of the Works prepared by the other Party without the previous agreement of the other 
Party. However, the Contractor shall be permitted to disclose any publicly available 
information, or information otherwise required to establish his qualifications to compete 
for other projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) such 
documents, data and other information it receives from the Employer to the extent 
required for the Subcontractor(s) to perform its work under the Contract, in which event 
the Contractor shall obtain from such Subcontractor(s) an undertaking of confidentiality 
similar to that imposed on the Contractor under this Clause. 

8. Compliance with 
Laws 

8.1 The Contractor shall, in performing the Contract, comply with applicable Laws of 
Nepal. 

9. Joint and Several 
Liability 

9.1 If the Contractor is a joint venture of two or more entities , all such entities shall be 
jointly and severally liable to the Employer for the fulfillment of the provisions of the 
Contract, and shall designate one of such persons to act as a leader with authority to 
bind the joint venture. The contractor shall not handover the responsibility of the 
contract to any one member or some members of Joint Venture or any other 
parties, not involved in the contract. The composition or the constitution of the joint 
venture shall not be altered without the prior consent of the Employer. 

10. Project Manager's 
10.1 Except where otherwise specifically stated, the Project Manager shall decide contractual 
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Decisions matters between the Employer and the Contractor in the role representing the Employer.  

11. Delegation 
11.1 The Project Manager may delegate any of his duties and responsibilities to other people 

after notifying the Contractor, and may cancel any delegation after notifying the 
Contractor. 

12. Communications 12.1 Communications between parties that are referred to in the Conditions shall be effective 
only when in writing. Wherever these Conditions provide for the giving or issuing of 
approvals, certificates, consents, determinations, notices and requests, these 
communications shall be: 

(a) in writing and delivered by hand (against receipt), sent by mail or courier, or transmitted 
using any of the agreed systems of electronic transmission as stated in the SCC; and 

(b) delivered, sent or transmitted to the address for the recipient’s communications as stated 
in the Contract. However: 

(i) if the recipient gives notice of another address, communications shall thereafter be 
delivered accordingly; and 

(ii) if the recipient has not stated otherwise when requesting an approval or consent, it 
may be sent to the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not be unreasonably withheld or 
delayed. 

12.2  A Notice shall be effective when delivered or on the Notice’s effective date, whichever is 
later. 

13. Subcontracting 13.1 A list of approved Subcontractors including its value/works is included as Article 2 (k) of 
contract Agreement. Approval by the Employer for any of the Subcontractors shall not 
relieve the Contractor from any of its obligations, duties, or responsibilities under the 
contract. 

14. Other Contractors 14.1 The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of Other 
Contractors, as referred to in the SCC. The Contractor shall also provide facilities 
and services for them as described in the Schedule. The Employer may modify the 
Schedule of Other Contractors, and shall notify the Contractor of any such modification 

15 Personnel and 
Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment identified in its 
Bid to carry out the Works, or other personnel and equipment approved by the Project 
Manager. The Project Manager shall approve any proposed replacement of key personnel 
and equipment only if their relevant qualifications or characteristics are substantially 
equal to or better than those proposed in the Bid.  

15.2 If the Project Manager asks the Contractor to remove a person who is a member of the 
Contractor’s staff or work force, stating the reasons, the Contractor shall ensure that the 
person leaves the Site within seven days and has no further connection with the work in 
the Contract.  

15.3 If the Employer, Project Manager, or Contractor determines, that any employee of the 
Contractor be determined to have engaged in corrupt, fraudulent, collusive, coercive, or 
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other prohibited practices during the execution of the Works, then that employee shall 
be removed in accordance with Clause 15.2 above. 

16. Employer’s and 
Contractor's Risk 

16.1 The Employer carries the risks which this Contract states are Employer’s risks, and the 
Contractor carries the risks which this Contract states are Contractor’s risks.  

17. Employer’s Risks 17.1 From the Start Date until the Defects Liability Certificate has been issued, the 
following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

to property (excluding the Works, Plant, Materials, and Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the purpose of the Works, 
which is the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with any legal right by 
the Employer or by any person employed by or contracted to him except the 
Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent 
that it is due to a fault of the Employer or in the Employer’s design, or due to 
war or radioactive contamination directly affecting the country where the Works 
are to be executed. 

17.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of 
loss of or damage to the Works, Plant, and Materials is an Employer’s risk except loss or 
damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not itself an Employer’s 
risk, or 

(c) the activities of the Contractor on the Site after the Completion Date. 

18. Contractor’s Risks 

 

18.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of 
personal injury, death, and loss of or damage to property (including, without limitation, the 
Works, Plant, Materials, and Equipment) which are not Employer’s risks are Contractor’s 
risks. 

19. Insurance 
19.1 The Contractor shall provide insurance in the joint names of the Employer and the 

Contractor from the Start Date to the end of the Defects Liability Period, in the amounts 
and deductibles stated in the SCC for the following events which are due to the 
Contractor’s risks:  

(a) loss of or damage to the Works, Plant, and Materials;  

(b) loss of or damage to Equipment;  

 (c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) 
in connection with the Contract; and  

(d) Personal injury or death.  

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project 



 

64 
 

Manager for the Project Manager’s approval before the Start Date. All such insurance shall 
provide for compensation to be payable in the proportions of Nepalese Rupees required to 
rectify the loss or damage incurred.  

19.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may affect the insurance which the Contractor should have provided and 
recover the premiums the Employer has paid from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be a debt due.  

19.4 Alterations to the terms of insurance shall not be made without the approval of the 
Project Manager.  

19.5 Both parties shall comply with any conditions of the insurance policies. 

20. Site Investigation 
Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC, supplemented by any information available to the Contractor. 

21. Contractor to 
Construct the Works 

21.1 The Contractor shall construct and install the Works in accordance with the Specifications 
and Drawings. 

22. The Works to Be 
Completed within 
intended Completion 
Date 

22.1 The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Program submitted by the Contractor, as 
updated with the approval of the Project Manager, and complete them within the 
intended Completion Date. 

23. Design by 
contractor and 
Approval by the 
Project Manager 

23.1 The contractor shall be responsible for the design of permanent works as specified in 
SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The Contractor shall 
submit Specifications and Drawings showing the proposed Temporary Works to the 
Project Manager, for his approval. 

23.3 All Drawings prepared by the Contractor for the execution of the temporary or permanent 
Works, shall be subject to prior approval by the Project Manager before their use. 

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility for design 
of temporary works. 

24. Safety, Security 
and Protection of the 
Environment 

24.1 The Contractor shall, throughout the execution, and completion of the works and remedying 
of any defects therein: 

a. Have full regard for the safety of all persons entitled to be upon the site and keep the site 
(so as the same is under his control) and the works (so far as the same are not 
completed or occupied by the Employer) in an orderly state appropriate to the 
avoidance of danger to such persons. 

b. Provide and maintain at his own cost all lights, guards, fencing, warning signs and 
watching, when necessary or required by the Project Manager or by any duly 
constituted authority, for the protection of the Works of for the safety and convenience 
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of the public or others. 

c. Take all reasonable steps to protect the environment on and off the site and to avoid 
damage or nuisance to persons or to property of the public or others resulting from 
pollution, noise or other causes arising as a consequence of his methods of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as soon as 
possible to protect them from erosion.  

e. Any spoil or material removed from drains shall be disposed of to designated stable 
tipping areas as directed by the Project Manager. 

f. Shall not use fuel wood as a means of heating during the processing or preparation of 
any materials forming part of the works. 

g. The Project Manager shall have the power to disallow any working practice or activity 
of the Contractor or direct that such practices or activities be modified should the 
Project Manager consider, on the advice of the relevant Government Departments, that 
the practices or activities will be harmful to wildlife. 

h. Provide on the Site such lifesaving apparatus as may be appropriate and an adequate 
and easily accessible first aid outfit or such outfits as may be required by any 
government ordinance, factory act, etc., subsequently published and amended from 
time to time. 

25. Discoveries 25.1 Anything of historical or other interest or of significant value unexpectedly discovered 
on the Site shall be the property of the employer. The Contractor shall notify the Project 
Manager of such discoveries and carry out the Project Manager’s instructions for dealing 
with them. 

26. Possession of the 
Site 

 

26.1 The Employer shall give possession of all parts of the Site to the Contractor. If possession 
of a part is not given by the date stated in the SCC, the Employer shall be deemed to 
have delayed the start of the relevant activities, and this shall be a Compensation Event.  

27. Access to the Site 27.1 The Contractor shall allow the Project Manager and any person authorized by the Project 
Manager access to the Site and to any place where work in connection with the 
Contract is being carried out or is intended to be carried out. 

28.Instructions, 
Inspections and 
Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager which comply 
with the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its 
Subcontractors and sub consultants to keep accurate and systematic accounts and 
records in respect of the Works in such form and details as will clearly identify 
relevant time changes and costs. 

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by the GoN/DP to 
inspect the Site and/or the accounts and records of the Contractor and its sub-contractors 
relating to the performance of the Contract, and to have such accounts and records 
audited by auditors appointed by the GoN/DP if required by the GoN/DP. The 
Contractor’s attention is drawn to Sub-Clause 73.2 which provides, inter alia, that acts 
intended to materially impede the exercise of the GoN’s/DP’s inspection and audit rights 
provided for under this Sub-Clause constitute a obstructive practice subject to contract 
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termination. 

29. Dispute 
Settlement 

29.1 The Employer and the Contractor shall attempt to settle amicably by direct 
negotiation any disagreement or dispute arising between them under or in connection 
with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract which 
cannot be settled amicably within thirty (30) days after receipt by one Party of the 
other Party‘s request for such amicable settlement may be referred to Arbitration 
within 30 days after the expiration of amicable settlement period. 

30. Procedures for 
Disputes 

30.1 In case of arbitration, the arbitration shall be conducted in accordance with procedures in 
accordance with law of Nepal at the place given in the SCC.  

B. Staff and Labor 
31. Forced Labor 

31.1 The Contractor shall not employ forced labor, which consists of any work or service, 
not voluntarily performed, that is exacted from an individual under threat of force or 
penalty. This covers any kind of involuntary or compulsory labor, such as indentured 
labor, bonded labor, or similar labor–contracting arrangements. 

32. Child Labor 32.1 The Contractor shall not employ children in a manner that is economically exploitative, 
or is likely to be hazardous, or to interfere with, the child's education, or to be harmful 
to the child's health or physical, mental, spiritual, moral, or social development. Where 
national laws have provisions for employment of minors, the Contractor shall follow 
those laws applicable to the Contractor. Children below the age of 18 years shall not be 
employed in dangerous work. 

33.Non-
discrimination and 
Equal Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of personal 
characteristics unrelated to inherent job requirements. The Contractor shall base the 
employment relationship on the principle of equal opportunity and fair treatment, and 
shall not discriminate with respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), working 
conditions and terms of employment, access to training, promotion, termination of 
employment or retirement, and discipline. In countries where national law provides for 
non-discrimination in employment, the Contractor shall comply with national law. 
When national laws are silent on nondiscrimination in employment, the Contractor 
shall meet this Sub clause's requirements. Special measures of protection or assistance 
to remedy past discrimination or selection for a particular job based on the inherent 
requirements of the job shall not be deemed discrimination. 

B1. Time Control 
34. Program 

34.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, the 
Contractor shall submit to the Project Manager for approval a Program showing the 
general methods, arrangements, order, and timing for all the activities in the Works. In the 
case of a lump sum contract, the activities in the Program shall be consistent with those in 
the Activity Schedule.  

34.2 An update of the Program shall be a program showing the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the remaining work, 
including any changes to the sequence of the activities.  
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34.3 The Contractor shall submit to the Project Manager for approval an updated Program at 
intervals no longer than the period stated in the SCC. If the Contractor does not submit 
an updated Program within this period, the Project Manager may withhold the amount 
stated in the SCC from the next payment certificate and continue to withhold this amount 
until the next payment after the date on which the overdue Program has been submitted. In 
the case of a lump sum contract, the Contractor shall Provide an updated Activity Schedule 
within 15 days of being instructed to by the Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s 
obligations. The Contractor may revise the Program and submit it to the Project 
Manager again at any time. A revised Program shall show the effect of Variations and 
Compensation Events. 

35. Extension of the 
Intended Completion 
Date 

35.1 The Project Manager shall extend the Intended Completion Date if a Compensation 
Event occurs or a Variation is issued which makes it impossible for Completion to be 
achieved by the Intended Completion Date without the Contractor taking steps to 
accelerate the remaining work, which would cause the Contractor to incur additional 
cost. 

35.2 The Project Manager shall decide whether and by how much to extend the Intended 
Completion Date within 21 days of the Contractor asking the Project Manager for a 
decision upon the effect of a Compensation Event or Variation and submitting full 
supporting information at least 21 days prior to the intended completion date. If the 
Contractor has failed to give early warning of a delay or has failed to cooperate in dealing 
with a delay, the delay by this failure shall not be considered in assessing the new Intended 
Completion Date. Along with full supporting information the contractor shall also submit 
Performance Security, Advanced Payment Guarantee and insurance Policy with extended 
validity as well as revised work schedule. 

36. Acceleration 
36.1 When the Employer wants the Contractor to finish before the Intended Completion 

Date, the Project Manager shall obtain priced proposals for achieving the necessary 
acceleration from the Contractor. If the Employer accepts these proposals, the Intended 
Completion Date shall be adjusted accordingly and confirmed by both the Employer and 
the Contractor.  

36.2 If the Contractor’s priced proposals for acceleration are accepted by the Employer, they 
are incorporated in the Contract Price and treated as a Variation. 

37. Delays Ordered by 
the Project Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or progress of any 
activity within the Works. 

38. Management 
Meetings 

38.1 Either the Project Manager or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to review the 
plans for remaining work and to deal with matters raised in accordance with the early 
warning procedure. 

38.2 The Project Manager shall record the business of management meetings and provide 
copies of the record to those attending the meeting and to the Employer. The 
responsibility of the parties for actions to be taken shall be decided by the Project 
Manager either at the management meeting or after the management meeting 
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and stated in writing to all who attended the meeting. 

39. Early Warning 
39.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of the 
work, increase the Contract Price, or delay the execution of the Works. The Project 
Manager may require the Contractor to provide an estimate of the expected effect of 
the future event or circumstance on the Contract Price and Completion Date. The 
estimate shall be provided by the Contractor as soon as reasonably possible. 

39.2 The Contractor shall cooperate with the Project Manager in making and considering 
proposals for how the effect of such an event or circumstance can be avoided or 
reduced by anyone involved in the work and in carrying out any resulting instruction of the 
Project Manager. 

C. Quality Control 
40. Identifying 
Defects 

40.1 The Project Manager shall check the Contractor’s work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor’s 
responsibilities. The Project Manager may instruct the Contractor to search for a Defect 
and to uncover and test any work that the Project Manager considers may have a Defect.  

41. Tests 
41.1 If the Project Manager instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples. If there is no Defect, the test shall be a 
Compensation Event. 

42.Correction of 
Defects 

42.1 The Project Manager shall give notice to the Contractor of any Defects before the end 
of the Defects Liability Period, which begins at issuance of taking over certificate 
pursuant to GCC clause 69.2, and is defined in the SCC. The Defects Liability Period 
shall be extended for as long as Defects remain to be corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect 
within the length of time specified by the Project Manager’s notice. 

43.Uncorrected 
Defects 

43.1 If the Contractor has not corrected a Defect within the time specified in the Project 
Manager’s notice, the Project Manager shall assess the cost of having the Defect 
corrected, and the Contractor shall pay this amount. 

D. Cost Control 
44. Contract Price 44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain priced items 

for the Works to be performed by the Contractor. The Bill of Quantities is used to 
calculate the Contract Price. The Contractor will be paid for the quantity of the work 
accomplished at the rate in the Bill of Quantities for each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced activities 
for the Works to be performed by the Contractor. The Activity Schedule is used to monitor 
and control the performance of activities on which basis the Contractor will be paid. If 
payment for Materials on Site shall be made separately, the Contractor shall show 
delivery of Materials to the Site separately on the Activity Schedule. 

45. Changes in the 
45.1 In the case of an Unit Rate contract: 
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Contract Price (a) If the final quantity of the work done differs from the quantity in the Bill of 
Quantities for the particular item by more than 25 percent, provided the change 
exceeds 2 percent of the Initial Contract Price, the Project Manager shall adjust the 
rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in quantities if thereby the 
Initial Contract Price is exceeded by more than 10 percent, except with the prior 
approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide the Project 
Manager with a detailed cost breakdown of any rate in the Bill of Quantities. 

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the 
Contractor to accommodate changes of Program or method of working made at the 
Contractor’s own discretion. Prices in the Activity Schedule shall not be altered when 
the Contractor makes such changes to the Activity Schedule. 

46. Variations 
46.1 All Variations shall be included in updated Programs, and, in the case of a lump sum 

contract, also in the Activity Schedule, produced by the Contractor. 

46.2 The Contractor shall provide the Project Manager with a quotation for carrying out the 
Variation when requested to do so by the Project Manager. The Project Manager shall 
assess the quotation, which shall be given within seven (7) days of the request or 
within any longer period stated by the Project Manager and before the Variation is 
ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the 
Variation and make a change to the Contract Price, which shall be based on the Project 
Manager’s own forecast of the effects of the Variation on the Contractor’s costs. 

46.4 If the Project Manager decides that the urgency of varying the work would prevent a 
quotation being given and considered without delaying the work, no quotation shall be 
given and the Variation shall be treated as a Compensation Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that could have been 
avoided by giving early warning. 

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to an item 
description in the Bill of Quantities and if, in the opinion of the Project Manager, the 
quantity of work above the limit stated in GCC 45.1 or the timing of its execution do not 
cause the cost per unit of quantity to change, the rate in the Bill of Quantities shall be 
used to calculate the value of the Variation. If the cost per unit of quantity changes, or if the 
nature or timing of the work in the Variation does not correspond with items in the Bill of 
Quantities, the quotation by the Contractor shall be in the form of new rates for the 
relevant items of work. 

47.Cash Flow 
Forecasts 

47.1 When the Program, or, in the case of a lump sum contract, the Activity Schedule, is 
updated, the Contractor shall provide the Project Manager with an updated cash flow 
forecast.  

48.Payment 
48.1 The Contractor shall submit to the Project Manager monthly statements of the estimated 
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Certificates value of the work executed less the cumulative amount certified previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify the 
amount to be paid to the Contractor within 30 days of submission by contractor.  

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise:  

(a) In the case of an Unit Rate contract, the value of the quantities of work in the 
Bill of Quantities that have been completed; or  

(b) In the case of a lump sum contract, the value of work executed shall comprise 
the value of completed activities in the Activity Schedule.  

48.5 The value of work executed shall include the valuation of Variations and Compensation 
Events.  

48.6 The Project Manager may exclude any item certified in a previous certificate or reduce the 
proportion of any item previously certified in any certificate in the light of later 
information. 

49. Payments 49.1 Payments shall be adjusted for deductions for advance payments and retention. The 
Employer shall pay the Contractor the amounts certified by the Project Manager within 
30 days of the date of each certificate. If the Employer makes a late payment, the 
Contractor shall be paid interest as indicated in the SCC on the late payment in the next 
payment. Interest shall be calculated from the date by which the payment should have been 
made up to the date when the late payment is made.  

49.2 If an amount certified is increased in a later certificate or as a result of an award by 
an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out 
in this clause. Interest shall be calculated from the date upon which the increased amount 
would have been certified in the absence of dispute.  

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be paid for 
by the Employer and shall be deemed covered by other rates and prices in the Contract. 

50.Compensation 
Events 

50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession Date 
pursuant to GCC 26.1.  

(b) The Employer modifies the Schedule of Other Contractors in a way that affects the 
work of the Contractor under the Contract.  

(c) The Project Manager orders a delay or does not issue Drawings, Specifications, 
or instructions required for execution of the Works on time.  

(d) The Project Manager instructs the Contractor to uncover or to carry out additional tests 
upon work, which is then found to have no Defects. 
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(e) The Project Manager unreasonably does not approve a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been 
assumed before issuance of the Letter of Acceptance from the information issued 
to bidders (including the Site Investigation Reports), from information available 
publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen condition, 
caused by the Employer, or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer does not work 
within the dates and other constraints stated in the Contract, and they cause delay or 
extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of Completion. 

50.2 If a Compensation Event would cause additional cost or would prevent the work being 
completed before the Intended Completion Date, the Contract Price shall be increased 
and/or the Intended Completion Date shall be extended. The Project Manager shall decide 
whether and by how much the Contract Price shall be increased and whether and by how 
much the Intended Completion Date shall be extended. 

50.3 As soon as information demonstrating effect of each Compensation Event upon the 
Contractor’s forecast cost has been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted accordingly. If the Contractor’s 
forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price 
based on the Project Manager’s own forecast. The Project Manager shall assume that 
the Contractor shall react competently and promptly to the event. 

50.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s 
interests are adversely affected by the Contractor’s not having given early warning or 
not having cooperated with the Project Manager. 

51. Tax 
51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies 

are changed between the date 30 days before the submission of bids for the Contract and 
the date of the last Completion certificate. The adjustment shall be the change in the 
amount of tax payable by the Contractor, provided such changes are not already 
reflected in the Contract Price or are a result of GCC 53. 

52. Currency 52.1 The currency of Contracts shall be Nepalese Rupees. 

53. Price Adjustment 53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the 
SCC. If so provided, the amounts certified in each payment certificate, before deducting 
for Advance Payment, shall be adjusted by applying the respective price adjustment 
factor to the payment amounts due. 
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53.2 Adjustment Formulae7: The formulae will be of the following general type: 

 

 

Where: 

pn is a price adjustment factor to be applied to the amount for the payment of the 
work carried out in the subject month, determined in accordance with Clause 49; 

A is a constant, specified in the Bidding Forms- Table of Price Adjustment data, 
representing the nonadjustable portion in contractual payments;8b, c, d, etc., coefficients 
representing the estimated proportion of each cost element (labor, materials, equipment 
usage, etc.) in the Works or sections thereof, net of Provisional Sums, as specified in 
the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements for 
month “n,” determined pursuant to Sub-Clause 53.4, applicable to each cost element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the 
above cost elements at the date specified in Sub-Clause 53.4 

53.3 Sources of Indices and Weightings: The sources of indices shall be those listed in the 
Bidding Forms- Table of Price Adjustment data, as approved by the Project Manager 
and stated in SCC. Indices shall be appropriate for their purpose and shall relate to the 
Contractor’s proposed source of supply of inputs on the basis of which his Contract 
shall have been computed. As the proposed basis for price adjustment, the Contractor 
shall have submitted with his bid the tabulation of Weightings and Source of Indices 
in the Bidding Forms, which shall be subject to approval by the Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall be those 
prevailing on the day 30 days prior to the latest date for submission of bids. Current 
indices or prices shall be those prevailing on the day 30 days prior to the last day of 
the period to which a particular Interim Payment Certificate is related. If at any time 
the current indices are not available, provisional indices as determined by the Project 
Manager will be used, subject to subsequent correction of the amounts paid to the 
Contractor when the current indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding Forms 
shall be adjusted if, in the opinion of the Project Manager, they have been rendered 
unreasonable, unbalanced or inapplicable as a result of varied or additional work already 
executed or instructed under Clause 46 or for any other reason. 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 then the 

                                                           
7 For complex Works involving several types of construction work with different inputs, a family of Formulae 

will be necessary. The various items of Day work may also require different formulae, depending on the nature and 
source of the inputs 

8 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to 
fluctuation in cost or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of A, 
b, c, d, etc., should be one. 
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Contract is subject to price adjustment only for construction material in accordance 
with this clause. If the prices of the construction materials stated in the contract is 
increased or decreased in an unexpected manner in excess of ten (10%) percent in 
comparison to the base price construction material stated in Section –IV, Bidding 
Forms-Table of Price Adjustment Data, then the price adjustment for the increase 
or decrease of price of the construction material beyond 10% shall be made by applying 
the following formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source of indices shall be those listed 
in the Bidding forms) 

“R0” is the base price of the construction material  

“Q” is quantity of the construction material consumed in construction during the period of 
price adjustment consideration If the Base price and source is to be proposed by the Bidder 
as per the provision made in Section –IV, Bidding Forms-Table of Price Adjustment 
Data then the Base price and source filled by Bidder for the construction material 
stated in the Bidding Form shall be subject to the approval of the Project manager 
and shall be as stated in SCC.. 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial Contract Amount 
as specified in the SCC. 

53.8 The Price Adjustment provision shall not be applicable for delayed period if the 
contract is not completed in time due to the delay caused by the contractor or the 
contract is a Lump sum Contract. 

54. Retention 
54.1 The Employer shall retain from each payment due to theContractor the proportion 

stated in the SCC until Completion of the whole of the Works. 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in accordance 
with GCC 70.1, half the total amount retained shall be repaid to the Contractor and 
half when the Contractor has submitted the evidence of submission of tax return to the 
concerned Internal Revenue Office.  

54.3 The Contractor may substitute retention money with an unconditional bank guarantee 
issued from Commercial Bank or Financial Institution eligible to issue Bank Guarantee as 
per prevailing Law if: 

(a) at least eighty (80) percent of the whole works have been completed, 

(b) progress of the works is satisfactory in accordance with the Contract as per 
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approved work schedule, and 

(c) it can be assured that the works can be completed at the intended completion date. 

The validity of the bank guarantee under this sub-clause shall be at least 30 days beyond 
the end of Defect Liability Period. 

54.4 If retention money is substituted by bank guarantee in accordance with clause 54.3, the 
bank guarantee shall be submitted either using the Retention Money Security Form 
included in Section X (Contract Forms) or in another Form acceptable to the employer. 
The validity of the bank guarantee shall be at least one month more than the end of defect 
liability period. 

55. Liquidated 
Damages 

55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in 
the SCC for each day that the Completion Date is later than the Intended Completion Date. 
The total amount of liquidated damages shall not exceed the amount defined in the SCC. 
The Employer may deduct liquidated damages from payments due to the Contractor. 
Payment of liquidated damages shall not affect the Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages have been paid, 
the Project Manager shall correct any overpayment of liquidated damages by the 
Contractor by adjusting the next payment certificate. The Contractor shall be paid interest 
on the overpayment, calculated from the date of payment to the date of repayment, at the 
rates specified in GCC 49. 

56. Bonus 56.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in 
the SCC for each day (less any days for which the Contractor is paid for acceleration) 
that the Completion is earlier than the Intended Completion Date. The Project Manager 
shall certify that the Works are complete, although they may not be due to be complete. 

57. Advance Payment 

 

57.1 The Employer shall make advance payment to the Contractor of the amounts stated 
in the SCC in two equal installments by the date stated in the SCC, against 
provision by the Contractor of an unconditional bank guarantee from Commercial 
Bank or Financial Institution eligible to issue Bank Guarantee as per prevailing Law in 
a form acceptable to the Employer in amounts equal to the advance payment. The 
guarantee shall remain effective until the advance payment has been repaid, but the 
amount of the guarantee shall be progressively reduced by the amounts repaid by the 
Contractor. Interest shall not be charged on the advance payment. 

The validity of the bank guarantee under this sub-clause shall be at least 30 days 
beyond the end of intended completion date. 

57.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, 
Materials, and mobilization expenses required specifically for execution of the Contract. 
The Contractor shall demonstrate that advance payment has been used in this way by 
supplying copies of invoices or other documents to the Project Manager. 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as stated in 
SCC, from payments otherwise due Contractor, following the schedule of completed 
percentages of the Works on a payment basis. No account shall be taken of the advance 
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payment or its repayment in assessing valuations of work done, Variations, price 
adjustments, Compensation Events, Bonuses, or Liquidated Damages. 

57.4 If the advance provided under GCC 57.1 is not repaid due to non-performance of the 
works under the contract, by the contractor within the time period specified in the 
contract, the Employer shall recover the advance by enforcing the bank guarantee as 
provided under GCC 57.1, and shall also recover interest on the advance amount from 
the contractor at a rate stated in SCC. 

58. Securities 
58.1 The Performance Security, including any additional security required as per ITB 29.5 
and ITB 34.1, shall be provided to the Employer no later than the date specified in the Letter 
of Acceptance and shall be issued in an amount specified in the SCC, by a Commercial 
Bank or Financial Institution eligible to issue Bank Guarantee as per prevailing Law in 
Nepal in accordance with the conditions of Contract using Sample Form for the Performance 
Security included in Section IX (Contract Forms), or another form acceptable to the 
Employer, and denominated in Nepalese Rupees. The Performance Security shall be valid 
until a date 30 days beyond the end of the Defect Liability Period.  

However, if the bidder quoted a bid price more than fifteen (15) percent below the estimated 
cost, the bidder may submit a separate performance security for the amount exceeding five 
percent of the bid price, as per ITB 34.1 (ii) , which shall be valid until a date 30 days beyond 
the end of the intended completion date. 

Any additional performance security required as per ITB 29.5 shall be valid until a date 30 days 
beyond the end of the intended completion date.  

58.2 The performance security issued by any foreign Bank outside Nepal must be counter 
guaranteed by an Commercial Bank or Financial Institution eligible to issue Bank Guarantee 
as per prevailing Law in Nepal. 

59. Day works 
59.1 If applicable, the Day works rates in the Contractor’s Bid shall be used for small 

additional amounts of work only when the Project Manager has given written 
instructions in advance for additional work to be paid for in that way. 

59.2 All work to be paid for as Day works shall be recorded by the Contractor on forms 
approved by the Project Manager. Each completed form shall be verified and signed 
by the Project Manager within two days of the work being done. 

59.3 The Contractor shall be paid for Day works subject to obtaining signed Day works forms. 

60. Cost of Repairs 
60.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Correction periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the 
Contractor’s acts or omissions. 

F. Force Majeure 
61. Definition of 
Force Majeure 

61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against before entering into 
the Contract; 
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(c) which, having arisen, such Party could not reasonably have avoided or overcome; 
and 

(d) which is not substantially attributable to the other Party. 

61.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of 
the kind listed below, so long as conditions (a) to (d) above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel, 
revolution, insurrection, military or usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than the Contractor’s 
Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or contamination by 
radio-activity, except as may be attributable to the Contractor’s use of such 
munitions, explosives, radiation or radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

62. Notice of Force 
Majeure 

62.1 If a Party is or will be prevented from performing its substantial obligations under the 
Contract by Force Majeure, then it shall give notice to the other Party of the event or 
circumstances constituting the Force Majeure and shall specify the obligations, the 
performance of which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the relevant event or 
circumstance constituting Force Majeure. 

62.2 The Party shall, having given notice, be excused performance of its obligations for so 
long as such Force Majeure prevents it from performing them. 

62.3  Notwithstanding any other provision of this Clause, Force Majeure shall not apply to 
obligations of either Party to make payments to the other Party under the Contract. 

63. Duty to Minimize 
Delay 

63.1 Each Party shall at all times use all reasonable endeavors to minimize any delay in the 
performance of the Contract as a result of Force Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the Force 
Majeure. 

64. Consequences of 
Force Majeure 

64.1 If the Contractor is prevented from performing its substantial obligations under the 
Contract by Force Majeure of which notice has been given under GCC 62, and suffers 
delay and/or incurs Cost by reason of such Force Majeure, the Contractor shall be 
entitled subject to GCC 30 to 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
GCC35 ; and 

(b) if the event or circumstance is of the kind described in sub-paragraphs (a) to (d) of 
GCC 61.2 and, in the case of subparagraphs (b) to (d), occurs in the Country, 
payment of any such Cost, including the costs of rectifying or replacing the 
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Works and/or Goods damaged or destructed by Force Majeure, to the extent they 
are not indemnified through the insurance policy referred to in GCC 19.  

64.2 After receiving this notice, the Project Manager shall proceed in accordance with GCC 
10 to agree or determine these matters. 

65. Force Majeure 
Affecting 
Subcontractor 

65.1 If any Subcontractor is entitled under any contract or agreement relating to the Works to 
relief from force majeure on terms additional to or broader than those specified in this 
Clause, such additional or broader force majeure events or circumstances shall not 
excuse the Contractor’s nonperformance or entitle him to relief under this Clause. 

66.Optional 
Termination, Payment 
and Release 

66.1 If the execution of substantially all the Works in progress is prevented for a continuous 
period of 90 days by reason of Force Majeure of which notice has been given under 
GCC 62, or for multiple periods which total more than 150 days due to the same 
notified Force Majeure, then either Party may give to the other Party a notice of 
termination of the Contract. In this event, the termination shall take effect 7 days after 
the notice is given, and the Contractor shall proceed in accordance with GCC 72.5. 

66.2 Upon such termination, the Project Manager shall determine the value of the work done 
and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is stated in the 
Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been delivered 
to the Contractor, or of which the Contractor is liable to accept delivery: this Plant 
and Materials shall become the property of (and be at the risk of) the Employer 
when paid for by the Employer, and the Contractor shall place the same at the 
Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were reasonably and 
necessarily incurred by the Contractor in the expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment from the 
Site and the return of these items to the Contractor’s works in his country (or to 
any other destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor employed wholly in 
connection with the Works at the date of termination. 

67. Release from 
Performance 

67.1 Notwithstanding any other provision of this Clause, if any event or circumstance outside 
the control of the Parties (including, but not limited to, Force Majeure) arises, which 
makes it impossible or unlawful for either or both Parties to fulfill its or their 
contractual obligations or which, under the law governing the Contract, entitles the 
Parties to be released from further performance of the Contract, then upon notice by 
either Party to the other Party of such event or circumstance, 

(a) the Parties shall be discharged from further performance, without prejudice to 
the rights of either Party in respect of any previous breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the same as would 
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have been payable under GCC 66 if the Contract had been terminated under 
GCC 66. 

G. Finishing the Contract 
68. Completion 68.1 The Contractor shall request the Project Manager to issue a certificate of Completion 

of the Works, and the Project Manager shall do so upon deciding that the work is 
completed. 

68.2 In addition to the other provisions, before acceptance of the completed works, Employer 
shall verify and assure that such works are within the set objective, quality and 
appropriate to operate and use. 

69. Taking Over 
69.1 In the contractor’s Opinion, if the works are complete and ready for taking over, the 

contractor may apply by notice to the Project Manager for a Taking-Over 
Certificate. If the Works are divided into Sections, the Contractor may similarly 
apply for a Taking-Over Certificate for each Section. 

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s 
application: 

(a) issue the Taking-Over Certificate to the Contractor if physical progress of works 
is at least ninety (90) percent in accordance with the Contract except for any minor 
outstanding work and defects (as listed in the Taking-Over Certificate) which will 
not substantially affect the use of the Works or Section for their intended purpose 
(either until or whilst this work is completed and these defects are remedied); or  

(b) reject the application, giving reasons and specifying the work required to be done 
by the Contractor to enable the Taking-Over Certificate to be issued. The 
Contractor shall then complete this work before issuing a further notice under this 
Sub-Clause. 

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject the 
Contractor’s application within the period of 30 days, and if the Works or Section 
(as the case may be) are substantially completed in accordance with the Contract, 
the Taking-Over Certificate shall be deemed to have been issued on the last day of 
that period. 

70. Final Account 
70.1 The Contractor shall supply the Project Manager with a detailed account of the total 

amount that the Contractor considers payable under the Contract before the end of the 
Defects Liability Period. The Project Manager shall issue a Defects Liability Certificate 
and certify any final payment that is due to the Contractor within 60 days of receiving the 
Contractor’s account if it is correct and complete. If it is not, the Project Manager shall 
issue within 60 days a schedule that states the scope of the corrections or additions that 
are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, 
the Project Manager shall decide on the amount payable to the Contractor and issue a 
payment certificate. 

71. Operating and 
Maintenance Manuals 

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the SCC.  

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 
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SCC pursuant to GCC 71.1, or they do not receive the Project Manager’s approval, the 
Project Manager shall withhold the amount stated in the SCC from payments due to 
the Contractor. 

72. Termination 72.1 The Employer may terminate the Contract at any time if the contractor; 

a. does not commence the work as per the Contract,  
b. abandons the work without completing,  
c. fails to achieve progress as per the Contract. 

72.2 The Employer or the Contractor may terminate the Contract if the other party causes a 
fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the following : 

a) the Contractor uses the advance payment for matters other than the contractual 
obligations, 

b) the Contractor stops work for 30 days when no stoppage of work is shown on the 
current Program and the stoppage has not been authorized by the Project Manager; 

c) the Project Manager instructs the Contractor to delay the progress of the Works, and 
the instruction is not withdrawn within 30 days; 

d) the Employer or the Contractor is made bankrupt or goes into liquidation other than 
for a reconstruction or amalgamation. 

e) a payment certified by the Project Manager is not paid by the Employer to the 
Contractor within 90 days of the date of the Project Manager’s certificate;  

f) the Project Manager gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Project Manager;  

g) the Project Manager gives two consecutive Notices to update the Program and 
accelerate the works to ensure compliance with GCC Sub clause 22.1 and the 
Contractor fails to update the Program and demonstrate acceleration of the works 
within a reasonable period of time determined by the Project Manager; 

h) the Contractor does not maintain a Security, which is required;  

i) the Contractor has delayed the completion of the Works by the number of days for 
which the maximum amount of liquidated damages can be paid, as defined in the 
SCC; and  

j) If the Contractor, in the judgment of the Employer has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract, pursuant to GCC 
73.1.  

72.4 When either party to the Contract gives notice of a breach of Contract to the Project 
Manager for a cause other than those listed under GCC 72.3 above, the Project Manager 
shall decide whether the breach is fundamental or not.  
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72.5 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

72.6 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 
safe and secure, and leave the Site as soon as reasonably possible. 

73.Fraud and 
Corruption 

73.1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 
collusive, coercive or obstructive practices, in competing for or in executing the Contract, 
then the Employer may, after giving 15 days’ notice to the Contractor, terminate the 
Contractor's employment under the Contract and expel him from the Site. 

73.2 Should any employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practice during the execution of the Works, 
then that employee shall be removed in accordance with GCC Clause 15. 

For the purposes of this GCC 73; 

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly, 
of anything of value to influence improperly the actions of another party. 

(ii) “fraudulent practice”5 is any act or omission, including a misrepresentation, that 
knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial 
or other benefit or to avoid an obligation; 

(iii)  “collusive practice”6 is an arrangement between two or more parties designed to 
achieve an improper purpose, including to influence improperly the actions of 
another party; 

(iv)  “coercive practice”7 is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence improperly 
the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or concealing of evidence 
material to the investigation or making false statements to investigators in order 
to materially impede a investigation into allegations of a corrupt, fraudulent, 
coercive or collusive practice;  
and/or threatening, harassing or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s inspection 
and audit rights provided for under GCC28.3. 

74. Black Listing 
74.1 Without prejudice to any other rights of the Employer under this Contract, GoN, Public 

Procurement Monitoring Office (PPMO), on the recommendation of procuring entity, 
may blacklist a Bidder or contractor for its conduct for a period of one (1) to three (3) 
years on the following grounds and seriousness of the act committed by the bidder or 
contractor: 

(a) if it is established that the Contractor has committed substantial defect in 
implementation of the contract or has not substantially fulfilled its obligations under the 
contract or the completed work is not of the specified quality as per the contract. 
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(b) If convicted from a court of law in a criminal offense liable to be disqualified for taking 
part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt or fraudulent practices in 
competing for or in executing the Contract. 

75. Payment upon 
Termination 

75.1 If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Project Manager shall issue a certificate for the value of the work done 
and Materials ordered less advance payments received up to the date of the issue of the 
certificate. Additional Liquidated Damages shall not apply. If the total amount due to the 
Employer exceeds any payment due to the Contractor, the difference shall be a debt 
payable to the Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because of a fundamental 
breach of Contract by the Employer, the Project Manager shall issue a certificate for the 
value of the work done, Materials ordered, the reasonable cost of removal of Equipment, 
repatriation of the Contractor’s personnel employed solely on the Works, and the 
Contractor’s costs of protecting and securing the Works, and less advance payments 
received up to the date of the certificate. 

75.3 If the Contract is terminated because of fundamental breach of Contract or for any other 
fault by the Contractor, the performance security shall be forfeited by the Employer. 

In such case, amount to complete the remaining works as per the Contract shall be 
recovered from the Contractor as Government dues. 

76. Property 
76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 

deemed to be the property of the Employer if the Contract is terminated because of the 
Contractor’s default. 

77.Release from 
Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside 
the control of either the Employer or the Contractor, the Project Manager shall certify that 
the Contract has been frustrated. The Contractor shall make the Site safe and stop work as 
quickly as possible after receiving this certificate and shall be paid for all work carried out 
before receiving it and for any work carried out afterwards to which a commitment was 
made. 

78. Suspension of DP 
Loan/Credit/Grant 

78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from which part of 
the payments to the Contractor are being made: 

a. the Employer is obligated to notify the Contractor of such suspension within 7 days of 
having received the DP's suspension notice; and 

b. if the Contractor has not received sums due him within the 30 days for payment 
provided for in GCC 49.1, the Contractor may immediately issue a 15-day termination 
notice. 

79. Eligibility 79.1 The Contractor shall have the nationality of an eligible country as specified in Section 
V of the bidding document. The Contractor shall be deemed to have the nationality of 
a country if the Contractor is a citizen or is constituted, or incorporated, and operates in 
conformity with the provisions of the laws of that country. This criterion shall also 
apply to the determination of the nationality of proposed subcontractors or suppliers 
for any part of the Contract including related services. 
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79.2 The materials, equipment, and services to be supplied under the Contract shall have 
their origin in eligible source countries as specified in SCC and all expenditures under 
the Contract will be limited to such materials, equipment, and services. At the 
Employer’s request, the Contractor may be required to provide evidence of the origin 
of materials, equipment, and services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and 
equipment are mined, grown, produced, or manufactured, and from which the services 
are provided. Materials and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a commercially 
recognized product results that differs substantially in its basic characteristics or in 
purpose or utility from its components. 

80.ProjectManager’s 
Duties and Authorities 

80.1 The Project Manager’s duties and authorities are restricted to the extent as stated in 
the SCC. 

81.Quarries and Spoil 
Dumps 

81.1 Any quarry operated as part of this Contract shall be maintained and left in a stable 
condition without steep slopes and be either refilled or drained and be landscaped by 
appropriate planting. Rock or gravel taken from a river shall be removed over some 
distance so as to limit the depth of material removed at any one location, not disrupt the 
river flow or damage or undermine the river banks. The Contractor shall not deposit 
excavated material on land in Government or private ownership except as directed by the 
Project Manager in writing or by permission in writing of the authority responsible for 
such land in Government ownership, or of the owner or responsible representative of the 
owner of such land in private ownership, and only then in those places and under such 
conditions as the authority, owner or responsible representative may prescribe. 

82. Local Taxation 82.1 The prices bid by the Contractor shall include all taxes that may be levied in accordance to 
the laws and regulations in being in Nepal on the date 30 days prior to the closing date for 
submissions of Bids on the Contractor’s equipment, plant and materials acquired for the 
purpose of the Contract and on the services performed under the Contract. Nothing in the 
Contract shall relieve the Contractor from his responsibility to pay any tax that may be 
levied in Nepal on profits made by him in respect of the Contract. 

83. Value Added Tax 83.1 The Contract is not exempted from value added tax. An amount specified in the schedule 
of taxes shall be paid by the Contractor in the concerned VAT office within time frame 
specified in VAT regulation. 

84. Income Taxes on 
Staff 

84.1 The Contractor’s staff, personnel and labor will be liable to pay personal income taxes in 
Nepal in respect of their salaries and wages, as are chargeable under the laws and 
regulations for the time being in force, and the Contractor shall perform such duties in 
regard to such deductions as may be imposed on him by such laws and regulations. 

84.2 The issue of the Final Account Certificate pursuant to clause GCC 70 shall be made only 
upon submittal by the Contractor of a certificate of income tax clearance from the 
Government of Nepal. 

85. Duties, Taxes and 
Royalties 

85.1 Any element of royalty, duty or tax in the price of any goods including fuel oil, and 
lubricating oil, cement, timber, iron and iron goods locally procured by the Contractor for 
the works shall be included in the Contract rates and prices and no reimbursement or 
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payment in that respect shall be made to the Contractor. 

85.2 The Contractor shall familiarize himself with GON the rules and regulations with regard to 
customs, duties, taxes, clearing of goods and equipment, immigration and the like, and it 
will be necessary for him to follow the required procedures regardless of the assistance as 
may be provided by the Employer wherever possible. 

85.3 The Contractor shall pay and shall not be entitled to the reimbursement of cost of 
extracting construction materials such as sand, stone/boulder, gravel, etc. from the river 
beds or quarries. Such prices will be levied by the local District Development Committee 
(DDC) as may be in force at the time. The Contractor, sub-contractor(s) employed 
directly by him and for whom he is responsible, will not be exempted from payment of 
royalties, taxes or other kinds of surcharges on these construction materials so extracted 
and paid for to the DDC. 

86. Member of 
Government, etc, not 
Personally Liable 

86.1 No member or officer of GoN or the Employer or the Project Manager or any of their 
respective employees shall be in any way personally bound or liable for the act or 
obligations of the Employer under the Contract or answerable for any default or omission 
in the observance or performance of any of act, matter or thing which are herein 
contained.  

87. Approval of Use 
of Explosives 

87.1 No explosives of any kind shall be used by the Contractor without the prior consent of the 
Employer in writing and the Contractor shall provide, store and handle these and all other 
items of every kind whatsoever required for blasting operations, all at his own expense in 
a manner approved in writing by the Employer. 

88 Compliance with 
Regulations for 
Explosives 

88.1 The Contractor shall comply with all relevant ordinances, instructions and regulations 
which the Government, or other person or persons having due authority, may issue from 
time to time regarding the handling, transportation, storage and use of explosives.  

89. Permission for 
Blasting 

89.1 The Contractor shall at all times maintain full liaison with and inform well in advance, and 
obtain such permission as is required from all Government authorities, public bodies and 
private parties whatsoever concerned or affected, or likely to be concerned or affected by 
blasting operation. 

90.Records of 
Explosives 

90.1 Before the beginning of the Defects Liability Period, the Contractor shall account to the 
satisfaction of the Project Manager for all explosives brought on to the Site during the 
execution of the Contract and the Contractor shall remove all unused explosives from the 
Site on completion of works when ordered by the Project Manager. 

91. Traffic Diversion 91.1 The Contractor shall include the necessary safety procedures regarding and pedestrian 
traffic diversion that is needed in execution of the works. The Contractor shall include in 
his costing of works, any temporary works or diversion that are needed during the 
construction period. All traffic diversion should be designed for the safety of both the 
motoring public and the men at work. It shall ensure the uninterrupted flow of traffic and 
minimum inconvenience to the public during the period concerned. As such, adequate 
warning signs, flagmen and other relevant safety precautionary measures shall be 
provided to warn motorists and pedestrians well ahead of the intended diversion as 
directed by the Project Manager. All traffic devices used shall be designed in accordance 
with the instruction of Project Manager. 
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Section VIII: Special Conditions of Contract 
 
 

The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC . 

Naumure Multipurpose Project,  Kathmandu, Site office: 
Sitganga-08, Arghakhanchi 

 
 
 

Name of Contract: Construction of Three Cell Box Culvert in 
Chahare Khola, Sarumarani-02, Pyuthan . 

 
 

Contract Identification No.: NMP/WORKS/NCB/082/83-02 
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Special Conditions of Contract 
 

A. General 

GCC 1.1 (p) 
The Employer is Naumure Multipurpose Project, Kathmandu, Site office: Sitganga-8, 
Arghakhanchi. 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be 15th of ashad 2083. 

GCC 1.1(bb) & 
GCC 10.1 

The Project Manager is Project Director. 

The Project Manager and Engineer are synonyms. 

GCC 1.1 (ee) The Site is located at  Naumure Multipurpose Projects approach road, Darvan To Jhilibang, 
Sarumarani-2,  Chahare khola, Pyuthan. 

GCC 1.1 (hh) The Start Date shall be the date of work order. 

GCC 1.1 (ll) The Works consist of Construction of Three Cell (Each cell consists of 3m ht. and 5m width Size) 
Box Culvert, approach road and backfilling work in chahare khola of Sarumarani-2, Pyuthan. 

GCC 2.2 Sectional Completions are: N/A 

GCC 2.3 (i) The following documents also form part of the Contract: None 

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 12.1 (a) The agreed electronic transmission shall be:Email 

GCC 14.1 Schedule of other contractors: None. 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 115 % 
of the Contract Amount. 

2. The maximum deductible for insurance of the Works and of Plant and Materials is: 1% 

3. The minimum cover for loss or damage to immovable Equipment/plants is : 100% (i.e 
Replacement Cost) 

4. The maximum deductible for insurance of immovable Equipment/plant is: 1%. 

5. The minimum cover for loss of or damage to other property is: 1% with unlimited 
number of occurrences 
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6. The maximum deductible for insurance of other property is: 1% of sum insured. 

7. The minimum cover for personal injury or death insurance 

i. for the Contractor’s employees is that specified in the Labor act of Nepal and 

ii. for other people is :500000/- with an unlimited number of occurrences 

GCC 20.1 Site Investigation Reports are: None. 

GCC 23.1 The following shall be designed by the Contractor:None. 

GCC 26.1 The Site Possession Date(s) shall be: Date of work order. 

GCC 30.1 The place of arbitration shall be: Kathmandu, Nepal 

C. Time Control 

GCC 34.1 The Contractor shall submit for approval a Program for the Works within 15 days from the date 
of the Letter of Acceptance. 

GCC 34.3 The period between Program updates is 30 days. 

The amount to be withheld for late submission of an updated Program is NRS 5000. 

D. Quality Control 

GCC 42.1 The Defects Liability Period is: 365 days. 

E. Cost Control 

GCC 49.1 [insert the prevailing interest rate] 

GCC 53.1 The Contract is not subject to price adjustment, and the following information regarding 
coefficients does not apply.  

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be as specified in 
the Table of Adjustment Data submitted by bidder together with the Letter of Price Bid which is 
approved by the Project manager and attached as Annex-1. 

GCC 53.6 Base Price of Construction Materials applicable for price adjustment shall be  
as per the Table of Adjustment Data submitted by Bidder together with the Letter of Price Bid 
which is approved by the Project manager and attached as Annex-1. 

GCC 53.7 The Price Adjustment amount shall be limited to a maximum of : N/A. 

GCC 54.1 The proportion of payments retained is: 5 (five) percent. 

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 Percent of the final Contract Price 
(without VAT but including PS) per day. The maximum amount of liquidated damages for the 
whole of the Works is 10 Percent of the final Contract Price (without VAT but including PS). 
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GCC 56.1 The provision of bonus Not Applicable. 

GCC 57.1 The provision of Advance Payments The Advance Payments shall be 20.00 % and shall be 
paid in two equal installments and to the Contractor. 

Installment 

Installment Percentage Requirement 

First 10% After Agreement, upon submission of equivalent 
acceptable Bank Guarantee. 

Second 10% Contractor completes works that are valued at not less 
than 10 (Ten)% of the Contract Price and upon 
submission of equivalent acceptable Bank Guarantee. 

 

GCC 57.3 Deductions from Payment Certificates will commence in the first certificate in which the value of 
works executed exceeds 30% of the Contract Price. Deduction will be at the rate of 30% of the 
respective Monthly Interim Payment Certificate until such time as the advance payment has been 
repaid; provided that the advance payment shall be completely repaid prior to the end of 80 % of 
the approved contract price. 

GCC 57.4  Recover interest on the advance amount from the Contractor should be at a rate of 10 %. 

GCC 58.1 The Performance Security amount is: As per PPA % 

G. Finishing the Contract 

GCC 71.1 The date by which operating and maintenance manuals are required is; N/A 

GCC 71.2 The date by which “as built” drawings are required is: 30 DAYS 

The amount to be withheld for failing to produce “as built” drawings and/or 
Operating and maintenance manuals is: 10000/- 

GCC 72.3 (i) 
The maximum number of days is: 200 

GCC 79.2 
[Select one option, either GoN Funded or DP Funded.] 

For GoN funded: For the purpose of Country of Origin: “all Countries” 

For DP funded: For the purpose of Country of Origin: [attach list as per their list of eligible 
countries] 

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking any of the 
following actions : 

a. Approving subcontracting of any part of the works under General Conditions of Contract 
Clause 13; 

b. Certifying additional costs determined under General Conditions of Contract Clause 50;  

c. Determining start date under General Conditions of Contract Clause 1;  

d. Determining the extension of the intended Completion Date under General Conditions of 
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Contract Clause 35;  

e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except in an 
emergency situation, as reasonably determined by the Project Manager; emergency 
situation may be defined as the situation when protective measures must be taken for the 
safety of life or of the works or of adjoining property.  

f. Adjustment of rates under General Conditions of Contract Clause 45;  

 

 

 

 

 

 

 

 

 

 

 

 

 

Section IX: Contract Forms 
 
 
This Section contains forms which, once completed, will form part of the Contract. The forms for 
Performance Security and when required Advance Payment Security and Retention Money Security, shall 
only be completed by the successful Bidder after contract award. 
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Letter of Intent 
[on letterhead paper of the Employer] 

 

Date: ... ………………… 
 
 
To: .................................................Name and address of the Contractor.......................... 
 
Subject: …………………… Issuance of letter of intent to award the contract............  

This is to notify you that, it is our intention to award the contract ... ............................................. [insert date] 

............................for execution of the ... ......................................................................................... [insert 

name of the contract and identification number, as given in the Contract BDS/SCC] to you as your bid 

price Nepalese Rupees ............................................ [insert amount of contract price in figures and words 

including taxes] as corrected and modified in accordance with the Instructions to Bidders is hereby selected 

as substantially responsive lowest evaluated bid.  

 
 
 

Authorized Signature: ……………………………… 
 

Name: ... ……………………………………………. 
 

Title: ………………………………………………. 
 

 

CC:  
[Insert name and address of all other Bidders, who submitted the bid]  
 

[Notes on Letter of Intent  
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the Employer 
and for providing information to other unsuccessful bidders who participated in the bid as regards to the outcome of 
the procurement process. This standard form of Letter of Intent to Award should be filled in and sent to the successful 
Bidder only after evaluation and selection of substantially responsible lowest evaluated bid.]  
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 

Date: ……………………..  
 

To: ……………………………………Name and address of the Contractor……………... 

Subject: …………………….Notification of Award 
 

This is to notify that your Bid for the Invitation of Bids dated ................................[Insert date of bid 
invitation] …………………………..for execution of the……………………..[Insert name of the contract 
and identification number, as given in the Contract BDS/SCC] ……………………... for the Contract 
price of Nepalese Rupees [insert amount in figures and words including taxes], as corrected in accordance 
with the Instructions to Bidders is hereby accepted in accordance with the Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with 
Performance Security of NRs. ………. in accordance with the Conditions of Contract, using for that 
purpose the Performance security Form included in Section X (Contract Forms) of this Bidding 
Document. 

 
 
 
 

Authorized Signature: …………………………………... 
 
 

Name and Title of Signatory: …………………………… 
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Contract Agreement 
THIS AGREEMENT made the ...............................day of…..between……………………. name of the 
Employer ………………(hereinafter “the Employer”), of the one part, and 
……………………………name of the Contractor …………………(hereinafter “the Contractor”), of 
the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the 
Contract ..............................should be executed by the Contractor, and has accepted a Bid by the 
Contractor for the execution and completion of these Works and the remedying of any defects in the sum 
of NRs …..........…..[insert amount of contract price in words and figures including taxes](hereinafter 
“the Contract Price”).  

The Employer and the Contractor agree as follows:  

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to 
them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. 
This Agreement shall prevail over all other Contract documents. 
(a) the Letter of Acceptance;  
(b) the Letter of Bid;  
(c) the Addenda Nos ................................... [Insert addenda numbers if any]  
(d) the Special Conditions of Contract;  
(e) the List of Eligible Countries as per GCC, 
(f) the General Conditions of Contract;  
(g) the Specification;  
(h) the Drawings;  
(i) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 
(j) Table of Price Adjustment Data 
(k) List of Approved Subcontractors  
(l) .......................................................... ..[Specify if there are any other document] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 
Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become 
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 

the laws of Nepal on the day, month and year indicated above.  
 
Signed by …………………………. 
for and on behalf the Contractor in the presence of 
Witness, Name, Signature, Address, Date 
 
Signed by…………………………..  
for and on behalf of the Employer in the presence of  
Witness, Name, Signature, Address, Date 
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Witness, Name Signature, Address, Date List of Approved 
Subcontractors 

 

In accordance with GCC Sub-Clause 13.1,The following Subcontractors are approved for carrying 
out the work as specified below.  

Name of 
Subcontractors 

Description of Works  
Value/Percentage 

of subcontract 

   

   

   

   

 



 

93 
 

 

Performance Security 

(On letterhead paper of the Bank) 

 

............................ Bank’s Name, and Address of Issuing Branch or Office ...................................  

Beneficiary: .............................................. [Insert Name and Address of Employer] …………………....... 
Date: .................................................. 

 

Performance Guarantee No.:…………………………………………………. 
 

We have been informed that ... ... [insert name of the Contractor, which in the case of a joint venture shall 
be the name of the joint venture] (hereinafter called "the Contractor") has been notified by you to sign the 
Contract No. ……………….. [insert reference number of the Contract] for the execution of ……….. [insert 
name of contract and brief description of Works] (hereinafter called "the Contract"). 
 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 
required. 
 

At the request of the Contractor, we... ............................................ . [insert name of the Bank] hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees 
...............[insert amount in figures* and amount in words) such sum being payable in Nepalese Rupees, upon 
receipt by us of your first demand in writing accompanied by a written statement stating that the Contractor is 
in breach of its obligation(s) under the Contract, without your needing to prove or to show grounds for your 
demand or the sum specified therein.  
 
This guarantee shall expire, no later than the…………[insert day]……………..Day of …………[insert 
month, year]……… **, and any demand for payment under it must be received by us at this office on or 
before that date.  

 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC 
Publication No. 758 , .except that the supporting statement under Article 15(a) is hereby excluded.. 

 
 
………………………………………… 

Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract 

in Nepalese Rupees. 
** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in the event of an 
extension of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.  
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Advance Payment Security 

(On letterhead paper of the Bank ) 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary: ………………………[Insert Name and address of employer] 

Date : …………………………………  

Advance Payment Guarantee No…………………………….. 
 

We have been informed that ……………… [insert name of the Contractor, which in the case of a joint 
venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract 
No. ..... [ insert refrence number of the contract] ……………dated …………… [insert agreement date] 
with you, for the execution of .......[Insert name of the contract and brief description of Works] (hereinafter 
called "the Contract"). 
 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the 
sum Nepalese Rupees ……………. [insert amount in figures*and in words] is to be made against an 
advance payment guarantee. 
 

At the request of the Contractor, we... ................................. . [insert name of the Bank] hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees 
………………….[insert amount in figures*. =and amount in words] upon receipt by us of your first 
demand in writing accompanied by a written statement stating that the Contractor is in breach of its 
obligation under the Contract because the Contractor: 

(a) Used the advance payment for purposes other than the costs of mobilization in respect of the Works. 
Or  

(b) .Has failed to repay the advance payment when it has become due and payable in accordance with 
the conditions of the contract, specifying the amount payable by the contractor.  

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the 
interim payment certificate indicating that eighty (80) percent of the Contract Price has been certified for 
payment, or on the .. [insert day]..... day of ... [insert month, year]...**, whichever is earlier. 
Consequently, any demand for payment under this guarantee must be received by us at this office on or 
before that date.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC 
Publication No. 758 , except that the supporting statement under Article 15(a) is hereby excluded.. 
 

…………………………………………………… 
Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance 
payment as specified in the Contract. 
** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an extension of 
the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.  
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Retention Money Security 

(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________[Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
_____________ [insert reference number of the contract] dated ____________ with the Beneficiary, for the 
execution of _____________________ [insert name of contract and brief description of Works] (hereinafter called 
"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to 
the limit set forth in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole 
works have been completed, progress of the works is satisfactory in accordance with the Contract as per approved 
work schedule and it can be assured that the works can be completed at the intended completion date, payment of 
[insert the amount of the Retention Money] is to be made against a Retention Money guarantee. 

At the request of the Contractor, we, .. . [insert name of the Bank] …………………., as Guarantor, hereby 
irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of Nepalese Rupees 
___________ [insert amount in figures andamount in words]1 upon receipt by us of the Beneficiary’s complying 
demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) under the 
Contract, without your needing to prove or show grounds for your demand or the sum specified therein.  

This guarantee shall expire no later than the …[insert day]... day of ……[insert month, year… 2, and any demand 
for payment under it must be received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC Publication 
No. 758 , except that the supporting statement under Article 15(a) is hereby excluded.  
 

…………………………………………………… 
Seal of Bank and Signature(s) 

                                                           
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 

1The Guarantor shall insert the amount of the Retention Money. 

2Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer should note that in the 
event of an extension of this date for completion of the Contract, the Employer would need to request an extension of this 
guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the 
guarantee.  
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Annex-1 

Table of Price Adjustment Data 
[GCC 53.1] 

Code 
Index 

Description 
Source of 

Index* 
Base Value 
and Date 

Employer's Proposed 
Weighting Range 

(coefficient) 

Bidder's Proposed 
Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - 
adjustable (A) 

  0.15 0.15 

 Labor (b)     

 Materials (c)     

 
Equipment 
usage (d) 

    

  Total   1.00 

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of 
Price Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in 
case of the alternative provision of Bidder proposed value and weighting coefficient. 

Table of Price Adjustment Data 
[GCC 53.6] 

Code Construction 
Material* 

Unit Base Price (NRs/Unit) ** (Ex-
factory) 

Source (Factory)** 

1 2 3 4 5 

     

     

     

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in the 
table shall be taken into consideration. 

Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in 
Bidding Forms (Section-IV) after verification by the Employer in case of the alternative 
provision of Bidder proposed source and base price. 
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