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Invitation for Bids 
Government of Nepal 

 Ministry of Youth, Labour and Employment 

National Academy of Vocational Training Development Committee 

National Vocational Training Academy 

Vocational Training Centre 
Butwal-10, Rupandehi 

 

Invitation for Bids No: IFB-02/VTC/2083-84 

 Date of publication:2083-05-17 B.S (2026-09-02 A.D) 
1.  Vocational Training Center Butwal  invites sealed bids from Nepalese eligible bidders for the 

Construction of 2 room Tailoring Lab Building under National Competitive Bidding procedures. The 
estimated amount for the works is NRs. 29,60,355.35 (Without VAT & Contingency but Including PS) 

 2.  Eligible Bidders may obtain further information and inspect the Bidding Documents at the office of  
Name of Office : GoN, Ministry of Youth,Labour & Employment, Vocational Training Center 
Address : Ramnagar,Butwal-10, Rupandehi 
Contact No: 9857026194 
 or may visit official website  www.vtcbutwal.gov.np 

3.  A complete set of Bidding Documents may be purchased from the office Vocational Training Center, Butwal-
10, Rupandehi and downloading from office web site by eligible Bidders on the submission of a written 
application, along with the copy of company/firm registration certificate, and upon payment of a non-
refundable fee of NRs 3000 till 2026-09-16 A.D (2083-05-31) during office hours in the account as specified 
below.  
Name of Bank : ADBL   Name of Office: Vocational Training Center,Butwal Rupandehi 
Office Code No. :371034801  Rajashwa Sirshak No.: 14229 

4.  Pre-bid meeting shall be held at Vocational Training Center, Butwal-10, Rupandehi at 2083-05-27 B.S 
 (2026-09-12 A.D) at 1:00 PM 

5. Sealed bids must be submitted to the office Vocational Training Center, Butwal-10, Rupandehi by 
hand/courier on or before 12:00 noon on 2083-06-01 B.S (2026-09-17 A.D.) Bids received after this deadline 
will be rejected.  

6.  The bids will be opened in the presence of Bidders' representatives who choose to attend at 1:00 noon on 2083-
06-01 B.S (2026-09-17 A.D.) at the office of Vocational Training Center, Butwal-10, Rupandehi . Bids must 
be valid for a period of 90 days from the bid submission deadline and must be accompanied by a bid security or 
scanned copy of the bid security in .pdf format in case of e-bid, amounting to a minimum of Nrs 70,000, 
which shall be valid for 30 days beyond the validity period of the bid  
Bank Name :ADBL 
Account Name: Ko. Le. Ni. Ka (Deposit Account) 
Account No: 04-143-01014253-02-7 
Office Code No: 371034801 

7.  If the last date of purchasing and /or submission falls on a government holiday, then the next working day 
shall be considered as the last date. In such case the validity period of the bid and bid security shall remain the 
same as specified for the original last date of bid submission. 
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SECTION– I: Instructions to Bidders 
 

This section specifies the procedures to be followed by Bidders in the preparation and submission of 
their Bids. Information is also provided on the submission, opening, and evaluation of bids and on 
the award of contract. 

A. General 
1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet 

(BDS), the Employer, as indicated in the BDS, issues this Bidding Document 
for the procurement of Works as specified in Section V (Works Requirements). 
The name, identification, and number of lots (Contracts) / multiple contracts 
of the National Competitive Bidding (NCB) are provided in the BDS. 

1.2 Throughout this Bidding Document:  
 (a) the term “in writing” means communicated in written form and delivered 

against receipt through e-GP system or e-mail or fax or courier;  
 (b) except where the context requires otherwise, words indicating the 

singular also include the plural and words indicating the plural also 
include the singular; and  

(c) “day” means calendar day. 
2. Source of Funds 
 

2.1 GoN Funded: In accordance with its annual program and budget, approved 
by the GoN, the implementing agency indicated in the BDS plans to apply a 
portion of the allocated budget to eligible payments under the contract(s) for 
which this Bidding Document is issued. 
 Or  
Public Entities' own Resource Funded: In accordance with its annual program 
and budget, approved by the public entity, the implementing agency indicated 
in the BDS plans to apply a portion of the allocated budget to eligible 
payments under the contract(s) for which this Bidding Document is issued. 
Or 
DP Funded: The GoN has applied for or received financing (hereinafter 
called “funds”) from the Development Partner (hereinafter called “the 
DP”) indicated in the BDS toward the cost of the project named in the BDS. 
The GoN intends to apply a portion of the funds to eligible payments under 
the contract(s) for which this Bidding Document is issued. 

2.2 DP Funded: Payment by the DP will be made only at the request of the GoN and 
upon approval by the DP in accordance with the terms and conditions of the 
financing agreement between the GoN and the DP (hereinafter called the 
“Loan/Grant Agreement”), and will be subject in all respects to the terms and 
conditions of that Loan/Grant Agreement. No party other than the GoN shall 
derive any rights from the Loan Agreement or have any claim to the funds. 

3. Fraud and 
Corruption 

3.1 Procuring Entities as well as bidders, suppliers and contractors and their sub-
contractors under GoN/DP-financed contracts, shall adhere to the highest 
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standard of ethics during the procurement and execution of such contracts. 
In pursuance of this; 
(a) the Employer adopts, for the purposes of this provision, the terms as 

defined below: 
(i) “corrupt practice” means the offering, giving, receiving, or 

soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other benefit 
or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or threatening to 
impair or harm, directly or indirectly, any party or the property of 
the party to influence improperly the actions of a party; 

(iv) “collusive practice” means an arrangement between two or more 
parties designed to achieve an improper purpose, including 
influencing improperly the actions of another party. 

(v) “obstructive practice” means (a) deliberately destroying, falsifying, 
altering, or concealing of evidence material to an investigation; (b) 
making false statements to investigators in order to materially 
impede an investigation; (c) failing to comply with requests to 
provide information, documents, or records in connection with an 
investigation; (d) threatening, harassing, or intimidating any party 
to prevent it from disclosing its knowledge of matters relevant to 
the investigation or from pursuing the investigation; or (e) 
materially impeding GoN/DP’s contractual rights of audit or 
access to information; and 

(vi) “integrity violation” is any act which violates Anticorruption Policy, 
including (i) to (v) above and the following: abuse, conflict of 
interest, violations of GoN/DP sanctions, retaliation against 
whistleblowers or witnesses, and other violations of Anticorruption 
Policy, including failure to adhere to the highest ethical standard. 

(b) the Employer will reject a proposal for award if it determines that the 
Bidder recommended for award has, directly or through an agent, engaged 
in corrupt, fraudulent, collusive, coercive, or obstructive practices or other 
integrity violations in competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it 
determines at any time that representative(s) of the GoN or of a beneficiary 
of DP-financing engaged in corrupt, fraudulent, collusive, or coercive 
practices or other integrity violations during the procurement or the 
execution of that contract, without the GoN having taken timely and 
appropriate action satisfactory to DP to remedy the situation. 

(d)  DP will impose remedial actions on a firm or an individual, at any time, 
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in accordance with DP's Anticorruption Policy and related Guidelines (as 
amended from time to time), including declaring ineligible, either 
indefinitely or for a stated period of time, to participate in DP-financed, -
administered, or -supported activities or to benefit from an DP-financed, 
-administered, or -supported contract, financially or otherwise, if it at 
any time determines that the firm or individual has, directly or through 
an agent, engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices or other integrity violations; and  

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s 
accounts and records relating to the performance of the Contractor and to 
have them audited by auditors appointed by the GoN/DP, if so required 
by the GoN/DP. 

3.2 The Bidder shall not carry out or cause to carry out the following acts with 
an intention to influence the implementation of the procurement process or the 
procurement agreement:  
(a) give or propose improper inducement directly or indirectly,  
(b) distortion or misrepresentation of facts,  
(c) engaging in corrupt or fraudulent practice or involving in such act,  
(d) interference in participation of other competing bidders,  
(e) coercion or threatening directly or indirectly to cause harm to the 

person or the property of any person to be involved in the 
procurement proceedings,  

(f) collusive practice among bidders before or after submission of bids for 
distribution of works among bidders or fixing artificial/uncompetitive 
bid price with an intention to deprive the Employer the benefit of open 
competitive bid price,  

(g) contacting the Employer with an intention to influence the Employer 
with regards to the bids or interference of any kind in examination and 
evaluation of the bids during the period from the time of opening of 
the bids until the notification of award of contract. 

3.3 PPMO, on the recommendation of the Procuring Entity may blacklist a 
Bidder for a period of one (1) to three (3) years for its conduct including on 
the following grounds and seriousness of the act committed by the bidder:  
(a) if convicted by a court of law in a criminal offence which disqualifies 

the Bidder from participating in the contract,  
(b) if it is established that the contract agreement signed by the Bidder was 

based on false or misrepresentation of Bidder’s qualification information,  
(c) if it at any time determines that the firm has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 
in competing for, or in executing, a GoN/DP-financed contract. 

(d) if the successful bidder fails to sign the contract. 
(e) if the bidder fails to inform about the saturation of the maximum number 
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of contracts as per ITB 4.9. 
(f) a Bidder requests for withdrawal or modification of its bid: 
      (i) after the Bid Submission deadline and during the period of validity 

specified by the Bidder on the Letter of Bid, in case of electronic 
submission; 

      (ii) from the period twenty-four hours prior to bid submission deadline up 
to the period of bid validity specified by the Bidder on the Letter of Bid, in 
case of hard copy submission. 

(g) if the bidder does not provide clarifications of its Bid by the date and time 
set in the Employer’s request for clarification pursuant to ITB 24.1. 

(h) a Bidder changes the prices or substance of the bid while providing 
information pursuant to ITB 24.1. 

 
3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement 

Monitoring Office (PPMO), by a competent authority under the prevailing law 
for failure to repay a loan disbursed by a bank or financial institution, and/or 
the DP in case of DP funded project, shall be ineligible to bid for a contract 
during the period of time determined by the GoN, PPMO, the competent 
authority and/or the DP. 

3.5 In case of a natural person or firm/institution/company which is already declared 
blacklisted and ineligible by the GoN, any other new or existing 
firm/institution/company owned partially or fully by such Natural person or 
Owner or Board of director of blacklisted firm/institution/company; shall not 
be eligible bidder. 

3.6 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 and GCC 
72.3(j). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government - owned 
entity—subject to ITB 4.5—or any combination of them in the form of a Joint 
Venture (JV) under an existing agreement, or with the intent to constitute a 
legally-enforceable joint venture. In the case of a JV: 
(a) all partners shall be jointly and severally liable for the execution of 

the Contract in accordance with the Contract terms. Maximum number of 
JV shall be as specified in the BDS. The eligibility criteria requirement of 
the parties to the JV shall be as specified in Section III Evaluation and 
Eligibility Criteria, and 

 (b) the JV shall nominate a Representative who shall have the authority to 
conduct all business for and on behalf of any and all the parties of the 
JV during the bidding process and, in the event the JV is awarded the 
Contract, during Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of any 
country or eligible countries mentioned in the BDS. A Bidder shall be deemed 
to have the nationality of a country if the Bidder is a citizen or is constituted, or 
incorporated, and operates in conformity with the provisions of the laws of that 
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country. This criterion shall also apply to the determination of the nationality of 
proposed sub-Contractors or suppliers for any part of the Contract including 
related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict 
of interest shall be disqualified. if any of, including but not limited to, the 
following apply: 
(a) they have controlling partners in common; or 
(b) they receive or have received any direct or indirect subsidy from any of 

them; or 
(c) they have the same legal representative for purposes of this bid; or  
(d) they have a relationship with each other, directly or through common third 

parties, that puts them in a position to have access to information about 
or improperly influence on the Bid of another Bidder, or influence the 
decisions of the Employer regarding this bidding process; or  

(e) a Bidder participates in more than one bid in this bidding process either 
individually or as a partner in a joint venture. This will result in the 
disqualification of all Bids in which it is involved. However, subject to any 
finding of a conflict of interest in terms of ITB 4.3 (a)-(d) above, this does 
not limit the participation of the same subcontractor in more than one bid; 
or 

(f) a Bidder or any of its affiliated entity, participated as a consultant in the 
preparation of the design or technical specifications of the works that are 
the subject of the Bid; or  

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed 
to be hired) by the Employer as Engineer for the Contract. or 

(h) a Bidder that has a close business or family relationship with a 
professional staff of the Procuring Entity. 

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in accordance 
with ITB 3, at the date of the deadline for bid submission or thereafter, shall be 
disqualified. A firm shall not be eligible to participate in any procurement 
activities under an DP-financed, -administered, or -supported project while 
under temporary suspension or debarment by DP pursuant to the DP's 
Anticorruption Policy (see ITB 3), whether such debarment was directly 
imposed by the DP, or enforced by other DPs pursuant to the Agreement for 
Mutual Enforcement of Debarment Decisions. A bid from a temporary 
suspended or debarred firm will be rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can establish that 
they are legally and financially autonomous and operate under commercial law, 
and that they are not a dependent agency of the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to 
the Employer, as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if  
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(a) by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the United 
Nations, Nepal prohibits any import of goods or Contracting of works 
or services from that country or any payments to persons or entities in 
that country.  

(b) DP Funded: as a matter of law or official regulation, Nepal prohibits 
commercial relations with that country, provided that the DP is 
satisfied that such exclusion does not preclude effective competition for 
the supply of goods or related services required; 

(c) DP Funded: a firm has been determined to be ineligible by the DP in 
relation to their guidelines or appropriate provisions on preventing 
and combating fraud and corruption in projects financed by them.  

4.8 The Bidder, including all parties constituting the Bidder, shall be ineligible to 
participate in the open competitive bidding process if it has already secured 
maximum number of construction contracts (in open competitive bidding) as 
specified in BDS and has not yet completed the work as stipulated in the 
respective contracts. 

4.9 For the purpose of ITB 4.8 above, the bidder shall declare that the bidder, and 
all parties constituting the Bidder have not already secured maximum number 
of construction contracts (in open competitive bidding in procurement of 
works) as specified in BDS. If the bidder, and all parties constituting the 
Bidder has participated in bidding processes of many public entities and during 
that period the maximum number of contracts have been attained as specified 
saturates due to issuance of letters of acceptance by a particular public entity, 
the bidder shall inform in writing to all other concerned public entities, where 
the bidder have participated in bidding process, within three days of issuance of 
last letter of acceptance that saturates the maximum number of contracts as 
specified.  

5. Eligible 
Materials, 
Equipment and 
Services 

 

5.1 The materials, equipment and services to be supplied under the Contract shall 
have their origin in any source countries as defined in the BDS and all 
expenditures under the Contract will be limited to such materials, equipment, 
and services. At the Employer’s request, Bidders may be required to provide 
evidence of the origin of materials, equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials 
and equipment are mined, grown, produced or manufactured, and from which 
the services are provided. Materials and equipment are produced when, through 
manufacturing, processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its basic 
characteristics or in purpose or utility from its components. 

B. Contents of Bidding Documents 
6. Sections of 

Bidding 
6.1 The Bidding Document consist of Parts I, II, and III, which include all 

the Sections indicated below, and should be read in conjunction with any 
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Document 
 

Addenda issued in accordance with ITB 8. 
PART I Bidding Procedures 

Section I               Instructions to Bidders (ITB) 
Section II  Bid Data Sheet (BDS) 
Section III  Evaluation and Eligibility Criteria (EEC) 
Section IV             Bidding Forms (BDF) 

PART II Requirements 
Section V              Works Requirements (WRQ) 
Section VI              Bill of Quantities (BOQ) 

PART III Conditions of Contract and Contract Forms  
Section VII            General Conditions of Contract (GCC) 
Section VIII           Special Conditions of Contract (SCC)  
Section IX              Contract Forms (COF)  

6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding 
Document. 

6.3 The Employer is not responsible for the completeness of the Bidding Document 
and their Addenda, if they were not obtained directly from the source stated by 
the Employer in the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document and to furnish with its bid all 
information and documentation as is required by the Bidding Documents. 
Failure to furnish all information or documentation required by the Bidding 
Document may result in the rejection of the bid. 

7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document 
shall contact the Employer in writing at the Employer’s address indicated in the 
BDS or raise any question or curiosity during the pre-bid meeting if 
provided for in accordance with ITB 7.4. The Employer will respond in 
writing to any request for clarification, provided that such request is 
received within the period as mentioned in ITB 7.5. The Employer shall 
forward copies of its response to all Bidders who have acquired the Bidding 
Document in accordance with ITB 6.3, including description of the inquiry 
but without identifying its source. Should the Employer deem it necessary 
to amend the Bidding Document as a result of a request for clarification, it 
shall do so following the procedure under ITB 8 and ITB 17.2 

7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings 
and obtain for itself, on its own risk and responsibility, all information that may 
be necessary for preparing the bid and entering into a Contract for construction 
of the Works. The costs of visiting the Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by the 
Employer to enter upon its premises and lands for the purpose of such visit, but 
only upon the express condition that the Bidder, its personnel, and agents will 
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release and indemnify the Employer and its personnel and agents from and 
against all liability in respect thereof, and will be responsible for death or 
personal injury, loss of or damage to property, and any other loss, damage, costs, 
and expenses incurred as a result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if 
provided for in the BDS. The purpose of the meeting will be to clarify issues 
and to answer questions on any matter that may be raised at that stage. 7.5 The 
Bidder is requested, as far as possible, to submit any questions in writing, to 
reach the Employer as mentioned in BDS. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the 
Employer as mentioned in BDS. 

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, 
without identifying the source, and the responses given, together with any 
responses prepared after the meeting, will be transmitted promptly to all Bidders 
who have acquired the Bidding Document in accordance with ITB 6.3. Any 
modification to the Bidding Document that may become necessary as a result of 
the pre-bid meeting shall be made by the Employer exclusively through the 
issue of an addendum pursuant to ITB 8 and not through the minutes of the pre-
bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a 
Bidder. 

8. Amendment of 
Bidding 
Document 

8.1 At any time prior to the deadline for submission of bids, the Employer may 
amend the Bidding Document by issuing addendum or several addenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 
communicated in writing to all who have obtained the Bidding Document 
from the Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer may, at its discretion, extend the 
deadline for the submission of bids, pursuant to ITB 19.2. However, the time 
available to submit bids shall not be less than five (5) days since amendment in 
bidding document. 

C. Preparation of Bids 
9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission of 

its Bid, and the Employer shall in no case be responsible or liable for those 
costs, regardless of the conduct or outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid 
exchanged by the Bidder and the Employer, shall be written in the language 
specified in the BDS. Supporting documents and printed literature that are part 
of the Bid may be in another language provided they are accompanied by an 
accurate translation of the relevant passages in the language specified in the 
BDS, in which case, for purposes of interpretation of the Bid, such translation 
shall govern. 
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11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise the following: 
(a) Letter of Bid; 
(b) completed Bill of Quantities (BoQ), in accordance with ITB 12 and ITB 

13, or as stipulated in the BDS; 
(c) Bid Security, in accordance with ITB 16;  
(d) written confirmation authorizing the signatory of the Bid to commit the 

Bidder, in accordance with ITB 17.2;  
(e) documentary evidence of establishing the Bidder’s eligibility;  
(f) Bids submitted by a Joint Venture shall include a copy of the Joint 

Venture Agreement entered into by all partners. Alternatively, a Letter 
of Intent to execute a Joint Venture Agreement in the event of a 
successful Bid shall be signed by all partners and submitted with the 
Bid, together with a copy of the proposed agreement. The Joint Venture 
agreement, or letter of intent to enter into a Joint Venture including a 
draft agreement shall indicate at least the parts of the Works to be 
executed by the respective partners;  

(g) Table of Price Adjustment (if applicable); and 
(h) any other required documents required, in the BDS. 

11.2 The Bidder is solely responsible for the authenticity of the submitted 
documents. 

12. Letter of Bid 
and Schedules 

12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, shall be 
prepared using the relevant forms in Section IV (Bidding Forms) and in Section 
VI (Bill of Quantities).The forms must be completed without any alterations to 
the text, and no substitutes shall be accepted. All blank spaces shall be filled in 
with the information requested. 

13. Bid Prices and 
Discounts 

13.1 The prices and discounts quoted by the Bidder in the Letter of Bid and in the 
Schedules shall conform to the requirements specified below. 

13.2 The Bidder shall submit a bid for the whole of the works described in ITB 1.1 
by filling in prices for all items of the Works, as identified in Section VI (Bill of 
Quantities). In case of Unit Rate Contracts, the Bidder shall fill in rates and 
prices for all items of the Works described in the Bill of Quantities. Items 
against which no rate or price is entered by the Bidder will not be paid for by the 
Employer when executed and shall be deemed covered by the rates for other 
items and prices in the Bill of Quantities. 

13.3 The price to be quoted in the Letter of Bid shall be the total price of the Bid, 
excluding any discounts offered. Absence of the total price in the Letter of Bid 
may result in rejection of the Bid. 

13.4 The Bidder shall quote any discounts and the methodology for their application 
in the Letter of Bid, in accordance with ITB 12.1. 

13.5 If so indicated in ITB 1.1 and ITB 29.4, bids are invited for individual 
Contracts or for any combination of Contracts (packages). Bidders wishing to 
offer any price reduction for the award of more than one Contract shall specify 
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in their bid the price reductions applicable to each package, or alternatively, to 
individual Contracts within the package. Price reductions or discounts shall be 
submitted in accordance with ITB 13.4, provided the bids for all Contracts are 
submitted and opened at the same time. 

13.6 Unless otherwise provided in the BDS and the Conditions of Contract, the 
prices quoted by the Bidder shall be fixed. If the prices quoted by the Bidder are 
subject to adjustment during the performance of the Contract in accordance with 
the provisions of the Conditions of Contract, the Bidder shall furnish the indices 
and weightings for the price adjustment formulae in the Table of Adjustment 
Data in Section IV (Bidding Forms) and the Employer may require the Bidder 
to justify its proposed indices and weightings. 

13.7All duties, taxes, and other levies payable by the Contractor under  
the Contract, or for any other cause, as of the date 30 days prior to the deadline 
for submission of bids, shall be included in the rates and prices and the total bid 
price submitted by the Bidder. 

14. Currency of Bid 
and Payment 

14.1 The currency of the bid and payment shall be in Nepalese Rupees. 

15. Period of 
Validity of Bids 

 

15.1 Bids shall remain valid for the period specified in the BDS. The bid validity 
period shall start from the bid submission deadline as prescribed by the 
Employer in accordance with ITB 19.1. If the prescribed bid submission 
deadline date falls on a government holiday, then the next working day shall 
be considered as the bid submission deadline date. In such case the validity 
period of the bids shall be considered from the original bid submission 
deadline date.  
 In the case of electronic bid submission, if any technical issue arises in the 
handling of the e-GP system, the PPMO may extend the deadline for bid 
submission. However, the validity period of the bids shall still be counted 
from the original bid submission deadline. 
A bid valid for a shorter period shall be rejected by the Employer as 
nonresponsive. 

15.2 In exceptional circumstances, prior to the expiration of the bid validity period, 
the Employer may request Bidders to extend the period of validity of their Bids. 
The request and the responses shall be made in writing. If a bid security is 
requested in accordance with ITB 16, it shall also be extended 30 days beyond 
the deadline of the extended validity period. A Bidder may refuse the request 
without forfeiting its bid security. A Bidder granting the request shall not be 
required or permitted to modify its bid and to include any additional conditions 
against the provisions specified in Bid Documents. 

16. Bid Security 16.1 The Bidder shall furnish as part of its bid, in original form, a bid security as 
specified in the BDS. In case of e-submission of bid, the Bidder shall upload 
scanned copy of Bid security letter at the time of electronic submission of the 
bid. The Bidder accepts that the scanned copy of the Bid security shall, for all 
purposes, be equal to the original. The details of original Bid Security and the 
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scanned copy submitted with e-bid should be the same otherwise the bid shall be 
non-responsive. 

16.2 The bid security shall be, at the Bidder’s option, in any of the following forms:  
(a) an unconditional bank guarantee from Commercial Bank or Financial 

Institution eligible to issue Bank Guarantee as per prevailing Law or;  
(b) a cash deposit voucher in the Employer's Account as specified in BDS.  

In the case of a bank guarantee, the bid security shall be submitted 
either using the Bid Security Form included in Section IV (Bidding 
Forms) or in another Form acceptable to the employer. The form must 
include the complete name of the Bidder. The bid security shall be valid for 
minimum thirty (30) days beyond the original validity period of the bid, or 
beyond any period of extension if requested under ITB 15.2. 

A bid security valid for a shorter period shall be rejected by the Employer as 
nonresponsive. 
16.3 Any bid not accompanied by an enforceable and substantially compliant bid 

security shall be rejected by the Employer as nonresponsive. In case of e- 
Submission, if the scanned copy of an acceptable Bid Security letter is not 
uploaded with the electronic Bid, then Bid shall be rejected. 

16.4 The public entity shall return the bid securities except those that are to be 
forfeited as per ITB 16.5 to the respective bidders within three (3) days 
after the successful bidder has furnished the required performance security 
and signed the Contract Agreement pursuant, to ITB 34.1 and ITB 35.1. 

16.5 The bid security shall be forfeited if:  
(a) a Bidder requests for withdrawal or modification of its bid, except as 

provided in ITB 15.2: 
(i) during the period of bid validity specified by the Bidder on the Bid, in 

case of electronic submission; 
(ii) from the period twenty-four hours prior to bid submission deadline up 

to the period of bid validity specified by the Bidder on the Letter of Bid, 
in case of hard copy submission. 

(b) a Bidder changes the prices or substance of the bid while providing 
information pursuant to ITB 24.1; 

(c) a Bidder involves in fraud and corruption pursuant to ITB 3.1; 
(d) the successful Bidder fails to:  

(i) furnish a performance security in accordance with ITB 29.5, ITB 29.8 
and ITB 34.1; or  

(ii) sign the Contract in accordance with ITB 35.1 or 
(iii) accept the correction of arithmetical errors pursuant to ITB 28.1; 

(e)  if the bidder fails to inform about the saturation of the maximum 
number of contracts as per ITB 4.9. 

16.6 The Bid Security of a JV shall be in the name of the JV that submits the bid. If 
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the JV has not been legally constituted at the time of bidding, the Bid Security 
shall be in the names of all future partners as named in the letter of intent 
mentioned in ITB 4.1. 

17. Format and 
Signing of Bid 

17.1 The Bidder shall prepare one original of the documents comprising the bid 
as described in ITB 11 and clearly mark it ORIGINAL”. In addition, the 
Bidder shall submit copies of the bid in the number specified in the BDS, and 
clearly mark each of them “COPY.” In the event of any discrepancy 
between the original and the copies, the original shall prevail. In case of e-
submission of bid, the Bidder shall submit his bid electronically in PDF or 
web forms files as specified in ITB Clause 18.1(b), 

17.2 The original and all copies of the bid shall be typed or written in indelible ink 
and shall be signed by a person duly authorized to sign on behalf of the Bidder. 
This authorization shall consist of a written confirmation as specified in the 
BDS and shall be attached to the bid. The name and position held by each 
person signing the authorization must be typed or printed below the signature. 
All pages of the bid, except for un amended printed literature, shall be signed or 
initialed by the person signing the bid. 

17.3 Any amendments such as interlineations, erasures, or overwriting shall be valid 
only if they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 
18. Sealing and 

Marking of Bids 
 

18.1 Unless otherwise specified in BDS, Bidders shall submit their bids by 
electronic or by mail/by hand/by courier. Procedures for submission, sealing 
and marking are as follows: 

(a) Bidders submitting bids by mail, by hand or by courier 
i. Bidders shall enclose the original and each copy of the Bid. These 

envelopes containing the original and the copies shall then be enclosed in 
one single envelope.  

ii. The inner and outer envelopes shall: 
(aa) bear the name and address of the Bidder; 
(bb) be addressed to the Employer as provided in BDS19.1; 
(cc)bear the specific identification of this bidding process indicated in 

BDS 1.1; and 
(dd) bear a warning not to open before the time and date for bid opening. 

iii. If all envelopes are not sealed and marked as required, the Employer 
will assume no responsibility for the misplacement or premature opening 
of the bid. 

(b) Bidders submitting Bids electronically shall follow the electronic bid 
submission procedure specified in BDS. 

19. Deadline for 
Submission of 
Bids 

19.1 Bids must be received by the Employer at the address and no later than the date 
and time indicated in the BDS. 
 In case of e-submission, the standard time for e-submission is Nepalese 
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 Standard Time as set out in the server. The e-procurement system will accept the 
e-submission of bid from the date of publishing of notice and will automatically 
not allow the e-submission of bid after the deadline for submission of bid. 

19.2 The Employer may, at its discretion, extend the deadline for the submission of 
bids by amending the Bidding Document in accordance with ITB 8, in which 
case all rights and obligations of the Employer and Bidders previously subject to 
the deadline shall thereafter be subject to the deadline as extended. 

20. Late Bids 20.1 The Employer shall not consider any bid that arrives after the deadline for 
submission of bids, in accordance with ITB 19. Any bid received by the 
Employer after the deadline for submission of bids shall be declared late, 
rejected, and returned unopened to the Bidder. 

21. Withdrawal, and 
Modification of 
Bids 

 

21.1 A Bidder may withdraw, or modify its bid after it has been submitted 
either in hard copy or by e-submission. Procedures for withdrawal or 
modification of submitted bids are as follows: 
(i) Bids submitted in hard Copy 

 a) Bidders may withdraw or modify its bids by sending a written notice in 
a sealed envelope, duly signed by an authorized representative, and 
shall include a copy of the authorization in accordance with ITB 17.2 
before 24 hours prior to the last deadline of submission of bid. The 
corresponding modification of the bid must accompany the 
respective written notice. All notices must be: 
(aa) prepared and submitted in accordance with ITB 17 and ITB 18, 

and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL”, “MODIFICATION;” and 

(bb) received by the Employer twenty-four hour prior to the deadline 
prescribed for submission of bids, in accordance with ITB 19. 

ii)  E-submitted bids. 
a) Bidder may submit modification or withdrawal prior to the deadline 

prescribed for submission of bids through e-GP system by using the 
forms and instructions provided by the system.  

21.2. Bids requested to be withdrawn in accordance with ITB 21.1 shall not be 
opened. In case of hard copy submission, the Bid will be returned unopened to 
the Bidders. 

21.3 Except in case of any modification or correction in bid document made by 
procuring entity, Bidder may submit request for withdrawal or 
modification only one time. 

21.4 In case of hard copy bid, no bid may be withdrawn if the bid has already 
been modified; except in case of any modification or correction in bid 
document by procuring entity. 

21.5 Request for withdrawal or modification must be made through the same 
medium of submission. Request for withdrawal or modifications through 
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different medium shall not be considered. 
21.6 The following provisions apply for withdrawal or modification of the Bids: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or 
modified in the interval between 24 hours prior to the deadline for 
submission of bids and the expiration of the period of bid validity 
specified by the Bidder on the Letter of Bid or any extension thereof. 

(ii) In case of e-submitted bids no bids shall be withdrawn or modified in the 
interval between deadline for submission of bids and the expiration of the 
period of bid validity specified by the Bidder on the Letter of Bid or any 
extension thereof. 

21.7 Once a Bid is withdrawn, bidder will not be able to submit another bid for the 
same bid. 

22. Bid Opening 22.1 The Employer shall open the bids in public at the address, date and time 
specified in the BDS in the presence of Bidders` designated representatives who 
choose to attend. 

22.2 The Employer shall download the e-submitted bid files. The e-GP system 
allows the Employer to download the e-submitted bid files (report) only after 
bid opening date and time after login simultaneously by two members of the Bid 
opening committee. 

22.3 Electronically submitted bid shall be opened at first in the same time and date 
as specified above. Electronic Bids shall be opened one by one and read out. 
The e-submitted bids must be readable through open standards interfaces. 
Unreadable and or partially submitted bid files shall be considered incomplete. 

22.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out 
and the envelope with the corresponding bid shall not be opened, but returned to 
the Bidder. No bid withdrawal shall be Permitted unless the corresponding 
withdrawal notice contains a valid authorization to request the withdrawal and is 
read out at bid opening. Next, envelopes marked “MODIFICATION” shall be 
opened and read out with the corresponding bid. No bid modification shall be 
permitted unless the corresponding modification notice contains a valid 
authorization to request the modification and is read out at bid opening. Only 
envelopes that are opened and read out at bid opening shall be considered 
further. 

22.5 All other envelopes shall be opened one at a time, reading out: the name 
of the Bidder; the Bid Price(s), including any discounts and alternative bids 
and indicating whether there is a modification; the presence of a bid security 
and any other details as the Employer may consider appropriate. Only 
discounts and alternative offers read out at bid opening shall be considered 
for evaluation. No bid shall be rejected at bid opening except for late bids, in 
accordance with ITB 20.1. 
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22.6 The Employer shall prepare a record of the bid opening that shall include, as a 
minimum: the name of the Bidder and whether there is a withdrawal, or 
modification; the Bid Price, per Contract if applicable, including any discounts 
and alternative offers; and the presence or absence of a bid security. The 
Bidders’ representatives who are present shall be requested to sign the record. 
The omission of a Bidder’s signature on the record shall not invalidate the 
contents and effect of the record. 

E. Evaluation and Comparison of Bids 
23. Confidentiality 23.1 Information relating to the examination, evaluation, comparison, and 

recommendation of Contract award, shall not be disclosed to Bidders or any 
other persons not officially concerned with such process until information on 
Contract award is communicated to all Bidders.  

23.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids 
or Contract award decisions may result in the rejection of its bid. 

23.3 Notwithstanding ITB 23.2, from the time of bid opening to the time of Contract 
award, if any Bidder wishes to contact the Employer on any matter related to the 
bidding process, it may do so in writing. 

24. Clarification of 
Bids 

24.1 To assist in the examination, evaluation, and comparison of the bids, the 
Employer may, at its discretion, ask any Bidder for a clarification of its bid. Any 
clarification submitted by a Bidder that is not in response to a request by the 
Employer shall not be considered. The Employer’s request for clarification and 
the response shall be in writing. No change in the prices or substance of the bid 
shall be sought, offered, or permitted, except to confirm the correction of 
arithmetic errors discovered by the Employer in the evaluation of the bids, in 
accordance with ITB 28. In case of e-submission of bid, upon notification from 
the employer, the bidder shall also submit the original of documents comprising 
the bid as per ITB 11.1 for verification of submitted documents for acceptance 
of the e-submitted bid. 

24.2 If a Bidder does not provide clarifications of its bid by the date and time set in 
the Employer’s request for clarification, its bid shall be rejected. 

25. Deviations, 
Reservations, 
and Omissions 

 

25.1 During the evaluation of bids, the following definitions apply: 
(a) “Deviation” is a departure from the requirements specified in the Bidding 

Document; 
(b) “Reservation” is the setting of limiting conditions or withholding from 

complete acceptance of the requirements specified in the Bidding 
Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

26. Determination of 
Responsiveness 

 

26.1 The Employer’s determination of a bid’s responsiveness is to be based on the 
contents of the bid itself, as defined in ITB 11. 

26.2 A substantially responsive bid is one that meets the requirements of the Bidding 
Document without material deviation, reservation, or omission. A material 
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deviation, reservation, or omission is one that, 
(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of the 
Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding Document, 
the Employer’s rights or the Bidder’s obligations under the proposed 
Contract; or 

(b) if rectified, would unfairly affect the competitive position of other Bidders 
presenting substantially responsive bids. 

26.3 If a bid is not substantially responsive to the requirements of the Bidding 
Document, it shall be rejected by the Employer and may not subsequently be 
made responsive by correction of the material deviation, reservation, or 
omission. 

26.4 In case of e-submission bids, the Employer evaluates the bid on the basis of the 
information in the electronically submitted bid files. If the Bidder cannot 
substantiate or provide evidence to establish the information provided in e-
submitted bid through documents/ clarifications as per ITB Clause 24.1, the bid 
shall not be considered for further evaluation. 

26.5 In Case, a corruption case is being filed to Court against the Natural Person or 
Board of Director of the firm/institution /company or any partner of JV, such 
Natural Person or Board of Director of the firm/institution /company or any 
partner of JV such bidder’s bid shall be excluded from the evaluation, if 
public entity receives instruction from Government of Nepal. 

27. 
Nonconformities, 
Errors, and 
Omissions 

 

27.1 Provided that a bid is substantially responsive, the Employer may waive any 
non-conformities in the bid that do not constitute a material deviation, 
reservation, or omission. 

27.2 Provided that a bid is substantially responsive, the Employer may request that 
the Bidder submit the necessary information or documentation, within a 
reasonable period of time, to rectify nonmaterial nonconformities in the bid 
related to documentation requirements. Requesting information or 
documentation on such nonconformities shall not be related to any aspect of the 
price of the bid. Failure of the Bidder to comply with the request may result in 
the rejection of its bid. 

27.3 Provided that a bid is substantially responsive, the Employer shall rectify 
quantifiable nonmaterial nonconformities related to the Bid Price. To this effect, 
the Bid Price shall be adjusted, for comparison purposes only, to reflect the price 
of a missing or non-conforming item or component. The adjustment shall be 
made using the methods indicated in Section III (Evaluation and Eligibility 
Criteria). 

27.4 If the monetary value of such non-conformities is found to be more than fifteen 
percent of the Bid Price of the bidder on account of minor discrepancies 
pursuant to ITB 27.3, such bid shall be considered non responsive and shall not 
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be involved in evaluation. 

28. Correction of 
Arithmetical 
Errors 

28.1 Provided that the bid is substantially responsive, the Employer shall correct 
arithmetical errors on the following basis: 
(a) only for unit price Contracts, if there is a discrepancy between the unit price 

and the total price that is obtained by multiplying the unit price and quantity, 
the unit price shall prevail and the total price shall be corrected, unless in the 
opinion of the Employer there is an obvious misplacement of the decimal 
point in the unit price, in which case the total price as quoted shall govern and 
the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of 
subtotals, the subtotals shall prevail and the total shall be corrected; and 

(c) If there is a discrepancy between the bid price in the Summary of Bill of 
Quantities and the bid amount in item (c) of the Letter of Bid, the bid price in 
the Summary of Bill of Quantities will prevail and the bid amount in item (c) 
of the Letter of Bid will be corrected. 

(d) if there is a discrepancy between words and figures, the amount in words 
shall prevail, unless the amount expressed in words is related to an arithmetic 
error, in which case the amount in figures shall prevail subject to (a) ,(b) and 
(c) above. 

28.2 If a Bidder does not accept the correction of arithmetical errors, its bid shall be 
disqualified and its bid security shall be forfeited. 

29. Evaluation of 
Bids 

29.1 The Employer shall use the criteria and methodologies listed in this Clause. No 
other evaluation criteria or methodologies shall be permitted. 

29.2 To evaluate a bid, the Employer shall consider the following:  
(a) the bid price, excluding Value Added Tax and Provisional Sums in the 

Summary Bill of Quantities, for Unit Rate Contracts, or Schedule of Prices 
for lump sum Contracts, but including Day work items, where priced 
competitively; 

(b) adjustment for correction of arithmetic errors in accordance with ITB 28.1; 
(c) adjustment due to discounts offered in accordance with ITB 13.4; 
(d) adjustment for nonconformities in accordance with ITB 27.3; 
(e) application of all the evaluation factors indicated in Section III (Evaluation 

and Eligibility Criteria); 
If the evaluated Bid Price of the Bidder is more than 30 (thirty) percent below 
the cost estimate, the Employer shall reject the Bid as non-responsive. 

29.3 The estimated effect of the price adjustment provisions of the Conditions of 
Contract, applied over the period of execution of the Contract, shall not be taken 
into account in bid evaluation. 

29.4 If this Bidding Document allows Bidders to quote separate prices for different 
Lots (Contracts), and to award multiple Contracts to a single Bidder as specified 
in BDS, the methodology to determine the lowest evaluated price of the 
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Contract combinations, including any discounts offered in the Letter of Bid, is 
specified in Section III (Evaluation and Eligibility Criteria). 

29.5 if the bid for a Unit Rate Contract, evaluated as per ITB 30.1 is seriously 
unbalanced or front loaded in the opinion of the Employer, the Employer 
may require the Bidder to produce detailed rate analysis for any or all items of 
the Bill of Quantities as per ITB 24.1, to demonstrate the internal consistency 
of those prices with the construction methods and schedule proposed. After 
evaluation of the rate analysis, taking into consideration the schedule of 
estimated Contract payments, the Employer may require that the amount of the 
performance security be increased at the expense of the Bidder as mentioned 
in BDS to protect the Employer against financial loss in the event of default of 
the successful Bidder under the Contract or may consider the bid as non-
responsive. 

29.6 In case of e-submission bids, the Employer evaluates the bid on the basis of the 
information in the electronically submitted bid files. If the Bidder cannot 
substantiate or provide evidence to establish the information provided in e-
submitted bid through documents/ clarifications as per ITB Clause 24.1, the bid 
shall not be considered for further evaluation. 

29.7 In Case, a corruption case is being filed to Court against the Natural Person or 
Board of Director of the firm/institution /company or any partner of JV, such 
Natural Person or Board of Director of the firm/institution /company or any 
partner of JV such bidder’s bid shall be excluded from the evaluation, if public 
entity receives instruction from Government of Nepal. 

29.8 If all the Bids evaluated are substantially higher than the cost estimate, the 
employer may negotiate with the bidder whose evaluated Bid Price is 
closest to the cost estimate to propose a lump sum discount rate in order to 
bring the bid price within the approved cost estimate. However, no change 
in the substance of the bid is permitted during the negotiations. 

30. Comparison of 
Bids 

30.1 The Employer shall compare all substantially responsive bids in accordance 
with ITB 29.2. The Employer shall determine the Average Bid Price of all the 
substantially responsive Bids. The Bid Price which is closest to the Average Bid 
Price AND is not substantially higher than the cost estimate shall be selected for 
awarding the contract.  
In case two or more Bid Prices are determined to be equally closest to the 
Average Bid Price, the Bid Price which is below the Average Bid Price shall be 
selected for awarding the contract. 

30.2 While evaluating the Bid Price as per ITB 30.1, if the Bid Price of two or 
more Bidders is found to be equal, the Employer shall select the bid for 
awarding the contract by drawing of lots in presence of Bidders’ designated 
representatives who choose to attend in date, time and place as notified by 
the Employer in writing to the concerned bidders. The Bidders’ 
representatives who are present shall be requested to sign a record 
evidencing their attendance. The omission of a Bidder’s signature on the 
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record or the absence of a Bidder during the drawing of lots shall not 
invalidate the contents and the effect of the record. The method of drawing 
of lots shall be determined by the Employer. 

31. Employer’s 
Right to Accept 
Any Bid, and to 
Reject Any or 
All Bids 

31.1 The Employer reserves the right to accept or reject any bid, and to annul the 
bidding process and reject all bids at any time prior to Contract award, without 
thereby incurring any liability to Bidders. In case of annulment, all bids 
submitted and specifically, bid securities, shall be promptly returned to the 
Bidders. 

31.2 The public entity shall give notice of the rejection of bids or the cancellation 
of the procurement proceedings pursuant to ITB 31.1, along with the reasons 
for such rejection or cancellation, to all bidders participating in the bid. 

31.3 Where any bidder requests, within thirty (30) days of the communication of 
the notice pursuant to ITB 31.2, the grounds for the rejection of all bids or the 
cancellation of the procurement proceedings, the public entity shall provide 
such information to that bidder. 

F. Award of Contract 
32. Award Criteria 32.1 The Employer shall award the Contract to the Bidder whose Bid Price is 

selected as per ITB 29.8, ITB 30.1 or ITB 30.2 and is substantially responsive to 
the Bidding Document, provided further that the Bidder is determined to be 
qualified to perform the Contract satisfactorily. 

33. Letter of Intent 
to Award the 
Contract/Notific
ation of Award 

 

33.1 The Employer shall notify the concerned Bidder whose bid has been selected in 
accordance with ITB 32.1 within seven days of the selection of the bid, in 
writing that the Employer has intention to accept its bid and the information 
regarding the name, address and amount of selected bidder shall be given to all 
other bidders who submitted the bid. 

33.2 After issuance of the notice under ITB 33.1 if the concerned bidder 
provides information pursuant to ITB 4.9 regarding saturation of maximum 
number of contracts, the employer shall disqualify the bidder and shall 
select the next Bidder whose Bid Price is closest to the previously 
determined Average Bid Price in accordance with ITB 32.1 and notify 
accordingly as per ITB 33.1. 

33.3 If no bidder submits an application pursuant to ITB 36 within a period of seven 
days of the notice provided under ITB 33.1, the Employer shall, accept the bid 
selected in accordance with ITB 32.1 and Letter of Acceptance shall be 
communicated to the selected bidder prior to the expiration of period of Bid 
validity, to furnish the performance security and sign the contract within fifteen 
days. 

33.4 After communicating letter of acceptance under ITB 33.3, if the 
concerned bidder provides information pursuant to ITB 4.9 regarding 
saturation of maximum number of contracts, the employer shall reject the 
bid of that bidder and shall select the next Bidder whose Bid Price is 
closest to the previously determined Average Bid Price in accordance with 
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ITB 32.1 and shall issue the notice accordingly as per ITB 33.1. In such 
case bid security of the rejected bidder shall not be forfeited. 

33.5 In Case, a corruption case is being filed to Court against the Natural Person or 
Board of Director of the firm/institution /company or any partner of JV, such 
Natural Person or Board of Director of the firm/institution /company or any 
partner of JV such bidder’s bid shall be excluded from the evaluation, if public 
entity receives instruction from Government of Nepal. 

34. Performance 
Security 

34.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the 
Employer, the successful Bidder shall furnish the performance security in an 
amount equal to 5 (five) percent of the Bid Price from Commercial Bank or 
Financial Institution eligible to issue Bank Guarantee as per prevailing Law in 
Nepal in accordance with the conditions of Contract using Sample Form for the 
Performance Security included in Section IX (Contract Forms), or another form 
acceptable to the Employer.  
The Bid Price shall be without VAT but including Provisional Sum. 

34.2 Failure of the successful Bidder to submit the above-mentioned Performance 
Security or to sign the Contract Agreement shall constitute sufficient grounds 
for the annulment of the award and forfeiture of the bid security. In that event 
the Employer may award the Contract to the next Bidder whose Bid Price is 
closest to the previously determined Average Bid Price in accordance with ITB 
32.1 whose offer is substantially responsive and is determined by the Employer 
to be qualified to perform the Contract satisfactorily. The process shall be 
repeated according to ITB 33. 

35. Signing of 
Contract 

35.1 The Employer and the successful Bidder shall sign the Contract Agreement 
within the period as stated ITB 34.1. 

35.2 At the same time, the Employer shall affix a public notice on the result of the 
award on its notice board and make arrangement for causing such notice to be 
affixed on the notice board also of the District Coordination Committee, 
District Administration Office, Provincial Treasury and Controller Office 
and District Treasury and Controller Office. The Employer may make 
arrangements to post the notice into its website, if it has; and if it does not have, 
into the website of the Public Procurement Monitoring Office, identifying the 
bid and lot numbers and the following information: (i) the result of evaluation of 
bid; (ii) date of publication of notice inviting bids; (iii) name of newspaper; (iv) 
reference number of notice; (v) item of procurement; (vi) name and address of 
bidder making contract and (vii) contract price. 

35.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 
33.1 unsuccessful bidders may request in writing to the Employer for a 
debriefing seeking explanations on the grounds on which their bids were not 
selected. The Employer shall promptly respond in writing to any unsuccessful 
Bidder who, requests for debriefing. 

35.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 35.1, 
the Public Procurement Monitoring Office shall blacklist the bidder on 
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recommendation of the Public Entity. 
36. Complaint and 

Review 
36.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision 

made by the Employer in the intention to award the Contract, it may file an 
application to the Chief of the Public Entity within Seven (7) days of providing 
the notice under ITB 33.1 by the Public Entity, for review of the proceedings 
stating the factual and legal grounds.  

36.2 Late application filed after the deadline pursuant to ITB 36.1 shall not be 
processed. 

36.3 The chief of Public Entity shall, within five (5) days after receiving the 
application, give its decision with reasons, in writing pursuant to ITB 36.1:  
(a) whether to suspend the procurement proceeding and indicate the procedure 

to be adopted for further proceedings; or  
(b) to reject the application.  

The decision of the chief of Public Entity shall be final.  
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SECTION - II 

Bid Data Sheet 

This section consists of provisions that are specific to each procurement and supplement the information 
or requirements included in Section I. Instructions to Bidders. 

A. General 

ITB 1.1 The number of the Invitation for Bids is : IFB-02/VTC/2083-84 

ITB 1.1 The Employer is: Vocational Training Centre, Butwal-10, Rupandehi 

ITB 1.1 Multiple Contract or lots (contracts) is Not Applicable 

ITB 2.1 The name of the Project is: Construction of 2 room Tailoring Lab Building. The 
implementing agency is: Vocational Training Centre, Butwal-10, Rupandehi 
 

ITB 4.1 (a) Maximum number of partner in a joint venture shall be : 3 (three) 

ITB 4.2  For GoN funded: Eligible countries: Nepal 

ITB 4.4 For GoN: blacklist.ppmo.gov.np 

ITB 4.8 & 

ITB 4.9  

For GoN Funded: 

The Bidder, including all parties constituting the Bidder, shall be ineligible to participate in 
the open competitive bidding process if it has already secured five (5) construction contracts 
(in open competitive bidding) and has not yet completed the work as stipulated in the 
respective contracts. 
Following Procurement of Works contracts shall not be counted for this purpose: 
a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S 
(March 17, 2022 A.D) 
b) The works for which tender have been invited and contracts accepted after 2078-12-03 
B.S (March 17, 2022 A.D) but the work acceptance report has been approved according to 
Rule 117 of PPR. 
c) The works for which tenders were invited or contracts accepted under all types of 
foreign assistance. 

ITB 5.1 For GoN funded: For the purpose of Country of Origin: “all Countries” 
 

B. Bidding Document 

ITB 7.1 For clarification purposes only, the Employer’s address is:  
Attention:  Office Chief  of Vocational Training Centre  
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Address: Ramnagar, Butwal-10, Rupandehi 
Telephone: 9857087138 
Electronic mail address: shipbutwal@gmail.com  

ITB 7.4 A Pre-Bid meeting shall be held.  

Pre-Bid Meeting will  

Take place at the following date, time and place:  

Date: 2083-05-27 B.S (2026-09-12 A.D)  

Time:1:00 PM  

Place: Office Chief Cabin 

A site visit shall not be organized by the Employer.  

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no later than 
10 days prior to the deadline for submission of bids.  

C. Preparation of Bids 

ITB 10.1 The language of the bid is: English / Nepali 

ITB 11.1 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the 
bid, including the priced Bill of Quantities for Unit Rate Contracts and Schedule of Prices 
for lump sum contracts: NA 

ITB 11.1 (h) The Bidder shall submit with its bid the following additional documents: NA 

ITB 13.6 The prices quoted by the Bidder shall not be subject to adjustment during the performance of 
the Contract. 

ITB 15.1 The bid validity period shall be: Ninety (90) days. 

ITB 16.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution 
eligible to issue Bank Guarantee as per prevailing Law in Nepal with a minimum of NRs 
70,000, which shall be valid for 30 days beyond the validity period of the bid.  

ITB 16.2 (b) Account Name: Ko.Le.Ni.Ka. Rupandehi (Deposit Account) 

Bank Name: ADBL  

Bank Address:  

Account Number: 04-143-01014253-03-5 

ITB 17.1 In addition to the original of the bid, the number of copy/ies is/are: NA 

ITB 17.2 The written confirmation of authorization to sign on behalf of the Bidder shall indicate:  

(a) The name and description of the documentation required to demonstrate the 
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authority of the signatory to sign the Bid such as a Power of Attorney; and  

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed 
by all parties (i) stating that all parties shall be jointly and severally liable, and (ii) 
nominating a Representative who shall have the authority to conduct all business 
for and on behalf of any and all the parties of the JV during the bidding process 
and, in the event the JV is awarded the Contract, during contract execution.  

D. Submission and Opening of Bids 

ITB 18.1 Bidders shall have the option of submitting their bids: Option-3 only 

option 1: "by electronic only" 

option 2: "by electronic or by mail/ by hand / by courier" 

Option 3: "by mail / by hand / by courier"]. 

ITB 18.1 (b) Electronic bid submission procedure: 

(a) Bidders submitting Bids electronically shall follow the electronic bid submission 
procedures specified in this clause. 

i. Bidders who choose to submit their bids electronically, can view/download the 
bidding documents from “published bids” section of e-GP system, 
https://bolpatra.gov.np/egp. 

ii. For the purpose of e-Submission, the bidder shall, at first, register in e-GP system and 
maintain their organization profile data and documents required during bid response 
preparation. The details of e-GP registration and profile management procedure are 
specified in Article No 9 and 10 respectively of e-GP Directives issued by PPMO, 
which can be downloaded from Download section of e-GP system. 

iii. The bidders shall prepare their bids using data and documents maintained in bidder’s 
profile, instruction provided by e-GP system and forms/format provided in the 
bidding document. 

iv. Bidders may submit bids as a single entity or as a joint venture (JV). Bidder 
submitting bid in JV shall have to upload joint venture agreement along with 
partner(s) Bolpatra ID provided during bidder’s registration. 

v. Bidders (all partners in case of JV) shall update their profile data and documents 
required during preparation and submission of their bids. 

vi. In case of bid submission in JV, the consent of the partners shall be obtained 
through the confirmation link sent to the registered email address and the 
partners shall have to acknowledge their confirmation. 

vii. Bidders shall submit the required documents as specified in Section I-Instruction 

https://bolpatra.gov.np/egp
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to Bidders, Section II-Bid Data Sheet and Section III-Evaluation and 
Eligibility Criteria of the bidding document. The format of the documents 
shall be in PDF and/or web form as provisioned in the e-GP system. 

The required forms and documents shall be part of bid. 
No. Document Requirement Remarks 

1.  Letter of Bid Mandatory PDF 

2.  Bid Security / Bank Guarantee Mandatory PDF 

3.  Firm or Company registration 
Certificate 

Mandatory PDF 

4.  VAT and PAN registration 
Certificate 

Mandatory (for 
domestic 
bidders only)  

PDF 

5.  Business Registration Licence Mandatory PDF 

6.  Tax Clearance Certificate / Tax 
return submission evidence / 
evidence of time extension 

Mandatory (for 
domestic 
bidders only) 

PDF 

7.  Power of Attorney of Bid 
signatory 

Mandatory PDF 

8.  Joint venture agreement Mandatory in case 
of JV Bids Only 

PDF 

9.  Completed Bill of Quantities 
(BoQ) 

Mandatory Online Forms 

10.  Price Adjustment Table (if 
Applicable)  

Mandatory (If 
Applicable) 

Online Forms 

11.  Additional documents specified in 
ITB 11.2 (h) 

Mandatory (If any) PDF 

 

Note:  

a) The documents specified as “Mandatory” should be included in e-submission and 
non-submission of the documents shall be considered as non-responsive bid.  

b) Bidders (all partners in case of JV) should verify/update their profile documents 
as appropriate for the specific bid before submitting their bid electronically. 

viii. After providing all the details and documents, the e-GP system will generate bid 
response documents for the bidder. Bidders shall download, verify and 
confirm the bid response documents prior to bid submission. 

ix. For verifying the authentic user, the system will send one time password (OTP) 
in the registered e-mail address of the bidder. System will validate the OTP 
and then only allow bidders to submit their bid. 

x. Electronically submitted bids can be modified and/or withdrawn through the 
system within the bid submission deadline.  
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xi. The bidder/bid shall meet the following requirements and conditions for e-
submission of bids; 

aa) The e-submitted bids must be readable through PDF reader. 

bb) The bidders are fully responsible for using the e-GP system as per 
specified procedures and in no case the employer shall be held liable for 
bidder's inability to use the system. 

cc) When a bidder submits electronic bid through the e-GP System, it is 
assumed that the bidder has prepared the bid by studying and examining 
the complete set of the bidding document and e-GP instruction including 
the provision stipulated in e-GP Directives. 

ITB 19.1 For bid submission purposes only, the Employer’s address is :  

Attention: Vocational Training Centre  

Address: Ramnagar, Butwal-10, Rupandehi 

The deadline for bid submission is : 
Date : 2083-06-01 B.S (2026-09-17 A.D)  

Time : 12:00 Noon 

ITB 22.1 The bid opening shall take place at :Vocational Training Centre 

Address : Ramnagar, Butwal-10, Rupandehi 
Date : 2083-06-01 B.S (2026-09-17 A.D) 

Time : 1:00 Noon 

E. Evaluation and Comparison of Bids 

ITB 29.4 Bidders are not permitted to quote separate prices for lots (Contracts), and a single 
Bidder will be awarded multiple lots (Contracts) based on provision of Paragraph 1.1, 
Multiple Contracts Section III (Evaluation and Eligibility Criteria): 

ITB 29.5 The amount of the performance security be increased by Eight (8) percent of the quoted bid 
price (without VAT but Including PS).  
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SECTION - III 
Evaluation and Eligibility Criteria 

This Section contains all the criteria that the Employer shall use to evaluate bids and eligible Bidders. 
GoN/DP requires bidders to be qualified by meeting predefined eligibility criteria. In accordance with ITB 
29, no other methods, criteria and factors shall be used. The Bidder shall provide all the information 
requested in the forms included in Section IV (Bidding Forms).  
 
1. Evaluation  
 In addition to the criteria listed in ITB 29.2 (a) - (e) the following criteria shall apply:  
1.1 Multiple Contracts  

Pursuant to Sub-Clause ITB 29.4 of the Instructions to Bidders, if Works are grouped in multiple 
contracts, evaluation will be as follows:  

 
Works are grouped in multiple contracts and pursuant to Sub-Clause 29.4 of the Instructions to Bidders, 
the Employer will evaluate and compare Bids on the basis of a contract, or a combination of contracts, 
or as a total of contracts in order to arrive at the least cost combination for the Employer by taking into 
account discounts offered by Bidders in case of award of multiple contracts. 

1.2 Quantifiable Nonconformities and Omissions  
Subject to ITB 13.2 and ITB 29.2, the evaluated cost of quantifiable nonconformities including 
omissions, is determined as follows: 

 
 [Insert in bidding document: “Pursuant to ITB 27.3, the cost of all quantifiable nonmaterial 
nonconformities shall be evaluated, but excluding omission of prices in the Bill of Quantities. The 
Employer will make its own assessment of the cost of any nonmaterial nonconformities and omissions 
for the purpose of ensuring fair comparison of bids.”] 
 

2. Eligibility  
Criteria Compliance Requirements Documents 

Requirement Single 
Entity 

Joint Venture Submission  
Requirements All Partners 

Combined 
Each 

Partner 
One 

Partner 
2.1 Conflict of Interest 
No conflicts of interest in 
accordance with ITB Sub-
Clause 4.3. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid 

2.2 Government/DP Eligibility 
Not having been declared 
ineligible by 
government/DP, as 
described in ITB Sub-
Clause 4.4. 
 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid 
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2.3 Government-owned Entity 
Bidder required to meet 
conditions of ITB Sub-
Clause 4.5. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid, 
Forms ELI - 
1, ELI - 2, 

with 
attachments 

2.4 UN Eligibility  
Not having been declared 
ineligible based on a 
United Nations resolution 
or Employer's country law, 
as described in ITB Sub-
Clause 4.7. 

must meet 
requirement 

existing 
or 

intended 
JV must 

meet 
requireme

nt 

must meet 
requirement 

not 
applicab

le 

Letter of Bid 

2.5 Bidder’s Running Contracts  
Bidder’s have not yet 
secured five (5) number of 
construction contracts2(in 
open competitive bidding) 
as described in ITB Sub-
Clause 4.8. 

must meet 
requirement 

existing 
or 

intended 
JV must 

meet 
requireme

nt 

must meet 
requirement 

not 
applicab

le 

Letter of Bid, 
Form ELI-3 

2.6 Other Eligibility 

Firm or Company 
Registration Certificate 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Business Registration 
License 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

VAT and PAN 
Registration certificate  

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

                                                            
2Note: Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S or i.e March 17, 2022 A.D and 
accepted but the work acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance 
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Tax clearances certificate 
for the  F/Y 2081-82  
 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Additional requirements  

[Insert if any] 

 

……………. ………… …………… ………… ………… 
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 SECTION - IV 

Bidding Forms 
This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid. 
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Letter of Bid 

 
The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s 
complete name and address.  

 
Date: .........................................................  

 

Name of the contract: .........................................................  
 

Invitation for Bid No.: .......................................................  
 
 
To: [Insert Complete name of Employer] ………………………………………………………………………  
 
We, the undersigned, declare that:  
 
(a) We have examined and have no reservations to the Bidding Documents, including Addenda  

issued in accordance with Instructions to Bidders (ITB) Clause 8;  
(b) We offer to execute in conformity with the Bidding Documents the following Works: [Insert 

Description of the works]. 

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options 
below as appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities. 

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and 
figures]; 

Or  

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total 
price of each lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 
[another contract] [insert the total price in words and figures]; (iii) Total price of subject contract [say 
Lot1]and Lot3 [another contract] [insert the total price in words and figures]; Total price of subject 
contract [say Lot1], Lot2 [another contract], Lot3 [another contract], ………………..[insert the total 
price in words and figures]; 

(d) The discounts offered and the methodology for their application for subject contract [single contract] 
are:…………………………………………….. [For Bidding Documents not provisioning multiple 
contracts] 

 
 
Add following if Bidding Document provisions applicability of multiple contracts 
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The discounts offered and the methodology for their application for subject contract [say Lot1] and 
Lot2 [another contract] are:…………………………………………….. 
The discounts offered and the methodology for their application for subject contract [say Lot1] and 
Lot3 [another contract] are:…………………………………………….. 
The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 
[another contract] and Lot3 [another contract],……………………, 
are:…………………………………………….. 
[Note:  
1. Formulate possible combinations depending upon the number of lots under Bidding Process and 

modify accordingly Paragraph (c) and (d)]  

(e) Our bid shall be valid for a period of …………………..[insert validity period as specified in ITB 15.1] 
days from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it 
shall remain binding upon us and may be accepted at any time before the expiration of that period; 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the  
Bidding Document;  

(g) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from 
eligible countries or any countries [insert the nationality of the Bidder, including that of all parties that 
comprise the Bidder if the Bidder is a consortium or association, and the nationality of each Subcontractor 
and Supplier];  

(h) We, including any subcontractors or suppliers for any part of the contract, do not have any  
conflict of interest in accordance with ITB 4.3;  

(i) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process 
in accordance with ITB 4.3;  

(j) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the 
contract, has not been declared ineligible, under the Employer’s country laws or official regulations or by 
an act of compliance with a decision of the United Nations Security Council;  

(k) [We are not a government owned entity] / [We are a government owned entity but meet the 
requirements of ITB 4.5]; * 

(l) We understand that this bid, together with your written acceptance thereof included in your notification 
of award, shall constitute a binding contract between us, until a formal contract is prepared and executed;  

(m) We declare that, we have not been black listed as per ITB 3.4 and no conflict of interest in the proposed 
procurement proceedings and we have not been punished for an offense relating to the concerned 
profession or business.  

(n) We declare that we have not yet secured five (5) number of constructions contracts3 (in open competitive 

                                                            
* Note: Use one of the two options as appropriate. 
3 Note: Following Procurement of Works contracts shall not be counted for this purpose 
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bidding) as described in ITB Sub-Clause 4.9. 

 
(o) We understand that you are not bound to accept the bid closest to the Average Bid Price or any other bid 

that you may receive; and  

(p) If awarded the contract, the person named below shall act as Contractor’s Representative:  

(q) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other 
documents relating to the bid submission and to have them audited by auditors appointed by the 
Employer.  

(r) We declare that we are solely responsible for the authenticity of the documents submitted by us. The 
document and information submitted by us are true and correct. If any document/information given is 
found to be concealed at a later date, we shall accept any legal actions by the Employer. 

 

Name: [insert complete name of the person signing the Bid].................................................................... 

 
In the capacity of [insert legal capacity of person signing the Bid]................................................................ 

 
Signed [signature of the person whose name and capacity are shown above]……………………………………… 

 
Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder]………… 
 
Date [insert date of signing]…………………………………………………………....  

                                                                                                                                                                                                
a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March 17, 2022 A.D) and 
accepted but the work acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance. 
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Table of Price Adjustment Data4 

[To be used if Price Adjustment is applicable as per GCC 53.1] 

 

Code Index Description 

Source 

of 

Index* 

Base Value 

and Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 Non - adjustable (A)   0.15 0.15 

 Labor (b)     

 Materials (c)     

 Equipment usage (d)     

  Total   1.00 

 
*Normally following source of index shall apply. Public Entity shall choose applicable Index for each 
item. 
(a) Labor:  

"National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  
or  
rate fixed by District Rate Fixation Committee  

 
(b) Material: “National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage:  

"National Wholesale Price Index"-"Machinery and Equipment" of Nepal Rastra Bank  
or  

"Fuel" Price fixed by Nepal Oil Corporation.  
 
** Bidders proposed weightings should be within the range specified by the Employer in column - 5  

                                                            
4 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 
grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 
award. 
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Table of Price Adjustment Data5 
 

[To be used if Price Adjustment is applicable as per GCC 53.6] 
Code Construction 

Material* 
Unit Base Price (NRs/Unit) (Ex-

factory) 
Source (Factory)** 

1 2 3 4 5 

     

     

     

     

     

 
* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by 
bidder) in column 4 and5. 

 
Note: 
The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of 
the Bid as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price 
adjustment, the Ex-factory price of the same source shall be taken into consideration. 
 

                                                            
5 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 
grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 
award. 
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Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office  
(On letterhead paper of the Bank) 

Beneficiary: .............................. [Insert name and address of Employer] ………………………………………. 

Date: ……………………………………………………………………………………………………... 

Bid Security No.: .......................................................................................................................................... 
 
We have been informed that . …………. .[insert name of the Bidder] (hereinafter called “the Bidder”) 
intends to submit its bid (hereinafter called “the Bid”) to you for the execution of …………... [Insert name of 
Contract . …………… under Invitation for Bids No. ………………………………[insert IFB No.] (“the IFB”). 
 
Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee. 
At the request of the Bidder, we…………………. . [Insert name of Bank] ……………….. hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees. . ………...[Insert amount 
in figures and amount in words] upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, because the Bidder:  

(a) has withdrawn or modifies its Bid: 

(i) during the period of bid validity specified by the Bidder on the Letter Bid, in case of electronic submission  
(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity specified 

by the Bidder on the Letter of Bid, in case of hard copy submission; or 
(b) does not accept the correction of errors in accordance with the Instructions to Bidders  

(hereinafter “the ITB”); or  
(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) fails or 

refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the performance security, in 
accordance with the ITB; or 

(d) is involved in fraud and corruption in accordance with the ITB; or  
(e) a Bidder changes the prices or substance of the bid while providing information pursuant to ITB 24.1; or 
(f)  if the bidder fails to inform about the saturation of the maximum number of contracts as per ITB 4.9. 
This guarantee will remain in force up to and including the date ………number…………days after the deadline for 
submission of Bids as such deadline is stated in the instructions to Bidders or as it may be extended by the Employer, 
notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee should reach the 
Bank not letter than the above date.  
This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the Bidder 
unless notified by you for the release of the guarantee.  
This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC Publication No. 
758 .except that the supporting statement under Article 15(a) is hereby excluded. 
 

. . .Bank’s seal and authorized signature(s) . . . 
 
Note:  

The bid security of ………..……………. has been counter guaranteed by the Bank ……..………... ...…… on 
…………......……..………. (Applicable for Bid Security of Foreign Banks).
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Bidder’s Information Format 
 
 
 
 
Site Organization  
 
 
 
 
 

Method Statement  
 
 
 
 
 

Mobilization Schedule  
 
 
 
 
 

Construction Schedule  
 
 
 
 
 
Others 
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Bidder’s Information 
 

Form ELI - 1: Bidder’s Information Sheet  
Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 17.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 
comply with ITB 4.5.  
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Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form  

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 
 

JV Partner's or 

Subcontractor's year of constitution 
 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with ITB 
4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB .2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy and 
compliance with commercial law, in accordance with ITB 4.5. 

 



 

42 
 

Form ELI - 3: Bidder’s Running Contracts**** 
Each member of a JV must fill in this form  

 Bidder’s Running Contracts  

Name of 

office 

Contract 

Identification 

no. 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

Status of 
contract** Date of Issuance of 

Taking Over 
Certificate*** 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 
 

 

 

 

 

 

 
 
 
 
 
 
 

 

 

 

 

 

  

 

 

 

 

 

* Mention GON funded or DP funded or Other PE (Insert name) funded 
** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and 

"Substantially completed" if taking over certificate has been issued. 

*** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and taking 
over certificate has been issued. 

****Note: Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted 2078-12-03 B.S (March 17, 2022 A.D) but the work 
acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance. 
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Part – II 

REQUIREMENTS 
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SECTION - V 
Works Requirements 

 
 
 
This Section contains the Scope of Work, Specification, the Drawings, and supplementary information 
that describe the Works to be procured. 
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Scope of Work 

 
 
 

[insert brief scope of works.] 
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Specifications 

Notes on the Specifications  
 
A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and 
competitively to the requirements of the Employer without qualifying or conditioning their Bids. The 
specifications must be drafted to permit the widest possible competition and, at the same time, present a 
clear statement of the required standards of workmanship, materials, and performance of the goods and 
services to be procured. Only if this is done will the objectives of economy, efficiency and fairness in 
procurement be realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation 
facilitated. The specifications should require that all goods and materials to be incorporated in the Works 
be new, unused, of the most recent or current models, and incorporate all recent improvements in design 
and materials unless provided otherwise in the Contract.  
Samples of specifications from previous similar projects are useful in this respect. The use of metric units is 
encouraged by the Funding Agency in case of funding assisted projects. Most specifications are normally 
written specially by the Employer or Project Manager to suit the Contract Works in hand. The available 
standard specification of works of Ministry of Physical Infrastructure and Transport, DoLI and Other line 
Ministries can be adopted for respective civil construction works.  
There are considerable advantages in standardizing General Specifications for repetitive Works in 
recognized public sectors, such as highways, urban housing, irrigation, and water supply, in the same 
country or region where similar conditions prevail. The General Specifications should cover all classes of 
workmanship, materials, and equipment commonly involved in construction, however it may not 
necessarily be adequate to be used in a particular Works Contract and may necessitate preparation of 
Particular (Special) Specifications to amend and or supplement the provision of the General Specifications to 
meet the requirement of the particular Works.  
 
Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of 
standards for goods, materials, and workmanship, recognized international standards should be used as 
much as possible. Where other particular standards are used, whether national standards of Nepal or other 
standards, the specifications should state that goods, materials, and workmanship that meet other 
authoritative standards, and which ensure substantially equal or higher quality than the standards 
mentioned, will also be acceptable.  
 
Employers should decide whether technical solutions to specified parts of the Works are to be permitted. 
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to 
the technical solutions indicated in the Procurement Documents for certain elements of the Works, taking 
into consideration the comparative specialized advantage of potential bidders. For example:  
 
The Employer should provide a description of the selected parts of the Works with appropriate 
references to Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that 
the alternative solutions if applicable shall be at least structurally and functionally equivalent to the 
basic design parameters and specifications.  
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Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 
Employer, including drawings, design calculations, technical specifications, breakdown of prices, 
proposed construction methodology, and other relevant details.  
 
Sample Clause: Equivalency of Standards and Codes  
 
Wherever reference is made in the Contract to specific standards and codes to be met by the goods and 
materials to be furnished, and work performed or tested, the provisions of the latest current edition or revision 
of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in the Contract. 
Where such standards and codes are national, or relate to a particular country or region, other authoritative 
standards that ensure a substantially equal or higher quality than the standards and codes specified will be 
accepted subject to the Project Manager’s prior review and written consent. Differences between the 
standards specified and the proposed alternative standards shall be fully described in writing by the 
Contractor and submitted to the Project Manager at least 30 days prior to the date when the Contractor 
desires the Project Manager’s consent. In the event the Project Manager determines that such proposed 
deviations do not ensure substantially equal or higher quality, the Contractor shall comply with the 
standards specified in the documents. These Notes for Preparing Specifications are intended only as 
information for the Employer or the person drafting the Procurement Documents. They should not be 
included in the final documents.  

 
 
 
 
 
 

As Per Norms & Specification Published By  
MoID, DUDBC
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Drawing 
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Supplementary Information 
 
 
 

As per Above drawing the staircase part is not within this contract 
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SECTION - VI 
Bill of Quantities6 

 

Notes for Unit Rate Contracts: 
Objectives 
The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be 

prepared efficiently and accurately; and 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. 
 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to 
distinguish between the different classes of Works, or between Works of the same nature carried out in 
different locations or in other circumstances which may give rise to different considerations of cost. 
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 
and brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule;  
d) Provisional Sums; and 
(d) Summary. 
 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be 
used for the measurement of any part of the works. 
 
Work Items 
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of 
the Works which by nature, location, access, timing, or any other special characteristics may give rise to 
different methods of construction, or phasing of the Works, or considerations of cost. General items 
common to all parts of the works may be grouped as a separate section in the Bill of Quantities.  

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items 
included in the Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates 
quoted by the Bidders, the Day work Schedule should normally comprise the following: 

                                                            
6In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 
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(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work 
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under 
which the Contractor will be paid for work executed on a day work basis. 

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid. 
The rate to be entered by the Bidder against each basic Day work item should include the 
Contractor’s profit, overheads, supervision, and other charges. 

Provisional Sums 
A general provision for physical contingencies (quantity overruns) may be made by including a 
provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price 
increases should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of 
such provisional sums often facilitates budgetary approval by avoiding the need to request periodic 
supplementary approvals as the future need arises. Where such provisional sums or contingency 
allowances are used, the Contract Data should state the manner in which they will be used, and under 
whose authority (usually the Project Manager’s). 
 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, 
with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies 
(upward price adjustment) where applicable. 

 
These Notes for Preparing Specifications are intended only as information for the Employer or the 
person drafting the Bidding documents. They should not be included in the final documents. 

 
Preamble of Bill of Quantities 

 

A. General  
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special 
Conditions of Contract, Technical Specifications, and Drawings.  

 
2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to 

provide a common basis for bidding. The basis of payment will be the actual quantities of work 
ordered and carried out, as measured by the Contractor and verified by the Project Manager and 
valued at the rates and prices bid in the priced Bill of Quantities, where applicable, and otherwise at such 
rates and prices as the Project Manager may fix within the terms of the Contract.  

 
3. For any item for which measurement is based on records made before or during construction the records 

shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out 
such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry 
out investigations to confirm the extent of the work and the quantity of work certified for payment shall 
be solely at the Engineer's discretion. The cost of any such investigation shall be borne by the Contractor. 

 
4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the 

Contract, include all construction equipment, labor, supervision, materials, erection, maintenance, 
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or 
implied in the Contract.  
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5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 

are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall 
be deemed to be covered by other rates and prices entered in the Bill of Quantities.  

 
6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided 

in the priced Bill of Quantities, and where no Items are provided, the cost shall be  
deemed to be distributed among the rates and prices entered for the related Items of Work.  

 
7. General directions and descriptions of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities. References to the relevant sections of the Contract 
documentation shall be made before entering prices against each item in the priced Bill of 
Quantities. The Specification Clause references, where given in the item description of the Bills of 
Quantities, are for the convenience of bidders and generally refer to the principal relevant- specification 
clause but do not necessarily represent the whole of the specification requirements for the work required 
within the item. The presence of a Specification clause reference shall not in any way reduce the Bidders 
obligation to complete work in accordance with all the requirements of the Specification. 

 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or 
in part at the direction and discretion of the Project Manager in accordance with the Conditions of 
Contract.  

 
9. The method of measurement of completed work for payment shall be in accordance with the 

Specifications. 
 

10. The abbreviations and symbols used in this Bill of Quantities are: [Insert as applicable] 
B. Day work Schedule  
 
a) General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders 
shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day 
work ordered by the Project Manager. Nominal quantities have been indicated against each item of day 
work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary 
Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment 
in accordance with the provisions in the Conditions of Contract. 

b) Day work Labor 

1.  In calculating payments due to the Contractor for the execution of day works, the hours for labor will be 
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to 
the time of departure from the job site, but excluding meal breaks and rest periods. Only the time of 
classes of labor directly doing work ordered by the Project Manager and are competent to perform such 
work will be measured. The time of gangers (charge hands) actually doing work with the gangs will also 
be measured but not the time of foremen or other supervisory personnel. 

2.  The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work, 
calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR". 
The rates for labor shall be deemed to cover all costs to the Contractor including (but not limited to) i) the 
amount of wages paid to such labor, transportation time, overtime, subsistence allowances, ii) any sums 
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paid to or on behalf of such labor for social benefits in accordance with Nepal law, iii) Contractor's profit, 
overheads, superintendence, liabilities and insurance and iv) charges incidental to the foregoing.  

c) Day work Equipment 

1.  The Contractor shall be entitled to payments in respect of Constructional Plant already on site and 
employed on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK 
RATES:2 EQUIPMENT”. The said rates shall be deemed to include due and complete allowance for 
depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other 
consumables and all overhead, profit and administrative costs related to the use of such equipment. The 
cost of drivers, operators and assistants also shall be included in the rate of the equipment and no 
separately payment shall be made for it. 

2.  In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the 
actual number of working hours will be eligible for payment, except that where applicable and agreed with 
the Project Manager, the travelling time from the part of the Site where the Construction Plant was located 
when ordered by the Project Manager to be employed on day work and the time for return journey there to 
shall be included for payment. 

d) Day work Materials 

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials 
for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates 
entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to 
include overhead charges and profit as follows; 

(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, 
handling expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the 
Site.  

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or 
stockpile on the Site to the place where it is to be used also shall be include in the same rate. 

 
Provisional Sums  
 
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 
contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum 
with an appropriate brief description. A separate procurement procedure is normally carried out by the 
Employer to select such specialized contractors. To provide an element of competition among the Bidders in 
respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime 
Contractor for the use and convenience of the specialist contractors, each related provisional sum should be 
followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities, 
attendance, etc. 
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Bill of Quantities 
 
 
 
 

[insert Bill of Quantities]
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Government of Nepal 

Ministry of Youth, Labour And Employment 

National Academy of Vocational Training Development Committee 

Vocational Training Centre 

Butwal, Rupandehi 

BOQ 

Name of project :- Construction 2 room Tailoring Lab Building 

Location :-Ramnagar, Butwal Sub Metropolitan City-10, Rupandehi 

S.N Item Description & Specifications Unit Quantity  Bidders Rate Total Amount Remarks 

In Figure In Words 

A. CIVIL WORKS             

1 Earth work in excavation in trenches, 
foundations etc. in all type of soil including 
timbering & shoring, pumping out water from 
trenches if necessary, dressing of sides, lift up 
to 1.5 m stacking of excavated material at least 
3 m clear from the edge of the trench. 

Cum 40.89         

2 Earth work  in filling all types of soil including  
hauling  hauling  lift  to safe tipping site all 
complete work as per specification and 
instruction of site Engineer. 

Cum 42.06         
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3 Providing & laying boulder stone soling 15 cm 
in foundation & floor including voids filling 
with sand all complete as per instruction of the 
site engineer. 

Cum 18.07         

4 Stone masonry work (quarry stone) in Cement 
Sand mortar in 1:6 ratio in perfect line and 
level, finishing including wetting the stone, 
packing the joints,and curing, all materials and 
labour complete as per instruction , 
specification and drawing. 

Cum 16.44         

5 Providing and Laying Plain Cement Concrete ( 
P.C.C.) in 1:3:6 in foundation with cement, 
sand and crushed aggregate  including mixing, 
laying, finishing to approved level, line and 
dimensions and curing all complete as per 
specification and instruction of site Engineer. 

Cum 2.06         

6 PCC Works (1:2:4) M15/20 for RCC in 
perfect line and level with proper compaction 
and curing at least 15days including supply of 
materials all complete as per design, drawing, 
specification and satisfaction to site engineer. 

Cum 6.05         

7 Structural concrete (1:1.5:3) or M20 grade 
with cement sand and crushed aggregate in 
any form,size,shape and level for all reinforced 
cement concrete including 
mixing,laying,compacting,curing and finishing 
excluding centering shuttering and cost of 
reinforcement all complete 

Cum 33.61         
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8 Fixing Torsteel/TMT Reinforcement Grade-1 
(Fe 500) conforming to I.S. 1786-1985 in 
R.C.C. work including cleaning, cutting, 
bending, placing in position and binding with 
no.16 swg annealed binding wire all complete 
as per instruction of site incharge/ engineer on 
the basis of drawings, specifications, etc. 
Approved Brands: Himal Iron, Panchakanya 
or equivalent. 

MT 3.69         

9 12-13mm thick Plywood Form Work along 
with necessary metal props for RCC work with 
necessary wood, nails, proping, scaffolding, 
stagging, support inclusive of wedging and 
cutting holes for utilization work till the 
support is full unyielding. (For Slab) 

Sqm 241.67         

10 Good Quality local chimney made brick work 
in cement sand mortar 1:6  for Full brick Wall 
& 1:4 For Half Brick Wall in super structure 
with approved quality bricks in perfect line & 
level with necessary scaffolding including 
wetting the bricks ,properly packing the joints 
& curing the works with all complete 

Cum 21.53         

11 UPVC Sliding Windows Frame (80/50mm), 
Sliding window sash (38/62mm) with net all 
complete inside 1.5 mm galvanized 
reinforcement, 5 mm clear glass (white colour) 
including the cost of materials and labour and 
fixing and fitting all complete 

Sqm 14.58         
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12 Alluminium Ventilation Louver with naturally 
anodised aluminium section 
101.6X44X1.2mm with 5mm thick clear glass 
including materials and loabour and fixing and 
fittings 

Sqm 0.54         

13 Providing and fixing Fixed window of 
aluminium section in naturally anodized of 
black anodized/powder coated color, section 
size (87x56x1.2 mm) fit with 8 mm clear glass 
without fly mesh shutter (average area 5 sq. 
feet per panel) 

Sqm 9.96         

14 UPVC door Frame (60*58mm),Sash 
102*60mm (Special), door pannel 18*200 
mm, inside 1.5 mm galvanized reinforcement, 
5 mm clear glass (White colour) including the 
cost of materials and labour and fixing and 
fitting all complete 

Sqm 8.72         

15 12.5 mm th 1:3 cement sand mortar plaster  in 
Ceiling including mixing mortars applying 
requried plaster in line level and plumb for 
finishing in regular even,smoothen surface 
including scaffolding etc all complete as per 
specification and instruction of site engineer 

Sqm 84.12         

16 Providing, laying & curing 12.5 mm thick 
cement sand (1:4) plastering on wall to perfect 
plumb, lines & level all complete as per design 
drawings, specifications and instruction of the 
site engineer all complete: 

Sqm 280.62         
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17 Stainless Steel Railing with 2" dia top, 1" dia 
middle and bottom pipe  in 4 rows total, 2" dia 
posts at ~1m c/c  finish clear height including 
the cost of materials and labour and fixing and 
ftting all complete 

Rm 0.00         

18 Supplying Fabricating and  and fixing of 
12x12 mm  solid core square rod M. S. grill 
with 4 x 20mm Metal frame S. grill work (with 
one coat of primer)  all complete as per the 
specification and instruction of site incharge 

Kg 363.66         

19 Coloring with two coats of weather coat paint 
(Apex or eqvt.) of approved color over  one 
coat primer to give uniform coloring after 
rendering the surface clean and moist as per 
specification and instruction all complete 

Sqm 153.83         

20 Two coat Washable Plastic Emulsion paint of 
approved colour and shade over one coat 
primer on plaster surface including cleaning 
and scaffolding all complete as per 
specification and instruction 

Sqm 194.59         

21 Two coat Enamel paint on metal surfaces of 
approved colour and shade over one coat 
primer on plaster surface including cleaning 
and scaffolding all complete as per 
specification and instruction 

Sqm 25.08         
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22 38 mm thick wearing Plain Cement Concrete 
(1:2:4) and cement punning in proper slopes   
as per specification with cement (OPC) sand 
and graded aggregate under floor etc including  
laying, compacting, curing with all complete 

Sqm 88.07         

23 Porcelain Glazed Tiles (Ordinary floor and 
Wall Tile-as per approved standard of 
manufactured country) supply and fitting work 
in 1:4 cement sand mortar of good finish all 
complete work as per specification and 
instruction of site Engineer 

Sqm 16.32         

Total of Civil Works       

B WATER SUPPLY & SANITARY WORKS             

24 White glazed Porcelain clay Indian pattern W 
C  580mm Orissa Pan with PVC flushing 
cistern with complete accessories including 
bracket, flushing pipe,pipe connector etc. all 
complete set.( 
Boolan,cera,Hindware,Parryware,Somany,   or 
equivalent ) 

1.00 Set         

25 Indian pattern white glazed Porcelain clay 
(50X40)cm Porcelain clay white glaze Wash 
basin with swan type pillar cock,pedetsal ,pipe 
connector, bottle trap complete set. ( 
Boolan,cera,Hindware,Parryware,Somany,or 
equivalent ) 

1.00 Set         
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26 Supplying and fixing C P 15 mm  Angle valve   
with wall flange,cp nipple all complete set 

1.00 nos         

27 Supplying and fixing C P 15 mm  bib cock   
with wall flange,cp nipple all complete set 

2.00 nos         

28 Looking Mirror (22"X16") 1.00 nos         

29 Chrome Plate Soap Dish. 2.00 nos         

30 C P towel rod 1.5x45cm (½"x 18") size 1.00 nos         

31 C P Concealed Stop Cock 1.00 nos         

32 C P Shower Rose 1.00 nos         

33 PVC Floor Trap 11x7.5cm (4" X 2½") 1.00 nos         

34 1500 litre HDEP Water Tank (Panchakanya or 
Equivalent) fitting with all complete. 

1.00 nos         

35 0.5 H.P. Electrical motor water pump Single 
stage Indian Standard 

1.00 Set         

36 20 mm CPVC (Chlorinated Polyvinyl 
Chloride) Pipe SDR 11 CTS, 28.1 kg/cm2 
(Flowguard or ISI Standard) 

20.00 Rm         

37 25 mm CPVC (Chlorinated Polyvinyl 
Chloride) Pipe SDR 11 CTS, 28.1 kg/cm2 

15.00 Rm         



 

8 
 

(Flowguard or ISI Standard) 

38 20 mm  CPVC Ball Valve, CTS sockets 1.00 nos         

39 25 mm CPVC Ball Valve, CTS sockets 2.00 nos         

40 Supplying & fixing of UPVC special with 
necessary item (door tee,door bend,90 degree 
bend,plain tee,Y branch,Y tee,plain, 45 degree 
bend,reducer,cross tee) all complete 

1.00 LS         

41 50 mm dia UPVC Pipe 6 kg/cm2 with Fittings 
all complete set. 

5.00 Rm         

42 75 mm dia UPVC Pipe 6 kg/cm2 with Fittings 
all complete set. 

10.00 Rm         

43 110 mm dia UPVC Pipe 6 kg/cm2 with 
Fittings all complete set. 

10.00 Rm         

44 110 mm dia HDEP Waste pipe PN6 with 
Fittings all complete set. 

15.00 Rm         

Total of Sanitary Works       

C ELECTRICAL WORKS             

45 Floor Distribution board 8 way TPN made of 
mild steel sheet double cover lockable With 
neutral and Earth Connector Geco ,Standard or 
Nepal made or eqvt.flush type etc all complete. 

1.00 No         
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46 6,16 ,25 Amps. TP  MCB Siemens,ABB, or 
eqvt.for light , power , Ac. 

1.00 No         

47 6,16 ,25 Amps. SP  MCB Siemens,ABB, or 
eqvt.for light , power , Ac. 

8.00 No         

48 Dome Light 8" with heavy carier homedec or 
eqvt. 

5.00 Set         

49 1*40 watt Tube light mirror optic wipro / 
philips HPF or eqvt. 

6.00 Set         

50 42" Ceiling fan with dimmer (Usha or 
Equivalent) 

5.00 Set         

51 6/16 Amp , Power sockets with switch , 
indicator &  safety shutter Dyna/Cpl or 
equivalent 

9.00 Set         

52 1 gang one way F  switch Dyna/CPL or eqvt. 
etc all complete. 

1.00 Set         

53 3  gang one way switch F switch Dyna/CPL or 
eqvt. etc all complete. 

1.00 Set         

54 4  gang one way switch F switch Dyna/CPL or 
eqvt. etc all complete. 

2.00 Set         

55 6  gang one way switch F switch Dyna/CPL or 
eqvt. etc all complete. 

1.00 Set         
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56 Junction box made of metal with cover size 
6"X4" etc. all complete. 

3.00 Set         

57 2x2.50 sq mm cu flexible wire for light & fan 
point in 1/2"HDPE polythene pipe etc all 
complete. 

16.00 Point         

58 2x4.0+1x1.50  sq.mm flexible cu wire for 
power point in 3/4" HDPE polythene pipe etc 
all complete. 

9.00 Point         

59 10 sq.mm 4 Core Armoured Power Cable 
Copper Conductor Nepal,Prakash Cable Or Ns 
or Equivalent (Main DB to SB DB) 

12.00 Rm         

60 Earthing with cu plate size 65 
cmx65cmx3.15mm with 8 SWG copper wire 
in 20mm HDPE polythene pipe for earth 
continuity from main switch to earthing site 
etc all complete. 

1.00 Set         

  Total of Electrical Works       

  Sub Total (A+B+C)       

D PROVISIONAL SUM             

61 Insurance PS 1.00 22363.6492       

62 Project information board . PS 1.00 7048.488       

63 Material Lab test as per detail estimate & 
requirement 

PS 1.00 35015.31       
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64 As buit drawing of the building 
(architectural,elctrical & sanitary-3 copy must 
be provided.) 

PS 1.00 24362.8       

  Total of PS Works       

  Sub-Total A+B+C+D       

  Contingency @3% of (A+B+C)       

  VAT 13% of(A+B+C)       

  Grand Total       
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General Conditions of Contract 

This Section provides the General Conditions of Contract that will apply to the Contract for which the 

Biding document is issued. 
General 

1. Definitions 

 

1.1 Boldface type is used to identify defined terms. 
(a) The Accepted Contract Amount means the amount accepted in the Letter of 

Acceptance for the execution and completion of the Works and the 
remedying of any defects. 

(b) The Activity Schedule is a schedule of the activities comprising the 
construction, installation, testing, and commissioning of the Works in a lump 
sum contract. It includes a lump sum price for each activity, which is used for 
valuations and for assessing the effects of Variations and Compensation Events. 

(c) Bill of Quantities means the priced and completed Bill of Quantities forming part 
of the Bid. 

 (d) Compensation Events are those defined in GCC 50 hereunder. 
 (e) The Completion Date is the date of completion of the Works as certified by 

the Project Manager, in accordance with GCC 68.1. 
 (f) The Contract is the Contract between the Employer and the Contractor to execute, 

complete, and maintain the Works. It consists of the documents listed in GCC 2.3 
below. 

 (g)The Contractor is the party whose Bid to carry out the Works has been 
accepted by the Employer. 

 (h)The Contractor’s Bid is the completed bidding document submitted by the 
Contractor to the Employer. 

 (i)The Contract Price is the Accepted Contract Amount stated in the Letter of 
Acceptance and thereafter as adjusted in accordance with the Contract. 

 (j) Days are calendar days; months are calendar-months. 
 (k) Dayworks are varied work inputs subject to payment on a time basis for the 

Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant. 

 (l) A Defect is any part of the Works not completed in accordance with the Contract. 
 (m) The Defects Liability Certificate is the certificate issued by Project Manager 

upon correction of defects by the Contractor.  
 (n) The Defects Liability Period is the period calculated from the Completion Date 

where the Contractor remains responsible for remedying defects.  
 (o) Drawings include calculations and other information provided or approved by 

the Project Manager for the execution of the Contract.  
 (p) The Employer is the party who employs the Contractor to carry out the Works, as 

specified in the SCC.  
 (q) Equipment is the Contractor’s machinery and vehicles brought temporarily to 



 

62 
 

the Site to construct the Works.  
 (r) Force Majeure means an exceptional event or circumstance: which is beyond a 

Party's control; which such Party could not reasonably have provided against 
before entering into the Contract; which, having arisen, such Party could not 
reasonably have avoided or overcome; and, which is not substantially attributable 
to the other Party.  

 (s) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 
Acceptance.  

 (t) In writing or written means hand written, type written, printed or electronically 
made, and resulting in permanent record. 

 (u) The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works.  The Intended Completion Date is 
specified in the SCC. The Intended Completion Date may be revised only by 
the Project Manager by issuing an extension of time or an acceleration order.  

 (v) Letter of Acceptance means the formal acceptance by the Employer of the Bid 
and denotes the formation of the contract at the date of acceptance.  

 (w) Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works.  

 (x) Party means the Employer or the Contractor, as the context requires.  
 (y) SCC means Special Conditions of Contract  

(aa) Plant is any integral part of the Works that shall have a mechanical, 
electrical, chemical, or biological function.  

(bb) The Project Manager is the person named in the SCC (or any other 
competent person appointed by the Employer and notified to the Contractor, 
to act in replacement of the Project Manager) who is responsible for 
supervising the execution of the Works and administering the Contract. 

(cc) Retention Money means the aggregate of all monies retained by the Employer 
pursuant to GCC 54.1.  

(dd) Schedules means the document(s) entitled schedules, completed by the 
Contractor and submitted with the Letter of Bids, as included in the Contract. 
Such document may include the Bill of Quantities, data, lists, and schedules of 
rates and/or prices. 

(ee) The Site is the area defined as such in the SCC. 
(ff) Site Investigation Reports are those that were included in the bidding 

documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site. 

(gg) Specification means the Specification of the Works included in the 
Contract and any modification or addition made or approved by the Project 
Manager.  

(hh) The Start Date is given in the SCC. It is the latest date when the Contractor 
shall commence execution of the Works. It does not necessarily coincide 
with any of the Site Possession Dates.  

(ii) A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract, which includes work 
on the Site. 

(jj) Temporary Works are works designed, constructed, installed, and removed 
by the Contractor that are needed for construction or installation of the 



 

63 
 

Works.  
(kk) A Variation is an instruction given by the Project Manager which varies the 

Works 
(ll) The Works are what the Contract requires the Contractor to construct, install, 

and turn over to the Employer, as defined in the SCC. 
2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also means female or 

neuter, and the other way around. Headings have no significance. Words have their 
normal meaning under the language of the Contract unless specifically defined. 
The Project Manager shall provide instructions clarifying queries about these 
GCC. 

2.2 If sectional completion is specified in the SCC, references in the GCC to the 
Works, the Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and Intended 
Completion Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of 
priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Special Conditions of Contract, 

(e) General Conditions of Contract, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(i) Any other document listed in the SCC as forming part of the Contract. 

3. Language and 
Law 

3.1 The language of the Contract and the law governing the Contract are stated in the 
SCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the 
import of goods and services prohibitions in the Employer’s country when 

(a) by an act of compliance with a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United Nations, the 
Employer’s Country prohibits any import of goods from, or any payments to, a 
particular country, person, or entity. Where the Employer’s country prohibits 
payments to a particular firm or for particular goods by such an act of 
compliance, that firm may be excluded. 

4.Contract 
Agreement 

4.1 The Parties shall enter into a Contract Agreement within 15 days after the 
Contractor receives the Letter of Acceptance, unless the Special Conditions 
establish otherwise. The Contract Agreement shall be based upon the attached 
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Contract forms in Section IX. 

4.2 Without altering the basic nature or scope of work, the contract may be amended 
upon mutual written consent as per prevailing Public Procurement Law. 

5. Assignment 5.1 Neither Party shall assign the whole or any part of the Contract or any benefit or 
interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the other 
Party, at the sole discretion of such other Party; and  

(b) may, as security in favor of a bank or financial institution, assign its 
right to any moneys due, or to become due, under the Contract. 

6. Care and 
Supply of 
Documents 

6.1 The Specification and Drawings shall be in the custody and care of the Employer. 
Unless otherwise stated in the Contract, one copy of the Contract and of each 
subsequent Drawing shall be supplied to the Contractor, who may make or 
request further copies at the cost of the Contractor. 

6.2 Each of the Contractor’s Documents shall be in the custody and care of the 
Contractor, unless and until taken over by the Employer. Unless otherwise stated 
in the Contract, the Contractor shall supply to the Engineer six copies of each of 
the Contractor’s Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named 
in the Specification, the Contractor’s Documents (if any), the Drawings and 
Variations and other communications given under the Contract. The Employer’s 
Personnel shall have the right of access to all these documents at all reasonable 
times. 

6.4 If a Party becomes aware of an error or defect in a document which was prepared 
for use in executing the Works, the Party shall promptly give notice to the other 
Party of such error or defect. 

7. Confidential 
Details 

7.1 The Contractor’s and the Employer’s Personnel shall disclose all such confidential 
and other information as may be reasonably required in order to verify the 
Contractor’s compliance with the Contract and allow its proper implementation. 

7.2 Each of them shall treat the details of the Contract as private and confidential, 
except to the extent necessary to carry out their respective obligations under the 
Contract or to comply with applicable Laws. Each of them shall not publish or 
disclose any particulars of the Works prepared by the other Party without the 
previous agreement of the other Party. However, the Contractor shall be 
permitted to disclose any publicly available information, or information otherwise 
required to establish his qualifications to compete for other projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) 
such documents, data and other information it receives from the Employer to the 
extent required for the Subcontractor(s) to perform its work under the Contract, in 
which event the Contractor shall obtain from such Subcontractor(s) an 
undertaking of confidentiality similar to that imposed on the Contractor under this 
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Clause. 

8. Compliance 
with Laws 

8.1 The Contractor shall, in performing the Contract, comply with applicable Laws of 
Nepal. 

9. Joint and 
Several 
Liability 

9.1 If the Contractor is a joint venture of two or more entities , all such entities shall 
be jointly and severally liable to the Employer for the fulfillment of the 
provisions of the Contract, and shall designate one of such persons to act as a 
leader with authority to bind the joint venture. The contractor shall not 
handover the responsibility of the contract to any one member or some 
members of Joint Venture or any other parties, not involved in the contract. 
The composition or the constitution of the joint venture shall not be altered 
without the prior consent of the Employer. 

10. Project 
Manager's 
Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall decide 
contractual matters between the Employer and the Contractor in the role representing 
the Employer.  

11. Delegation 11.1 The Project Manager may delegate any of his duties and responsibilities to other 
people after notifying the Contractor, and may cancel any delegation after notifying 
the Contractor. 

12. 
Communicat
ions 

12.1 Communications between parties that are referred to in the Conditions shall be 
effective only when in writing. Wherever these Conditions provide for the giving or 
issuing of approvals, certificates, consents, determinations, notices and requests, these 
communications shall be: 
(a) in writing and delivered by hand (against receipt), sent by mail or courier, or 

transmitted using any of the agreed systems of electronic transmission as stated 
in the SCC; and 

(b) delivered, sent or transmitted to the address for the recipient’s communications as 
stated in the Contract. However: 
(i) if the recipient gives notice of another address, communications shall 

thereafter be delivered accordingly; and 
(ii) if the recipient has not stated otherwise when requesting an approval or 

consent, it may be sent to the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not be unreasonably withheld or 
delayed. 

12.2  A Notice shall be effective when delivered or on the Notice’s effective date, 
whichever is later. 

13. 
Subcontracti
ng 

13.1 For GON Funded: 

A list of approved Subcontractors including its value/works is included as Article 2 
(k) of contract Agreement. Approval by the Employer for any of the 
Subcontractors shall not relieve the Contractor from any of its obligations, duties, 
or responsibilities under the contract. 

For DP Funded: 
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The Contractor may subcontract with the approval of the Project Manager, 
but may not assign the Contract without the approval of the Employer in 
writing. Subcontracting shall not alter the Contractor’s obligations. Bidders 
may propose subcontracting up to the percentage of total value of contracts as 
specified in the SCC. The Sub contractor shall meet the qualification 
requirement as specified in SCC. 

13.2 The contractor shall give prior notice to the Employer clearly specifying the 
nature, scope, and responsibilities of the work to be performed, to engage 
other subcontractors, material suppliers, equipment suppliers, service 
providers, or other persons or entities during the implementation of the 
contract. 

13.3 Before notifying the Employer as per GCC 13.2, the contractor shall enter 
into a written agreement with the subcontractor, material suppliers, equipment 
suppliers, service providers, or other persons or entities clearly specifying the 
scope of work, responsibilities, quality requirements, duration, payment 
terms, security, labor-related obligations, and conditions relating to 
performance of the work. 

13.3 Any subcontracting arrangement made in accordance with GCC 13.2 shall 
not relieve the Contractor of any of its obligations or liabilities under the 
Contract. 

13.4 The contractor shall provide the Employer with details of the payments made 
to the subcontractor, material suppliers, equipment suppliers, service 
providers, or other persons or entities engaged under GCC 13.1 and/or GCC 
13.2. 

13.5 If the contractor is found not to have made payment to the subcontractor, 
material suppliers, equipment suppliers, service providers, or other persons or 
entities  engaged under GCC 13.1 and/or GCC 13.2 in accordance with the 
terms of the agreement, the Employer may determine the amount payable to 
such subcontractor, material suppliers, equipment suppliers, service providers, 
or other persons or entities and make payment to them from any remaining 
dues to be paid to the contractor, retention money, or forfeited performance 
security. 

14. Other 
Contractors 

14.1 The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of 
Other Contractors, as referred to in the SCC. The Contractor shall also provide 
facilities and services for them as described in the Schedule. The Employer may 
modify the Schedule of Other Contractors, and shall notify the Contractor of any 
such modification 

15 Personnel 
and 
Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment identified 
in its Bid to carry out the Works, or other personnel and equipment approved by 
the Project Manager. The Project Manager shall approve any proposed replacement 
of key personnel and equipment only if their relevant qualifications or characteristics 
are substantially equal to or better than those proposed in the Bid.  

15.2 If the Project Manager asks the Contractor to remove a person who is a member of 
the Contractor’s staff or work force, stating the reasons, the Contractor shall ensure 
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that the person leaves the Site within seven days and has no further connection 
with the work in the Contract.  

15.3 If the Employer, Project Manager, or Contractor determines, that any employee 
of the Contractor be determined to have engaged in corrupt, fraudulent, collusive, 
coercive, or other prohibited practices during the execution of the Works, then 
that employee shall be removed in accordance with Clause 15.2 above. 

16. Employer’s 
and 
Contractor's 
Risk 

16.1 The Employer carries the risks which this Contract states are Employer’s risks, 
and the Contractor carries the risks which this Contract states are Contractor’s risks.  

17. Employer’s 
Risks 

17.1 From the Start Date until the Defects Liability Certificate has been issued, the 
following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

to property (excluding the Works, Plant, Materials, and Equipment), which are 
due to 

(i) use or occupation of the Site by the Works or for the purpose of the 
Works, which is the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with any legal 
right by the Employer or by any person employed by or contracted to 
him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the 
extent that it is due to a fault of the Employer or in the Employer’s 
design, or due to war or radioactive contamination directly affecting the 
country where the Works are to be executed. 

17.2 From the Completion Date until the Defects Liability Certificate has been issued, the 
risk of loss of or damage to the Works, Plant, and Materials is an Employer’s risk 
except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not itself an 
Employer’s risk, or 

(c) the activities of the Contractor on the Site after the Completion Date. 

18. Contractor’s 
Risks 

 

18.1 From the Starting Date until the Defects Liability Certificate has been issued, the 
risks of personal injury, death, and loss of or damage to property (including, without 
limitation, the Works, Plant, Materials, and Equipment) which are not Employer’s 
risks are Contractor’s risks. 

19. Insurance 19.1 The Contractor shall provide insurance in the joint names of the Employer and 
the Contractor from the Start Date to the end of the Defects Liability Period, in the 
amounts and deductibles stated in the SCC for the following events which are due 
to the Contractor’s risks:  
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(a) loss of or damage to the Works, Plant, and Materials;  

(b) loss of or damage to Equipment;  

 (c) loss of or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with the Contract; and  

(d) Personal injury or death.  

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the 
Project Manager for the Project Manager’s approval before the Start Date. All such 
insurance shall provide for compensation to be payable in the proportions of Nepalese 
Rupees required to rectify the loss or damage incurred.  

19.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may affect the insurance which the Contractor should have provided 
and recover the premiums the Employer has paid from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be a debt due.  

19.4 Alterations to the terms of insurance shall not be made without the approval of 
the Project Manager.  

19.5 Both parties shall comply with any conditions of the insurance policies. 

20. Site 
Investigation 
Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC, supplemented by any information available to the 
Contractor. 

21. Contractor to 
Construct 
the Works 

21.1 The Contractor shall construct and install the Works in accordance with the 
Specifications and Drawings. 

22. The Works 
to Be 
Completed 
within 
intended 
Completion 
Date 

22.1 The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program submitted by the 
Contractor, as updated with the approval of the Project Manager, and complete 
them within the intended Completion Date. 

23. Design by 
contractor 
and 
Approval by 
the Project 
Manager 

23.1 The contractor shall be responsible for the design of permanent works as 
specified in SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The 
Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Project Manager, for his approval. 

23.3 All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, shall be subject to prior approval by the Project Manager 
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before their use. 

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility for 
design of temporary works. 

24. Safety, 
Security and 
Protection of 
the 
Environment 

24.1 The Contractor shall, throughout the execution, and completion of the works and 
remedying of any defects therein: 

a. Have full regard for the safety of all persons entitled to be upon the site and keep 
the site (so as the same is under his control) and the works (so far as the same 
are not completed or occupied by the Employer) in an orderly state appropriate 
to the avoidance of danger to such persons. 

b. Provide and maintain at his own cost all lights, guards, fencing, warning signs 
and watching, when necessary or required by the Project Manager or by any 
duly constituted authority, for the protection of the Works of for the safety and 
convenience of the public or others. 

c. Take all reasonable steps to protect the environment on and off the site and to 
avoid damage or nuisance to persons or to property of the public or others 
resulting from pollution, noise or other causes arising as a consequence of his 
methods of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as soon 
as possible to protect them from erosion.  

e. Any spoil or material removed from drains shall be disposed of to designated 
stable tipping areas as directed by the Project Manager. 

f. Shall not use fuel wood as a means of heating during the processing or 
preparation of any materials forming part of the works. 

g. The Project Manager shall have the power to disallow any working practice or 
activity of the Contractor or direct that such practices or activities be modified 
should the Project Manager consider, on the advice of the relevant Government 
Departments, that the practices or activities will be harmful to wildlife. 

h. Provide on the Site such lifesaving apparatus as may be appropriate and an 
adequate and easily accessible first aid outfit or such outfits as may be required 
by any government ordinance, factory act, etc., subsequently published and 
amended from time to time. 

24.2 The Contractor shall comply with the Employer’s Occupational Health and 
Safety (OHS) Policy, Guideline and/or Operating Manual, if any, as specified in 
the SCC. 

25. Discoveries 25.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the employer. The Contractor shall 
notify the Project Manager of such discoveries and carry out the Project Manager’s 
instructions for dealing with them. 

26. Possession 
of the Site 

 

26.1 The Employer shall give possession of all parts of the Site to the Contractor. If 
possession of a part is not given by the date stated in the SCC, the Employer shall 
be deemed to have delayed the start of the relevant activities, and this shall be a 
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Compensation Event.  

27. Access to the 
Site 

27.1 The Contractor shall allow the Project Manager and any person authorized by the 
Project Manager access to the Site and to any place where work in connection 
with the Contract is being carried out or is intended to be carried out. 

28.Instructions, 
Inspections 
and Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager which 
comply with the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its 
Subcontractors and sub consultants to keep accurate and systematic accounts and 
records in respect of the Works in such form and details as will clearly identify 
relevant time changes and costs. 

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by the 
GoN/DP to inspect the Site and/or the accounts and records of the Contractor and 
its sub-contractors relating to the performance of the Contract, and to have such 
accounts and records audited by auditors appointed by the GoN/DP if required by 
the GoN/DP. The Contractor’s attention is drawn to Sub-Clause 73.2 which 
provides, inter alia, that acts intended to materially impede the exercise of the 
GoN’s/DP’s inspection and audit rights provided for under this Sub-Clause 
constitute a obstructive practice subject to contract termination. 

29.Dispute 
Settlement 

29.1 The Employer and the Contractor shall attempt to settle amicably by direct 
negotiation any disagreement or dispute arising between them under or in 
connection with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract 
which cannot be settled amicably within thirty (30) days after receipt by one 
Party of the other Party‘s request for such amicable settlement may be referred 
to Arbitration within 30 days after the expiration of amicable settlement period. 

30.  Procedures 
for Disputes 

30.1 In case of arbitration, the arbitration shall be conducted in accordance with 
procedures in accordance with law of Nepal at the place given in the SCC.  

B. Staff and Labor 
31. Forced 

Labor 
31.1 The Contractor shall not employ forced labor, which consists of any work or 

service, not voluntarily performed, that is exacted from an individual under 
threat of force or penalty. This covers any kind of involuntary or compulsory 
labor, such as indentured labor, bonded labor, or similar labor–contracting 
arrangements. 

32. Child Labor 32.1 The Contractor shall not employ children in a manner that is economically 
exploitative, or is likely to be hazardous, or to interfere with, the child's 
education, or to be harmful to the child's health or physical, mental, spiritual, 
moral, or social development. Where national laws have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the 
Contractor. Children below the age of 18 years shall not be employed in 
dangerous work. 

33.Non-
discriminatio

33.1 The Contractor shall not make employment decisions on the basis of personal 
characteristics unrelated to inherent job requirements. The Contractor shall base 
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n and Equal 
Opportunity 

the employment relationship on the principle of equal opportunity and fair 
treatment, and shall not discriminate with respect to aspects of the employment 
relationship, including recruitment and hiring, compensation (including wages 
and benefits), working conditions and terms of employment, access to training, 
promotion, termination of employment or retirement, and discipline. In countries 
where national law provides for non-discrimination in employment, the 
Contractor shall comply with national law. When national laws are silent on 
nondiscrimination in employment, the Contractor shall meet this Sub clause's 
requirements. Special measures of protection or assistance to remedy past 
discrimination or selection for a particular job based on the inherent 
requirements of the job shall not be deemed discrimination. 

B1. Time Control 
34. Program 34.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, 

the Contractor shall submit to the Project Manager for approval a Program 
showing the general methods, arrangements, order, and timing for all the activities in 
the Works. In the case of a lump sum contract, the activities in the Program shall be 
consistent with those in the Activity Schedule.  

34.2 An update of the Program shall be a program showing the actual progress achieved 
on each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities.  

34.3 The Contractor shall submit to the Project Manager for approval an updated 
Program at intervals no longer than the period stated in the SCC. If the 
Contractor does not submit an updated Program within this period, the Project 
Manager may withhold the amount stated in the SCC from the next payment 
certificate and continue to withhold this amount until the next payment after the 
date on which the overdue Program has been submitted. In the case of a lump sum 
contract, the Contractor shall Provide an updated Activity Schedule within 15 days of 
being instructed to by the Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s 
obligations. The Contractor may revise the Program and submit it to the Project 
Manager again at any time. A revised Program shall show the effect of Variations 
and Compensation Events. 

35. Extension of 
the Intended 
Completion 
Date 

35.1 The Project Manager shall extend the Intended Completion Date if a 
Compensation Event occurs or a Variation is issued which makes it impossible 
for Completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining work, which would cause the 
Contractor to incur additional cost. 

35.2 The Project Manager shall decide whether and by how much to extend the 
Intended Completion Date within 21 days of the Contractor asking the Project 
Manager for a decision upon the effect of a Compensation Event or Variation 
and submitting full supporting information at least 21 days prior to the intended 
completion date. If the Contractor has failed to give early warning of a delay or has 
failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. Along with full 
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supporting information, the contractor shall also submit a revised work schedule 
and ensure that the Performance Security, Insurance, and Advance Payment 
Security remain valid.  

Within seven (7) days of the receipt of Letter of Extension of Intended Completion 
Date from the Employer, the contractor shall submit Performance Security, 
Advanced Payment Guarantee (if any) and Insurance Policy documents as required 
with extended validity. 

36. Acceleration 36.1 When the Employer wants the Contractor to finish before the Intended 
Completion Date, the Project Manager shall obtain priced proposals for 
achieving the necessary acceleration from the Contractor. If the Employer accepts 
these proposals, the Intended Completion Date shall be adjusted accordingly and 
confirmed by both the Employer and the Contractor.  

36.2 If the Contractor’s priced proposals for acceleration are accepted by the Employer, 
they are incorporated in the Contract Price and treated as a Variation. 

37. Delays 
Ordered by 
the Project 
Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or progress of 
any activity within the Works. 

38.Management 
Meetings 

38.1 Either the Project Manager or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to review 
the plans for remaining work and to deal with matters raised in accordance with the 
early warning procedure. 

38.2 The Project Manager shall record the business of management meetings and 
provide copies of the record to those attending the meeting and to the Employer. 
The responsibility of the parties for actions to be taken shall be decided by the 
Project Manager either at the management meeting or after the management
 meeting and stated in writing to all who attended the meeting. 

39. Early 
Warning 

39.1 The Contractor shall warn the Project Manager at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the 
quality of the work, increase the Contract Price, or delay the execution of the 
Works. The Project Manager may require the Contractor to provide an estimate of 
the expected effect of the future event or circumstance on the Contract Price 
and Completion Date. The estimate shall be provided by the Contractor as soon 
as reasonably possible. 

39.2 The Contractor shall cooperate with the Project Manager in making and 
considering proposals for how the effect of such an event or circumstance can be 
avoided or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Project Manager. 

C. Quality Control 
40. Identifying 

Defects 
40.1 The Project Manager shall check the Contractor’s work and notify the Contractor of 

any Defects that are found. Such checking shall not affect the Contractor’s 
responsibilities. The Project Manager may instruct the Contractor to search for a 



 

73 
 

Defect and to uncover and test any work that the Project Manager considers may 
have a Defect.  

41. Tests 41.1 If the Project Manager instructs the Contractor to carry out a test not specified in 
the Specification to check whether any work has a Defect and the test shows that it 
does, the Contractor shall pay for the test and any samples. If there is no Defect, the 
test shall be a Compensation Event. 

42.Correction of 
Defects 

42.1 The Project Manager shall give notice to the Contractor of any Defects before 
the end of the Defects Liability Period, which begins at issuance of taking over 
certificate pursuant to GCC clause 69.2, and is defined in the SCC. The Defects 
Liability Period shall be extended for as long as Defects remain to be corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the notified 
Defect within the length of time specified by the Project Manager’s notice. 

43.Uncorrected 
Defects 

43.1 If the Contractor has not corrected a Defect within the time specified in the 
Project Manager’s notice, the Project Manager shall assess the cost of having 
the Defect corrected, and the Contractor shall pay this amount. 

D. Cost Control 
44. Contract 

Price 
44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain priced 

items for the Works to be performed by the Contractor. The Bill of Quantities is 
used to calculate the Contract Price. The Contractor will be paid for the quantity of 
the work accomplished at the rate in the Bill of Quantities for each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced 
activities for the Works to be performed by the Contractor. The Activity Schedule is 
used to monitor and control the performance of activities on which basis the 
Contractor will be paid. If payment for Materials on Site shall be made 
separately, the Contractor shall show delivery of Materials to the Site separately 
on the Activity Schedule. 

45. Changes in 
the Contract 
Price 

45.1 In the case of an Unit Rate contract: 

(a) If the final quantity of the work done differs from the quantity in the Bill of 
Quantities for the particular item by more than 25 percent, provided the 
change exceeds 2 percent of the Initial Contract Price, the Project Manager 
shall adjust the rate to allow for the change. 

(b) If requested by the Project Manager, the Contractor shall provide the Project 
Manager with a detailed cost breakdown of any rate in the Bill of Quantities. 

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the 
Contractor to accommodate changes of Program or method of working made at the 
Contractor’s own discretion. Prices in the Activity Schedule shall not be altered 
when the Contractor makes such changes to the Activity Schedule. 

46. Variations 46.1 All Variations shall be included in updated Programs, and, in the case of a lump 
sum contract, also in the Activity Schedule, produced by the Contractor. 

46.2 The Contractor shall provide the Project Manager with a quotation for carrying 
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out the Variation when requested to do so by the Project Manager. The Project 
Manager shall assess the quotation, which shall be given within seven (7) 
days of the request or within any longer period stated by the Project Manager 
and before the Variation is ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the 
Variation and make a change to the Contract Price, which shall be based on the 
Project Manager’s own forecast of the effects of the Variation on the Contractor’s 
costs. 

46.4 If the Project Manager decides that the urgency of varying the work would prevent 
a quotation being given and considered without delaying the work, no quotation 
shall be given and the Variation shall be treated as a Compensation Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that could have 
been avoided by giving early warning. 

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to an 
item description in the Bill of Quantities and if, in the opinion of the Project 
Manager, the quantity of work above the limit stated in GCC 45.1 or the timing of 
its execution do not cause the cost per unit of quantity to change, the rate in the 
Bill of Quantities shall be used to calculate the value of the Variation. If the cost per 
unit of quantity changes, or if the nature or timing of the work in the Variation does 
not correspond with items in the Bill of Quantities, the quotation by the Contractor 
shall be in the form of new rates for the relevant items of work. 

47.Cash Flow 
Forecasts 

47.1 When the Program, or, in the case of a lump sum contract, the Activity Schedule, 
is updated, the Contractor shall provide the Project Manager with an updated 
cash flow forecast.  

48.Payment 
Certificates 

48.1 The Contractor shall submit to the Project Manager monthly statements of the 
estimated value of the work executed less the cumulative amount certified 
previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify the 
amount to be paid to the Contractor within 30 days of submission by contractor.  

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise:  

(a) In the case of an Unit Rate contract, the value of the quantities of work 
in the Bill of Quantities that have been completed; or  

(b) In the case of a lump sum contract, the value of work executed shall 
comprise the value of completed activities in the Activity Schedule.  

48.5 The value of work executed shall include the valuation of Variations and 
Compensation Events.  
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48.6 The Project Manager may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the light 
of later information. 

49. Payments 49.1 Payments shall be adjusted for deductions for advance payments and retention. The 
Employer shall pay the Contractor the amounts certified by the Project Manager 
within 30 days of the date of each certificate. If the Employer makes a late 
payment, the Contractor shall be paid interest as indicated in the SCC on the late 
payment in the next payment. Interest shall be calculated from the date by which the 
payment should have been made up to the date when the late payment is made.  

49.2 If an amount certified is increased in a later certificate or as a result of an 
award by an Arbitrator, the Contractor shall be paid interest upon the delayed 
payment as set out in this clause. Interest shall be calculated from the date upon 
which the increased amount would have been certified in the absence of dispute.  

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be 
paid for by the Employer and shall be deemed covered by other rates and prices in 
the Contract. 

50.Compensatio
n Events 

50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession 
Date pursuant to GCC 26.1.  

(b) The Employer modifies the Schedule of Other Contractors in a way that affects 
the work of the Contractor under the Contract.  

(c) The Project Manager orders a delay or does not issue Drawings, 
Specifications, or instructions required for execution of the Works on time.  

(d) The Project Manager instructs the Contractor to uncover or to carry out 
additional tests upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have 
been assumed before issuance of the Letter of Acceptance from the 
information issued to bidders (including the Site Investigation Reports), 
from information available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen 
condition, caused by the Employer, or additional work required for safety or 
other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer does not 
work within the dates and other constraints stated in the Contract, and they 
cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of 
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Completion. 

50.2 If a Compensation Event would cause additional cost or would prevent the work 
being completed before the Intended Completion Date, the Contract Price shall be 
increased and/or the Intended Completion Date shall be extended. The Project 
Manager shall decide whether and by how much the Contract Price shall be 
increased and whether and by how much the Intended Completion Date shall be 
extended. 

50.3 As soon as information demonstrating effect of each Compensation Event upon the 
Contractor’s forecast cost has been provided by the Contractor, it shall be assessed 
by the Project Manager, and the Contract Price shall be adjusted accordingly. If the 
Contractor’s forecast is deemed unreasonable, the Project Manager shall adjust 
the Contract Price based on the Project Manager’s own forecast. The Project 
Manager shall assume that the Contractor shall react competently and promptly to 
the event. 

50.4 The Contractor shall not be entitled to compensation to the extent that the 
Employer’s interests are adversely affected by the Contractor’s not having 
given early warning or not having cooperated with the Project Manager. 

51. Tax 51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other 
levies are changed between the date 30 days before the submission of bids for the 
Contract and the date of the last Completion certificate. The adjustment shall be the 
change in the amount of tax payable by the Contractor, provided such changes 
are not already reflected in the Contract Price or are a result of GCC 53. 

52. Currency 52.1 The currency of Contracts shall be Nepalese Rupees. 

53.Price 
Adjustment 

53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for 
in the SCC. If so provided, the amounts certified in each payment certificate, 
before deducting for Advance Payment, shall be adjusted by applying the 
respective price adjustment factor to the payment amounts due. 

53.2 Adjustment Formulae7: The formulae will be of the following general type: 

 

 
Where: 

pn is a price adjustment factor to be applied to the amount for the payment of 
the work carried out in the subject month, determined in accordance with Clause 
49; 

                                                            
7 For complex Works involving several types of construction work with different inputs, a family of Formulae 

will be necessary. The various items of Day work may also require different formulae, depending on the nature and 
source of the inputs 
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A is a constant, specified in the Bidding Forms- Table of Price Adjustment data, 
representing the nonadjustable portion in contractual payments;8b, c, d, etc., 
coefficients representing the estimated proportion of each cost element (labor, 
materials, equipment usage, etc.) in the Works or sections thereof, net of 
Provisional Sums, as specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements 
for month “n,” determined pursuant to Sub-Clause 53.4, applicable to each cost 
element; and 
Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to 
the above cost elements at the date specified in Sub-Clause 53.4 

53.3 Sources of Indices and Weightings: The sources of indices shall be those listed 
in the Bidding Forms- Table of Price Adjustment data, as approved by the 
Project Manager and stated in SCC. Indices shall be appropriate for their 
purpose and shall relate to the Contractor’s proposed source of supply of inputs 
on the basis of which his Contract shall have been computed. As the proposed 
basis for price adjustment, the Contractor shall have submitted with his bid the 
tabulation of Weightings and Source of Indices in the Bidding Forms, which 
shall be subject to approval by the Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall be 
those prevailing on the day 30 days prior to the latest date for submission of 
bids. Current indices or prices shall be those prevailing on the day 30 days 
prior to the last day of the period to which a particular Interim Payment 
Certificate is related. If at any time the current indices are not available, 
provisional indices as determined by the Project Manager will be used, subject 
to subsequent correction of the amounts paid to the Contractor when the current 
indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding 
Forms shall be adjusted if, in the opinion of the Project Manager, they have been 
rendered unreasonable, unbalanced or inapplicable as a result of varied or 
additional work already executed or instructed under Clause 46 or for any other 
reason. 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 
then the Contract is subject to price adjustment only for construction material in 
accordance with this clause. If the prices of the construction materials stated in 
the contract is increased or decreased in an unexpected manner in excess of ten 
(10%) percent in comparison to the base price construction material stated 
in Section –IV, Bidding Forms-Table of Price Adjustment Data, then the 
price adjustment for the increase or decrease of price of the construction 
material beyond 10% shall be made by applying the following formulas: 

For unexpected increase in price  

                                                            
8 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to 

fluctuation in cost or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of A, 
b, c, d, etc., should be one. 
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P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source of indices shall be those 
listed in the Bidding forms) 

“R0” is the base price of the construction material  

“Q” is quantity of the construction material consumed in construction during the 
period of price adjustment consideration If the Base price and source is to be 
proposed by the Bidder as per the provision made in Section –IV, Bidding Forms-
Table of Price Adjustment Data then the Base price and source filled by 
Bidder for the construction material stated in the Bidding Form shall be 
subject to the approval of the Project manager and shall be as stated in 
SCC.. 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial Contract 
Amount as specified in the SCC. 

53.8 The Price Adjustment provision shall not be applicable for delayed period if 
the contract is not completed in time due to the delay caused by the contractor or 
the contract is a Lump sum Contract. 

54. Retention 54.1 The Employer shall retain from each payment due to theContractor the proportion 
stated in the SCC until Completion of the whole of the Works. 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in 
accordance with GCC 70.1, half the total amount retained shall be repaid to the 
Contractor and half when the Contractor has submitted the evidence of 
submission of tax return to the concerned Internal Revenue Office.  

54.3 The Contractor may substitute retention money with an unconditional bank 
guarantee issued from Commercial Bank or Financial Institution eligible to issue 
Bank Guarantee as per prevailing Law if: 

(a) at least eighty (80) percent of the whole works have been completed, 

(b) progress of the works is satisfactory in accordance with the Contract as 
per approved work schedule, and 

(c) it can be assured that the works can be completed at the intended 
completion date. 

The validity of the bank guarantee under this sub-clause shall be at least 30 days 
beyond the end of Defect Liability Period. 

54.4 If retention money is substituted by bank guarantee in accordance with clause 
54.3, the bank guarantee shall be submitted either using the Retention Money 
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Security Form included in Section X (Contract Forms) or in another Form 
acceptable to the employer. The validity of the bank guarantee shall be at least one 
month more than the end of defect liability period. 

55.Liquidated 
Damages 

55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day 
stated in the SCC for each day that the Completion Date is later than the Intended 
Completion Date. The total amount of liquidated damages shall not exceed the 
amount defined in the SCC. The Employer may deduct liquidated damages from 
payments due to the Contractor. Payment of liquidated damages shall not affect the 
Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages have been 
paid, the Project Manager shall correct any overpayment of liquidated damages by 
the Contractor by adjusting the next payment certificate. The Contractor shall be 
paid interest on the overpayment, calculated from the date of payment to the date 
of repayment, at the rates specified in GCC 49. 

56. Bonus 56.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day 
stated in the SCC for each day (less any days for which the Contractor is paid 
for acceleration) that the Completion is earlier than the Intended Completion 
Date. The Project Manager shall certify that the Works are complete, although they 
may not be due to be complete. 

57.Advance 
Payment 

 

57.1 Unless otherwise stated in SCC, the Employer shall make advance payment to 
the Contractor of the amounts stated in the SCC, in two equal installments 
by the date stated in the SCC, against provision by the Contractor of an 
unconditional bank guarantee from Commercial Bank or Financial Institution 
eligible to issue Bank Guarantee as per prevailing Law in a form acceptable to 
the Employer in amounts equal to the advance payment. The guarantee shall 
remain effective until the advance payment has been repaid, but the amount of 
the guarantee shall be progressively reduced by the amounts repaid by the 
Contractor. Interest shall not be charged on the advance payment. 

The validity of the bank guarantee under this sub-clause shall be at least 30 
days beyond the end of intended completion date. 

The contractor shall submit the list of activities for which the Advance Payment 
for mobilization to be used along with their time schedules. 

57.2 The Contractor is to use the advance payment only to pay for the purpose of 
construction site preparation, establishment of temporary camp facilities, 
construction of workers’ housing, mobilization of labors, materials or 
equipment etc required specifically for execution of the Contract. The Contractor 
shall demonstrate that advance payment has been used in this way by supplying 
copies of invoices or other documents to the Project Manager. 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as stated 
in SCC, from payments otherwise due Contractor, following the schedule of 
completed percentages of the Works on a payment basis. No account shall be 
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taken of the advance payment or its repayment in assessing valuations of work 
done, Variations, price adjustments, Compensation Events, Bonuses, or 
Liquidated Damages. 

57.4 If the advance provided under GCC 57.1 is not repaid due to non-performance of 
the works under the contract, by the contractor within the time period specified 
in the contract, the Employer shall recover the advance by enforcing the bank 
guarantee as provided under GCC 57.1, and shall also recover interest on the 
advance amount from the contractor at a rate stated in SCC. 

58. Securities 58.1 The Performance Security, including any additional security required as per ITB 
29.5, shall be provided to the Employer no later than the date specified in the 
Letter of Acceptance and shall be issued in an amount specified in the SCC, by 
a Commercial Bank or Financial Institution eligible to issue Bank Guarantee as 
per prevailing Law in Nepal in accordance with the conditions of Contract using 
Sample Form for the Performance Security included in Section IX (Contract 
Forms), or another form acceptable to the Employer, and denominated in 
Nepalese Rupees. The Performance Security shall be valid until a date 30 days 
beyond the end of the Defect Liability Period.  

Any additional performance security required as per ITB 29.5 shall be valid until a 
date 30 days beyond the end of the intended completion date.  

58.2 The performance security issued by any foreign Bank outside Nepal must be 
counter guaranteed by a Commercial Bank or Financial Institution eligible to 
issue Bank Guarantee as per prevailing Law in Nepal. 

59. Day works 59.1 If applicable, the Day works rates in the Contractor’s Bid shall be used for small 
additional amounts of work only when the Project Manager has given written 
instructions in advance for additional work to be paid for in that way. 

59.2 All work to be paid for as Day works shall be recorded by the Contractor on 
forms approved by the Project Manager. Each completed form shall be 
verified and signed by the Project Manager within two days of the work being 
done. 

59.3 The Contractor shall be paid for Day works subject to obtaining signed Day works 
forms. 

60. Cost of 
Repairs 

60.1 Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start Date and the end of the Defects Correction periods shall be 
remedied by the Contractor at the Contractor’s cost if the loss or damage 
arises from the Contractor’s acts or omissions. 

 
F. Force Majeure 

61.Definition of 
Force 
Majeure 

61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against before entering 
into the Contract; 

(c) which, having arisen, such Party could not reasonably have avoided or 
overcome; and 
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(d) which is not substantially attributable to the other Party. 

61.2 Force Majeure may include, but is not limited to, exceptional events or 
circumstances of the kind listed below, so long as conditions (a) to (d) above are 
satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign 
enemies; 

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s 
Personnel, revolution, insurrection, military or usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than the 
Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or contamination 
by radio-activity, except as may be attributable to the Contractor’s use of 
such munitions, explosives, radiation or radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic 
activity. 

62. Notice of 
Force 
Majeure 

62.1 If a Party is or will be prevented from performing its substantial obligations under 
the Contract by Force Majeure, then it shall give notice to the other Party of the 
event or circumstances constituting the Force Majeure and shall specify the 
obligations, the performance of which is or will be prevented. The notice shall 
be given within 14 days after the Party became aware, or should have become 
aware, of the relevant event or circumstance constituting Force Majeure. 

62.2 The Party shall, having given notice, be excused performance of its obligations 
for so long as such Force Majeure prevents it from performing them. 

62.3  Notwithstanding any other provision of this Clause, Force Majeure shall not 
apply to obligations of either Party to make payments to the other Party under 
the Contract. 

63. Duty to 
Minimize 
Delay 

63.1 Each Party shall at all times use all reasonable endeavors to minimize any delay 
in the performance of the Contract as a result of Force Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the 
Force Majeure. 

64. 
Consequenc
es of Force 
Majeure 

64.1 If the Contractor is prevented from performing its substantial obligations under 
the Contract by Force Majeure of which notice has been given under GCC 62, 
and suffers delay and/or incurs Cost by reason of such Force Majeure, the 
Contractor shall be entitled subject to GCC 30 to 

(a) an extension of time for any such delay, if completion is or will be delayed, 
under GCC35 ; and 

(b) if the event or circumstance is of the kind described in sub-paragraphs (a) to 
(d) of GCC 61.2 and, in the case of subparagraphs (b) to (d), occurs in the 
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Country, payment of any such Cost, including the costs of rectifying or 
replacing the Works and/or Goods damaged or destructed by Force 
Majeure, to the extent they are not indemnified through the insurance policy 
referred to in GCC 19.  

64.2 After receiving this notice, the Project Manager shall proceed in accordance with 
GCC 10 to agree or determine these matters. 

65. Force 
Majeure 
Affecting 
Subcontract
or 

65.1 If any Subcontractor is entitled under any contract or agreement relating to the 
Works to relief from force majeure on terms additional to or broader than those 
specified in this Clause, such additional or broader force majeure events or 
circumstances shall not excuse the Contractor’s nonperformance or entitle him to 
relief under this Clause. 

66.Optional 
Termination, 
Payment and 
Release 

66.1 If the execution of substantially all the Works in progress is prevented for a 
continuous period of 90 days by reason of Force Majeure of which notice has 
been given under GCC 62, or for multiple periods which total more than 150 
days due to the same notified Force Majeure, then either Party may give to the 
other Party a notice of termination of the Contract. In this event, the termination 
shall take effect 7 days after the notice is given, and the Contractor shall proceed 
in accordance with GCC 72.5. 

66.2 Upon such termination, the Project Manager shall determine the value of the work 
done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is stated in 
the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been 
delivered to the Contractor, or of which the Contractor is liable to accept 
delivery: this Plant and Materials shall become the property of (and be at the 
risk of) the Employer when paid for by the Employer, and the Contractor 
shall place the same at the Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were reasonably and 
necessarily incurred by the Contractor in the expectation of completing the 
Works; 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment from 
the Site and the return of these items to the Contractor’s works in his country 
(or to any other destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor employed wholly 
in connection with the Works at the date of termination. 

67. Release from 
Performance 

67.1 Notwithstanding any other provision of this Clause, if any event or circumstance 
outside the control of the Parties (including, but not limited to, Force Majeure) 
arises, which makes it impossible or unlawful for either or both Parties to fulfill 
its or their contractual obligations or which, under the law governing the 
Contract, entitles the Parties to be released from further performance of the 
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Contract, then upon notice by either Party to the other Party of such event or 
circumstance, 

(a) the Parties shall be discharged from further performance, without 
prejudice to the rights of either Party in respect of any previous breach of 
the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the same as 
would have been payable under GCC 66 if the Contract had been 
terminated under GCC 66. 

G. Finishing the Contract 
68. Completion 68.1 The Contractor shall request the Project Manager to issue a certificate of 

Completion of the Works, and the Project Manager shall do so upon deciding that 
the work is completed. 

68.2 In addition to the other provisions, before acceptance of the completed works, 
Employer shall verify and assure that such works are within the set objective, 
quality and appropriate to operate and use. 

69. Taking Over 69.1 In the contractor’s Opinion, if the works are complete and ready for taking 
over, the contractor may apply by notice to the Project Manager for a 
Taking-Over Certificate. If the Works are divided into Sections, the 
Contractor may similarly apply for a Taking-Over Certificate for each 
Section. 

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s 
application: 

(a) issue the Taking-Over Certificate to the Contractor if physical progress of 
works is at least ninety (90) percent in accordance with the Contract except 
for any minor outstanding work and defects (as listed in the Taking-Over 
Certificate) which will not substantially affect the use of the Works or 
Section for their intended purpose (either until or whilst this work is 
completed and these defects are remedied); or  

(b) reject the application, giving reasons and specifying the work required to be 
done by the Contractor to enable the Taking-Over Certificate to be issued. 
The Contractor shall then complete this work before issuing a further notice 
under this Sub-Clause. 

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject the 
Contractor’s application within the period of 30 days, and if the Works or 
Section (as the case may be) are substantially completed in accordance with 
the Contract, the Taking-Over Certificate shall be deemed to have been 
issued on the last day of that period. 

70. Final 
Account 

70.1 The Contractor shall supply the Project Manager with a detailed account of the total 
amount that the Contractor considers payable under the Contract before the end of 
the Defects Liability Period. The Project Manager shall issue a Defects Liability 
Certificate and certify any final payment that is due to the Contractor within 60 
days of receiving the Contractor’s account if it is correct and complete. If it is not, 
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the Project Manager shall issue within 60 days a schedule that states the scope of 
the corrections or additions that are necessary. If the Final Account is still 
unsatisfactory after it has been resubmitted, the Project Manager shall decide on the 
amount payable to the Contractor and issue a payment certificate. 

71. Operating 
and 
Maintenance 
Manuals 

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the SCC.  

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated 
in the SCC pursuant to GCC 71.1, or they do not receive the Project Manager’s 
approval, the Project Manager shall withhold the amount stated in the SCC 
from payments due to the Contractor. 

72. Termination 72.1 The Employer may terminate the Contract at any time if the contractor; 

a. does not commence the work as per the Contract,  
b. abandons the work without completing,  
c. fails to achieve progress as per the Contract. 

72.2 The Employer or the Contractor may terminate the Contract if the other party 
causes a fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the 
following : 

a) the Contractor uses the advance payment for matters other than the 
contractual obligations, 

b) the Contractor stops work for 30 days when no stoppage of work is shown on the 
current Program and the stoppage has not been authorized by the Project 
Manager; 

c) the Project Manager instructs the Contractor to delay the progress of the 
Works, and the instruction is not withdrawn within 30 days; 

d) the Employer or the Contractor is made bankrupt or goes into liquidation 
other than for a reconstruction or amalgamation. 

e) a payment certified by the Project Manager is not paid by the Employer to the 
Contractor within 90 days of the date of the Project Manager’s certificate;  

f) the Project Manager gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Project Manager;  

g) the Project Manager gives two consecutive Notices to update the Program 
and accelerate the works to ensure compliance with GCC Sub clause 22.1 
and the Contractor fails to update the Program and demonstrate acceleration 
of the works within a reasonable period of time determined by the Project 
Manager; 

h) the Contractor does not maintain a Security, which is required;  

i) the Contractor has delayed the completion of the Works by the number of days 
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for which the maximum amount of liquidated damages can be paid, as defined 
in the SCC; and  

j) If the Contractor, in the judgment of the Employer has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract, pursuant to 
GCC 73.1.  

72.4 When either party to the Contract gives notice of a breach of Contract to the 
Project Manager for a cause other than those listed under GCC 72.3 above, the 
Project Manager shall decide whether the breach is fundamental or not.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for 
convenience.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for 
convenience.  

72.6 If the Contract is terminated, the Contractor shall stop work immediately, make 
the Site safe and secure, and leave the Site as soon as reasonably possible. 

73.Fraud and 
Corruption 

73.1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 
collusive, coercive or obstructive practices, in competing for or in executing the 
Contract, then the Employer may, after giving 15 days’ notice to the Contractor, 
terminate the Contractor's employment under the Contract and expel him from the 
Site. 

73.2 Should any employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practice during the execution of the 
Works, then that employee shall be removed in accordance with GCC Clause 15. 

For the purposes of this GCC 73; 

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of another 
party. 

(ii) “fraudulent practice”5 is any act or omission, including a misrepresentation, 
that knowingly or recklessly misleads, or attempts to mislead, a party to obtain 
a financial or other benefit or to avoid an obligation; 

(iii)  “collusive practice”6 is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

(iv)  “coercive practice”7 is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence 
improperly the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or concealing of evidence 
material to the investigation or making false statements to investigators in 
order to materially impede a investigation into allegations of a corrupt, 
fraudulent, coercive or collusive practice;  
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and/or threatening, harassing or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s inspection and 
audit rights provided for under GCC28.3. 

73.3 The contractor shall be prosecuted for offenses under prevailing criminal laws, if 
the contractor: 

(i) Misuses the Advance Payment or payments received from the Employer; 

(ii) Receives payment by submitting false information or documents; 

(iii) Abandons the works before completion; 

(iv) Commits a serious violation of the contract; or 

(v) Causes loss or damage to the Employer. 

74. Black 
Listing 

74.1 Without prejudice to any other rights of the Employer under this Contract, GoN, 
Public Procurement Monitoring Office (PPMO), on the recommendation of 
procuring entity, may blacklist a Bidder or contractor for its conduct for a period of 
one (1) to three (3) years on the following grounds and seriousness of the act 
committed by the bidder or contractor: 

(a) if it is established that the Contractor has committed substantial defect in 
implementation of the contract or has not substantially fulfilled its obligations under 
the contract or the completed work is not of the specified quality as per the contract. 

(b) If convicted from a court of law in a criminal offense liable to be disqualified for 
taking part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt or fraudulent 
practices in competing for or in executing the Contract. 

75. Payment 
upon 
Termination 

75.1 If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Project Manager shall issue a certificate for the value of the work 
done and Materials ordered less advance payments received up to the date of the 
issue of the certificate. Additional Liquidated Damages shall not apply. If the total 
amount due to the Employer exceeds any payment due to the Contractor, the 
difference shall be a debt payable to the Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because of a 
fundamental breach of Contract by the Employer, the Project Manager shall issue a 
certificate for the value of the work done, Materials ordered, the reasonable cost of 
removal of Equipment, repatriation of the Contractor’s personnel employed solely 
on the Works, and the Contractor’s costs of protecting and securing the Works, 
and less advance payments received up to the date of the certificate. 

75.3 If the Contract is terminated because of fundamental breach of Contract or for 
any other fault by the Contractor, the Employer may: 

(a) withhold further payments to the Contractor until the costs of design, execution, 
completion and remedying of any defects, liquidated damages (if any), and all other 
costs incurred by the Employer, have been established, and/or 
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(b) recover from the Contractor any losses and damages incurred by the Employer 
and any extra costs of completing the Works, after allowing for any sum due to the 
Contractor, as Government dues. After recovering any such losses, damages and 
extra costs, the Employer shall pay any balance to the Contractor. 

(c) forfeit the Performance Security. 

If the total amount due to the Employer exceeds any payment due to the 
Contractor, the difference shall be a debt payable to the Employer. 

76. Property 76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer if the Contract is terminated because of 
the Contractor’s default. 

77.Release from 
Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of either the Employer or the Contractor, the Project Manager 
shall certify that the Contract has been frustrated. The Contractor shall make the 
Site safe and stop work as quickly as possible after receiving this certificate and 
shall be paid for all work carried out before receiving it and for any work carried out 
afterwards to which a commitment was made. 

78. Suspension 
of DP 
Loan/Credit/
Grant 

78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from which 
part of the payments to the Contractor are being made: 

a. the Employer is obligated to notify the Contractor of such suspension within 7 
days of having received the DP's suspension notice; and 

b. if the Contractor has not received sums due him within the 30 days for payment 
provided for in GCC 49.1, the Contractor may immediately issue a 15-day 
termination notice. 

79. Eligibility 79.1 The Contractor shall have the nationality of an eligible country as specified in 
Section V of the bidding document. The Contractor shall be deemed to have the 
nationality of a country if the Contractor is a citizen or is constituted, or 
incorporated, and operates in conformity with the provisions of the laws of that 
country. This criterion shall also apply to the determination of the nationality of 
proposed subcontractors or suppliers for any part of the Contract including 
related services. 

79.2 The materials, equipment, and services to be supplied under the Contract shall 
have their origin in eligible source countries as specified in SCC and all 
expenditures under the Contract will be limited to such materials, equipment, 
and services. At the Employer’s request, the Contractor may be required to 
provide evidence of the origin of materials, equipment, and services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and 
equipment are mined, grown, produced, or manufactured, and from which the 
services are provided. Materials and equipment are produced when, through 
manufacturing, processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its basic 
characteristics or in purpose or utility from its components. 
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80.ProjectManag
er’s Duties 
and 
Authorities 

80.1 The Project Manager’s duties and authorities are restricted to the extent as stated 
in the SCC. 

81.Quarries and 
Spoil 
Dumps 

81.1 Any quarry operated as part of this Contract shall be maintained and left in a stable 
condition without steep slopes and be either refilled or drained and be landscaped 
by appropriate planting. Rock or gravel taken from a river shall be removed over 
some distance so as to limit the depth of material removed at any one location, not 
disrupt the river flow or damage or undermine the river banks. The Contractor shall 
not deposit excavated material on land in Government or private ownership except 
as directed by the Project Manager in writing or by permission in writing of the 
authority responsible for such land in Government ownership, or of the owner or 
responsible representative of the owner of such land in private ownership, and only 
then in those places and under such conditions as the authority, owner or 
responsible representative may prescribe. 

82. Local 
Taxation 

82.1 The prices bid by the Contractor shall include all taxes that may be levied in 
accordance to the laws and regulations in being in Nepal on the date 30 days prior 
to the closing date for submissions of Bids on the Contractor’s equipment, plant 
and materials acquired for the purpose of the Contract and on the services 
performed under the Contract. Nothing in the Contract shall relieve the Contractor 
from his responsibility to pay any tax that may be levied in Nepal on profits made 
by him in respect of the Contract. 

83. Value Added 
Tax 

83.1 The Contract is not exempted from value added tax. An amount specified in the 
schedule of taxes shall be paid by the Contractor in the concerned VAT office 
within time frame specified in VAT regulation. 

84. Income 
Taxes on 
Staff 

84.1 The Contractor’s staff, personnel and labor will be liable to pay personal income 
taxes in Nepal in respect of their salaries and wages, as are chargeable under the 
laws and regulations for the time being in force, and the Contractor shall perform 
such duties in regard to such deductions as may be imposed on him by such laws 
and regulations. 

84.2 The issue of the Final Account Certificate pursuant to clause GCC 70 shall be made 
only upon submittal by the Contractor of a certificate of income tax clearance from 
the Government of Nepal. 

85. Duties, 
Taxes and 
Royalties 

85.1 Any element of royalty, duty or tax in the price of any goods including fuel oil, and 
lubricating oil, cement, timber, iron and iron goods locally procured by the 
Contractor for the works shall be included in the Contract rates and prices and no 
reimbursement or payment in that respect shall be made to the Contractor. 

85.2 The Contractor shall familiarize himself with GON the rules and regulations with 
regard to customs, duties, taxes, clearing of goods and equipment, immigration and 
the like, and it will be necessary for him to follow the required procedures 
regardless of the assistance as may be provided by the Employer wherever 
possible. 
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85.3 The Contractor shall pay and shall not be entitled to the reimbursement of cost of 
extracting construction materials such as sand, stone/boulder, gravel, etc. from the 
river beds or quarries. Such prices will be levied by the concerned Local 
Government (LG)  as may be in force at the time. The Contractor, sub-
contractor(s) employed directly by him and for whom he is responsible, will not be 
exempted from payment of royalties, taxes or other kinds of surcharges on these 
construction materials so extracted and paid for to the concerned Local 
Government (LG) 

86. Member of 
Government
, etc, not 
Personally 
Liable 

86.1 No member or officer of GoN or the Employer or the Project Manager or any of 
their respective employees shall be in any way personally bound or liable for the 
act or obligations of the Employer under the Contract or answerable for any default 
or omission in the observance or performance of any of act, matter or thing which 
are herein contained.  

87. Approval of 
Use of 
Explosives 

87.1 No explosives of any kind shall be used by the Contractor without the prior consent 
of the Employer in writing and the Contractor shall provide, store and handle these 
and all other items of every kind whatsoever required for blasting operations, all at 
his own expense in a manner approved in writing by the Employer. 

88 Compliance 
with 
Regulations 
for 
Explosives 

88.1 The Contractor shall comply with all relevant ordinances, instructions and 
regulations which the Government, or other person or persons having due 
authority, may issue from time to time regarding the handling, transportation, 
storage and use of explosives.  

89. Permission 
for Blasting 

89.1 The Contractor shall at all times maintain full liaison with and inform well in 
advance, and obtain such permission as is required from all Government 
authorities, public bodies and private parties whatsoever concerned or affected, or 
likely to be concerned or affected by blasting operation. 

 

90.Records of 
Explosives 

90.1 Before the beginning of the Defects Liability Period, the Contractor shall account to 
the satisfaction of the Project Manager for all explosives brought on to the Site 
during the execution of the Contract and the Contractor shall remove all unused 
explosives from the Site on completion of works when ordered by the Project 
Manager. 

91. Traffic 
Diversion 

91.1 The Contractor shall include the necessary safety procedures regarding and 
pedestrian traffic diversion that is needed in execution of the works. The 
Contractor shall include in his costing of works, any temporary works or diversion 
that are needed during the construction period. All traffic diversion should be 
designed for the safety of both the motoring public and the men at work. It shall 
ensure the uninterrupted flow of traffic and minimum inconvenience to the public 
during the period concerned. As such, adequate warning signs, flagmen and other 
relevant safety precautionary measures shall be provided to warn motorists and 
pedestrians well ahead of the intended diversion as directed by the Project 
Manager. All traffic devices used shall be designed in accordance with the 
instruction of Project Manager. 
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92. Social 
Security 
Fund 

92.1 The contractor shall enroll the laborers, employees, or other workforce engaged in 
such work in the Social Security Fund in accordance with prevailing laws. 

92.2 The contractor shall be responsible to disburse the remuneration, benefits, and other 
payments of the laborers, employees, or workforce into the bank account of the 
concerned individual. 

92.3 The contractor shall be responsible for ensuring that the required work permit has 
been obtained in accordance with prevailing laws in respect of foreign personnel. 
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Section VIII: Special Conditions of Contract 
 
 

The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC. 

 
Vocational Training Centre,  

Ramnagar, Butwal-10, Rupandehi 
 
Name of Project :Construction of 2 room Tailoring Lab 
Building 
 
Contract ID: VTC/Works/NCB-01/2083-84 
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Special Conditions of Contract 
 

A. General 

GCC 1.1 (p) The Employer is Vocational Training Centre, Ramnagar, Butwal-10, Rupandehi 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be 5 months after contract 
agreement.  

GCC 1.1(bb) & 
GCC 10.1 

The Project Manager is Office Chief of Vocational Training Centre 

The Project Manager and Engineer are synonyms. 

GCC 1.1 (ee) The Site is located at Ramnagar, Butwal-10, Rupandehi and is defined in drawings No. As 
per Above Mentioned in Bid Document. 

GCC 1.1 (hh) The Start Date shall be 7 days after contract agreement. 

GCC 1.1 (ll) The Works consist of Finishing of  RCC Frame Structure Building  

GCC 2.2 Sectional Completions are: NA 

GCC 2.3 (i) The following documents also form part of the Contract: NA 

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 12.1 (a) The agreed electronic transmission shall be: 

shipbutwal@gmail.com 

GCC 14.1 Schedule of other contractors:NA 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 115 %  
the Contract Amount. 

2. The maximum deductible for insurance of the Works and of Plant and Materials is: 
Nrs 100,000. 

3. The minimum cover for loss or damage to immovable Equipment/plants is : 100%  

4. The maximum deductible for insurance of immovable Equipment/plant is: Nrs 
50,000. 

5. The minimum cover for loss of or damage to other property is: Nrs 5,00,000 with 
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unlimited number of occurrences 

6. The maximum deductible for insurance of other property is: Nrs 50,000. 

7. The minimum cover for personal injury or death insurance 

i. for the Contractor’s employees is that specified in the Labor act of Nepal and 

ii. for other people is :Nrs 7,00,000 with an unlimited number of occurrences 

GCC 20.1 Site Investigation Reports are: NA. 

GCC 23.1 The following shall be designed by the Contractor: NA.  

GCC 24.2 NA. 

GCC 26.1 The Site Possession Date(s) shall be: Inside office premise of Vocational Training Centre, 
Ramnagar, Butwal-10, Rupandehi within 7 days after work order   

GCC 30.1 The place of arbitration shall be: Kathmandu 

C. Time Control 

GCC 34.1 The Contractor shall submit for approval a Program for the Works within 7days from the date 
of the Letter of Acceptance. 

GCC 34.3 The period between Program updates is 30 days. 

The amount to be withheld for late submission of an updated Program is Nrs 50,000 

 

D. Quality Control 
GCC 42.1 The Defects Liability Period is: 365 days. 

E. Cost Control 

GCC 49.1 As per NRB 

GCC 53.1 The Contract is not subject to price adjustment, and the following information regarding 
coefficients does not apply.  

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be as specified in 
the Table of Adjustment Data submitted by bidder together with the Letter of Price Bid which is 
approved by the Project manager and attached as Annex-1. 

GCC 53.6 Base Price of Construction Materials applicable for price adjustment shall be  
as per the Table of Adjustment Data submitted by Bidder together with the Letter of Price Bid 
which is approved by the Project manager and attached as Annex-1. 

GCC 53.7 The Price Adjustment amount shall be limited to a maximum of : NA percentage of the initial 
Contract Amount (without VAT but including PS). 
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GCC 54.1 The proportion of payments retained is: 5 (five) percent. 

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 Percent of the final Contract 
Price (without VAT but including PS) per day. The maximum amount of liquidated 
damages for the whole of the Works is 10 Percent of the final Contract Price (without VAT 
but including PS). 

GCC 56.1 The provision of bonus not applicable in the contract. If Applicable, the Bonus for the 
whole of the Works is 0.05 Percent of the final Contract Price (without VAT but including 
PS) per day. The maximum amount of Bonus for the whole of the Works is [Insert 
Percentage] of the final Contract Price (without VAT but including PS). 

GCC 57.1 The provision of Advance Payments applicable in the contract. If Applicable, the Advance 
Payments shall be: 20 percent of initial contract amount (without VAT but including PS)] 
and shall be paid in two equal installments and to the Contractor.  

1st Installment (10%) : After submission of insurance document, work schedule, material 
laboratory test, installation of information board 

2nd Installment (10%) : After Site Layout & Mobilisation of Material, Labour & Equipment. 

GCC 57.3 Deductions from Payment Certificates will commence in the first certificate in which the value 
of works executed exceeds 30% of the Contract Price. Deduction will be at the rate of 25% of 
the respective Monthly Interim Payment Certificate until such time as the advance payment has 
been repaid; provided that the advance payment shall be completely repaid prior to the end of 
80 % of the approved contract price. 

GCC 57.4  Recover interest on the advance amount from the Contractor should be at a rate of 10 %. 

GCC 58.1 The Performance Security amount is: 5% of Contract Agreement 

G. Finishing the Contract 

GCC 71.1 The date by which operating and maintenance manuals are required is; 7 days before work 
acceptance 

GCC 71.2 The date by which “as built” drawings are required is: 7 days before work acceptance 

The amount to be withheld for failing to produce “as built” drawings and/or 
Operating and maintenance manuals is: Nrs 50,000 

GCC 72.3 (i) The maximum number of days is: 200 

GCC 79.2 For GoN funded: For the purpose of Country of Origin: “all Countries” 

For DP funded: For the purpose of Country of Origin: [attach list as per their list of eligible 
countries] 

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking any of the 
following actions : 

a. Approving subcontracting of any part of the works under General Conditions of 
Contract Clause 13; 
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b. Certifying additional costs determined under General Conditions of Contract Clause 50;  

c. Determining start date under General Conditions of Contract Clause 1;  

d. Determining the extension of the intended Completion Date under General Conditions 
of Contract Clause 35;  

e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except in an 
emergency situation, as reasonably determined by the Project Manager; emergency 
situation may be defined as the situation when protective measures must be taken for 
the safety of life or of the works or of adjoining property.  

f. Adjustment of rates under General Conditions of Contract Clause 45;  
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Section IX: Contract Forms 
 
 
This Section contains forms which, once completed, will form part of the Contract. The forms for 
Performance Security and when required Advance Payment Security and Retention Money Security, shall 
only be completed by the successful Bidder after contract award. 
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Letter of Intent 
[on letterhead paper of the Employer] 

 
Date: ... ………………… 
 
 
To: .................................................Name and address of the Contractor.......................... 
 
Subject: …………………… Issuance of letter of intent to award the contract............  

This is to notify you that, it is our intention to award the contract ... ............................................... [insert date] 

............................for execution of the ... ............................................................................................... [insert 

name of the contract and identification number, as given in the Contract BDS/SCC] to you as your bid 

price Nepalese Rupees ............................................ [insert amount of contract price in figures and words 

including taxes] as corrected and modified in accordance with the Instructions to Bidders is hereby selected 

as substantially responsive evaluated bid closest to the Average Bid Price. 

 
 
 

Authorized Signature: ……………………………… 
 

Name: ... ……………………………………………. 
 

Title: ………………………………………………. 
 

 

CC:  
[Insert name and address of all other Bidders, who submitted the bid]  
 

[Notes on Letter of Intent  
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the Employer 
and for providing information to other unsuccessful bidders who participated in the bid as regards to the outcome of 
the procurement process. This standard form of Letter of Intent to Award should be filled in and sent to the successful 
Bidder only after evaluation and selection of substantially responsible evaluated bid closest to the Average Bid Price.]  
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 
Date: ……………………..  
 

To: ……………………………………Name and address of the Contractor……………... 

Subject: …………………….Notification of Award 
 

This is to notify that your Bid for the Invitation of Bids dated ................................[Insert date of bid 
invitation] …………………………..for execution of the……………………..[Insert name of the contract 
and identification number, as given in the Contract BDS/SCC] ……………………... for the Contract 
price of Nepalese Rupees [insert amount in figures and words including taxes], as corrected in accordance 
with the Instructions to Bidders is hereby accepted in accordance with the Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with 
Performance Security of NRs. …………. in accordance with the Conditions of Contract, using for that 
purpose the Performance security Form included in Section X (Contract Forms) of this Bidding 
Document. 

 
 
 
 

Authorized Signature: …………………………………... 
 
 
Name and Title of Signatory: …………………………… 
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Contract Agreement 
THIS AGREEMENT made the ...............................day of…..between……………………. name of the 
Employer ………………(hereinafter “the Employer”), of the one part, and 
……………………………name of the Contractor …………………(hereinafter “the Contractor”), of 
the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the 
Contract ..............................should be executed by the Contractor, and has accepted a Bid by the 
Contractor for the execution and completion of these Works and the remedying of any defects in the sum 
of NRs …..........…..[insert amount of contract price in words and figures including taxes](hereinafter 
“the Contract Price”).  

The Employer and the Contractor agree as follows:  
1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to 

them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. 
This Agreement shall prevail over all other Contract documents. 
(a) the Letter of Acceptance;  
(b) the Letter of Bid;  
(c) the Addenda Nos ................................... [Insert addenda numbers if any]  
(d) the Special Conditions of Contract;  
(e) the List of Eligible Countries as per GCC, 
(f) the General Conditions of Contract;  
(g) the Specification;  
(h) the Drawings;  
(i) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 
(j) Table of Price Adjustment Data 
(k) List of Approved Subcontractors  
(l) ........................................................... ..[Specify if there are any other document] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 
Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become 
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 
the laws of Nepal on the day, month and year indicated above.  
 
Signed by …………………………. 
for and on behalf the Contractor in the presence of 
Witness, Name, Signature, Address, Date 
 
Signed by…………………………..  
for and on behalf of the Employer in the presence of  
Witness, Name, Signature, Address, Date 
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Witness, Name Signature, Address, Date List of Approved 
Subcontractors 

 

In accordance with GCC Sub-Clause 13.1, The following Subcontractors are approved for 
carrying out the work as specified below.  

Name of 
Subcontractors Description of Works  Value/Percentage 

of subcontract 
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Performance Security 
(On letterhead paper of the Bank) 

 

............................ Bank’s Name, and Address of Issuing Branch or Office ...................................  

Beneficiary: .............................................. [Insert Name and Address of Employer] …………………....... 
Date: .................................................. 
 
Performance Guarantee No.:…………………………………………………. 
 
We have been informed that ... ... [insert name of the Contractor, which in the case of a joint venture shall 
be the name of the joint venture] (hereinafter called "the Contractor") has been notified by you to sign the 
Contract No. ……………….. [insert reference number of the Contract] for the execution of ……….. [insert 
name of contract and brief description of Works] (hereinafter called "the Contract"). 
 
Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 
required. 
 
At the request of the Contractor, we... .............................................. . [insert name of the Bank] hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees 
...............[insert amount in figures* and amount in words) such sum being payable in Nepalese Rupees, upon 
receipt by us of your first demand in writing accompanied by a written statement stating that the Contractor is 
in breach of its obligation(s) under the Contract, without your needing to prove or to show grounds for your 
demand or the sum specified therein.  
 
This guarantee shall expire, no later than the…………[insert day]……………..Day of …………[insert 
month, year]……… **, and any demand for payment under it must be received by us at this office on or 
before that date.  

 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC 
Publication No. 758 , .except that the supporting statement under Article 15(a) is hereby excluded.. 
 
 
………………………………………… 

Seal of Bank and Signature(s) 
Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
∗ The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract 

in Nepalese Rupees. 
** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in the event of an 
extension of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.  
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Advance Payment Security 
(On letterhead paper of the Bank ) 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary: ………………………[Insert Name and address of employer] 

Date : …………………………………  

Advance Payment Guarantee No…………………………….. 
 

We have been informed that ……………… [insert name of the Contractor, which in the case of a joint 
venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract 
No. ..... [ insert refrence number of the contract] ……………dated …………… [insert agreement date] 
with you, for the execution of .......[Insert name of the contract and brief description of Works] (hereinafter 
called "the Contract"). 
 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the 
sum Nepalese Rupees ……………. [insert amount in figures*and in words] is to be made against an 
advance payment guarantee. 
 

At the request of the Contractor, we... ................................... . [insert name of the Bank] hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees 
………………….[insert amount in figures*. =and amount in words] upon receipt by us of your first 
demand in writing accompanied by a written statement stating that the Contractor is in breach of its 
obligation under the Contract because the Contractor: 

(a) Used the advance payment for purposes other than the costs of mobilization in respect of the Works. 
Or  

(b) .Has failed to repay the advance payment when it has become due and payable in accordance with 
the conditions of the contract, specifying the amount payable by the contractor.  

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the 
interim payment certificate indicating that eighty (80) percent of the Contract Price has been certified for 
payment, or on the .. [insert day]..... day of ... [insert month, year]...**, whichever is earlier. 
Consequently, any demand for payment under this guarantee must be received by us at this office on or 
before that date.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC 
Publication No. 758 , except that the supporting statement under Article 15(a) is hereby excluded.. 
 

…………………………………………………… 
Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance 
payment as specified in the Contract. 
** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an extension of 
the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.  
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Retention Money Security 
(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________[Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
_____________ [insert reference number of the contract] dated ____________ with the Beneficiary, for the 
execution of _____________________ [insert name of contract and brief description of Works] (hereinafter called 
"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to 
the limit set forth in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole 
works have been completed, progress of the works is satisfactory in accordance with the Contract as per approved 
work schedule and it can be assured that the works can be completed at the intended completion date, payment of 
[insert the amount of the Retention Money] is to be made against a Retention Money guarantee. 

At the request of the Contractor, we, .. . [insert name of the Bank] …………………., as Guarantor, hereby 
irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of Nepalese Rupees 
___________ [insert amount in figures andamount in words]1 upon receipt by us of the Beneficiary’s complying 
demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) under the 
Contract, without your needing to prove or show grounds for your demand or the sum specified therein.  

This guarantee shall expire no later than the …[insert day]... day of ……[insert month, year… 2, and any demand 
for payment under it must be received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC Publication 
No. 758 , except that the supporting statement under Article 15(a) is hereby excluded.  
 

…………………………………………………… 
Seal of Bank and Signature(s) 

                                                            
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 

1The Guarantor shall insert the amount of the Retention Money. 

2Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer should note that in the 
event of an extension of this date for completion of the Contract, the Employer would need to request an extension of this 
guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the 
guarantee.  
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Annex-1 

Table of Price Adjustment Data 
[GCC 53.1] 

Code Index 
Description 

Source of 
Index* 

Base Value 
and Date 

Employer's Proposed 
Weighting Range 

(coefficient) 

Bidder's Proposed 
Weighting 

(coefficient)** 

1 2 3 4 5 6 

 Non - 
adjustable (A)   0.15 0.15 

 Labor (b)     

 Materials (c)     

 Equipment 
usage (d)     

  Total   1.00 

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of 
Price Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in 
case of the alternative provision of Bidder proposed value and weighting coefficient. 

Table of Price Adjustment Data 
[GCC 53.6] 

Code Construction 
Material* 

Unit Base Price (NRs/Unit) ** (Ex-
factory) 

Source (Factory)** 

1 2 3 4 5 

     

     

     

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in the 
table shall be taken into consideration. 

Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in 
Bidding Forms (Section-IV) after verification by the Employer in case of the alternative 
provision of Bidder proposed source and base price. 
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